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EXECUTIVE SUMMARY

The proposed widening of Tolo Highway and Fanling Highway between Island House Interchange and Fanling
(the Project) is a Designated Project under the Environmental Impact Assessment Ordinance (Cap. 499)
(EIAO). An Environmental Impact Assessment (EIA) Report (the approved EIA Report) together with an
Environmental Monitoring and Audit (EM&A) Manual (the approved EM&A Manual) were completed and
approved under the EIAO on 14 July 2000 (Register Number: EIA-043/2000).

The objective of the Project “Widening of Tolo Highway / Fanling Highway between Island House Interchange
and Fanling” is to widen Tolo Highway and Fanling Highway to dual 4-lane carriageway in order to alleviate
the current traffic congestion problems and to cope with the increasing transport demands to and from the
urban areas and also cross boundary traffic.

The Project is a designated project and governed by an Environmental Permit (EP-324/2008) issued by the
EPD on 23 December 2008. Subsequently, the EPD issued Variation of Environmental Permits of EP-
324/2008/A, EP-324/2008/B, EP-324/2008/C and EP-324/2008/D on 31 January 2012, 17 March 2014, 27
March 2015 and 27 August 2015 respectively. The current valid VEP was applied on 29 December 2016 and
the VEP (EP-324/2008/E) was subsequently granted on 26 January 2017.

The construction works for this Project are delivered in 2 stages i.e. Stage 1 (between Island House
Interchange and Tai Hang) and Stage 2 (between Tai Hang and Wo Hop Shek Interchange). Stage 2 would be
implemented under three works contracts. Contract No. HY/2012/06 “Widening of Fanling Highway — Tai
Hang to Wo Hop Shek Interchange” and the entrusted portion to CEDD under Contract No. CV/2012/09
“Liantang/Heung Yuen Wai Boundary Control Point Site Formation and Infrastructure Works — Contract 3”. In
addition, Contract No. “Provision of Bus-Bus Interchange on Fanling Highway Kowloon Bound” was carried
out within the site boundary of Contract No. 02/HY/2015. This report focuses on Contract No. HY/2012/06
“Widening of Fanling Highway — Tai Hang to Wo Hop Shek Interchange” in Stage 2 of the Project and
“Provision of Bus-Bus Interchange on Fanling Highway Kowloon Bound” under Works Order Nos. CB128520-
5 and CB128519-0 in Contract No. 02/HY/2015 “Highway Department Term Contract (Management and
Maintenance of Roads in Tai Po and North District excluding High Speed Roads 2016-2022)".

Pursuant to the EP (EP-324/2008/E) Condition 2.7, the Capture Survey Trip Report for Ma Wat River Northern
Meander (Version 2) for the Project was submitted on 24 December 2013 by the Environmental Team (ET)
and verified by the Independent Environmental Checker (IEC) on 6 January 2014.

The construction phase of the Contract under the EP and the Environmental Monitoring and Audit (EM&A)
programme of the contract commenced on 21 November 2013. The impact environmental monitoring and
audit includes air quality and noise monitoring.

This report documents the findings of EM&A works conducted in the period between 1 November 2016 and 31
October 2017. As informed by the Contractor, construction activities of Contract No. HY/2012/06 in the
reporting period were:

- Backfilling;

- Bridge construction;

- Drainage;

- Excavation;

- Footbridge demolition;

- Ground investigation;

- House construction.

- Noise barrier;

- Retaining wall construction;
- Site clearance;

- Temporary bridge construction;
- Piling works;

- Pipe laying;

AECOM Asia Co. Ltd. 3 February 2018
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As informed by the Contractor, construction activities of Works Order Nos. CB128520-5 and CB128519-0
under Contract No. 02/HY/2015 in the reporting period were:

- Backfilling

- Backfilling to NB74 Bay 3 to Bay 7

- Construction of footing

- Construction of NB74 Bay 1 to Bay 2

- Construction of Posts P03-P09

- Construction of stem wall

- Construction of type A footing with posts P01 and P02
- Construction of type F manhole

- ELS

- Excavation for NB74 Bay 8B

- Installation of ELS for NB74 Bay 8 to Bay 9
- Installation of safety beams

- Installation of sheet-piles

- Plate Load Test

- Posts of Cover Walkway

- Site clearance

Reporting Change

Contract No. 02/HY/2015 (Works Order Nos. CB128520-5 and CB128519-0) has been included in this EM&A
report.

Breaches of Action and Limit Levels for Air Quality

No exceedance of Action and Limit Level was recorded for 1-hour and 24-hour TSP monitoring in the
reporting period.

Breaches of Action and Limit Levels for Noise

No Action or Limit Level exceedance of construction noise was recorded in the reporting period. No noise
complaints related to 0700 — 1900 hours on normal weekdays was received and followed by the
Environmental Team in the reporting period.

Complaint, Notification of Summons and Successful Prosecution

One (1) air-related complaint was received on 13 January 2017 and followed up by the Environmental Team in
the reporting month. The full complaint investigation report is annexed in Appendix M of the Monthly EM&A
Report for January 2017.

One (1) noise-related complaint was received on 23 May 2017 and followed up by the Environmental Team.
The full complaint investigation report is annexed in Appendix M of the Monthly EM&A Report for June 2017.

No notification of summons or successful prosecution was received in the reporting period.

AECOM Asia Co. Ltd. 4 February 2018
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1

11

INTRODUCTION

Project Organization and Contacts of Key Management

1.1.1 The project organization structure is shown in Appendix A. The key personnel contact names and
numbers are summarized in Table 1.1.
Table 1.1 Contact Information of Key Personnel
Party Position Name Telephone Fax
ER Chief Resident
(Hyder-Arup-Black & 'é esiden Edwin Chung 6115 0818 2638 0950
Veatch Joint Venture) ngineer
IEC Independent
(Mott MacDonald Environmental Steven Tang 2828 5920 2827 1823
Hong Kong Limited) Checker
Contractor of Michael Tsang | 92774956 | 26722501
[HY/2012/06]
(China State Envwoqmental
. Officer
Construction
Engineering (Hong C C Chow 9679 6315 2672 2501
Kong) Limited)
Contractor of
[02/HY/2015]
(Chiu Hing Safety Officer Marty Tai 9106 5318 -
Construction &
Transportation
Company Limited)
ET
(AECOM Asia ET Leader Y W Fung 3922 9393 3922 9797
Company Limited)
Party Position Name Telephone Fax
ER Chief Resident
(Hyder-Arup-Black & 'é esiden Edwin Chung 6115 0818 2638 0950
Veatch Joint Venture) ngineer
IEC Independent
(Mott MacDonald Environmental Steven Tang 2828 5920 2827 1823
Hong Kong Limited) Checker
AECOM Asia Co. Ltd. 5 February 2018
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Party Position Name Telephone Fax
Contractor Michael Tsang 9277 4956 2672 2501
(China State Environmental
Construction Officer

Engineering (Hong

Kong) Limited) C C Chow 9679 6315 2672 2501
ET
(AECOM Asia ET Leader Y W Fung 3922 9393 3922 9797
Company Limited)
1.2 Programme

1.2.1 The Construction Programme is shown in Appendix B.

1.3 Summary of Construction Works

1.3.1 Details of the construction works of Contract No. HY/2012/06 carried out by the Contractor in this

reporting period are listed below:

- Backfilling;

- Bridge construction;

- Drainage;

- Excavation;

- Footbridge demolition;

- Ground investigation;

- House construction.

- Noise barrier;

- Retaining wall construction;
- Site clearance;

- Temporary bridge construction;
- Piling works;

- Pipe laying;

Details of the construction works of Works Order Nos. CB128520-5 and CB128519-0 under
Contract No. 02/HY/2015 carried out by the Contractor in this reporting period are listed below:

- Backfilling

- Backfilling to NB74 Bay 3 to Bay 7

- Construction of footing

- Construction of NB74 Bay 1 to Bay 2

- Construction of Posts P03-P09

- Construction of stem wall

- Construction of type A footing with posts P01 and P02
- Construction of type F manhole

- ELS

- Excavation for NB74 Bay 8B

- Installation of ELS for NB74 Bay 8 to Bay 9
- Installation of safety beams

- Installation of sheet-piles

- Plate Load Test

- Posts of Cover Walkway

- Site clearance

AECOM Asia Co. Ltd. 6
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1.3.2 The general layout plan of the Project site of Contract No. HY/2012/06 and Works Order Nos.

CB128520-5 and CB128519-0 under 02/HY/2015 showing the contract areas are shown in Figure
1.1 and Figure 1.2 respectively.

1.3.3 The environmental mitigation measures implementation schedule are presented in Appendix C.

2 ENVIRONMENTAL MONITORING AND AUDIT REQUIREMENTS
2.1 Monitoring Parameters

2.1.1 The updated EM&A Manual has designated 1 air quality monitoring station and 2 noise monitoring
stations to monitor environmental impacts on air quality and noise due to Stage 2 of the Project.

2.1.2 The updated EM&A Manual also requires environmental site inspections for air quality, noise, water
quality, chemical, waste management, ecology and landscape and visual impacts.

2.2 Monitoring Locations

2.2.1 For air quality monitoring, the monitoring station was set up at Fanling Government Secondary
School, in accordance with updated EM&A Manual. The location is shown in Figure 1.3a.

2.2.2  For noise monitoring, the monitoring stations M2 and M3 were set up at West Tai Wo and Fanling
Government Secondary School respectively in accordance with updated EM&A Manual. Figure 1.3a-b
shows the locations of the monitoring stations.

2.3 Environmental Quality Performance Limits (Action/Limit Levels)

2.3.1 The environmental quality performance limits (i.e. Action/Limit Levels) of air quality monitoring were
derived from the baseline air quality monitoring results at the monitoring station (AM2); while the
environmental quality performance limits of noise monitoring were defined in the EM&A Manual.

2.3.2 The environmental quality performance limits are given in Appendix D.

2.4 Environmental Mitigation Measures

2.4.1 Relevant environmental mitigation measures were stipulated in the Particular Specification and EP for
the Contractor to adopt. A list of environmental mitigation measures and their implementation statuses
are given in Appendix C.

2.5 Environmental Impact Hypotheses Tested

2.5.1 The EIA Report concluded that with proper mitigation measures implemented, fugitive dust emission
during the construction phase would be controlled and will not exceed the acceptable criteria.

2.5.2 For construction noise, exceedances were predicted only at 2 schools (SR41 Wong Shiu Chi Middle
School and SR45 HK Teacher’s Association Secondary School) but they are out of the scope of this
EM&A Programme. Hence, the EIA did not anticipate any noise exceedances during the construction
phase within the scope of this EM&A Programme.

2.5.3 The above criteria have been tested under this EM&A Programme during the reporting period.

AECOM Asia Co. Ltd. 7 February 2018
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3 AIR QUALITY MONITORING

3.1.1 In accordance with the updated EM&A Manual, baseline 1-hour and 24-hour TSP levels at one air
quality monitoring station was established. Impact 1-hour TSP monitoring was conducted for at least
three times every 6 days, while impact 24-hour TSP monitoring was carried out for at least once every
6 days.

3.1.2 The weather was mostly sunny, occasionally fine, cloudy and rainy days in the reporting period.
Weather information including the wind speed and wind direction is annexed in Appendix F. The
information was obtained from the Hong Kong Observatory.

3.1.3 The monitoring results for 1-hour TSP and 24-hour TSP monitoring are summarized in Tables 3.1 and
3.2 respectively. Detailed impact air quality monitoring results are presented in Appendix E.

Table 3.1 Summary of 1-hour TSP Monitoring Results in the Reporting Period
. Average Action Level Limit Level
Location Range (ug/m?
(ug/m?) 9e (gm) | (ugim?) (ug/m?)
AM2
(Fanling Government 71.1 58.8 —78.2 317.8 500
Secondary School)
Table 3.2 Summary of 24-hour TSP Monitoring Results in the Reporting Period
. Average Action Level Limit Level
Location Range (pg/m?
(hg/m?) ge (ng/m’) (hg/m?) (hg/m?)
AM2
(Fanling Government 38.7 8.6 -88.4 200.7 260
Secondary School)

3.1.4 The major dust sources in the reporting period included construction activities from Stage 2 of the
Project, as well as nearby traffic emissions.

3.1.5 All 1-hour and 24-hour TSP results were below the Action and Limit Level in the reporting period.

3.1.6 Detailed impact air quality monitoring results are presented in Appendix E.

4 NOISE MONITORING

4.1.1 In accordance with the EM&A Manual, impact noise monitoring was conducted for at least once per
week during the construction phase of the Contract.

4.1.2  The monitoring results for construction noise are summarized in Table 4.1 and the monitoring data are

provided in Appendix G.

Table 4.1 Summary of Construction Noise Monitoring Results in the Reporting Period
Average (dB(A)) Range (dB(A)) Limit Level (dB(A))
L eq (30 mins) Leq (30 mins) L eq (30 mins)
M2* 69.1 63.6 — 70.9 75
Mm3# 64.3 59.7 - 69.2 65/70

*+3dB(A) Fagade correction included
# Limit Level of 70dB(A) applies to education institutes while 65dB(A) applies during school examination period.

AECOM Asia Co. Ltd.
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4.1.3 The major noise sources during the noise monitoring included nearby road traffic noise.

4.1.4 No Action or Limit Level exceedance of construction noise was recorded in the reporting period. No
noise complaints related to 0700 — 1900 hours on normal weekdays was received and followed by the
Environmental Team in the reporting period.

4.1.5 The graphical plots of the trends of the monitoring results are provided in Appendix G.

5 ADVICE ON THE SOLID AND LIQUID WASTE MANAGEMENT STATUS

5.1.1 As advised by the Contractor of Contract No. HY/2012/06, 35,475 m? of inert C&D material was
generated in the reporting month (15,079 m? disposed of as public fill to Tuen Mun 38, 12,128 m? of
inert C&D materials was reused on site, 6,760 m? of inert C&D materials was reused in other projects
and 1,508 m® was broken concrete). For C&D wastes, 2,623 m? of general refuse was disposed of at
NENT landfill, 836 kg of paper/cardboard packaging, 6,517 kg of plastics and 51,162 kg of metals
were collected by recycling Contractors, and 0 kg of chemical wastes was collected by licensed
Contractors in the reporting period.

5.1.2 The actual amounts of different types of waste generated by the activities of the Project in the
reporting period are summarized in Table 5.1.

Table 5.1 Summary of Waste Flow Table for Contract No. HY/2012/06
Waste Type Actual Amount Disposal/Reuse Locations

Inert C&D materials disposed of 15,079 m? Tuen Mun 38
as public fill
Broken concrete 1,508 m?3 Tuen Mun 38
C&D wastes disposed as 2623 m? NENT Landfill
general refuse
Paper/cardboard packaging 836 kg Recycling Contractors
Plastics 6,517 kg Recycling Contractors
Metals 51,162 kg Recycling Contractors
C&D materials reused on site 12,128 m3 Site Area
C&D materials reused in other 6.760 m? Other projects
projects
Chemical wastes Okg Licensed Contractors

5.1.3 As advised by the Contractor of Works Order Nos. CB128520-5 and CB128519-0 under Contract No.
02/HY/2015, 1080 m? of inert C&D material was generated in the reporting month (1068 m? disposed
of as public fill to Tuen Mun 38, 0 m? of inert C&D materials was reused on site, 0 m?2 of inert C&D
materials was reused in other projects and 12 m3 was broken concrete). For C&D wastes, 0 m3 of
general refuse was disposed of at NENT landfill, 8 kg of paper/cardboard packaging, 9 kg of plastics
and 0 kg of metals were collected by recycling Contractors in the reporting period.

5.1.4 The actual amounts of different types of waste generated by the activities of the Project in the
reporting period are shown in Table 5.2.

Table 5.2 Summary of Waste Flow Table for Contract No. 02/HY/2015 (Works Order Nos.
CB128520-5 and CB128519-0)

Waste Type Actual Amount Disposal/Reuse Locations
Inert C&D materials disposed as 1068 m? Tuen Mun 38
public fill
Broken concrete 12 m?3 Tuen Mun 38
AECOM Asia Co. Ltd. 9 February 2018
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6.1.1

6.1.2

7.1.1

7.1.2

7.1.3

7.1.4

7.1.5

8.1.1

8.1.2

Waste Type Actual Amount Disposal/Reuse Locations

C&D wastes disposed as om3 NENT Landfill
general refuse

Paper/cardboard packaging 8 kg Recycling Facilities

Plastics 9 kg Recycling Facilities

Metals 0 kg Recycling Facilities

C&D materials reused on site oms3 Site Area

Cé&D materials reused in other om? Other projects

projects

SUMMARY OF EXCEEDANCES OF THE ENVIRONMENTAL QUALITY
PERFORMANCE LIMIT

All 1-hour and 24-hour TSP monitoring results complied with the Action / Limit Levels in the reporting
period.

No Action or Limit Level exceedance of construction noise was recorded in the reporting period. No
noise complains related to 0700 — 1900 hours on normal weekdays was received and followed by the
Environmental Team in the reporting period.

SUMMARY OF COMPLAINTS, NOTIFICATIONS OF SUMMONS AND
SUCCESSFUL PROSECUTIONS

One (1) air-related complaint received on 13 January 2017 and followed up by the Environmental
Yeam in the reporting month. The full complaint investigation report is annexed in Appendix M of the
Monthly EM&A Report for January 2017.

One (1) noise-related complaint was received on 23 May 2017 and followed up by the Environmental
Team. The full complaint investigation report is annexed in Appendix M of the Monthly EM&A Report
for June 2017.

No notification of summons or successful prosecution was received in the reporting period.

The statistics on complaints, notifications of summons and successful prosecutions are summarized
in Appendix H.

A 24-hour complaint hotline at 6628 8366 has been established for the Project. The hotline number is
displayed at the site entrances, fencings and project signboards, as well as printed on publications
such as newsletters for the public.

REVIEW OF THE VALIDITY OF THE EIA/ERR PREDICTIONS

All the air quality monitoring results in the reporting period were below the Action and Limit Levels.
The result was in line with the Environmental Impact Assessment (EIA) and Environmental Review
Report (ERR) prediction that dust generation would be controlled and would not exceed the
acceptable criteria, with proper implementation of the recommended dust mitigation measures.

All the noise monitoring results in the reporting period were below the Action and Limit Levels. The
result was in line with the Environmental Impact Assessment (EIA) and Environmental Review Report
(ERR) prediction that with the implementation of noise mitigation measures, the construction noise
from the Project works will meet the stipulated criterion at the residential NSRs and at a majority of the
education institutions.

AECOM Asia Co. Ltd. 10 February 2018
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9

9.11

9.1.2

10
10.1.1

10.1.2

REVIEW OF THE EFFECTIVNESS AND EFFICIENCY OF MITIGATION
MEASURES

The impact air quality and noise monitoring programme ensured that any environmental impacts to
the receivers would be readily detected and timely actions could be taken to rectify any non-
compliance. The environmental monitoring results indicated that the construction activities in general
were in compliance with the relevant environmental requirements and were environmentally
acceptable. The weekly site inspections ensured that all the environmental mitigation measures
recommended in the EIA/JERR were effectively implemented. Despite the minor deficiencies found
during site audits, the Contractor has taken appropriate actions to rectify deficiencies within a
reasonable timeframe. Therefore, the effectiveness and efficiency of the mitigation measures were
considered high in most of the time.

For all the parameters under monitoring as mentioned in Section 8, the measured levels were in line
with the EIA and ERR predictions generally. This indicates that the mitigation measures were
effectively and efficiently implemented.

REVIEW OF SUCCESS OF EM&A PROGRAMME

The environmental monitoring methodology was considered well established as the monitoring results
were found in line with the EIA predictions.

As effective follow-up actions were promptly taken once exceedances were recorded, no further
exceedance occurred. The EM&A programme was considered successfully and adequately
conducted during the course of the reporting period.

AECOM Asia Co. Ltd. 11 February 2018
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11 COMMENTS, RECOMMENDATIONS AND CONCLUSIONS

11.1 Comments

11.1.1 According to the environmental site inspections performed in the reporting period, the following
comments are made to the Contractor for precautionary and rectification purposes:

Contract No. HY/2012/06

Air Quality Impact

11.1.2 The Contractor should provide wheel washing facilities at the vehicle exit point and clean up the mud
trails for dust suppression.

11.1.3 The contractor should remove or cover the dusty materials to avoid windblown dust emission.

11.1.4 The Contractor should cover the stockpile entirely by impervious sheeting; or paved with hard surface
and keep clear of dusty materials; to prevent windblown dust emission.

11.1.5 The Contractor should provide sufficient measures to keep the public access road clear of dusty
materials.

11.1.6 The Contractor should spray the surface of breaking operation with water to prevent windblown dust
emission.

11.1.7 The Contractor should spray the open site areas with adequate water to prevent windblown dust
emission.

11.1.8 The Contractor should ensure valid labels are provided for all NRMM before operations.

11.1.9 The Contractor should ensure the area between the wheel washing facilities and the exit point paved
with concrete, bituminous materials or hardcores.

11.1.10 The Contractor should clean up the mud trail and ensure the wheel washing facility is operated
properly.

11.1.11 The Contractor should remove the mud trail and ensure vehicles are wheel-washed properly before
leaving the site.

Construction Noise Impact
11.1.12 Nil.

AECOM Asia Co. Ltd. 12 February 2018
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Water Quality Impact

11.1.13 The Contractor should remove the materials, debris and general refuse in drainage to ensure flow of
water without obstruction.

11.1.14 The Contractor should remove the sandy materials and implement measures to prevent surface runoff
of site and silt from entering the drainage system.

11.1.15 The Contractor should remove the muddy water and implement preventive measures to prevent sand
from being flushed to public road.

11.1.16 The Contractor was advised to properly cover the exposed area with impervious sheeting to prevent
runoff from the exposed working area to the drainage.

11.1.17 The Contractor was advised to implement measures to intercept suspended solids in runoff from the
exposed slope and prevent muddy water being flushed from the site to public road.

11.1.18 The Contractor was advised to properly protect the existing drainage to prevent muddy water /
material entering it.

11.1.19 The Contractor was reminded to provide bunding or protection to retain surface runoff.
11.1.20 The Contractor was advised to remove damaged sand bag and maintain the protection of gully.

11.1.21 The Contractor should remove the dusty materials near the entrance of the drainage system and
implement sufficient measures to prevent debris entering the drainage system.

AECOM Asia Co. Ltd. 13 February 2018
P:\60307376\1.01\Deliverables\Annual Report\201611-201710\Rev.0 (1611-1710).doc



Contract No. HY/2012/06
Widening of Fanling Highway
— Tai Hang to Wo Hop Shek Interchange Annual EM&A Review Report for November 2016 to October 2017

Chemical and Waste Management

11.1.22 The Contractor should set up designated areas for temporary storage of construction wastes to
maintain the site clean and tidy, and re-use them where possible.

11.1.23 The Contractor should remove the general refuse to keep the site clean and tidy.

11.1.24 The Contractor should keep chemical containers in designated storage areas, provide drip trays to
prevent potential leakage, and dispose of chemical containers that are no longer in use promptly.

11.1.25 The Contractor should remove the construction materials and wastes and maintain the site clean and
tidy.

11.1.26 The Contractor should provide recycle bins for collection and sorting.

11.1.27 The Contractor should remove the construction wastes found near existing vegetation to keep the site
clean and tidy.

11.1.28 The Contractor should replace the faded warning label for the chemical storage area with proper
warning label and display the label at the storage area.

11.1.29 The Contractor was advised to provide chemical containers with drip trays to prevent potential
leakage.

11.1.30 The Contractor was advised to dispose of the oil in the drip tray as chemical waste and ensure the
equipment is well-maintained.

11.1.31 The Contractor was advised to remove the water in the trip tray to prevent overflow of chemical in
case of spillage.

11.1.32 The Contractor was advised to improve the housekeeping condition and keep the site clean and tidy.
11.1.33 The Contractor should provide a secondary containment for the chemical container to avoid potential

leakage and provide proper label.

Landscape and Visual Impact

11.1.34 The Contractor should remove the construction materials near trees for maximum protection.

Miscellaneous

11.1.35 The Contractor should remove the stagnant water or apply larvicidal oil to prevent mosquito breeding.

11.1.36 The Contractor remove the stagnant water and retained water in the skip to prevent mosquito
breeding.

AECOM Asia Co. Ltd. 14 February 2018
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Contract No. HY/2012/06
Widening of Fanling Highway
— Tai Hang to Wo Hop Shek Interchange Annual EM&A Review Report for November 2016 to October 2017

Contract No. 02/HY/2015 (Works Order Nos. CB128520-5 and CB128519-0)

Air Quality Impact
11.1.37 The Contractor should spray the open site areas with adequate water to prevent windblown dust
emission.

11.1.38 The Contractor should clean up the mud trail for dust suppression, ensure the wheel washing facility
is operated properly and vehicles are wheel-washed properly before leaving the site.

11.1.39 The Contractor should cover the exposed stockpile entirely with impervious sheeting to prevent
windblown dust emission.

11.1.40 The Contractor should ensure proper labels are provided for all NRMM before operation.

11.1.41 The Contractor should provide sufficient measures to keep the public access road clear of dusty
material.

Construction Noise Impact
11.1.42 Nil.

Water Quality Impact

11.1.43 The Contractor should remove the dusty materials and implement sufficient measures to prevent silt
from entering the drainage system.

Chemical and Waste Management
11.1.44 Nil.

Landscape and Visual Impact
11.1.45 Nil.

Miscellaneous

11.1.46 The Contractor was advised to remove the stagnant water or apply larvicidal oil to prevent mosquito
breeding.

AECOM Asia Co. Ltd. 15 February 2018
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Contract No. HY/2012/06
Widening of Fanling Highway
— Tai Hang to Wo Hop Shek Interchange Annual EM&A Review Report for November 2016 to October 2017

11.2 Recommendations

11.2.1 The impact air quality and noise monitoring programme ensures that any deterioration in
environmental condition is readily detected and timely actions are taken to rectify any non-
compliances. Assessment and analysis of monitoring results collected demonstrated the
environmental acceptability of the Project. The weekly environmental site inspections ensure that all
the environmental mitigation measures recommended in the ERR are effectively implemented.

11.2.2 The EM&A programme effectively monitored the environmental impacts from the construction
activities and no particular recommendations were advised for the improvement of the programme.

11.3 Conclusions

11.3.1 All 1-hour and 24-hour TSP monitoring results complied with the Action / Limit Levels in the reporting
period.

11.3.2 No Action or Limit Level exceedance of construction noise was recorded in the reporting period. No
noise complaints related to 0700 — 1900 hours on normal weekdays was received and followed by
Environmental Team in the reporting period.

11.3.3 One (1) air-related complaint received on 13 January 2017 and followed up by the Environmental
Yeam in the reporting month. The full complaint investigation report is annexed in Appendix M of the
Monthly EM&A Report for January 2017.

11.3.4 One (1) noise-related complaint was received on 23 May 2017 and followed up by the Environmental
Team. The full complaint investigation report is annexed in Appendix M of the Monthly EM&A Report
for June 2017.

11.3.5 No natification of summons and successful prosecution was received in the reporting period.

AECOM Asia Co. Ltd. 16 February 2018
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WP Rev 06 WP rev 6 | Page 1 of 46 (26-Jan-18
Activity ID AActivity Name [ Original [Start [Finish [Cate Start [Cate Finish [Total
Duration Float [L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
JIA (A [II[AS [NPIH (A [IIASI [AI[F [A [IITASIANDIIT [A [II[ASY [IJ[H [4 [I[I[ASI [ [§ [II[AFINDIF [A [I[J]
Contract Condition P I P P P I L
General
Contract Condition
Contract Condition
COM.100 Date of Commencement of the Works 18-Jul-13 A
COM.110 Date of Completion of the Works 03-Jul-20 08-Jul-20 s | e 03-Jul ’2’6’?
KD01 KD-1(1948d)- Section Subject to Excision comprises all works(excl. 03-May-19* 25-May-19 22 )ﬁlriig’;’;rkibr ii(iiéhiédi)i7875666}1”57[15176
landscape Softwork & EstablishmentWorksinZone1 e
KDO02 KD-2(1948d)- Comprise all Works (excluding Lanscape works) in 08-May-19* 02-May-19 -6 ay- 19* ® KD 2(1948d) Comprlse aII
Zone 2 excluding SA322A, SA323A,SA323B & SA324A
KDO03a KD-3a (270d) - Comprises all works in SA322A (Area: Resite Houses) 17-Jan-15A 17 Jan- 15A & KD 3a (270d) Compnses all works in; SA322A (Al‘ea Résne Houses
KDO03b KD-3b (630d) - Section Subject to Excision comprises all Works in 26-Aug-14 A 72767;4(1@7 IﬁijA’ - T(iDﬁérb 7(673706)7 Section Subject to EXCISIOI’I Comprlses cation) & 1 1
SA323A & SA323B (New MCLTLocation) e
KDO03c KD-3c (165d) - Comprises all works in SA324A 29-Dec-13A p KD- Sc (165d) Comp ises all works in SA324A
KDO04 KD-4(1948d) - Comprises the remainder of the Works (All works 08-Jun-19* 10-Jun-19 2
except Works included in other sections)
KDO05 KD-5 (1978d) - Section Subject to Excision comprise Landscape 03-Jun-19* 10-Jun-19 7
Softworks in Zone 1
KDO06 KD-6 (1978d) - Comprises Landscapes Softworks in Zone 2 excluding 11-Jun-19* 06-Jun-19 -5
SA322A, SA323A, SA323B & SA324A
KDO7 KD-7 (1978d) - Comprises remainder of Landscaping Softworks 04-Jul-19* 09-Jul-19 5
KDO08 KD-8 (2343d) - Section Subject to Excision comprises Establishment 02-Jun-20* 09-Jun-20 7
Works in Zone 1
KD09 KD-9 (2343d) - Comprises Establishment works in Zone 2 excluding 10-Jun-20* 05-Jun-20 -5
SA322A, SA323A, SA323B & SA324A
KD10 KD-10 (2343d) - Comprises remainder of Establishment works 03-Jul-20* 08-Jul-20 5
KD11 KD-11(1061d)- S1:Achievement: Kau Lung Hang Veh. Bridge & 08-Aug-16 A
Enable demolish KiuTai Bridge & Nam Wah Po Footbridge
KD12 KD-12 (1239d) - S2:Achievement Demolition of Nam Wa Po 25-Apr-17 A
Footbridge
KD13 KD-13 (1309d) -S3: Connection of realigned Tai Wo Service Road 16-Aug-17 A
West at interface between Zone 2 & 3
KD14 KD-14 1523d) - S4:Achievement: Rd widening of Fanling Highway @ 20-Jan-18* 11-Jun-18 143
SBZ1 (expt. final pavement and central divider) .
KD15 KD-15 (707d) - N1:Achievement: Demolition of Ho Ka Yuen Footbridge 13-Oct-16 A 13 Oct- :LGA 0 KD
KD16 KD-16 (883d) - N2: Connection of realigned Tai Wo Service Road East 17-Dec-15A i U 17 bec-15 A # KD-16 (883d) - N2: Col
at interface between Zone 3 & 4
KD17 KD-17 (1097d) -N3: Comission of Slip Road Y (Section bet. Fanling 03-Jul-16 A
Highway to Mini- roundabout e
KD18 KD-18(1380d) -N4:Achieve: Eastern Rd widening works at Fanling 14-Apr-18* 14-Apr-18 0
Highway @NBZ2(expt. final pavement and central divider) e
KD19 KD-19 (1734d)- N5: Acheive: Rd widening & reconst. of Fanling 19-Oct-18* 08-Jan-19 81
Highway@NBZ2 for commission LinkRd2 & 4 by CV/2012/09 |
KD20 KD-20 (1064d)- Stage 1: Acheivement: Whole length of Southern 03-Jan-17 A 03 Jan- 17A ¢ KD- 20 (1064d) Stage Iength of Southern Trunk Sewer(STS
Trunk Sewer(STS) atTai Wo Service Road West |1
POSSA301 Site Area SA301 (0d) 12-Dec-13A
POSSA302 Site Area SA302 (0d) 18-Jul-13A | jesiteAreaSA302(0d) | | 1o ey ey
POSSA310 Site Area SA 310 (395d) 16-Aug-14A [ e siteAreasABIO(395d): 0 o o o e ey e e
POSSA320 | Site Area SA320 (0d) 25-Aug-l4A T T e Site Area SAB20 (0d) 1T T [ o
POSSA320A | Site Area SA320A (120d) 23-Apr-14A |7 lesiteArea SA320A(120d) | L r e
POSSA320B | Site Area SA320B (0d) 25-Nov-14A T T T e site Alea SA320BI(0d) T e
POSSA321 Site Area SA321 (120d) 25-Nov-14 A
POSSA322 Site Area SA322 (120d) 23-Apr-14A [ lesiteAreasA322(120d) 0 Ly
POSSA322A | Site Area SA322A (180d) 09-Jan-15A
POSSA322B | Site Area SA322B (180d) 09-Jan-15A [ h T e siteArealsA32eB(180d) ¢+ | L 0
POSSA323  Site Area SA323 (360d) 26-Sep-14A Area éKéé§ ’(é’ébiﬁ’) ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
POSSA323A Site Area SA323A (360d) (not required) 20-Jan-18 901 ‘ ‘
POSSA323B | Site Area SA323B (360d) 26-Aug-14A e . ’éit’e’ Area SA32 B! (360d)
POSSA324 | Site Area SA324 (180d) 09-Jul-14 A """“""’Ké[té“’A’r?e’é é’/-ié’é@(’iédd) ””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
POSSA324A | Site Area SA324A (30d) 0  25-Sep-13A ’ 0 Site Area 737437’7274/& (ébﬁj ”””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””””
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4
- . Data Date:20-Jan-18
BN Critical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5
* * Ml!esto.ne Page 1 of 46 26-Jan-18|WP Rev 6
3 @ Crit. Milestone




WP Rev 06 WP rev 6 | Page 2 of 46 (26-Jan-18

Activity ID Activity Name Original | Start Finish Late Start Late Finish Total
Duration Float [L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
NREENENE IAI [JI[AY [ND[IIH [A [I[JAST [AI[H IAI IJIJI/*{SIDI\IID I A IPIASY [II[H 4 [I[I[ASY [ [N [II[ASINDIF [A [I[J]
POSSA325 Site Area SA325 (180d) 0 25-Aug-14 A ‘ * Slte Area SA325 (180d) ! ! ! ! ! ! ! ! ! ! !
POSSA326 Site Area SA326 (180d) 0 25-Aug-14 A * SlteA ea SA326 (180d)
POSSA327 Site Area SA327 (180d) 0 20-Jan-18* 31-Dec-14 -1115 | |
POSSA327A  Site Area SA327A (730d) 0 20-Jan-18* 18-Jul-15 -917
POSSA328 Site Area SA328 (90d) 0 29-Aug-14 A * Slte A
POSSA329 Site Area SA329 (90d) 0 08-Aug-14 A
POSSA340 Site Area SA340 (0d) 0 18-Jul-14 A SA34O (Od)
POSSA340A  Site Area SA340A (0d) 0 29-Oct-13 A
POSSA341 Site Area SA341 (90d) 0 09-Jan-14 A
POSSA342 Site Area SA342 (90d) 0 16-Jan-14 A
POSSA342A  Site Area SA342A (90d) 0 16-Jan-14 A
POSSA343 Site Area SA343 (180d) 0 04-Mar-14 A
POSSA343A  Site Area SA343A (180d) 0 04-Mar-14 A
POSSA344 Site Area SA344 (240d) 0 15-Jan-14 A
POSSA345 Site Area SA345 (0d) 0 20-Jan-18* 30-Nov-15 -782
POSSA345A  Site Area SA345A (0d) 0 18-Jul-13 A
POSSA346 Site Area SA346 (0d) 0 27-Nov-13 A | | | | | | |
Z71.1000 Instruction by The Engineer to Commence Work (Section Subject to 0 16-Sep-13A A 0 Instryction by The Englneerto Commence Work (Section Subject to EXCISIO -424d)(SA310)

Excision-424d)(SA310)
Partial Possession Status
Contract Condition
Contract Condition

POSSA320-100 SA320B/321 0 | 25-Nov-14A >A3ZOB/ 321

POSSA320-110 SA320B/ ID-1 0 | 09-Apr-14A

POSSA320-120 SA320B/322 0 | 09-Apr-14A

POSSA320-130 SA320B/322A 0 14-Jan-14A ‘

POSSA320-140 SA320/ 323 0 26-Sep-14A | 3 ‘ Q SA3R0/ 323

POSSA320-150 SA320/ 324 0 09-Jan-14A e ’é}&é’z’dié}éh ””””””

POSSA320-160 SA320/ ID-2 0 23-Apr-14 A R 8”S’A’3’2’b’/’|b’é"

POSSA320-170 SA320/ 325 0 23-Aprl4A T 6”3’&3’2’()’/’3325’"

POSSA320-180 SA320/ 326 0 | 25-Aug-l4A | * ’éA’é’z’c

POSSA320-190 SA320/ 327 0  18-Dec-13A ”S’A’s’éb’/’é’ii ””” o

POSSA320-200 SA320/ 328 0 04-Dec-13A ’s’Aé’z’o’/’é’z’s ””” P

POSSA320-210 SA320/ South bound 0 18-Jul-13A 6Jth’b’ddh’d ””””””

POSSA340-100 SA340 HKY Bridge TWSR-W side 0  13-Aug-13A Hk’\’(’lé’ridg’é fWéﬁ W side’

POSSA340-110  Site Area SA340 (0d)(except besides cycle track) 0 05May-14A e . ’éit’e’ Aféé{ SA340 ibd’)’(’ékéé’rit’ besides cycle ’tiéi:’k) ”””””””

POSSA340-120 SA322A/ 322B/Hse 115, 117 0 26-Sep-14A A T 37787/-’\’32’2’A/"é’éééiﬁs’e"ii‘é"ii’f ””””””””””””””

Site Office
General
Preliminary

General

PR.1030 Mobilization 42 17-Nov-13A  28-Dec-13A

PR.1040 Principal Office for the Engineer 138 18-Jul-13 A 31-Dec-13A

PR.1050 Secondary Office for the Engineer 14 18-Jul-13 A 31-Jul-13 A
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4

- . Data Date:20-Jan-18
B Critical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5
) g
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WP Rev 06 WP rev 6 | Page 3 of 46 (26-Jan-18
Activity ID Activity Name Original | Start Finish Late Start Late Finish Total
Duration Float [L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
JIAISIINOIA [A [JI[AY [NDIIA [A [I[IAST [AI[H [A [IIASIANDI[T [A [II[ASA [II[H [4 [IJAST [OJ[F [§ [II[AFINDAIFA [A [I[J]
PR.1060 Erect Contractor's Office Compound 86 18-Jul-13A 29-Oct-13A —— ! 3 ! ! ! ! 3 ! ! ! ! ! ! 3 | | | 3 | |
PR.1070 Provision of Contract Computer Facilities for Engineer 60 30-Oct-13 A 28-Dec-13A . ; ; ; ;
ZONE 1 (Ch. 5640 to 5880 ! ! 3 : 3
Noise Barrier Along TWSR-West and Laying New Utilities 3 3 3 3 3
Site Clearance & Demolition of Existing Structure | | | | |
General SN SO R VRS U SO N R T U B R SO IS SR AU SRR RO SR SO RO SO B
ADVZ10100 Site clearance (Addition Transplant - pending for VO) 171 30-May-14A | 20-Dec-14A i | i i }
DSD Southern Trunk Sewer, Water Main, Fire Main Works 3
DSD Southern Trunk Sewer, Water Main Fire Main Works |
DSD0090 DSD Truck Sewer Laying complete 0 30-Nov-16 A complete !
DSD0100 DSD Trunk Sewer Laying - overall testing (Zone 1 & Zone 2) 50  20-Oct16A  16-Dec-16A [T 3
DSDO0110 DSD Trunk Sewer Laying - overall inspection 18 05-Dec-16 A | 24-Dec-16 A 777777777777777777777
DSD0120 DSD Trunk Sewer Laying - overall rectification 11 17-Dec-16 A 31-Dec-16 A B
NB42 (Ch.5640-5740)-TWSR West Side | |
Noise Barrier Works |
NB00020 VO for NB42 additional bay (303) issuance 0 07-Aug-15A i | i i i | i i
NB00030 Distric council comment NB42 bay 303 narrow the village access 0 21-Aug-15A 7ei 7565675757? 7777777777777777777777777777777777777777777777777777
NB00040 NB42 bay 303 design revised (VO43) 26 22-Aug-15A | 21-Sep-15A [ R A R
NB00050 TTA approval & process 29 08-Oct15A  11-Nov-15A oo e A [ A
NB00060 Trial pit excavation 12 13-Nov-15A  26-Nov-15A
NB00110 NB42 (Ch5640-5740) - Footing & Wall Structure - 8 bays 152 13-Feb-15A  25-Aug-15A | v s 0 0y ey ey
NB00111 TTA application for road closure 14 21-Sep-15A | 08-Oct15A | ro e e e ey ey
NB00114 NB42 (bay 303) - Footing & Wall Structure - 1 bays - VO 43 21-Dec-15A 20-Feb-16A T T Ty
NB00115 NB42 (Ch5640-5740) - Backfilling 39 15-Jun-16A  30-Jul-16A | vy ey e ey oy e ey
NB00120 NB42 (Ch5640-5740) - NB production 205 20-Oct-15A 11-May-16A vy 00 | 0 0y e ey
NB00130 NB42 (Ch5640-5740) - NB post & panel installation 14 W-May-16 A 27-May-16A | g e
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10100 Sheet Piling & Excavation(~5m below ground) (along NB42) 12 30-Jan-15A 12-Feb-15A [ ]
TSZ10110 DSD Trunk Sewer laying (along NB42) (completed by Gammon) 0 30-May-14 A
TSZ10120 Backfill up to NB42 footing level (completed by Gammon) 0 30-May-14 A
TSZ10130 Watermain installation (along NB42) 64 21-Mar-16 A | 10-Jun-16 A
TSZ10140 Firemain installation (along NB42) 191 20-Aug-16 A | 19-Apr-17A
Underground Utility Works
UuUzZ10100 Utility cable laying by Utility companies (Along NB42) 76 21-Aug-15A | 20-Nov-15A
uUuz20250 Utility cable laying (Along NB42 bay 303 VO) 56 21-Jan-16 A 08-Apr-16 A
NB42A (Ch.5750-5810)-TWSR West Side
Noise Barrier Works
NB00190 NB42A (Ch5750-5810) - Footing & Wall Structure - 5 bays 130 13-Apr-15A 15-Sep-15A
NB00195 NB42A (Ch5750-5810) - backfilling 12 15-Mar-16 A 31-Mar-16 A
NB00200 NB42A (Ch5750-5810) - NB production 76 20-Feb-16 A | 05-May-16 A
NB00210 NB42A (Ch5750-5810) - NB postinstallation 26 06-May-16 A | 06-Jun-16 A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10150 Sheet Piling & Excavation(~5m below ground) (along NB42A) 42 01-Dec-15A  21-Jan-16 A
TSZ10160 DSD Trunk Sewer laying (along NB42A) (completed by Gammon) 0 30-May-14 A
TSZ10170 Backfill up to NB42A footing level (completed by Gammon) 0 30-May-14 A ay- 14A * Backflll up tg NB42Af00t|ng IeveI (completed by Gammon)

L 2
L 4

Y Remaining Level of Effort

= Actual Level of Effort
B Actual Work

1 Remaining Work
I Critical Remaining Work
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TSZ10180 Watermain installation (along NB42A) 51 11-Dec-15A  20-Feb-16 A | | | | ; | 3 [ | 3 | | | | | | ; ; ; ; ;
TSZ10190 Firemain installation (along NB42A) 121 20-Aug-16A  14-Jan-17A U A [ [ R
Underground Utility Works ST A AU AN U NN NS AOUN SRR N S N SO S NN SRR SO
UuUz10110 Utility cable laying by Utility companies (Along NB42A) 50 21-Aug-15A | 20-Oct-15A L
NB47B (Ch.5820-5880)-TWSR West Side
Noise Barrier Works
NB00230 NB47B (Ch5820-5880)- Footing & Wall Structure - 4 bays 46 14-Jul-15A 04-Sep-15A
NB00231 Stop works by Landload nearby 72 21-Aug-15A | 16-Nov-15A
NB00233 NB47B (bay 311A)- Footing & Wall Structure - VO 28 17-Nov-15A  18-Dec-15A
NB00235 NB47B (Ch5820-5880)- backfilling 12 07-Jul-16 A 20-Jul-16 A
NB00240 NB47B (Ch5820-5880) - NB production 166 20-Oct-15A 02-Apr-16 A
NB00250 NB47B (Ch5820-5880)- NB postinstallation 43 20-Aug-16 A | 12-Oct-16 A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10200 Sheet Piling & Excavation(~5m below ground) (along NB47B) 19 19-Jun-15A 13-Jul-15A
TSZ10210 DSD Trunk Sewer laying (along NB47B) (completed by Gammon) 0 30-May-14 A
TSZ10220 Backfill up to NB47B footing level (completed by Gammon) 0 30-May-14 A
TSZ10230 Watermain installation (along NB47B) 163 21-Sep-15A | 18-Apr-16 A
TSZ10240 Firemain installation (along NB47B) 146 13-Nov-15A  20-May-16 A
Underground Utility Works
uUuz10120 Utility cable laying by Utility companies (Along NB47B) 23 17-Sep-15A  15-Oct-15A
uUuz10121 Utility cable laying by Utility companies (along bay 311A) 131 13-Jan-16 A 30-Jun-16 A
uUuUzZ10130 Z1 Utility work complete is ready for energization 0 30-Jun-16 A 30-Jun- lGA Q z1 Ut|||ty ork complete is ready fo energlzatlon
Noise Barrier Along Fanling Highway N/B
Site Clearance & Demoalition of Existing Structure
General
ADVZ10120 Site Clearance (for NB Along FH N/B) 27 05-Oct-17 A 07-Nov-17 A
ADVZ10130 Zone 1 - Noise Barrier at FH N/B complete 0 16-Jun-18 19-Sep-18 79
Underground Utility Works e
ADVZ10110 Existing Utility cable removed & TTA for NB construction completed 0 04-Oct-17 A 0 Existing Utlllty cable removed & TTAfor NB constructlon complete
ADVZ20175 | All UU and backfill along TWSR-W complete 0 21-Dec-16 A 21 Dec 16A "A'|’|’U‘U’éﬁ&’bé’c’kﬁi|’éibh’
ADVZ20180 Utility cable changeover period (NWT) 192 21-Dec-16A  30-Jun-17A | r e e— |
ADVZ20182 Additional Utilitly cable changeover period (PCCW, HCG) 285 20-Dec-16 A | 30-Sep-17A
NB43B (Ch.5640-5880)-FH N/B Side
Noise Barrier Works
NB01210 NB43B-1 (0-100m) - Sheet piling & Excavation 147 19-Jul-17 A 06-Jan-18 A
NB01220 NB43B-1 - Footing & Wall Structure 40 08-Jan-18 A 03-Mar-18 08-Mar-18 20-Apr-18 37
NB01225 NB43B-1 (0-100m) - Drainage Works 24 05-Mar-18 04-Apr-18 21-Apr-18 19-May-18 37
NB01230 NB43B-1 - backfilling 12 06-Apr-18 19-Apr-18 06-Sep-18 19-Sep-18 127
NB01240 NB43B-1 - NB production 45 03-Mar-18 17-Apr-18 06-Apr-19 20-May-19 398
NB01250 NB43B-1 - NB post & panel installation 5 20-Apr-18 25-Apr-18 21-May-19 25-May-19 322
NB01260 NB43B-2 (100-200m) - Sheet piling & Excavation 47 16-Nov-17A  12-Jan-18 A
NB01270 NB43B-2 - Footing & Wall Structure 40 13-Jan-18 A 10-Mar-18 27-Mar-18 17-May-18 53
NB01275 NB43B-2 (100-200m) - Drainage Works 24 06-Apr-18 04-May-18 21-May-18 19-Jun-18 <225 [ T T e I A e
NB01280 NB43B-2 - backfilling 12 05-May-18 18-May-18 06-Sep-18 19-Sep-18 103
NB01290 NB43B-2 - NB production 45 10-Mar-18 24-Apr-18 06-Apr-19 20-May-19 391

Ve Remaining Level of Effort Project File:WP Rev 06
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NB01300 NB43B-2 - NB post & panel installation 5 19-May-18 25-May-18 21-May-19 25-May-19 298 3 3 3 3 3 3 3 3 3 3 3 3 3 3 ] 3 3 3 3 3 3 3
NB01310 NB43B-3 (200-260m) - Sheet piling & Excavation 122 03-Jul-17 A 24-Nov-17 A
NB01320 NB43B-3 - Footing & Wall Structure 61 25-Nov-17A | 13-Feb-18 23-Apr-18 17-May-18 72
NB01325 NB43B-3 (200-260m) - Drainage Works 24 05-May-18 02-Jun-18 20-Jun-18 18-Jul-18 37
NB01330 NB43B-3 - backfilling 12 04-Jun-18 16-Jun-18 06-Sep-18 19-Sep-18 79
NB01340 NB43B-3 - NB production 45 14-Feb-18 30-Mar-18 06-Apr-19 20-May-19 416
NB01350 NB43B-3 - NB post & panel installation 5 19-Jun-18 23-Jun-18 21-May-19 25-May-19 274
NB03295 Z1 FHN/B NB backfilling completed 0 16-Jun-18 19-Sep-18 79
TWSR-West Construction
Drainage & Road Works
Ch 5640-5880
RDZ10090 Z1: New Tai Wo Service Road West - Drainage & Road works (2 221 15-Aug-16 A | 20-May-17 A
lanes)
RDZ10100 Z1: New Tai Wo Service Road West - Drainage & Road works near 180 19-Jun-18 22-Jan-19 16-Oct-18 25-May-19 99
N/B noise barrier
Noise Barrier Along Fanling Highway S/B
NB44 (Ch.5700-5760)-FH S/B Side
Noise Barrier Works
NB01360 NB44 - Sheet piling & Excavation (4 bays) 13 11-Apr-15 A 25-Apr-15A
NB01370 NB44 - Footing & Wall Structure (4 bays) 11 26-Apr-15A 10-May-15A
NB01380 NB44 - backfilling 30 11-May-15 A | 15-Jun-15A
NB01385 NB44 - Excavation & Footing & Wall Structure (1 bays) 64 07-Oct-15A 21-Dec-15A
NB01390 NB44 - NB production 117 03-Aug-15A | 27-Nov-15A
NB01400 NB44 - NB post & panel installation 12 01-Apr-16 A 15-Apr-16 A
NB45 (Ch.5760-5820)-FH S/B Side
Noise Barrier Works
NB01410 NB45 - Sheet piling & Excavation 13 11-Apr-15 A 25-Apr-15A
NB01420 NB45 - Footing & Wall Structure 21 25-Apr-15A 20-May-15A
NB01430 NB45 - backfilling 25 21-May-15A  20-Jun-15A
NB01435 NB45 - Excavation & Footing & Wall Structure (2 bays) 89 01-Sep-15A | 16-Dec-15A
NB01440 NB45 - NB production 97 03-Aug-15A | 07-Nov-15A
NB01450 NB45 - NB post & panel installation 9 15-Apr-16 A 25-Apr-16 A
NB46 (Ch.5820-5880)-FH S/B Side
Noise Barrier Works
NB01460 NB46 - Sheet piling & Excavation 18 18-Nov-14A  08-Dec-14 A
NB01470 NB46 - Footing & Wall Structure 41 02-Jan-15A  20-Feb-15A
NB01480 NB46 - backfilling 50 10-Mar-15A  11-May-15A
NB01490 NB46 - NB production 59 04-Jan-16 A 02-Mar-16 A
NB01500 NB46 - NB post & panel installation 7 21-Apr-16 A 28-Apr-16 A
Fanling Highway Construction
Drainage & Road Works
Ch 5640-5880
RDZ11010 Z1 (Ch5640-5880): Fanling Highway N/B - D&R works (lane 1)(Modify 20 19-Jun-18 12-Jul-18 20-Sep-18 15-Oct-18 79
to final road level)
RDZ11020 Z1 (Ch5640-5880) : Fanling Highway N/B - D&R works (lane 20 13-Jul-18 04-Aug-18 16-Oct-18 08-Nov-18 79
2)(Modify to final road level)
RDZ11030 Z1 (Ch5640-5880) : Fanling Highway N/B - D&R works (lane 3) 20 06-Aug-18 28-Aug-18 09-Nov-18 01-Dec-18 79
RDZ11040 Z1 (Ch5640-5880) : Fanling Highway N/B - D&R works (lane 4) 20 29-Aug-18 20-Sep-18 03-Dec-18 27-Dec-18 79
RDZ11050 Z1 (Ch5640-5880) : Fanling Highway S/B - D&R works (lane 4) 60 21-Sep-18 03-Dec-18 28-Dec-18 11-Mar-19 79

Ve Remaining Level of Effort Project File:WP Rev 06
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work
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General

ADVZ20190
ADVZ20200
ADVZ20201
ADVZ20220
ADVZ20225
ADVZ20230
ADVZ20240
ADVZ20250
ADVZ20260
ADVZ20281
ADVZ20282
ADVZ20284
ADVZ20285
ADVZ20286
ADVZ20288
ADVZ20290
ADVZ20300
ADVZ20305

ADVZ20310

Z2.P2N.1240
Z2.P2N.1242
Z2.P2N.1245
Z2.P2N.1250
Z2.P2N.1260
Z2.P2N.1270
Z2.P2N.1290

Z2.P2N.1300

DRM Proposal
DRM Proposal

Utility cable duct laying & backfill complete

Utility cable changeover period (All Utility Companies)(9 months)

Latest Date of Existing Utility cable disconnected & ready to be

removed
New TWSR-W construction period

Divert Existing TWSR-W to New TWSR-W

Construct Temp Road at NB at North bound (0.5 HS+Lane 1 & 2)

Remove Existing Central Barrier at FLHY & Temp Road

FLHY N/B Lane 4 ready to Start

FLHY S/B Lane 4 ready to Start

TTA stage 1 - Zone 1

TTA stage 2 - Zone 2b (from TW bridge to zone 3)
Demolish existing TW bridge & TH bridge

Road work for Lane 2,3,4 from TH to TW bridge
Road work for TWSR-W to FLHY transition

TTA stage 3 - All N/B NB working space available
NB at FLHY N/B construction Period (Zone 2)
TWSR-W lane 2 construction

FLHY HS & lane 1 construction

NB at FLHY N/B construction Period (Zone 1)

Noise Barrier Along TWSR-West and Laying New Utilities
Site Clearance & Demolition of Existing Structure

Demolition Work
Liaison with relevant parties for re-provision of SHRINE

Pending for design brief from Villager/ Engineer
Method statement submission/ approval
Construction of proposed SHRINE

Demolition of existing SHRINE

Condition survey

Demolition of Man Ching Lung Tong

Condition survey

346

221

126

25

10

19

300

100

26

205

40

158

132

27

27

13

20-Oct-16 A

15-Aug-16 A
20-May-17 A
08-Apr-17 A
25-Sep-17A
25-Sep-17A
25-Oct-17 A
20-Nov-17 A
15-Jan-18 A
08-Feb-18*
23-Feb-18*
17-Mar-18
26-Mar-18
20-Nov-17 A
29-Nov-18
01-Apr-19

05-Oct-17 A

12-Nov-13 A
0l1-Jan-14 A
24-Jul-14 A

01-Aug-16 A
28-Aug-14 A
26-Aug-14 A
29-Jan-15A

26-Aug-14 A

17-Dec-16 A
30-Sep-17 A
04-Oct-17 A
20-May-17 A
25-May-17 A
09-Sep-17A

25-Oct-17 A

22-Feb-18
16-Mar-18

24-Mar-18

28-Nov-18
30-Mar-19
06-May-19

16-Jun-18

30-Dec-13 A
23-Jul-14 A

30-Dec-14 A
31-Aug-16 A
30-Aug-14 A
26-Sep-14 A
05-Feb-15A

10-Sep-14 A

09-Feb-18

24-Feb-18

19-Mar-18

27-Mar-18

20-Nov-17

26-Nov-18

28-Mar-19

06-Oct-17

23-Feb-18
17-Mar-18

26-Mar-18

24-Nov-18
27-Mar-19
02-May-19

19-Sep-18

ZONE 2 (Ch. 5880 to 6930 -

-3

-3

79
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RDZ11060 Z1 (Ch5640-5880) : Fanling Highway S/B - D&R works (lane 3) 20 04-Dec-18 28-Dec-18 12-Mar-19 03-Apr-19 79 | | | | | | | | | | | | | | | [ | | | | |
RDZ11070 Z1 (Ch5640-5880) : Fanling Highway S/B - D&R works (lane 2) 20 29-Dec-18 22-Jan-19 04-Apr-19 02-May-19 79
RDZ11080 Z1 (Ch5640-5880) : Fanling Highway S/B - D&R works (lane 1) 20 23-Jan-19 16-Feb-19 03-May-19 25-May-19 79 3 3
RDZ11090 Z1 (Ch5640-5880) : Fanling Highway Road works (8 lanes) complete 0 16-Feb-19 25-May-19 79 | U 16- Feb 10 & 21 (Ch5640 5880) Fanllng Hqgr
Other Works i i f ? ? ? ?
Landscape Softwork 1 1 P b
Landscape Works IS S N NN SR U SN AU SUNR (NS NN AR SRR RN NN A
Z1.W.1000 | Landscape soft work Zonel 150 | 29-Nov-18 03-Jun-19 05-Dec-18 10-Jun-19 5 I : : :
Establishment Works P P
Establishment Works S
Z1.EW.1000 Establishmentwork Zonel 365 | 04-Jun-19 02-Jun-20 11-Jun-19 09-Jun-20 7 I

0 17+ Dec 16A L 4

Ut|||ty cable ductlaylng 3 backflll complete

04 Oct- 17A 0 Late

N/B NB Worklng space avallable

Ry Remaining Level

B Actual Work
1 Remaining Work

L3 @ Milestone
3 @ Crit. Milestone

= Actual Level of Effort

I Critical Remaining Work

of Effort
Layout: WP rev 6
Data Date:20-Jan-18
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Z2.P2N.1310  Existing trees felling 52 21-Jul-14 A 19-Sep-14 A 3 3 ;- 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
72.P2N.1320 | Demolition of villiage houses 26 20-Oct14A  18Nov-14A T I 2 [ N
NB47 (Ch.5880-5930)-TWSR West Side
Noise Barrier Works
NB00270 NB47 (Ch5880-5930)- Footing & Wall Structure - 5 bays 302 11-Mar-15A  21-Mar-16 A
NB00275 NB47 (Ch5880-5930)- backfilling 12 01-Jun-16 A 15-Jun-16 A
NB00280 NB47 (Ch5880-5930)- NB production 77 19-Mar-16 A | 03-Jun-16 A
NB00290 NB47 (Ch5880-5930)- NB post installation 16 20-Sep-16 A | 08-Oct-16 A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10250 Sheet Piling & Excavation(~6m below ground) (along NB47) 17 11-Feb-15A  10-Mar-15A
TSZ10260 DSD Trunk Sewer laying (along NB47) 138 17-Aug-15A  30-Jan-16 A
TSZ10270 Backfill up to NB47 footing level 6 01-Feb-16 A | 06-Feb-16 A
TSZ10280 Watermain installation (along NB47) 72 20-Feb-16 A | 20-May-16 A
TSZ10290 Firemain installation (along NB47) 14 15-Jul-16 A 30-Jul-16 A
Underground Utility Works
Uuz20100 Utility cable laying by Utility companies (Along NB47) 44 21-Apr-15A 12-Jun-15A
NB47A (Ch.5950-5975)-TWSR West Side
Noise Barrier Works
NB00295 NB47A-1D1-1 Pre-drilling 11 07-Nov-13 A 19-Nov-13A
NB00300 NB47A-1D1-1 piling (0.19m -24no) - rigs 4 (Deleted) 0 13-Mar-15A  13-Mar-15A
NB00320 NB47A - 1D1-1 Footing & Wall Structure - 2 bays 40 14-Mar-15A  04-May-15A
NB00330 NB47A - backfilling 240 07-Sep-15A  07-Jul-16 A
NBO00335 Backfilling (Along NB47A-above ID1) 217 06-Oct-15A 07-Jul-16 A
NB00340 NB47A - NB production 228 20-Oct-15A 03-Jun-16 A
NB00350 NB47A - NB postinstallation 23 20-Aug-16 A | 15-Sep-16 A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10350 Sheet Piling & Excavation(~5m below ground) (along NB47A) 78 05-May-15A | 06-Aug-15A
TSZ10380 Watermain installation (Along NB47A-above ID1) 56 24-Aug-15A | 30-Oct-15A
TSZ10560 Watermain & Firemain installation (Along NB47A) 94 25-Aug-15A | 15-Dec-15A
DSD Southern Trunk Sewer - Trenchless Construction
TSZ11080 DSD Trunk Sewer laying (along NB47A - ID1-1)-Trenchless 28 20-Oct-14 A 20-Nov-14 A
Underground Utility Works
UuUz20110 Utility cable laying by Utility companies (Along NB47A) 199 13-Jan-16 A 20-Sep-16 A
uuz20240 Utility cable laying by Utility companies (Along NB47A-above ID1) 199 13-Jan-16 A 20-Sep-16 A
NB48 (Ch.5995-6120)-TWSR West Side
Noise Barrier Works
NB00355 NB48 (NB48/1-5)- Pre-drilling 31  |07-May-14A  12-Jun-14A
NB00360 NB48 (NB48/1-5 up to THFB) piling (0.19m -52n0) 91 14-Jun-14A | 30-Sep-14A
NB00380 NB48 (Ch5995-6060) - Footing & Wall Structure - 4 bays 150 18-Apr-15A 16-Oct-15A
NB00390 NB48 (Ch5995-6060) - backfilling 113 05-Oct-16 A 25-Feb-17 A
NB00400 NB48 (Ch5995-6060) - NB production 55 13-Aug-15A | 06-Oct-15A
NB00410 NB48 (Ch5995-6060) - NB post & panel installation 56 17-Oct-15A 22-Dec-15A
NB00415 NB48 (NB48/5-10) Pre-drilling 40 18-Dec-14A  05-Feb-15A
NB00420 NB48 (NB48/5-10) piling (0.19m -30no) - rigs 4 51 25-Feb-15A  30-Apr-15A
NB00440 NB48 (Ch6060-6120) - Footing & Wall Structure - 5 bays 67 01-Sep-15A | 20-Nov-15A

Ry Remaining Level

B Actual Work
1 Remaining Work

L3 @ Milestone
3 @ Crit. Milestone

= Actual Level of Effort

I Critical Remaining Work

of Effort Project File:WP Rev 06
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NB00450 NB48 (Ch6060-6120) - backfilling 12 20-Sep-16 A 04-Oct-16 A 3 3 3 3 3 3 3 3 3 l 3 3 3 3 3 3 3 3 3 3 3
NB00460 NB48 (Ch6060-6120) - NB production 76 20-Mar-16 A | 03-Jun-16 A
NB00470 NB48 (Ch6060-6120) - NB post & panel installation 5 15-Jun-16 A 20-Jun-16 A

DSD Southern Trunk Sewer, Water Main Fire Main Works

TSZ10400 Sheet Piling & Excavation(~5m below ground) (along NB48, 0-60m) 92 02-May-15A | 20-Aug-15A
TSZ10410 DSD Trunk Sewer laying (along NB48, 0-60m) 46 28-Aug-15A | 23-Oct-15A
TSZ10420 Backfill up to NB48, 0-60m footing level 85 24-Oct-15A 03-Feb-16 A
TSZ10430 Watermain installation (along NB48, 0-60m) 58 21-Mar-16 A | 02-Jun-16 A
TSZ10440 Firemain installation (along NB48, 0-60m) 252 20-Jun-16 A | 29-Apr-17A
TSZ10450 Sheet Piling & Excavation(~5m below ground) (along NB48, 60-110m) 72 05-Aug-15A | 30-Oct-15A
TSZ10460 DSD Trunk Sewer laying (along NB48, 60-110m) 125 31-Oct-15A 11-Apr-16 A
TSZ10470 Backfill up to NB48, 60-110m footing level 6 12-Apr-16 A 18-Apr-16 A
TSZ10480 Watermain installation (along NB48, 60-110m) 39 19-Apr-16 A 04-Jun-16 A
TSZ10490 Firemain installation (along NB48, 60-110m) 221 20-Jun-16 A | 20-Mar-17 A

Underground Utility Works
uUuz20120 Utility cable laying by Utility companies (Along NB48, 0-60m) 201 21-Jan-16 A | 30-Sep-16 A

UuZz20130 Utility cable laying by Utility companies (Along NB48, 60-110m) 136 05-Feb-16 A | 30-Jul-16 A

NB49 (Ch.6145-6215)-TWSR West Side
Noise Barrier Works

NB00485 NB49 - Pre-drilling 79 03-Nov-14A  05-Feb-15A

NB00490 NB49 piling (0.19m -42n0) - rigs 1&2 46 12-Jan-15A 13-Mar-15A |

NB00491 VO47 issuance 0 04-Nov-15A |

NB00493 Procurement couplier 24 09-Nov-15A | 05-Dec-15A | | | |
NB00507 Villager Noise Compliant induce stop work 0 10-Jul-15A : : stop V\E/ork
NB00508 VO for using silent piler & slient piler mobilisation 58 16-Jul-15A 21-Sep-15A ! :
NBO00509 NB49 - Footing & Wall Structure - bays 5 75 21-Sep-15A | 19-Dec-15A

NB00510 NB49 - Footing & Wall Structure - 4 bays 67 11-Nov-15A  30-Jan-16 A

NB00513 NB49 bays 1-4 was disrupt & stopped by Villager 40 22-Sep-15A | 10-Nov-15A

NB00520 NB49 - backfilling 27 30-May-16 A 30-Jun-16 A

NB00530 NB49 - NB production 27 20-May-16 A | 15-Jun-16 A

NB00540 NB49 - NB postinstallation 3 06-Oct-16 A 08-Oct-16 A

DSD Southern Trunk Sewer, Water Main Fire Main Works

TSZ10500 Sheet Piling & Excavation(~7m below ground) (along NB49) 48 01-Feb-16 A | 09-Apr-16 A
TSZ10510 DSD Trunk Sewer laying (along NB49) 67 11-Apr-16 A 30-Jun-16 A
TSZ10520 Backfill up to NB49 footing level 3 01-Feb-16 A | 03-Feb-16 A
TSZ10530 Watermain installation (along NB49) 152 01-Jun-16 A 30-Nov-16 A
TSZ10540 Firemain installation (along NB49) 72 15-Sep-16 A 10-Dec-16 A

Underground Utility Works
uuz20140 Utility cable laying by Utility companies (Along NB49, 0-70m) 252 03-Feb-16 A | 14-Dec-16 A

NB49B (Ch.6215-6235)-TWSR West Side
Noise Barrier Works

NB00536 Re-provision of Hse161 Gate complete 51 20-Aug-15A | 20-Oct-15A

NB00538 Pending for U-channel Design & VO 62 30-Sep-15A  12-Dec-15A [

NB00542 Pending for Perminent Road Works Design & VO 62 30-Sep-15A  12-Dec-15A | [ - 777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4

i, - Data Date:20-Jan-18
B Crtical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5
* @ Milestone Page 8 of 46 26-Jan-18|WP Rev 6

3 @ Crit. Milestone
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I Critical Remaining Work
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Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange

Contract No. HY/2012/06

Works Programme - WP Rev. 6

WP Rev 06 WP rev 6 | Page 9 of 46 (26-Jan-18
Activity ID Activity Name Original | Start Finish Late Start Late Finish Total
Duration Float L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
J[AISINOIA [A [IJI[AY [NDIIA [A [I[IAST [AI[H [A [IIASIANDI[T [A [JI[ASA [II[H [4 [IJ[AST [OI[F [§ [II[AFINDIF [A [I[J]
NB00544 Construction of U-channel & perminentroad for Hse 161 new access 13 14-Dec-15A  30-Dec-15A 3 3 3 3 3 3 3 [ | 3 3 3 3 3 3 3 3 3 3 3 3 3 3
NB00545 NB49B - Pre-drilling (Deleted notified in July-14, VO issued 0 08-Jul-14 A 08-Jul-14 A
accordingly)
NB00547 Hoarding erection to change Hse 161 access 6 31-Dec-15A  07-Jan-16 A
NB00549 NB49B - Pre-drilling 13 05-Dec-15A | 19-Dec-15A
NB00550 NB49B piling (0.19m -20no 31 28-Jan-16 A 12-Mar-16 A
NB00560 NB49B- Sheet piling & Excavation 15 11-Jan-16 A 27-Jan-16 A
NB00570 NB49B - Footing & Wall Structure - 2 bays 41 14-Mar-16 A 05-May-16 A
NB00572 VO - revised NB49B wall height 0 12-Apr-16 A
NB00574 Pending for revised RC detail design 13 13-Apr-16 A 27-Apr-16 A
NB00580 NB49B - backfilling 33 06-May-16 A | 15-Jun-16 A
NB00590 NB49B - NB production 32 25-Jul-16 A 25-Aug-16 A
NB00600 NB49B - NB post installation 7 26-Aug-16 A | 02-Sep-16 A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10550 Sheet Piling & Excavation(~5m below ground) (along NB49B) 21 06-May-16 A | 31-May-16 A
TSZ10570 DSD Trunk Sewer laying (along NB49B - ID2-1) 17 19-Sep-16 A 08-Oct-16 A
TSZ10580 Watermain installation (along NB49B) 29 12-Oct-16 A 14-Nov-16 A
TSZ10590 Firemain installation (along NB49B) 18 21-Nov-16 A | 10-Dec-16 A
DSD Southern Trunk Sewer - Trenchless Construction
TSZ11040 DSD Trunk Sewer laying (along - ID2-1)-Trenchless 34 20-Oct-14 A 27-Nov-14 A
Underground Utility Works
UuUZz20150 Utility cable laying by Utility companies (Along NB49B, 0-16m) 157 10-Jun-16 A 14-Dec-16 A
NB54 (Ch.6240-6280)-TWSR West Side
Noise Barrier Works
NB00605 NB54 - ID2-1 Pre-drilling (Deleted notified on14-5-14, VO issued 0 20-Sep-14A | 20-Sep-14A
accordingly)
NB00610 NB54 - ID2-1 piling (0.19m -18n0)- (Deleted notified on14-5-14, VO 0 31-Mar-15A | 31-Mar-15A
issued accordingly)
NB00665 NB54 -Pre-drilling 91 15-Nov-14A  12-Mar-15A
NB00670 NB54 piling (0.19m -16n0) - rigs 1&2 70 16-Mar-15A  10-Jun-15A
NB00690 NB54 - Footing & Wall Structure - 2 bays 107 09-Sep-15A | 18-Jan-16 A
NB00700 NB54 - backfilling 4 11-Feb-16 A | 20-Feb-16 A
NB00710 NB54 - NB production 167 20-Jan-16 A 04-Jul-16 A
NB00720 NB54 - NB post & panel installation 5 02-May-17A | 08-May-17A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10600 Sheet Piling & Excavation(~5m below ground) (along NB54) 72 20-Aug-15A | 14-Nov-15A
TSZ10610 DSD Trunk Sewer laying (along NB54 excep ID2-1 section) 25 16-Nov-15A  14-Dec-15A
TSZ10620 Backfill up to NB54 footing level 6 15-Dec-15A  21-Dec-15A
TSZ10630 Watermain installation (along NB54) 215 20-May-16 A | 11-Feb-17 A
TSZ10640 Firemain installation (along NB54) 44 19-Dec-16 A 18-Feb-17A | |
DSD Southern Trunk Sewer - Trenchless Construction S SO R VA A U N ST AU S A U SO FUUNL SUUN AU VU WU SN U S U S U A S
TSZ11000 DSD Trunk Sewer laying (along NB54 - ID2-1)-Trenchless 34 20-Oct-14 A 27-Nov-14 A
Underground Utility Works
uUuz20160 Utility cable laying by Utility companies (Along NB54, 0-40m) 216 21-Jan-16 A | 20-Oct-16 A
NB54A (Ch.6290-6350)-TW SR West Side
Noise Barrier Works e
NB00730 NB54A -Pre-drilling 288 26-Feb-14 A 12-Feb-15A
NB00740 NB54A piling (0.19m -44no) - rigs 1&2 325 05-May-14A  11-Jun-15A | 0 e ee——— e e e e

Date Revision Checked Approved
28-Aug-...|WP Rev 2
07-Apr-16 (WP Rev 3
07-Nov-...|WP Rev 4
17-Aug-...|WP Rev 5
26-Jan-18|WP Rev 6
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NB00750 NB54Apile testing 24 12-Jun-15A 11-Jul-15 A 3 3 3 3 3 - 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
NB00760 NB54A - Footing & Wall Structure - 6 bays 224 01-Aug-15A | 10-May-16 A
NB00770 NB54A - backfilling 12 20-Dec-16 A 05-Jan-17 A
NB00780 NB54A - NB production 42 20-May-16 A | 30-Jun-16 A
NB00790 NB54A - NB post & panel installation 5 15-Jan-18 A 31-Jan-18 17-Apr-19 02-May-19 367

DSD Southern Trunk Sewer, Water Main Fire Main Works

TSZ10650 Sheet Piling & Excavation(~5m below ground) (along NB54A) 114 13-Jul-15A 25-Nov-15A
TSZ10660 DSD Trunk Sewer laying (along NB54A) 108 26-Nov-15A | 16-Apr-16 A
TSZ10670 Backfill up to NB54A footing level 4 16-Apr-16 A 20-Apr-16 A
TSZ10680 Watermain installation (along NB54A) 330 14-Mar-16 A 02-May-17 A
TSZ10690 Firemain installation (along NB54A) 103 19-Dec-16 A  05-May-17 A

Underground Utility Works
uuz20170 Utility cable laying by Utility companies (Along NB54A, 0-60m) 138 05-Jul-16 A 15-Dec-16 A

NB57 (Ch.6365-6445)-TWSR West Side

Noise Barrier Works

NB00800 NB57 -Pre-drilling 46 19-Jun-14 A 12-Aug-14 A
NB00805 Pending for design information (RFI/00088) 69 17-Jul-14 A 08-Oct-14 A

NB00810 NB57 piling (0.19m 50n0) -rigs 1 & 2 37 09-Oct-14 A 20-Nov-14 A
NB00830 NB57 - Footing & Wall Structure - 7 bays 386 15-Dec-14A  18-Apr-16 A
NB00840 NB57 - backfilling 13 19-Apr-16 A | 04-May-16 A
NB00850 NB57 - NB production 47 20-May-16 A | 05-Jul-16 A

NB00860 NB57 - NB post & panel installation 48 20-Sep-16 A | 16-Nov-16 A

DSD Southern Trunk Sewer, Water Main Fire Main Works

TSZ10700 Sheet Piling & Excavation(~5m below ground) (along NB57) 32 15-Dec-14A  23-Jan-15A
TSZ10710 DSD Trunk Sewer laying (along NB57) 44 15-Dec-15A  06-Feb-16 A
TSZ10720 Backfill up to NB57 footing level 6 17-Feb-16 A 23-Feb-16 A
TSZ10730 Watermain installation (along NB57) 65 12-Dec-16 A 08-Mar-17A
TSZ10740 Firemain installation (along NB57) 20 21-Feb-17A | 15-Mar-17 A
TSZ10770 Pending design for existing wash-out chamber diversion at SA325 76 10-Feb-15A  21-May-15A
crash with Truck Sewer Laying
TSZ10774 Completion NB57 Bay 1 & 2 and preparation works 110 02-May-15A | 10-Sep-15A
TSZ10785 PCCW drawpit by Pccw 104 29-Jan-16 A 15-Jun-16 A
TSZ10990 Backfilling for UU and Firemain & Watermain 3 16-Mar-17A  19-Mar-17A

Underground Utility Works
uUuz20180 Utility cable laying by Utility companies (Along NB57, 0-80m) 193 26-Feb-16 A | 20-Oct-16 A

NB58 (Ch.6445-6480)-TWSR West Side

Noise Barrier Works

NB00870 NB58 -Pre-drilling (2nos after remove Hse 103 wall) 73 30-Jul-14 A 25-Oct-14 A
NB00875 Pending for RSS revised detail of NB58 - piling 84 03-Sep-14A | 12-Dec-14A
NB00880 NB58 - piling (0.19m -24n0) - rigs 3 & 4 16 15-Dec-14A  05-Jan-15A
NB00900 NB58 - Footing & Wall Structure - 3 bays 175 15-Sep-15A  26-Apr-16 A
NB00910 NB58 - backfilling 7 20-Aug-16 A 27-Aug-16 A
NB00920 NB58 - NB production 119 20-May-16 A | 15-Sep-16 A
NB00930 NB58 - NB post & panel installation 159 20-Sep-16 A | 07-Apr-17A

DSD Southern Trunk Sewer, Water Main Fire Main Works

VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4
- . Data Date:20-Jan-18
B Critical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5

L3 @ Milestone
3 @ Crit. Milestone

26-Jan-18|WP Rev 6
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Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange

Contract No. HY/2012/06

Works Programme - WP Rev. 6

WP Rev 06 WP rev 6 | Page 11 of 46 (26-Jan-18
Activity ID Activity Name Original | Start Finish Late Start Late Finish Total
Duration Float L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
J[AISINOIA [A [IJI[AY [NDIIA [A [I[IAST [AI[H [A [IIASIANDI[T [A [JI[ASY [II[H [4 [IJ[ASTY [OJ[F [§ [IIAFINDAIF [A [I[J]
TSZ10750 Sheet Piling & Excavation(~5m below ground) (along NB58) 63 17-Dec-15A  11-Mar-16 A 3 3 3 3 3 3 3 [ ] 3 3 3 3 3 3 3 3 3 3 3 3 3 3
TSZ10760 DSD Trunk Sewer laying (along NB58) 27 12-Mar-16 A 16-Apr-16 A
TSZ10780 Watermain installation (along NB58) 40 29-Aug-16 A | 17-Oct-16 A
TSZ10790 Firemain installation (along NB58) 137 29-Aug-16 A | 18-Feb-17A
TSz11010 Backfilling 21 11-Oct-16 A 03-Nov-16 A
Underground Utility Works
uUuz20190 Utility cable laying by Utility companies (Along NB58, 0-45m) 166 16-May-16 A 30-Nov-16 A
NB59 (Ch.6490-6590)-TW SR West Side
Noise Barrier Works
NB00940 NB59 -Pre-drilling 145 05-May-14A | 27-Oct-14 A
NB00950 NB59 - piling (0.19m -50n0) - rigs 3 & 4 41 02-Jan-15A  18-Feb-15A
NB00970 NB59 - Footing & Wall Structure - 9 bays 292 02-May-15A | 30-Apr-16 A
NB00980 NB59 - backfilling 13 29-Oct-16 A 12-Nov-16 A
NB00990 NB59 - NB production 121 20-May-16 A | 17-Sep-16 A
NB01000 NB59 - NB postinstallation 158 15-Oct-16 A 05-May-17 A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10800 Sheet Piling & Excavation(~5m below ground) (along NB59) 16 18-Mar-15A  08-Apr-15A
TSZ10810 DSD Trunk Sewer laying (along NB59) 300 08-Apr-15A 16-Apr-16 A
TSZ10830 Watermain installation (along NB59) 132 11-Apr-16 A 15-Sep-16 A
TSZ10840 Firemain installation (along NB59) 190 20-May-16 A | 05-Jan-17 A
Underground Utility Works
uuz20200 Utility cable laying by Utility companies (Along NB59, 0-95m) 209 29-Jan-16 A | 20-Oct-16 A
NB63 (Ch.6610-6700)-TWSR West Side
Noise Barrier Works
NB01020 NB63 - Footing & Wall Structure - 6 bays 151 23-Jun-14 A 19-Dec-14 A
NB01030 NB63 - backfilling 17 09-Mar-16 A 31-Mar-16 A
NB01040 NB63 - NB production 136 20-Jan-16 A 03-Jun-16 A
NB01050 NB63 - NB postinstallation 17 05-Oct-16 A 25-Oct-16 A
NB4540 NB63 - ID3-1 Pre-drilling 16 17-Oct-13 A 04-Nov-13A
NB4550 NB63 - ID3-1 piling (0.19m -18n0)-1 rigs - Deleted by VO 0 14-May-14 A  14-May-14 A
NB4560 NB63 - ID3-1 Footing & Wall Structure - 2 bays 158 14-Jun-14 A 19-Dec-14 A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10300 Sheet Piling & Excavation(~7m below ground) (along NB63) 57 20-Jul-15 A 23-Sep-15A
TSZ10310 DSD Trunk Sewer laying (along NB63) 133 24-Sep-15A | 12-Mar-16 A
TSZ10330 Watermain installation (along NB63) 84 15-Feb-16 A 31-May-16 A
TSZ10340 Firemain installation (along NB63) 165 20-Jun-16 A 05-Jan-17 A
DSD Southern Trunk Sewer - Trenchless Construction
TSZ10950 Construct Pipe jacking pits 55 15-Apr-15A 19-Jun-15A
TSZ10960 DSD Trunk Sewer laying (along NB63 - ID3-1)-Trenchless 65 22-Jun-15A | 05-Sep-15A
TSZ10970 Both end manholes construction & trench sewer connection 81 07-Sep-15A | 12-Dec-15A
TSZ10980 Backfilling of jacking pits 39 14-Dec-15A  30-Jan-16 A
TSZ11020 Watermain & Firemain installation above Trunk Sewer 154 14-Dec-15A  30-Jun-16 A
TSZ11035 DSD trunk sewer along NB63 198 10-Jul-15A 12-Mar-16 A
Underground Utility Works
uuz20230 Utility cable laying by Utility companies (Along NB63~100m) 502 29-Jan-15A | 20-Oct-16 A

Date Revision Checked Approved
28-Aug-...|WP Rev 2
07-Apr-16 (WP Rev 3
07-Nov-...|WP Rev 4
17-Aug-...|WP Rev 5
26-Jan-18|WP Rev 6
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Box Culvert Extension ID1 3 P 3 3 P P 3 P 3 P 3 3 b 3 3
Structure Works
ID1-0100 Box Culvert Extension ID1 structure 91 20-Oct-14 A 18-Feb-15A
Box Culvert Extension |ID2
Structure Works
ID2-0100 Box Culvert Extension ID2 structure 91 20-Oct-14 A 18-Feb-15A
Noise Barrier Along Fanling Highway N/B
Site Clearance & Demolition of Existing Structure
General 1
ADVZ20130 Existing Utility cable disconnected & TTAfor NB complete 0 20-Nov-17 A
ADVZ20140 Site Clearance (for NB Along FH N/B) 30 28-May-20 03-Jul-20 02-Jun-20 08-Jul-20 4
ADVZ20160 TTA for NB works 55 20-Apr-17 A 26-Jun-17 A
ADVZ20170 Zone 2 - Noise Barrier at FH N/B complete 0 28-Nov-18 24-Nov-18 -3
ADVZ20210 Zone 2 - Noise Barrier at FH N/B structure work complete 0 16-Oct-18 10-Nov-18 21
ADVZ20270 Zone 2 - Noise Barrier at FH N/B complete (Without Buffer Zone SBZ1) 0 23-Nov-18 24-Nov-18 1
NB43A (Ch.5880-6060)-FH N/B Side
Noise Barrier Works
NB001070 NB43A - ID1-2 Pre-drilling 12 03-Jun-17A 16-Jun-17 A
NB001080 NB43A- ID1-2 piling (0.19m -18n0)-1 rigs 18 20-Jan-18 09-Feb-18 19-Apr-18 10-May-18 69
NB001090 NB43A - ID1-2 Sheet piling & Excavation 10 12-Mar-18 22-Mar-18 18-May-18 30-May-18 53
NB001100 NB43A - ID1-2 Footing & Wall Structure 40 23-Mar-18 14-May-18 31-May-18 18-Jul-18 53
NB001105 NB43A- ID1-2 Drainage Works 24 04-Jun-18 03-Jul-18 19-Jul-18 15-Aug-18 37
NB001110 NB43A - ID1-2 backfilling 12 04-Jul-18 17-Jul-18 12-Nov-18 24-Nov-18 109
NB001120 NB43A - 1D1-2 NB production 45 15-May-18 28-Jun-18 12-Mar-19 25-Apr-19 301
NB001130 NB43A-ID1-2 NB post & panel installation 5 18-Jul-18 23-Jul-18 26-Apr-19 02-May-19 230
NB01510 NB43A-1 (0-61.5m) - Sheet piling & Excavation 17 06-Nov-17A | 24-Nov-17 A
NB01520 NB43A-1 - Footing & Wall Structure 81 25-Nov-17A | 06-Mar-18 23-Jan-18 08-Mar-18 2
NB01525 NB43A-1 (0-61.5m) - Drainage Works 24 11-Oct-18 08-Nov-18 13-Oct-18 10-Nov-18 2
NB01530 NB43A-1 - backfilling 12 09-Nov-18 22-Nov-18 12-Nov-18 24-Nov-18 2
NB01540 NB43A-1 - NB production 45 07-Mar-18 20-Apr-18 12-Mar-19 25-Apr-19 370
NB01550 NB43A-1 - NB post & panel installation 5 23-Nov-18 28-Nov-18 26-Apr-19 02-May-19 123
NB01560 NB43A-2 (86.8-166.7m) - Sheet piling & Excavation 18 07-Mar-18 27-Mar-18 09-Mar-18 29-Mar-18 2
NB01570 NB43A-2 - Footing & Wall Structure 60 28-Mar-18 12-Jun-18 03-Apr-18 14-Jun-18 2
NB01575 NB43A-2 (86.8-166.7m) - Drainage Works 24 04-Jul-18 31-Jul-18 16-Aug-18 12-Sep-18 37
NB01580 NB43A-2 - backfilling 12 01-Aug-18 14-Aug-18 12-Nov-18 24-Nov-18 85
NB01590 NB43A-2 - NB production 45 13-Jun-18 27-Jul-18 12-Mar-19 25-Apr-19 272
NB01600 NB43A-2 - NB post & panel installation 5 24-Aug-18 29-Aug-18 26-Apr-19 02-May-19 198
NB03330 Bus Shelter footing at NB43A - VO86 30 13-Jun-18 19-Jul-18 06-Oct-18 10-Nov-18 95
NB03340 Relocate Bus Shelter installation - VO86 30 20-Jul-18 23-Aug-18 18-Mar-19 25-Apr-19 198
NB50 (Ch.6060-6130)-FH N/B Side
Noise Barrier Works
NB001140 NB50 -Pre-drilling 12 03-Jun-17A 16-Jun-17 A
NB001150 NB50 -piling (0.19m -28no0) 28 26-Mar-18 02-May-18 07-Apr-18 10-May-18 7
NB001160 NB50 -Sheet piling & Excavation 15 13-Jun-18 30-Jun-18 15-Jun-18 04-Jul-18 2
NB001170 NB50 -Footing & Wall Structure 60 03-Jul-18 10-Sep-18 05-Jul-18 12-Sep-18 2

Y Remaining Level of Effort
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work

L3 @ Milestone

3 @ Crit. Milestone

Project File:WP Rev 06
Layout: WP rev 6
Data Date:20-Jan-18
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Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange

Contract No. HY/2012/06

Works Programme - WP Rev. 6
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NB001175 NB50 - Drainage Works 24 11-Sep-18 10-Oct-18 13-Sep-18 12-Oct-18 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 - 3 3 3 3 3
NB001180 NB50 -backfilling 12 11-Oct-18 25-Oct-18 12-Nov-18 24-Nov-18 26
NB001190 NB50 -NB production 45 11-Sep-18 25-Oct-18 12-Mar-19 25-Apr-19 182
NB001200 NB50 -NB post & panel installation 5 26-Oct-18 31-Oct-18 26-Apr-19 02-May-19 147
NB50A (Ch.6130-6450)-FH N/B Side
Noise Barrier Works
NB001210 NB50A - ID2-2 Pre-drilling 3 15-Jun-17A | 17-Jun-17A
NB001220 NB50A - ID2-2 piling (0.19m -18n0) 18 03-May-18 24-May-18 11-May-18 01-Jun-18 7
NB001230 NB50A - ID2-2 Sheet piling & Excavation 12 25-May-18 07-Jun-18 02-Jun-18 15-Jun-18 7
NB001240 NB50A - ID2-2 Footing & Wall Structure 50 08-Jun-18 07-Aug-18 16-Jun-18 15-Aug-18 7
NB001245 NB50A - 1D2-2 Drainage Works 18 08-Aug-18 28-Aug-18 30-Aug-18 19-Sep-18 19
NB001250 NB50A - ID2-2 backfilling 12 29-Aug-18 11-Sep-18 12-Nov-18 24-Nov-18 61
NB001260 NB50A - ID2-2 NB production 45 08-Aug-18 21-Sep-18 12-Mar-19 25-Apr-19 216
NB001270 NB50A - ID2-2 NB post & panel installation 5 22-Sep-18 28-Sep-18 26-Apr-19 02-May-19 173
NB01604 NB50A (0-108m)(NB50A/1-11 ) Pre-drilling 26 01-Jun-17A  30-Jun-17 A
NB01606 NB50A (0-108m)(NB50A/1-11,0.19m -60nos) Piling (s3) 60 26-Mar-18 09-Jun-18 05-Jun-18 15-Aug-18 55
NB01610 NB50A (0-108m) - Sheet piling & Excavation 12 08-Aug-18 21-Aug-18 16-Aug-18 29-Aug-18 7
NB01620 NB50A(0-108m) - Footing & Wall Structure 42 22-Aug-18 11-Oct-18 30-Aug-18 20-Oct-18 7
NB01625 NB50A (0-108m) - Drainage Works 24 20-Oct-18 16-Nov-18 22-Oct-18 17-Nov-18 1
NB01630 NB50A-1 - backfilling 12 10-Nov-18 23-Nov-18 12-Nov-18 24-Nov-18 1
NB01640 NB50A-1 - NB production 45 12-Oct-18 25-Nov-18 12-Mar-19 25-Apr-19 151
NB01650 NB50A-1 - NB post & panel installation 5 26-Nov-18 30-Nov-18 26-Apr-19 02-May-19 121
NB01654 NB50A (132-228m)(NB50A/12-20) & FVYMSL1 Pre-drilling 20 20-Jan-18 12-Feb-18 17-Apr-18 10-May-18 67
NB01656 NB50A (132-228m)(NB50A/12-S2, 0.19m -44nos) & FVMS1 (8 nos) 52 26-Mar-18 31-May-18 11-May-18 13-Jul-18 35
NB01660 Elgggés(i)?‘Z—ZZSm) - Sheet piling & Excavation 10 13-Jul-18 24-Jul-18 14-Jul-18 25-Jul-18 1
NB01670 NB50A (132-228m) - Footing & Wall Structure 48 25-Jul-18 18-Sep-18 26-Jul-18 19-Sep-18 1
NB01675 NB50A (132-228m) - Drainage Works 24 19-Sep-18 19-Oct-18 20-Sep-18 20-Oct-18 1
NB01680 NB50A-2 - backfilling 12 12-Oct-18 26-Oct-18 12-Nov-18 24-Nov-18 25
NB01690 NB50A-2 - NB production 45 19-Sep-18 02-Nov-18 12-Mar-19 25-Apr-19 174
NB01700 NB50A-2 - NB post & panel installation 5 03-Nov-18 08-Nov-18 26-Apr-19 02-May-19 140
NB01704 NB50A (228-309m)(NB50A/21-27) & ADS1 Pre-drilling 26 15-Jun-16 A | 15-Jul-16 A
NB01706 NB50A (228-309m)(NB50A/S4-S5, 0.19m -18nos) & ADS1 26 26-Mar-18 28-Apr-18 27-Mar-18 30-Apr-18 1
NB01710 g\flsgg(s)r(lg;g—:ﬂlm) - Sheet piling & Excavation 12 30-Apr-18 14-May-18 02-May-18 15-May-18 1
NB01720 NB50A-3 - Footing & Wall Structure 48 15-May-18 12-Jul-18 16-May-18 13-Jul-18 1
NB01725 NB50A (225-311m) - Drainage Works 18 13-Jul-18 02-Aug-18 29-Oct-18 17-Nov-18 89
NB01730 NB50A-3 - backfilling 6 03-Aug-18 09-Aug-18 19-Nov-18 24-Nov-18 89
NB01740 NB50A-3 - NB production 45 13-Jul-18 26-Aug-18 12-Mar-19 25-Apr-19 242
NB01750 NB50A-3 - NB post & panel installation 5 27-Aug-18 31-Aug-18 26-Apr-19 02-May-19 196
NB60 (Ch.6450-6920)-FH N/B Side
Noise Barrier Works
NB01751 NB60 (0-15m)(NB60/1) Pre-drilling 4 02-Jan-17 A 06-Jan-17 A
NB01753 NB60 (0-15m)(NB60/1, 0.19m -10nos) Piling 20 29-Jun-17A  22-Jul-17A
NB01755 NB60-1 (0-15m) - Sheet piling & Excavation 6 20-Nov-18 26-Nov-18 26-Mar-19 01-Apr-19 103
Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B el Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
E 2:&2'”2:”““;'0”::9 Work Data Date:20-Jan-18 Works Programme - WP Rev. 6 2?28\; ws 2:: g

* @ Milestone 26-Jan-18|WP Rev 6

Page 13 of 46

3 @ Crit. Milestone
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NB01757 NB60-1 (0-15m) - Footing & Wall Structure 12 27-Nov-18* 10-Dec-18 02-Apr-19 16-Apr-19 103 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 o 3 3 3 3 3
NB017571 NB60-1 (0-15m) - Drainage Works 6 04-Dec-18 10-Dec-18 10-Apr-19 16-Apr-19 103
NB01758 NB60-1 (0-15m) - Backfilling 5 11-Dec-18 15-Dec-18 17-Apr-19 25-Apr-19 103
NB01759 NB60-1 (0-15m) - NB post & panel installation 5 17-Dec-18 21-Dec-18 26-Apr-19 02-May-19 103
NB01760 NB60 (15-108m)(NB60/2-9) Pre-drilling 25 01-Jun-16 A 30-Jun-16 A
NB01770 NB60 (15-63m)(NB60/1-4, 0.19m -16no0s) Piling 16 30-Apr-18 18-May-18 04-Aug-18 22-Aug-18 79
NB01780 NB60-1 (15-63m) - Sheet piling & Excavation 12 13-Aug-18 25-Aug-18 23-Aug-18 05-Sep-18 9
NB01790 NB60-1 -(15-63m) Footing & Wall Structure 30 27-Aug-18 02-Oct-18 06-Sep-18 12-Oct-18 9
NB01795 NB60-1 (15-108m) - Drainage Works 24 10-Oct-18 07-Nov-18 13-Oct-18 10-Nov-18 3
NB01800 NB60-1 -(15-108m) backfilling 12 08-Nov-18 21-Nov-18 12-Nov-18 24-Nov-18 3
NB01810 NB60-1 - NB production 45 03-Oct-18 16-Nov-18 12-Mar-19 25-Apr-19 160
NB01820 NB60-1 - NB post & panel installation 5 22-Nov-18 27-Nov-18 26-Apr-19 02-May-19 124
NB01830 NB60-2 (108-174m)(NB60/10-15) Pre-drilling 24 03-Jul-17 A 29-Jul-17 A
NB01840 NB60-2 (63-174m)(NB60/5-15, 0.19m -64nos) Piling 64 15-Jan-18 A | 06-Apr-18 28-Feb-18 12-May-18 30
NB01850 NB60-2 (63-174m) - Sheet piling & Excavation 18 10-May-18 31-May-18 14-May-18 04-Jun-18 3
NB01860 NB60-2 - Footing & Wall Structure 60 01-Jun-18 11-Aug-18 05-Jun-18 15-Aug-18 3
NB01865 NB60-2 (108-174m) - Drainage Works 24 13-Aug-18 08-Sep-18 16-Aug-18 12-Sep-18 3
NB01870 NB60-2 - backfilling 12 10-Sep-18 22-Sep-18 12-Nov-18 24-Nov-18 51
NB01880 NB60-2 - NB production 45 11-Aug-18 25-Sep-18 12-Mar-19 25-Apr-19 212
NB01890 NB60-2 - NB post & panel installation 5 26-Sep-18 02-Oct-18 26-Apr-19 02-May-19 171
NB01900 NB60 ID3-2 (174-192m), 18nos Pre-drilling 26 15-Jun-17A | 15-Jul-17A
NB01910 NB60 ID3-2 (174-192m) 0.19m -18nos Piling 18 20-Jan-18 09-Feb-18 24-Jan-18 13-Feb-18 3
NB01920 NB60-ID3-2 ((174-192m) - Sheet piling & Excavation 18 10-Feb-18 06-Mar-18 14-Feb-18 09-Mar-18 3
NB01930 NB60-ID3-2 - Footing & Wall Structure 50 07-Mar-18 09-May-18 10-Mar-18 12-May-18 3
NB01935 NB60-ID3-2 ((174-192m) - Drainage Works 18 10-May-18 31-May-18 26-Jul-18 15-Aug-18 63
NB01940 NB60-ID3-2 - backfilling 12 01-Jun-18 14-Jun-18 12-Nov-18 24-Nov-18 135
NB01950 NB60-ID3-2 - NB production 45 10-May-18 23-Jun-18 12-Mar-19 25-Apr-19 306
NB01960 NB60-ID3-2 - NB post & panel installation 5 25-Jun-18 29-Jun-18 26-Apr-19 02-May-19 249
NB01970 NB60 (192-300m)(NB60/17-25) Pre-drilling 25 03-Jul-17 A 31-Jul-17A
NB01980 NB60 (192-300m)(NB60/16-25, 0.19m -40nos) Piling 40 10-Feb-18 04-Apr-18 03-Apr-18 21-May-18 38
NB01990 NB60-3 (192-300m) - Sheet piling & Excavation 15 29-May-18 14-Jun-18 23-May-18 08-Jun-18 -5
NB02000 NB60-3 (192-300m) - Footing & Wall Structure 60 15-Jun-18 25-Aug-18 09-Jun-18 20-Aug-18 -5
NB02005 NB60-3 (192-300m) - Drainage Works 24 10-Sep-18 09-Oct-18 13-Sep-18 12-Oct-18 3
NB02010 NB60-3 - backfilling 12 10-Oct-18 24-Oct-18 12-Nov-18 24-Nov-18 27
NB02020 NB60-3 - NB production 45 25-Aug-18 09-Oct-18 12-Mar-19 25-Apr-19 198
NB02022 NB60-3 - NB post & panel installation 5 09-Oct-18 15-Oct-18 26-Apr-19 02-May-19 160
Underground Utility Works
Underground Utility Works
uUu0100 CLP cable laying and associated work before backfill in Zone 1 & 2 120 04-Jul-18 31-Oct-18 28-Jul-18 24-Nov-18 24
uuo0110 Towngas duct laying and asso ciated work before backfill in Zone 1 & 2 120 10-Jul-18 06-Nov-18 03-Aug-18 30-Nov-18 24
uu0130 TTA, duct laying and Road reinstatement by Towngas in Zone 1 & 2 (if 120 09-May-19 05-Sep-19 07-Feb-20 05-Jun-20 274
required)
Bridge Construction

Ry Remaining Level

B Actual Work
1 Remaining Work

L3 @ Milestone
3 @ Crit. Milestone

= Actual Level of Effort

I Critical Remaining Work

of Effort Project File:WP Rev 06
Layout: WP rev 6
Data Date:20-Jan-18
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Works Programme - WP Rev. 6
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Date Revision
28-Aug-...|WP Rev 2
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General R L L 3 3 | | 3 3 3 | 3 3 3 3 | 3 3 3 |
THBF0100 Site Clearance 13 24-Apr-14 A 10-May-14 A
THBF0330 Structure steel Shop drawing submission (THFB) 53 02-Oct-14 A 03-Dec-14A
THBF0335 Structure steel Shop drawing approval (THFB) 423 04-Dec-14A | 23-May-16 A
THBF0340 Structure steel procurement (THFB) 303 22-Sep-15A | 20-Jul-16 A
THBF0350 Steel Staircase & Ramp prefabrication (THFB-TWSR-W side) 122 20-Jul-16 A 12-Dec-16 A
THBF0360 Steel Staircase & Ramp available on site (THFB-TWSR-W side) 0 12-Dec-16 A
THBF0370 Steel Staircase & Bridge prefabrication (THFB-TWSR-E side) 353 20-Jul-16 A 28-Sep-17A
THBF0380 Steel Staircase & Bridge available on site (THFB-TWSR-E side) 0 28-Sep-17A ‘ side):
THBF0390 Steel Bridge prefabrication (THFB) 122 20-Jul-16 A 12-Dec-16 A
THBF0400 Steel Bridge available on site (THFB) 0 12-Dec-16 A
THBF0655 Tai Hang Footbridge Complete 0 06-Oct-18 02-May-19 w7 |0 [ T pe-Oct-18 - # Tai Hang Footfidge Complete | |
THBF0665 Diversion of existing pedestrian from existing to proposed footbrdige 1 03-Feb-18 03-Feb-18 05-Feb-18 05-Feb-18 I A
TWSR-West/ FL Highway N/B Side Section
THBF0110 THPS5 - Predrilling 3 12-Jun-14 A 14-Jun-14 A
THBF0120 THPS5 - Pre-bored H pile (8 nos) 63 13-Nov-14A  28-Jan-15A
THBF0130 THPS - Pile Test 28 20-Apr-15A 17-May-15A
THBF0140 THPS5 - Pile cap, Pier and Pier Head 307 31-Oct-15A 17-Nov-16A vy T eeee— 00000 |y ey
THBF0150 THP8, THPY, - Predrilling 8 09-Jun-14 A 17-0un-l4A T
THBF0160 THP8, THP9 - Pre-bored H pile (8 nos) 105 08-Nov-14A | 21-Mar-15A [ e 0 0 ey
THBF0170 THP8, THP9 - Pile Test 28 20-Apr-15A 17-May-15A vy e e ey e e e e ey
THBF0180 THP8, THP9 - Pile cap, Pier and Pier Head 394 13-Jul-15A 11-Nov-16 A T T T eeeee— e
THBF0190 THAB3 - Predrilling 3 09-Jun-14 A 11-Jun-14A |y ey e
THBF0200 THAB3 - Pre-bored H pile (4 nos) 79 08-Nov-14A  11-Feb-15A T ey
THBF0210 THAB3 - Pile Test 28 20-Apr-15A 17-May-15A v r oy e ey e ey ey
THBF0220 THAB3 - pile cap & abutment wall 79 15-Jun-16 A 15-Sep-16A vy ey e
THBF0230 THAB3 - Backfilling (~4m) 43 17-Sep-16 A  08-Nov-16A |y ey e ey
THBF0235 Steel Staircase ready for erection (THFB-TWSR-W side) 0 21-Jan-17A | ror e 21 Jank 7 A | @ Steel Staircase readyffor erection (THEB-TWSR-W side)  : 1
THBF0240 THP6, THP7 - Predrilling 58 10-Jun-14 A 16-Aug-14A T ey ey e
THBF0250 THP6, THP7 - Pre-bored H pile (14 nos) 92 17-Nov-14A  14-Mar-15A oy e L e ey e
THBF0260 THP6, THP7 - Pile Test 28 20-Apr-15A 17-May-15A | vy e ey e e ey
THBF0270 THP6, THP7 - Pile cap, Pier and Pier Head 271 01-Feb-16A  06-Jan-17A | | | rpm oy om0 |0y ey
THBF0280 THAB?2 - Predrilling 8 12-Jun-14 A 20-Jun-14A T e
THBF0290 THAB?2 - Pre-bored H pile (10 nos) 64 12-Dec-14A  07-Mar-15A TN Y ey ey
THBF0300 THAB?2 - Pile Test 28 20-Apr-15A 17-May-15A v r oy e ey ey e e ey
THBF0310 THAB?2 - pile cap & abutment wall 49 16-Sep-16 A 15-Nov-16A |y | e e ey
THBF0320 THAB2 - Backfilling (~3m) 17 27-Oct-16 A 15-Nov-16A |y e e, e e e e ey
THBF0325 Steel Ramp ready for erection (THFB-TWSR-W side) 0 06-Jan-17A e 0 637-:]75577777;&”1 Vi\lﬁsiiaje’)i 77777777777777777777777777777777
THBF0410 Erect Stairecase (THFB-TWSR-W side) 6 21-Jan-17A | 27-Jan-17A |y e e e 7
THBF0420 Erect Ramp 12 07-dan-17A  20-Jan-17A | orep o r e e ””””””””””””””””””””
THBF0620 Finishes Work 307 | 27-Feb-17A | 12-Apr-18 12-Feb-19 02-May-19 313 | ¢ 0 eeeee——— | ”””””””””””””””
THBF0625 Bridge Structure complete (THFB-TWSR-W side) 0 12-Apr-18 02-May-19 313 112-Api118 @ Bridge Structure bBrﬁbiéié’{fH’#é—’fWéﬁ-’W Slde)
Crossing Fanling Highway Section : ‘ ‘ P |
Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B el Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
E 2:&2'”2:”““;'0”::9 Work Data Date:20-Jan-18 Works Programme - WP Rev. 6 2?28\; ws 2:: g
: : . Page 15 of 46 26-Jan-18|WP Rev 6
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THBF0530 THP1 - Predrilling 12 20-Apr-17A 05-May-17 A 3 3 3 3 3 3 3 3 3 3 3 [ | 3 3 3 3 3 3 3 3 3 3
THBF0540 THP1 - Pre-bored H pile (6 nos) 20 29-Jun-17A 22-Jul-17 A

THBF0560 THP1 - Pile cap, Pier and Pier Head 94 29-Jul-17 A 18-Nov-17 A

THBF0575 Erect Temp Tower at central divider 8 20-Nov-17A | 28-Nov-17A

THBF0580 Erect THFB across fanling highway 2 29-Nov-17A | 30-Nov-17 A

THBF0590 Finishes Work 60 20-Jan-18 07-Apr-18 16-Feb-19 02-May-19 317

THBF0600 Bridge Structure complete (THFB-Cross fanling highway) 0 07-Apr-18 02-May-19 317 2 complete (:THFB;-Cross fanlir§19 hig:
TWSR-East FL Highway S/B Side Section |

THBF0430 Precautionary work for MTRC 1&P area 39 01-Apr-14A 22-May-14 A

THBF0432 Trial pitfor locating C350 watermain 36 15-Mar-14 A 30-Apr-14 A

THBF0435 Pending fo RE & WSD information for C350 location 45 01-May-14A | 25-Jun-14 A

THBF0436 Trial pitfor locating C350 watermain (2nd trial) 18 10-Jul-14 A 30-Jul-14 A

THBF0440 THABL1 - Predrilling 82 20-Mar-15A | 30-Jun-15A

THBF0470 THABL - pile cap & abutment wall 408 21-Nov-16 A | 15-May-18 27-Nov-18 21-Jan-19 206

THBF0480 THABL - Backfilling (~3m) 20 16-May-18 08-Jun-18 22-Jan-19 15-Feb-19 206

THBF0490 THP2 - Predrilling 3 19-Mar-15A  21-Mar-15A

THBF0500 THP2 - Pre-bored H pile (8 nos) 40 11-Nov-15A  29-Dec-15A

THBF0510 THP2 - Pile Test 105 16-Feb-16 A 30-May-16 A

THBF0520 THP2 - Pile cap, Pier and Pier Head 124 20-Mar-17A | 19-Aug-17A

THBF0570 Erect Stairecase (THFB-TWSR-E side) 30 09-Jun-18 16-Jul-18 16-Feb-19 22-Mar-19 206

THBF0640 Finishes Work 30 17-Jul-18 20-Aug-18 23-Mar-19 02-May-19 206

THBF0645 Bridge Structure complete (THFB-TWSR-E side) 0 06-Oct-18 02-May-19 167

THBF0700 THP3 - Predrilling 4 23-Mar-15A  26-Mar-15A

THBF0710 THP3 - Pre-bored H pile (4 nos) 27 09-Sep-15A | 12-Oct-15A

THBF0720 THP3 - Pile Test 105 16-Feb-16 A | 30-May-16 A

THBF0730 THP3 - Pile cap, Pier and Pier Head 99 26-Nov-16 A | 01-Apr-17A

THBF0740 THP4 - Predrilling 6 27-Mar-15A | 02-Apr-15A

THBF0750 THP4 - Pre-bored H pile (4 nos) 17 13-Oct-15A 02-Nov-15A

THBF0760 THP4 - Pile Test 105 16-Feb-16 A 30-May-16 A

THBFO770 THP4 - Pile cap, Pier and Pier Head 207 20-Jul-16 A 01-Apr-17 A

THBF0785 Reconstruction of existing span between P4 and existing pier 6 27-Jan-18* 02-Feb-18 27-Jan-18 02-Feb-18 0

THBF0790 Erect steel bridge from THP2 to THP4 33 29-Sep-17A | 09-Nov-17A

THBF0800 ABWF work 30 03-Feb-18 13-Mar-18 23-Mar-19 02-May-19 335

Lift at TWSR-W Side

L1470 Pre-bored H Piling Rig mobilisation & set up period 11 15-Dec-15A  29-Dec-15A

L1480 THB (W) - Pre-bored H pile (4 nos) 11 29-Dec-15A |11-Jan-16 A

L1500 Temp work & Pile cap 20 15-Jun-16 A 08-Jul-16 A

L1510 Lift pit (NF115) 6 09-Jul-16 A 15-Jul-16 A

L1520 Lift shaft & roof 321 16-Jul-16 A 18-Aug-17 A

L1530 Structural Laminated glass wall installation 30 20-Jan-18 27-Feb-18 17-Nov-18 21-Dec-18 244

L1540 RC Platform connect to bridge 12 23-Oct-17 A 06-Nov-17 A

L1550 Metal cover on RC platform 30 20-Jan-18 27-Feb-18 29-Oct-18 01-Dec-18 227

B Actual Work

L3 @ Milestone
3 @ Crit. Milestone

Y Remaining Level of Effort

= Actual Level of Effort

1 Remaining Work
I Critical Remaining Work

Project File:WP Rev 06
Layout: WP rev 6
Data Date:20-Jan-18
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Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange

Contract No. HY/2012/06

Works Programme - WP Rev. 6

Date Revision

Checked

Approved

28-Aug-...|WP Rev 2

07-Apr-16 (WP Rev 3

07-Nov-...|WP Rev 4

17-Aug-...|WP Rev 5
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L1555 Glass canopy on ground level 30 28-Feb-18 07-Apr-18 23-Mar-19 02-May-19 317 3 3 3 3 3 3 3 3 3 3 3 3 3 I:I 3 3 3 3 3 3 3
L1556 Lift contractor sub-letting 223 21-Sep-15A | 30-Jun-16 A
L1557 Lift submission & ordering period 258 02-Jul-16 A 20-May-17 A
L1560 Liftinstallation (NF115) 70 28-Feb-18 26-May-18 22-Dec-18 19-Mar-19 244
L1570 Lift T&C 14 28-May-18 12-Jun-18 20-Mar-19 04-Apr-19 244
L1580 EMSD inspection & approval 28 13-Jun-18 10-Jul-18 05-Apr-19 02-May-19 296
L1590 E&M and Finishes work 120 28-Feb-18 26-Jul-18 03-Dec-18 02-May-19 227
L1600 CLP Power available (by CLP) 579 21-Jun-16 A | 20-Feb-18 16-Feb-19 19-Mar-19 392
L1610 Lift available - NF115-Lift 1 0 26-Jul-18 02-May-19 227
L1800 THFB Completion Date 0 06-Oct-18 02-May-19 167

Lift at FLHY S/B

L1345 THB (E) - Pre-bored H pile - NF78 (8 nos) 66 31-Dec-15A | 30-Mar-16 A

L1350 Temp work & Pipe cap 67 20-Jun-16 A 06-Sep-16 A

L1360 Lift pit 11 07-Sep-16 A 20-Sep-16 A

L1370 Lift shaft & roof 414  20-Sep-16 A 17-Mar-18 29-Jun-18 22-Aug-18 127

L1380 Structural Laminated glass wall installation 30 19-Mar-18 26-Apr-18 28-Sep-18 03-Nov-18 157

L1390 RC Platform connect to bridge (THSC-2 & TH-P2) 30 19-Mar-18 26-Apr-18 23-Aug-18 27-Sep-18 127

L1400 Roof cover for RC Platform 30 27-Apr-18 02-Jun-18 28-Sep-18 03-Nov-18 127

L1410 Lift installation (NF78) 70 04-Jun-18 25-Aug-18 05-Nov-18 28-Jan-19 127

L1420 Lift T&C 14 25-Aug-18 08-Sep-18 29-Jan-19 11-Feb-19 156

L1430 EMSD inspection & approval 28 08-Sep-18 06-Oct-18 12-Feb-19 11-Mar-19 156

L1440 E&M and Finishes work 100 04-Jun-18 02-Oct-18 09-Nov-18 11-Mar-19 131

L1450 CLP Power available (by CLP) 580 21-Jun-16 A | 21-Mar-18 29-Nov-18 28-Jan-19 313 | |
L1460 Lift available - NF78 0 06-Oct-18 11-Mar-19 127 : available - NF78 |
L1490 THFB Completion Date 0 06-Oct-18 02-May-19 w67 | | o o 06-Oct-18 # THF:B’ifb’jrh’;ilé’tij(Bh’Bé{té ””””””””””

Demolition of Existing Tai Hang Footbridge
TWSR-West/ FL Highway N/B Side Section

Z2.THF.1040 Temporary steel ramp construction 34 17-Jul-15A 25-Aug-15A
Z2.THF.1050 Modification of existing entrance of Tai Hang Footbridge 5 26-Aug-15A | 31-Aug-15A
Z2.THF.1060 Diversion of existing pedestrian to temporary steel ramp 3 01-Sep-15A | 03-Sep-15A
Z2.THF.1070 Temporary support installation to removal portions of Tai Hang 22 04-Sep-15A | 30-Sep-15A
Z2.THF.1080 ;Z?T:tt))r\lli?if portion of Tai Hang Footbrdige for THP1 works 33 02-Oct-15A 10-Nov-15A
Z2.THF.1120 Demolish existing Tai Hang footbridge (TWSR-W side) 10 05-Feb-18 15-Feb-18 16-Mar-19 27-Mar-19 328

Crossing Fanling Highway Section

Z2.THF.1090 Erect Temp platform for bridge demolition 12 18-Dec-17A  15-Jan-18 A

Z2.THF.1100 Demolish existing Tai Hang Footbridge 2 03-Feb-18 05-Feb-18 05-Feb-18 06-Feb-18 1
Z2.THF.1110 Removal of temporary platform 5 06-Feb-18 10-Feb-18 15-Feb-18 23-Feb-18 8
Z2.THF.1130 Demolish remaining column 6 06-Feb-18 12-Feb-18 07-Feb-18 13-Feb-18 1

New Tai Wo Footbridge

General

TWFB1010 Site Clearance 53 25-Aug-14A | 28-Oct-14 A

TWFB1020 Structure steel Shop drawing submission (TWFB) 31 29-Oct-14 A 03-Dec-14A

TWFB1030 Structure steel Shop drawing approval (TWFB) 450 04-Dec-14A | 24-Jun-16 A
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3

07-Nov-...|WP Rev 4

1 Remaining Work
Data Date:20-Jan-18

B Critical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5

26-Jan-18|WP Rev 6

PS @ Milestone Page 17 of 46

3 @ Crit. Milestone
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TWFB1040 Structure steel procurement (TWFB) 358 22-Aug-15A | 13-Aug-16 A ! ! ! ! | . I ! ! ! ! ! ! ! | | | |
TWFB1050 Steel Staircase & Ramp prefabrication (TWFB-TWSR-W side) 105 15-Aug-16 A 17-Dec-16 A
TWFB1060 Steel Staircase & Ramp available on site (TWFB-TWSR-W side) 0 17-Dec-16 A
TWFB1090 Steel Bridge prefabrication (TWFB) 435 15-Aug-16 A 07-Mar-18 02-Oct-18 14-Nov-18 205
TWFB1100 Steel Bridge available on site (TWFB) 0 08-Mar-18 15-Nov-18 205
TWFB1110 Tai Wo Footbridge Complete 0 13-Oct-18 11-Apr-19 147
TWSR-West/ FL Highway N/B Side Section
TWFB1130 TWP1 - Predrilling 4 02-Aug-14A | 06-Aug-14 A
TWFB1140 TWP1 - Pre-bored H pile (8 nos) 82 22-Apr-15A 30-Jul-15A
TWFB1150 TWP1 - Pile Test 25 23-Sep-15A 17-Oct-15A
TWFB1160 TWP1 - Pile cap, Pier and Pier Head 250 18-Feb-16 A 17-Dec-16 A
TWFB1210 TWAB?2 - Predrilling 2 21-Oct-14 A 22-Oct-14 A
TWFB1220 TWAB2 - Pre-bored H pile (4 nos) 50 18-Apr-15A 17-Jun-15A
TWFB1230 TWAB?2 - Pile Test 26 25-Sep-15A | 20-Oct-15A
TWFB1240 TWAB2 - pile cap & abutment wall 148 20-Jul-16 A 14-Jan-17 A
TWFB1250 TWAB2 - Backfilling (~4m) 63 12-Nov-16 A 27-Jan-17 A
TWFB1260  Steel Staircase ready for erection (THFB-TWSR-W side) 0 27-Jan-17 A G ””” é’f’jé’ri’i%’A"8’é’té’e’l’ét?a{{r’cla’s'é’r’éé’dy’f’dr’é’r’e’éﬁb’ri’(’T’H’F’B”T’\h ’s'F’e’W"’s]d’é)’""f ””””””
TWFB1270 TWP4, TWPS - Predrilling 8 21-Jun-14 A 30-Jun-14 A | | ‘
TWFB1280 TWP4, TWPS - Pre-bored H pile (14 nos) 71 11-May-15 A 04-Aug-15A
TWFB1290 TWP4, TWPS - Pile Test 40 05-Oct-15A 13-Nov-15A
TWFB1300 TWP4, TWPS - Pile cap, Pier and Pier Head 299 16-Nov-15A 23-Nov-16 A
TWFB1310 TWABL - Predrilling 37 27-Jun-14A  09-Aug-14A
TWFB1320 TWABL1 - Pre-bored H pile (18 nos) 66 27-Apr-15A 16-Jul-15A
TWFB1330 TWABL - Pile Test 27 21-Sep-15A 17-Oct-15A
TWFB1340 TWABL - pile cap & abutment wall 291 22-Oct-15A 20-Oct-16 A
TWFB1350 TWABL1 - Backfilling (~3m) 9 21-Oct-16 A 31-Oct-16 A
TWFB1360 Steel Ramp ready for erection (TWFB-TWSR-W side) 0 20-Jan-17 A 20 Jan*17A =rect|on (TWFB TWSF
TWFB1370 Erect Stairecase (TWFB-TWSR-W side) 113 07-Dec-16 A | 05-May-17 A |
TWFB1380 Erect Ramp 31 07-Dec-16 A | 14-Jan-17 A
TWFB1390 Finishes Work 237 20-May-17A | 06-Apr-18 30-Jan-19 11-Apr-19 304
TWFB1400 Bridge Structure complete (TWFB-TWSR-W side) 0 06-Apr-18 11-Apr-19 304
Crossing Fanling Highway Section
TWFB1410 TWP?2 - Predrilling 12 27-Feb-17 A 11-Mar-17 A
TWFB1420 TWP2 - Pre-bored H pile (6 nos) 33 01-Jun-17A 10-Jul-17 A
TWFB1430 TWP2 - Pile Test 37 15-Jun-17 A 21-Jul-17 A
TWFB1440 TWP?2 - Pile cap 30 26-Mar-18 04-May-18 31-Jul-18 03-Sep-18 101
TWFB1445 TWP?2 - Pier and Pier Head 45 05-May-18 28-Jun-18 04-Sep-18 29-Oct-18 101
TWFB1447 Erect TWFB acrossTWSR-W (P1 to P2) 14 29-Jun-18 16-Jul-18 30-Oct-18 14-Nov-18 101
TWFB1448 Erect Temp tower for TWFB erection at Central Divier 30 09-Jun-18 16-Jul-18 10-Oct-18 14-Nov-18 101
TWFB1450 Erect TWFB across fanling highway 30 17-Jul-18 20-Aug-18 15-Nov-18 19-Dec-18 101
TWFB1460 Finishes Work 45 21-Aug-18 13-Oct-18 20-Dec-18 15-Feb-19 101
TWFB1470 Bridge Structure complete (TWFB-Cross fanling highway) 0 13-Oct-18 15-Feb-19 101 13 Oct 18 0 Briglge Structure complete (TWFB CroSS
TWSR-East FL Highway S/B Side Section : ‘ ‘ : : :
Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B el Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
E 2:&2'”2:”““;'0”::9 Work Data Date:20-Jan-18 Works Programme - WP Rev. 6 2?28\; ws 2:: g
: : . Page 18 of 46 26-Jan-18|WP Rev 6
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TWFB1480 Precautionary work for MTRC &P area 45 20-Jan-18 16-Mar-18 01-Jun-18 25-Jul-18 104 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
TWFB1540 TWP3 - Predrilling 11 01-Mar-16 A | 12-Mar-16 A
TWFB1550 TWP3 - Pre-bored H pile (6 nos) 18 17-Mar-18 11-Apr-18 26-Jul-18 15-Aug-18 104
TWFB1570 TWP3 - Pile cap, Pier and Pier Head 75 12-Apr-18 12-Jul-18 16-Aug-18 14-Nov-18 104
Lift at TWSR-W Side
L1620 Pre-bored H Piling Rig mobilisation & set up period 6 08-Aug-15A | 14-Aug-15A
L1630 TWB (W) - Pre-bored H pile (4 nos) 14 15-Aug-15A  31-Aug-15A
L1640 Pile test 16 02-Oct-15A 20-Oct-15A
L1650 Temp work & Pile cap 85 21-Dec-15A | 14-Apr-16 A
L1660 Lift pit 30 15-Apr-16 A 21-May-16 A
L1670 Lift shaft & roof 478 21-Jun-16 A 14-Feb-18 09-Aug-18 03-Sep-18 161
L1680 Structural Laminated glass wall installation 30 15-Feb-18 24-Mar-18 27-Oct-18 30-Nov-18 204
L1690 RC Link slab connectto bridge 30 15-Feb-18 24-Mar-18 04-Sep-18 10-Oct-18 161
L1700 Metal cover on RC platform 30 26-Mar-18 04-May-18 11-Oct-18 15-Nov-18 161
L1710 Glass canopy on ground level 30 05-May-18 09-Jun-18 02-Jun-20 08-Jul-20 618
L1720 Lift contractor sub-letting 223 21-Sep-15A | 30-Jun-16 A
L1730 Lift submission & ordering period 461 02-Jul-16 A 22-Feb-18 01-Nov-18 30-Nov-18 230
L1740 Lift installation 70 05-May-18 28-Jul-18 01-Dec-18 26-Feb-19 174
L1750 Lift T&C 14 30-Jul-18 14-Aug-18 27-Feb-19 14-Mar-19 174
L1760 EMSD inspection & approval 28 15-Aug-18 11-Sep-18 15-Mar-19 11-Apr-19 212
L1770 E&M and Finishes work 120 05-May-18 26-Sep-18 16-Nov-18 11-Apr-19 161
L1780 CLP Power available (by CLP) 529 20-Aug-16 A | 02-Mar-18 16-Jan-19 26-Feb-19 361
L1790 Lift available - NF116-Lift 1 0 26-Sep-18 11-Apr-19 161
L1810 New Tai Wo footbridge completion 0 13-Oct-18 02-May-19 161
Temporary Tai Wo Footbridge §
Design Works SRS TOUURR SO R SR NS ST FOUNNS SO SO S S
TWFB-T1000  Procurement of Temporary bridge Design consultant 69 24-Mar-14 A 19-Jun-14 A |
TWFB-T1010 | Design preparation 274  20-Jul-15A  27-dun-16A [y eeeeee—— 0 | ”””””””””””
TWFB-T1020 Engineer Comment 130 28-Jun-16 A 30-Nov-16A | r e e — | 77777777777777777777
TWFB-T1030 | Design amendment 94 01-Dec-16A | 31-Mar-17A _ ””””””””””””
TWFB-T1040 | Design Available 0 31-Mar-17 A 7A ’;’b'e’sfi’gjﬁ’Ai/;la’iiéBl’e’
Construction Works ]
TWFB-T1050 | TTA for Temp ramp working space 48 20-May-15A | 17-Jul-15A
TWFB-T1060  Erect Temp Ramp 138 18-Jul-15A 31-Dec-15A |y 0
TWFB-T1065 | TW Bridge Ramp at TWSR-W available 0 31-Dec-16A |y ey e éiljbé’c’-’ifé’A"i
TWFB-T1070  TWFB across TWSR-W available 0 25-Sep-17A ] :
TWFB-T1072  Piling work for NB60 bay 1 (0.19m -10no) 19 29-Jun-17A  21-Jul-17A
TWFB-T1073  PCCW re-access temp tower location at TWSR-W to reinstate cable 18 11-Aug-17 A 31-Aug-17A
TWFB-T1074 (IjELrjeC;t Temp tower at TWSR-W 9 01-Sep-17A | 11-Sep-17 A
TWFB-T1076  Connect Temp Bridge to new TW bridge at TWSR-W 2 12-Sep-17A  13-Sep-17A
TWFB-T1078  Temp footing atNB60 bay 1 6 16-Aug-17A  22-Aug-17A
TWFB-T1079  Erect Temp tower at NB60 bay 1 5 25-Aug-17A | 30-Aug-17A
TWFB-T1080  Erect Temp bridge from TWP1 to P2 to Existing Bridge 1 12-Sep-17A  12-Sep-17A
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TWFB-T1090  Diverse Pedestrain to TWFB ramp 1 13-Sep-17A  13-Sep-17A 3 3 3 3 3 3 3 3 3 3 3 3 [ 3 3 3 3 3 3 3 3 3
TWFB-T1100  Demolish Temp Ramp & laying temp road for TTA 9 14-Sep-17A  23-Sep-17A
TWFB-T1190  TTA for temp column atnew FLHY central divider 2 23-Sep-17A | 24-Sep-17A
TWFB-T1195 G54 footing at central divider 29 25-Sep-17A | 31-Oct-17A
TWFB-T1200  Erecttemp column atnew FLHY central divider 7 04-Jan-18 A 19-Jan-18 A
TWFB-T1205  Erect Temp Column & link bridge at FLHY N/B (besides TW-P2 & NB60 1 12-Sep-17A  12-Sep-17A
1st bay)
TWFB-T1208  Erect Temp Column & link bridge to existing bridge at FLHY S/B 7 15-Jan-18 A 29-Jan-18 29-Jan-18 06-Feb-18 7
(besides TW-P3)
TWFB-T1210  Erect Temp Bridge accross FLHY 11 24-Jan-18 05-Feb-18 01-Feb-18 13-Feb-18 7
TWFB-T1220 Temp TW bridge complete & pedestrian diversion 0 05-Feb-18 13-Feb-18 7
TWFB-T1240 Removed Temp Footbridge 30 15-Oct-18 19-Nov-18 16-Feb-19 22-Mar-19 101
Demolition of Existing Tai Wo Footbridge
TWSR-West/ FL Highway N/B Side Section
TWFB-T1130  Demolish existing ramp & staircase at TWSR-W 12 02-Jan-16 A 15-Jan-16 A
TWFB-T1135  Demolish existing TWFB across TWSR-W 2 14-Nov-16 A 15-Nov-16 A
TWFB-T1230  Watermain & Firemain atN B58 & backfill 55 29-Aug-16 A | 03-Nov-16 A
Crossing Fanling Highway Section
TWFB-DE1060 Erect Temp platform for bridge demolition 10 01-Feb-18 12-Feb-18 02-Feb-18 13-Feb-18 1
TWFB-DE1070 Demolish existing Tai Wo Footbridge 4 13-Feb-18 20-Feb-18 14-Feb-18 21-Feb-18 1
TWFB-DE1090 Demolish remaining columns 2 21-Feb-18 22-Feb-18 22-Feb-18 23-Feb-18 1
TWFB-DE1110 Demolish existing Tai Wo Footbridge complete (across FH) 0 22-Feb-18 23-Feb-18 1
Signalized Junction
New Tai Hang Footbridge
TWSR-West/ FL Highway N/B Side Section
THBF0630 Installation of Traffic Signal Poles at TWSR-W N/B (Tai hang Junction) 21 12-Dec-18 08-Jan-19 09-Mar-19 02-Apr-19 70
THBF0650 Ducting & Cable Draw Installation (Tai hang Junction) 30 12-Oct-18 16-Nov-18 07-Jan-19 12-Feb-19 70
THBF0660 Installation of Traffic Signal Poles at TWSR-W S/B (Tai hang Junction) 21 17-Nov-18 11-Dec-18 13-Feb-19 08-Mar-19 70
THBF0670 E-prom ordering by EMSD (Tai hang Junction) 90 14-Jul-18 11-Oct-18 09-Oct-18 06-Jan-19 87
THBF0680 Ducting & cable draw inspection by EMSD (Tai hang Junction) 6 17-Nov-18 23-Nov-18 30-Mar-19 06-Apr-19 109
THBF0690 Ducting & cable draw rectification (Tai hang Junction) 12 24-Nov-18 07-Dec-18 08-Apr-19 24-Apr-19 109
THBF0692 PCCW cable installation & connection (Tai hang Junction) 6 09-Jan-19 15-Jan-19 25-Apr-19 02-May-19 85
THBF0694 EMSD cable & equipment installation (Tai hang Junction) 21 09-Jan-19 01-Feb-19 03-Apr-19 02-May-19 70
THBF0696 Traffic Signal Installation complete (Tai hang Junction) 0 01-Feb-19 02-May-19 70
TWSR-West Construction
Drainage & Road Works
Ch 5880-6740
RDZ20140 Z2 (CH5880-6930) : New TWSR- West Road works (2 lanes) complete 0 30-Mar-19 02-May-19 23
RDZ20160 Z2 : New TWSR-West D&R Works (lane 1) 157 01-Nov-16 A | 20-May-17A
RDZ20170 Z2 & Z1 : New TWSR-West D&R Works (lane 2) 100 29-Nov-18 30-Mar-19 26-Nov-18 27-Mar-19 -3
Noise Barrier Along Fanling Highway S/B
NB46A (Ch.5880-5935)-FH S/B Side
Noise Barrier Works
NB02200 NB46A - Sheet piling & Excavation 103 03-Jun-17A 03-Oct-17 A
NB02210 NB46A - Footing & Wall Structure 113 17-Jun-17 A 31-Oct-17A
NB02220 NB46A- backfilling 16 01-Nov-17A | 18-Nov-17A
NB02230 NB46A - NB production 51 03-Oct-17 A 22-Nov-17 A
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NB02240 NB46A - NB post & panel installation 7 23-Nov-17A | 30-Nov-17A 3 3 3 3 3 3 3 3 3 3 3 3 3 1 3 3 3 3 3 3 3 3
NB03070 VO70 issued 0 0aMay-16A | T ey 670 igsued
NB03230 Sheet piling for DN600 watermain diversion work (VO70) 15 20-Feb-17A  08-Mar-17A e
NB03240 Excavation & DN600 pipe laying 58 08-Mar-17A | 20-May-17A
NB03300 DN600 water connection by WSD 2 22-May-17A  23-May-17A | Ty
NB03310 DN600 watermain diversion complete 0 23-May-17A |y 23 May-17 A @ DN6OO waterfnainidiversion complete 1 ¢ 1 1
NB51 (Ch.5935-6055)-FH S/B Side
Noise Barrier Works
NB02250 NB51 ID1-3 (0-25m), 18nos Predrilling (Deleted notified on 14-5, VO 0 14-May-14 A  14-May-14 A
issued accordingly)
NB02260 NB51 ID1-3 (0-25m) 18nos Piling- (Deleted notified on 14-5, VO 0 14-May-14A  14-May-14 A
issued accordingly)
NB02270 NB51 ID1-3 (0-25m) - Sheet piling & Excavation 19 22-Jan-15A 12-Feb-15A
NB02280 NB51 ID1-3 (0-25m) - Footing & Wall Structure 62 01-Dec-16 A | 22-Feb-17A
NB02290 NB51 ID1-3 (0-25m) - backfilling 46 23-Feb-17A  21-Apr-17A
NB02300 NB51 ID1-3 (0-25m) - NB production 228 20-May-17A | 02-Feb-18 12-Apr-19 25-Apr-19 447
NB02310 NB51 ID1-3 (0-25m) - NB post & panel installation 5 03-Feb-18 08-Feb-18 26-Apr-19 02-May-19 360
NB02320 NB51(25-118m) - Sheet piling & Excavation 105 29-Oct-16 A 11-Mar-17 A
NB02330 NB51(25-118m) - Footing & Wall Structure 88 13-Mar-17A  30-Jun-17 A
NB02340 NB51(25-118m)- backfilling 118 03-May-17A | 20-Sep-17A
NB02350 NB51(25-118m) - NB production 30 01-Jun-17A 30-Jun-17 A
NB02360 NB51(25-118m) - NB post & panel installation 17 03-Jul-17 A 21-Jul-17 A
NB03360 NB51(bay 15) - Footing & Wall Structure & backfill 35 08-Oct-18 17-Nov-18 12-Mar-19 25-Apr-19 127
NB03370 NB51(bay 15) - NB post & panel installation 5 19-Nov-18 23-Nov-18 26-Apr-19 02-May-19 127
NB52 (Ch.6055-6125) -FH S/B Side (MTRC I&P Area)
Noise Barrier Works
NB02370 NB52 - Sheet piling & Excavation 177 04-Nov-16 A | 17-Jun-17 A
NB02380 NB52 - Footing & Wall Structure 192 18-Nov-16 A 20-Jul-17 A
NB02390 NB52- backfilling 79 18-May-17A | 20-Aug-17 A
NB02400 NB52 - NB production 64 18-May-17A  20-Jul-17 A
NB02410 NB52 - NB post & panel installation 65 16-Jun-17A  31-Aug-17A
NB03380 NB52 (bay 21)- Footing & Wall Structure & backfill 35 07-Jan-19 18-Feb-19 12-Mar-19 25-Apr-19 53
NB03390 NB52 (bay 21) - NB post & panel installation 5 19-Feb-19 23-Feb-19 26-Apr-19 02-May-19 53
NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)
Noise Barrier Works
NB02420 Coordinate with MTRC for Precautionary Measure 32 20-Apr-15A 28-May-15A
NB02430 Precautionary Measure installation 26 20-Jan-18 22-Feb-18 29-Aug-18 28-Sep-18 178
NB02440 NB53 (0-100m) - Sheet piling & Excavation 26 23-Feb-18 24-Mar-18 14-Nov-18 13-Dec-18 215
NB02450 NB53 (0-100m) - Footing & Wall Structure 60 26-Mar-18 09-Jun-18 14-Dec-18 27-Feb-19 215
NB02460 NB53 (0-100m)- backfilling 50 11-Jun-18 09-Aug-18 28-Feb-19 02-May-19 215
NB02470 NB53 (0-100m) - NB production 45 09-Jun-18 24-Jul-18 12-Mar-19 25-Apr-19 275
NB02480 NB53 (0-100m) - NB post & panel installation 5 24-Jul-18 30-Jul-18 26-Apr-19 02-May-19 224
NB02490 NB53 ID2-3 (100-125m), 18nos Predrilling 10 23-Feb-18 06-Mar-18 29-Sep-18 11-Oct-18 178
NB02500 NB53 ID2-3 (100-125m) 18nos Piling- 1 rigs 27 07-Mar-18 11-Apr-18 12-Oct-18 13-Nov-18 178
NB02510 NB53 ID2-3 (100-125m) - Sheet piling & Excavation 21 12-Apr-18 07-May-18 14-Nov-18 07-Dec-18 178
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NB02520 NB53 ID2-3 (100-125m) - Footing & Wall Structure 60 08-May-18 19-Jul-18 08-Dec-18 21-Feb-19 178 3 3 3 3 3 3 3 3 3 3 3 3 3 i m— 3 3 3 3 3 3
NB02530 NB53 ID2-3 (100-125m) - backfilling 50 20-Jul-18 15-Sep-18 22-Feb-19 25-Apr-19 178
NB02540 NB53 ID2-3 (100-125m) - NB production 45 20-Jul-18 02-Sep-18 12-Mar-19 25-Apr-19 235
NB02550 NB53 ID2-3 (100-125m) - NB post & panel installation 5 17-Sep-18 21-Sep-18 26-Apr-19 02-May-19 178
NB02560 NB53 (125-180m) - Sheet piling & Excavation 18 02-Mar-15A | 22-Mar-15A
NB02570 NB53 (125-180m) - Footing & Wall Structure 64 23-Mar-15A  10-Jun-15A
NB02580 NB53 (125-180m)- backfilling 24 11-Jun-15 A 10-Jul-15A
NB02590 NB53 (125-180m) - NB production 593 20-May-16 A | 02-Feb-18 12-Apr-19 25-Apr-19 447
NB02600 NB53 (125-180m) - NB post & panel installation 5 03-Feb-18 08-Feb-18 26-Apr-19 02-May-19 360
NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)
Noise Barrier Works
NB02610 Coordinate with MTRC for Precautionary Measure 51 01-Aug-14A | 30-Sep-14A
NB02620 Precautionary Measure installation 20 02-Oct-14 A 25-Oct-14 A
NB02630 NB55 - Sheet piling & Excavation 60 27-Oct-14 A 07-Jan-15A
NB02640 NB55 - Footing & Wall Structure 538 07-Nov-14 A | 09-Sep-16 A
NB02650 NB55- backfilling 161 10-Sep-16 A | 31-Mar-17A
NB02660 NB55 - NB production 745 15-Jan-16 A 28-Feb-18 17-Mar-19 25-Apr-19 421
NB02670 NB55 - NB post & panel installation 5 01-Mar-18 06-Mar-18 26-Apr-19 02-May-19 341
NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)
Noise Barrier Works
NB02680 Coordinate with MTRC for Precautionary Measure 33 01-Aug-14A | 09-Sep-14A
NB02690 Precautionary Measure installation 33 10-Sep-14A  20-Oct-14 A
NB02700 NB56 - Sheet piling & Excavation 12 21-Oct-14 A 03-Nov-14 A
NB02710 NB56 - Footing & Wall Structure 91 20-Dec-14A | 20-Apr-15A
NB02720 NB56- backfilling 75 20-Apr-15A 20-Jul-15A
NB02730 NB56 - NB production 683 20-Feb-16 A | 02-Feb-18 12-Apr-19 25-Apr-19 447
NB02740 NB56 - NB post & panel installation 5 03-Feb-18 08-Feb-18 26-Apr-19 02-May-19 360
NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)
Noise Barrier Works
NB02750 Coordinate with MTRC for Precautionary Measure 43 19-Mar-14 A  14-May-14 A
NB02760 Precautionary Measure installation 27 15-May-14A  16-Jun-14 A
NB02770 NB61 (0-50m) - Sheet piling & Excavation 64 21-Aug-17A | 06-Nov-17 A
NB02780 NB61 (0-50m) - Footing & Wall Structure 46 08-Nov-17A  03-Jan-18 A
NB02790 NB61 (0-50m)- backfilling 50 20-Jan-18 22-Mar-18 28-Feb-19 02-May-19 327
NB02800 NB61 (0-50m) - NB production 45 20-Jan-18 05-Mar-18 12-Mar-19 25-Apr-19 416
NB02810 NB61 (0-50m) - NB post & panel installation 5 06-Mar-18 10-Mar-18 26-Apr-19 02-May-19 337
NB02820 NB61 (50-160m) - Sheet piling & Excavation 27 17-Jun-14 A 18-Jul-14 A
NB02830 NB61 (50-160m) - Footing & Wall Structure 171 19-Jul-14 A 10-Feb-15A
NB02840 NB61 (50-160m) - backfilling 42 27-Feb-15A  20-Apr-15A
NB02850 NB61 (50-160m) - NB production 45 20-Jan-18 05-Mar-18 12-Mar-19 25-Apr-19 416
NB02860 NB61 (50-160m) - NB post & panel installation 5 06-Mar-18 10-Mar-18 26-Apr-19 02-May-19 337
NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)
Noise Barrier Works [ T S S S A RO S SO S SRR U SUUUNE SR SRR NN U SOV S UUNNE SOUU SN SRRRURRR SUUNE
NB02870 Coordinate with MTRC for Precautionary Measure 85 13-Nov-13A  04-Mar-14 A 3 * 3
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4
L - Data Date:20-Jan-18
B Crtical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5
* @ Milestone Page 22 of 46 26-Jan-18|WP Rev 6
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NB02880 Precautionary Measure installation 16 03-Mar-14A | 20-Mar-14 A 3 [ ] 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
NB02890 NB61A (0-50m) - Sheet piling & Excavation 9 26-Apr-14 A 08-May-14 A
NB02900 NB61A (0-50m) - Footing & Wall Structure 114 30-May-14 A | 15-Oct-14 A
NB02910 NB61A (0-50m)- backfilling 87 20-Jan-15A 13-May-15A
NB02920 NB61A (0-50m) - NB production 714 20-Feb-16 A | 05-Mar-18 12-Mar-19 25-Apr-19 416
NB02930 NB61A (0-50m) - NB post & panel installation 5 06-Mar-18 10-Mar-18 26-Apr-19 02-May-19 337
NB02940 NB61AID2-3 (50-75m), 18nos Predrilling (Deleted notified on 14-5, 0 14-May-14 A  14-May-14 A
VO issued accordingly)
NB02950 NB61A1D2-3 (50-75m) 18nos Piling- (Deleted notified on 14-5, VO 0 14-May-14A  14-May-14 A
issued accordingly)
NB02960 NB61AD2-3 (50-75m)- Sheet piling & Excavation 54 20-Jan-15A 31-Mar-15A
NB02970 NB61AID2-3 (50-75m) - Footing & Wall Structure 856 01-Apr-15A 03-Apr-18 02-Jan-19 11-Mar-19 280
NB02980 NB61AID2-3 (50-75m)- backfilling 20 04-Apr-18 27-Apr-18 29-Mar-19 25-Apr-19 295
NB02990 NB61AID2-3 (50-75m) - NB production 45 04-Apr-18 18-May-18 12-Mar-19 25-Apr-19 342
NB03000 NB61AID2-3 (50-75m) - NB post & panel installation 5 19-May-18 25-May-18 26-Apr-19 02-May-19 278
NB03010 NB61A (75-190m) - Sheet piling & Excavation 49 22-Apr-14A 20-Jun-14 A
NB03020 NB61A (75-190m) - Footing & Wall Structure 112 02-Jun-14 A 15-Oct-14 A
NB03030 NB61A (75-190m)- backfilling 31 18-Oct-14 A 22-Nov-14 A
NB03040 NB61A (75-190m) - NB production 684 20-Feb-16 A | 03-Feb-18 11-Apr-19 25-Apr-19 446
NB03050 NB61A (75-190m) - NB post & panel installation 5 05-Feb-18 09-Feb-18 26-Apr-19 02-May-19 359
Box Culvert ID3 Works
VO58 Extension of ID3
ID30090 VO58 Issued 0 19-Sep-16 A
ID30095 Preparation work 57 20-Oct-16 A 24-Dec-16 A
ID30100 Demolish existing wing walls (N&S) 40 08-Feb-17A | 25-Mar-17 A
ID30110 Rock fill to the box culvert level 7 27-Feb-17A  06-Mar-17A
ID30120 Box culvert extension structure 7 27-Mar-17A | 03-Apr-17A
ID30130 Backfill 20 11-Dec-18 05-Jan-19 14-Dec-18 09-Jan-19 3
ID30140 Wing Wall Construction 60 02-Oct-18* 10-Dec-18 05-Oct-18 13-Dec-18 3
Fanling Highway Construction
Drainage & Road Works
Ch 5880-6740 | | ‘ | |
RDZ41190 Z2 (CH5880-6740) : Fanling Highway Road works Start 0 25-Sep-17A
RDZ41200 Z2 (CH5880-6740) : Fanling Highway N/B - D&R works (lane 1) 26 01-Apr-19 06-May-19 28-Mar-19 02-May-19 -3
(Modify to final road level)
RDZz41210 Z2 (CH5880-6740) : Fanling Highway N/B - D&R works (lane 30 20-Jan-18 27-Feb-18 08-Feb-18 17-Mar-18 16
2)(Modify to final road level)
RDZ41220 Z2 (CH5880-6740): Fanling Highway N/B - D&R works (lane 3) 65 25-Oct-17 A 12-Jan-18 A
RDZ41230 Z2 (CH5880-6740) : Fanling Highway N/B - D&R works (lane 4) 89 25-Sep-17A  12-Jan-18 A
RDZ41240 Z2 (CH5880-6740) : Fanling Highway S/B - D&R works (lane 4) 77 25-Oct-17 A 27-Feb-18 12-Jul-18 15-Aug-18 137
RDZ41250 Z2 (CH5880-6740) : Fanling Highway S/B - D&R works (lane 3) 60 28-Feb-18 14-May-18 16-Aug-18 27-Oct-18 137
RDZ41260 Z2 (CH5880-6740) : Fanling Highway S/B - D&R works (lane 2) 60 15-May-18 26-Jul-18 29-Oct-18 09-Jan-19 137
RDZz41270 Z2 (CH5880-6740) : Fanling Highway S/B - D&R works (lane 1) 90 07-Jan-19 27-Apr-19 10-Jan-19 02-May-19 3
RDZ41280 Z2 (CH5880-6740) : Fanling Highway Road works (8 lanes) complete 0 06-May-19 02-May-19 -3
Other Works
Site Formation Works
General
Z2.P2N.1470  Liaison with relevant villages houses's owner and related parties 30 18-Jul-13 A 21-Aug-13 A [ |
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4
L - Data Date:20-Jan-18
B Crtical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5
* * Ml!esto.ne Page 23 of 46 26-Jan-18|WP Rev 6
3 @ Crit. Milestone




B Actual Work

L3 @ Milestone
3 @ Crit. Milestone

Y Remaining Level of Effort

= Actual Level of Effort

1 Remaining Work
I Critical Remaining Work

Layout: WP rev 6
Data Date:20-Jan-18
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Z2.P2N.1480  Submission of contractor's design for site formation 28 26-Jul-13 A 27-Aug-13 A | 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
Z2.P2N.1500 | Submission of DIA& SIA report 14 12-Aug-13A  27-Aug-13A
Z2.P2N.1510  Approval of contractor's Design by Engineer/Gov't Authorities 21 28-Aug-13A | 21-Sep-13A
Z2.P2N.1530 | G.l. & Temporary access road construction 21 17-Aug-13A  10-Sep-13A
Z2.P2N.1540  Site clearance 14 10-Sep-13A  26-Sep-13A
Z2.P2N.1550  SA324A: Tree Removal Works 15 26-Sep-13A | 15-Oct-13 A
Z2.P2N.1560  Site fomration work in according to approved contractor's design 60 16-Oct-13 A 24-Dec-13A
Z2.P2N.1580  Handover inspection 0 27-Dec-13A | 27-Dec-13A
Site Clearance & Demolition of Existing Structure
Contract Condition ; ; ; I N U T A U VO U S U R T UV AU N N M DU A A
MCLT1000 Engineer Excise Section 3b Option 0 12-Jul-14 A Excisg Section 3b Option
MCLT1010 Sublet Design & Build Contractor 45 14-Jul-14 A 03-Sep-14A
MCLT1020 Sublet Demolition Contractor 45 14-Jul-14 A 03-Sep-14 A
MCLT1030 Design Preparation 249 06-Aug-14A | 12-Jun-15A
MCLT1040 Engineer approval 25 13-Jun-15A 14-Jul-15A
MCLT1045 Searching Land owner for DLO exemption application 84 24-Sep-14A | 16-Dec-14A
MCLT1050 Apply cert for exemption by DLO by Engineer 25 01-Dec-14A | 31-Dec-14A
MCLT1060 Design available for construction 0 15-Jul-15A
MCLT1070 Method Statement submission & Demolish House for New MCLT 32 09-Dec-14A  17-Jan-15A
construciton (Additional requirement)
MCLT1078 Additional site formation work for New MCLT location 15 25-Dec-14A  14-Jan-15A
MCLT1080 Construct New MCLT (Structure) 242 21-Jul-15A 20-May-16 A
MCLT1090 New MCLT - finishes works 518 20-May-16 A | 20-Mar-18 02-Mar-19 02-May-19 329 ;
MCLT1100 New MCLT completion 0 20-Mar-18* 02-May-19 329 leon 1
MCLT1110 VO - change New MCLT location from SA323Ato SA322A 0 24-Sep-14A & VO -change New MCLT location fom SA323Ato SA322A: |+ &+ o [ &
General
Z2.P2N.1000 | Liaison with relevant villages houses's owner and related parties 30 07-Jul-14 A 09-Aug-14 A
Z2.P2N.1010  Submission of contractor's design for site formation 28 11-Aug-14 A 12-Sep-14A
Z2.P2N.1050 Temporary access road construction 14 22-Sep-14A | 09-Oct-14 A
Z2.P2N.1060  Site clearance 10 26-Sep-14A | 09-Oct-14 A
Z2.P2N.1070 | SA322A:Tree Removal Works 14 10-Oct-14 A 25-Oct-14 A
Z2.P2N.1075 | Hse 116 Vacation Date 0 09-Jan-15 A ® Hse 116 Vacation Date | | . [ [ L T 0T n
Z2.P2N.1080  Site fomration works (Demolition of existing villiage houses with log 51 17-Nov-14A  17-Jan-15A
no. 115,116 & 117)
Z2.P2N.1100  Handover inspection 0 17-Jan-15A 17-Jan-15A
TCSS Works
Civil Provision for TCSS Works
TCSS2140 M10 for CCTV 14 15-Oct-18 31-Oct-18 12-Apr-19 02-May-19 147
TCSS2180 Pillar box, isolator & associated duct work - PL204 for G30 & G55 30  27-Mar-19 06-May-19 | 23-Mar-19 02-May-19 3 I R R
TCSS2190 Pillar box, isolator & associated duct work - PL205 for G54 & M10 30 27-Mar-19 06-May-19 23-Mar-19 02-May-19 T [ 7777777
TCSS2200 Pillar box, isolator & associated duct work - PL206 for G32 30  25-Mar-19  03-May-19  23-Mar-19 02-May-19 B e e o
AADS1 —
TCSS1400 Slow lane footing - AADS1 (NB43A) 0 17-Jul-18 22-Mar-19 205 }
TCSS1410 Fast lane footing - AADS1 (CH5880, N/B) 44 25-Sep-17A  18-Nov-17A | e e -
TCSS1660 | TTA application & Approval - AADSL1 90  11-Jul-18 26-Oct-18 | 03-Dec-18 22-Mar-19 121 e s
Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved

28-Aug-...|WP Rev 2

07-Apr-16 (WP Rev 3

07-Nov-...|WP Rev 4

17-Aug-...|WP Rev 5

26-Jan-18|WP Rev 6




Y Remaining Level of Effort
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work

L3 @ Milestone

3 @ Crit. Milestone

Layout: WP rev 6
Data Date:20-Jan-18
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TCSS1670 Sign Gantry Erection - AADS1 30 27-Oct-18 30-Nov-18 23-Mar-19 02-May-19 121 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 = 3 3 3 3 3
FVMS1 (Deleted by DWG HY/2012/06/SK/0866) S T N N A B Lol
TCSS1420 Slow lane footing -FVMS1 (NB50A) 0 26-Oct-18 22-Mar-19 121 1 26-Oct-18 1 @ S|
TCSS1430 Predrilling (6no, 0.19m mini pile) 12 20-Jan-18 02-Feb-18 10-Jan-19 23-Jan-19 287 | | |
TCSS1432 Piling (6nos, 0.19m mini pile) 0 10-Feb-18 10-Feb-18 23-Jan-19 23-Jan-19 281
TCSS1434 Sheeting & excavation (4m) 12 10-Feb-18 27-Feb-18 24-Jan-19 08-Feb-19 281
TCSS1436 Fast lane footing - FVYMS1 (CH6280, N/B) 18 28-Feb-18 20-Mar-18 09-Feb-19 01-Mar-19 281
TCSS1438 Back filling & reinstatemetn road work (2m) 18 21-Mar-18 14-Apr-18 02-Mar-19 22-Mar-19 281
TCSS1680 TTA application & Approval - FVMS1 90 11-Jul-18 26-Oct-18 03-Dec-18 22-Mar-19 121
TCSS1690 Sign Gantry Erection - FYMS1 0 27-Oct-18 27-Oct-18 22-Mar-19 22-Mar-19 121
ADS1
TCSS1440 Slow lane footing - ADS1 (NB50A) 0 09-Aug-18 15-Feb-19 155
TCSS1930 Predrilling (6no, 0.19m mini pile) 12 18-Dec-17A  03-Jan-18 A
TCSS1940 Piling (6nos, 0.19m mini pile) 18 20-Jan-18 09-Feb-18 26-Nov-18 15-Dec-18 251
TCSS1950 Sheeting & excavation (4m) 12 10-Feb-18 27-Feb-18 17-Dec-18 02-Jan-19 251
TCSS1960 Fast lane footing - ADS1 (CH6400, N/B) 18 28-Feb-18 20-Mar-18 03-Jan-19 23-Jan-19 251
TCSS1970 Back filling & reinstatemetn road work (2m) 18 21-Mar-18 14-Apr-18 24-Jan-19 15-Feb-19 251
TCSS1980 TTA application & Approval - ADS1 90 12-May-18 28-Aug-18 29-Oct-18 15-Feb-19 139
TCSS1990 Sign Gantry Erection -ADS1 30 29-Aug-18 04-Oct-18 16-Feb-19 22-Mar-19 139
FADST e
TCSS1460 Slow lane footing - FADS1 (NB60) 0 20-Jul-18 22-Mar-19 202 20-Jul-18 (4 Slow lan
TCSS2000 Predrilling (6no, 0.19m mini pile) 8 24-Aug-15A | 01-Sep-15A ‘ ‘ ‘
TCSS2010 Piling (6nos, 0.19m mini pile) 26 02-Sep-15A | 03-Oct-15A
TCSS2020 Sheet piling & excavation (4m) 16 25-Sep-17A | 14-Oct-17 A
TCSS2030 Fast lane footing - FADS1 (CH6830, N/B) 22 16-Oct-17 A 10-Nov-17 A
TCSS2040 Back filling & reinstatemetn road work (2m) 56 11-Nov-17 A 18-Jan-18 A
TCSS2050 TTA application & Approval - FADS1 90 29-Nov-18 19-Mar-19 03-Dec-18 22-Mar-19 3|
TCSS2060 Sign Gantry Erection - FADS1 30 20-Mar-19 27-Apr-19 23-Mar-19 02-May-19 - Y00 1 S N S S
G55 : : : | | |
TCSS1480 Slow lane footing - G55 (NB51) 0 09-Dec-16 A
TCSS1490 Fast lane footing - G55 (CH5970, S/B) 28 04-Oct-17 A 07-Nov-17 A
TCSS1740 TTA application & Approval - G55 90 25-Oct-18 12-Feb-19 29-Oct-18 15-Feb-19 3 | | | | | |
TCSS1750 Sign Gantry Erection - G55 30  13-Feb-19 19-Mar-19 16-Feb-19 22-Mar-19 3 R S E S
G54 ]
TCSS1500 Slow lane footing - G54 (NB61) 0 03-Jan-18 A 03-Jan-18 A
TCSS2080 Sheeting & excavation (4m) 6 25-Sep-17A  30-Sep-17A e S S Y S
TCSS2090 Fastlane footing - G54 (CH6470, S/B) 23 | 02-Oct17A  31-Oct17A e T
TCSS2110 TTA application & Approval - G54 90 29-Nov-18 19-Mar-19 03-Dec-18 22-Mar-19 < T A ;
TCSS2120 Sign Gantry Erection - G54 30 20-Mar-19 27-Apr-19 23-Mar-19 02-May-19 3|
Landscape Softwork
Landscape Works 3 §
Z2.LW.1000 Landscape soft work Zone2 150 | 06-Dec-18 11-Jun-19 03-Dec-18 06-Jun-19 -3 I
Establishment Works
Establishment Works
Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved

28-Aug-...|WP Rev 2

07-Apr-16 (WP Rev 3

07-Nov-...|WP Rev 4

17-Aug-...|WP Rev 5

26-Jan-18|WP Rev 6
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Z2.EW.1000 Establishment work Zone2 365 12-Jun-19 10-Jun-20 07-Jun-19 05-Jun-20 -5 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 _ 3
0 B e ONne B 6740 to 6930
General
General
General
POSSA328a Tree Felling/ Transplant 30 29-Aug-14A | 06-Oct-14 A
POSSA328al10  Site Clearance/ Trip Pit etc 29 01-Sep-14A | 07-Oct-14 A
POSSA329a Tree Felling/ Transplant 49 19-Jul-14 A 15-Sep-14 A
POSSA329a10 | Site Clearance/ Trip Pit etc 28 16-Sep-14 A 20-Oct-14 A
Noise Barrier Along TWSR-West and Laying New Utilities
NB63A (Ch.6710-6840)-TW SR West Side
Noise Barrier Works
NB01070 NB63A-1 - Footing & Wall Structure (ch0-10.7) - 1 bays 60 28-Jul-14 A 08-Oct-14 A
NB01080 NB63A-1 - backfilling 10 01-Jun-16 A 13-Jun-16 A
NB01090 NB63A-1 - NB production 107 20-May-16 A | 03-Sep-16 A
NB01100 NB63A-1 - NB post installation 5 05-Sep-16 A | 09-Sep-16 A
NB01120 NB63A-2 - Footing & Wall Structure (ch10.7-24.2) - 1 bays 31 18-Jan-16 A 02-Mar-16 A
NB01130 NB63A-2 - backfilling 13 18-Jun-16 A 04-Jul-16 A
NB01140 NB63A-2 - NB production 44 20-May-16 A | 02-Jul-16 A
NB01150 NB63A-2 - NB post installation 10 20-Aug-16 A | 31-Aug-16 A
NB01170 NB63A-3 - Footing & Wall Structure (ch24.2-86.9) - 5 bays 192 18-Jan-16 A 15-Sep-16 A
NB01180 NB63A-3 - backfilling 27 01-Jun-16 A 04-Jul-16 A
NB01190 NB63A-3 - NB production 105 03-Jun-16 A | 15-Sep-16 A
NB01200 NB63A-3 - NB post installation 266 17-Sep-16 A 16-Aug-17A
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10850 Sheet Piling & Excavation(~6m below ground) (along NB63A) 40 18-Jan-16 A 12-Mar-16 A
TSZ10860 DSD Trunk Sewer laying (along NB63A) 214 14-Mar-16 A 30-Nov-16 A
TSZ10880 Watermain installation (along NB63A) 144 02-Nov-16 A | 06-May-17 A
TSZ10890 Firemain installation (along NB63A) 66 16-Feb-17A  10-May-17A
Underground Utility Works
uUuz20210 Utility cable laying by Utility companies (Along NB63A, 125m) 148 18-Mar-16 A 15-Sep-16 A
NB64 & NB64A (Ch.6860-6920)-TWSR West Side
Noise Barrier Works
NB000900 Pending for Tree felling permitin area SA328 (RFI32) 133 10-Feb-14 A 23-Jul-14A
NB001000 NB64 & NB64A -Pre-drilling 103 15-May-14A | 15-Sep-14A
NB001010 NB64 & NB64A -piling (0.19m -34n0) - rigs 1 & 2 23 22-Nov-14A | 18-Dec-14A
NB001030 NB64 & NB64A -Footing & Wall Structure - 7 bays 245 19-May-15A  18-Mar-16 A
NB001040 NB64 & NB64A -backfilling 12 27-Jan-17 A 17-Feb-17A
NB001050 NB64 & NB64A -NB production 43 30-Jan-16 A 12-Mar-16 A
NB001060 NB64 & NB64A -NB post & panel installation 368 14-Mar-16 A 17-Jun-17 A
NB003060 NB64A -Footing & Wall Structure - 1 bays 81 19-Aug-17A  24-Nov-17A
NB003350 Bus Shelter footing & shelter near NB64 - VO86 40 20-Jan-18 10-Mar-18 12-Mar-19 02-May-19 337
DSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10900 Sheet Piling & Excavation(~5m below ground) (along NB64) 52 16-Apr-15A 17-Jun-15A
TSZ10910 DSD Trunk Sewer laying (along NB64) 186 20-Apr-16 A 30-Nov-16 A

Y Remaining Level of Effort
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work

L3 @ Milestone

3 @ Crit. Milestone

Project File:WP Rev 06
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Abutment-VBP1-VBP2-VBP3

17-May-16 A @ Completion of Bridge Deck 1 Structur

between West Abutm
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TSZ10920 Backfill up to NB64 footing level 6 01-Dec-16 A | 07-Dec-16 A 3 3 3 3 3 3 3 3 3 3 1 3 3 3 3 3 3 3 3 3 3 3
TSZ10930 Watermain installation (along NB64) 33 08-Dec-16 A | 18-Jan-17 A
TSZ10940 Firemain installation (along NB64) 21 02-Jan-17A  26-Jan-17 A
TSZ11028 Demolish existing pile caps at Watermain 35 02-Dec-16 A | 15-Jan-17 A
Underground Utility Works
uuz20220 Utility cable laying by Utility companies (Along NB64 & NB64A, 60m) 241 29-Feb-16 A | 17-Dec-16 A
Noise Barrier Along Fanling Highway N/B
NB60 (Ch.6450-6920)-FH N/B Side
Noise Barrier Works
NB02030 NB60 (300-408m)(NB60/26-34 Pre-drilling 44 19-Mar-14A  15-May-14 A
NB02040 NB60 (300-408m)(NB60/26-S4, 0.19m -26n0s) Piling 26 20-Jan-18 22-Feb-18 30-Jan-18 03-Mar-18 8
NB02050 NB60-4 (300-408m) - Sheet piling & Excavation 12 10-Mar-18 23-Mar-18 05-Mar-18 17-Mar-18 -5
NB02060 NB60-4 - Footing & Wall Structure 50 24-Mar-18 28-May-18 19-Mar-18 21-May-18 -5
NB02065 NB60-4 (300-408m) - Drainage Works 24 29-May-18 26-Jun-18 13-Sep-18 12-Oct-18 90
NB02070 NB60-4 - backfilling 20 27-Jun-18 20-Jul-18 02-Nov-18 24-Nov-18 106
NB02080 NB60-4 - NB production 45 29-May-18 12-Jul-18 12-Mar-19 25-Apr-19 287
NB02082 NB60-4 - NB post & panel installation 5 13-Jul-18 18-Jul-18 26-Apr-19 02-May-19 234
NB02090 NB60 (408-468m)(NB60/35-39) & FADS1 Pre-drilling 10 20-Jan-18 31-Jan-18 22-Jun-18 04-Jul-18 121
NB02100 NB60 (408-468m)(NB60/35-39, 0.19m -32nos) Piling 32 23-Feb-18 04-Apr-18 05-Jul-18 10-Aug-18 105
NB02101 NB60 (408-468m) FADS1 (8nos) Piling 8 06-Apr-18 14-Apr-18 11-Aug-18 20-Aug-18 105
NB02103 NB60 (408-468m) Staircase S1 - Pre-drilling 26 02-Mar-15A | 31-Mar-15A
NB02105 NB60 (408-468m) Staircase S1 - Pre-bored H Pile (16 nos) 58 20-Jan-18 04-Apr-18 12-Jun-18 20-Aug-18 113
NB02110 NB60-5 (408-468m) - Sheet piling & Excavation 12 27-Aug-18 08-Sep-18 21-Aug-18 03-Sep-18 -5
NB02120 NB60-5 - Footing & Wall Structure 30 10-Sep-18 16-Oct-18 04-Sep-18 10-Oct-18 -5
NB02125 NB60-5 (408-468m) - Drainage Works 24 18-Oct-18 14-Nov-18 13-Oct-18 10-Nov-18 -3
NB02130 NB60-5 - backfilling 12 15-Nov-18 28-Nov-18 12-Nov-18 24-Nov-18 -3
NB02140 NB60-5 - NB production 40 17-Oct-18 25-Nov-18 11-Oct-18 19-Nov-18 -6
NB02142 NB60-5 - NB post & panel installation 5 26-Nov-18 30-Nov-18 20-Nov-18 24-Nov-18 -5
NB66 (Ch.6920-6930)-FH N/B Side
Noise Barrier Works
NB02150 NB66 - Sheet piling & Excavation 18 20-Jan-18 09-Feb-18 15-Jan-18 03-Feb-18 -5
NB02160 NB66 - Footing & Wall Structure 21 10-Feb-18 09-Mar-18 05-Feb-18 03-Mar-18 -5
NB02165 NB66 - Drainage Works 18 10-Mar-18 03-Apr-18 23-Aug-18 12-Sep-18 134
NB02170 NB66- backfilling 15 19-Apr-18 07-May-18 08-Nov-18 24-Nov-18 167
NB02180 NB66 - NB production 45 10-Mar-18 23-Apr-18 12-Mar-19 25-Apr-19 367
NB02190 NB66 - NB post & panel installation 5 08-May-18 12-May-18 26-Apr-19 02-May-19 288
NB03320 Bus Shelter footing - VO86 30 10-Mar-18 18-Apr-18 03-Oct-18 07-Nov-18 167
Bridge Construction | ?
Kau Lung Hang Vehicular Bridge | §
General § §
72 KLH.1060  Submission of method statement to Engineer 48 02-Oct-13 A 27-Nov-13 A } }
Z2 KLH.1070 | Consentfrom Engineer 276 28-Nov-13A | 10-Nov-14 A
Target Milestone SR A N N N B SR A SRR N R U N N S O O S
MS01 Completion of Bridge Deck 1 Structure between West 0 17-May-16 A

ent-VBP1-VBP2-VBP3

Ve Remaining Level of Effort Project File:WP Rev 06
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work

L3 @ Milestone

3 @ Crit. Milestone
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MS02 Completion of Bridge Deck 2 Structure between VPB3 to VBP6 0 27-Apr-16 A : : : : : 27 -Apr-16 A} 4 Completion of Bridge Deck 2 Structure petween VPB3 to VBP ‘ ‘ ‘ : :
MS03 Completion of Bridge Deck 3 Structure between 0 31-May-16A T é 1-May- ’iéJA’ ’6’66%1%&;]&[6&1’ 6’f’é’ri&§e’ bé’ék’é’é’tr’ué’tij”e’ b’e’fv’vé’éh‘v’éﬁé’v’éﬁ 7’Véﬁé’ ’E’ai’si'A’bh’tHe’rii ””””””””””
VBP6-VBP7-VBP8-East Abutment B S S S I S A S [ S S S D A S S S A
MS04 Completion of Installation of all Precast Concrete Skins 0 30-Jun-16 A
MSO05 Completion of Installation of all Parapet Walls and Planter Walls 0 16-Jul-16 A
MS06 Commissioning of Kau Lung Hang Vehicular Bridge to enable 0 20-Aug-16A | T e, é Of;'-{t]i;f Ié’A’ ”‘ 7(‘:’6{1&[‘[”|’S’SI’6Y’1‘IT"I’Q’ OifkéiLiliLLI’rzligi H’é’l’l’]’@’]’\’/é’ﬁl’(}ﬁl‘é?él"l’&é’ei ié én’éb]é’aéf}ioilj[lioﬁiafikil:lii—ali »Bilzlidé]é”
demolition of Kiu Tau Bridge | | | | 1 | | 1 | | | | | |
TWSR-W Precast Yards and Beam Fabrication ‘ ‘
PC0160 Beams Precast Yards - TWSR-W 37 01-Sep-15A | 15-Oct-15A
PC0170 Precast Beams Fabrication for P3 to P4 (10 nos) 63 16-Oct-15A 31-Dec-15A
PC0180 Post Tensioning Beams (10 nos) 21 15-Dec-15A  11-Jdan-16A |y e e e e e e ey
Precast Yards and Beam Fabrication e
PC0120 Precast Beams Fabrication for P4-P5 (1-3 nos) 16 15-Dec-15A  05-Jan-16 A
PC0130 Precast Beams Fabrication for P4-P5 (4-10 nos) 44 28-Dec-15A | 26-Feb-16 A
PC0140 Post Tensioning Beams (1-3nos) 13 06-Jan-16A  20-dan-16A | oo n e r e e e ey e e ey
PC0150 Post Tensioning Beams (4-10no0s) 12 20Feb-16A  04-Mar16A | Uy ey e e
Other Off-Site Prefabrication
PC0260 Parapet Concrete Skin Fabrication 94 12-Jan-16 A 16-May-16 A
KLH Bridge - West Ramp
KLH.1034 West Ramp Structure Work (6 bays after P3-4 beams lifting) 88 20-Feb-16 A | 08-Jun-16 A
KLH.1140 West Ramp - Backfilling & Drainage 60 17-May-16 A 27-Jul-16 A
KLH.1180 West Ramp - Parapet skin (92nos) 70 07-Apr-16 A 30-Jun-16 A
KLH.1240 West Ramp -Parapet Wall & Planter Wall 56 21-May-16A  27-Jul-16A T Ty e
KLH.1250 West Ramp - Road Surface work ready to start 0 29-0ul-16A e ey ;7Wééf§é’rﬁrbﬁﬁéé{d éilir’fércre’ work| }éiai&y’fci)is’trér’t 77777777777
KLH.1260 West Ramp - barrier 21 28-Jul-16 A 20-Aug-16 A
KLH.1280 West Ramp - Lighting 21 28-Jul-16 A 20-Aug-16 A
KLH.1290 West Ramp - Planting 21 20-Jan-18 13-Feb-18 03-Apr-19 02-May-19 356
KLH.1300 West Ramp Complete 0 20-Aug-16A |y e e 2 O’A’u’g’ ’ié’A’ - ’Wé’ét’ﬁ’éhib’éb}hblét’e’ ”””””””””””””””””””””””””””””””””””
Z2 KLH.0900 ' WestAbutment- Pre-drilling work 4 04-Sep-14A | 08-Sep-14A
Z2 KLH.0910  WestAbutment- pre-bored H-pile piling works (13nos) 30 15-Oct-14 A 18-Nov-14 A
Z2 KLH.1002  WestAbutment- Pile cap & Structural Wall 136 20-Dec-14A  13-Jun-15A
Advance Works for VBP3 construction
Z2 KLH.1100 ' VBP3 New design available by ER 0 07-Jul-15 A
Z2 KLH.1103  Revised Design available for KLHVB ramp R1 0 20-Aug-14 A
Z2 KLH.1105 Re-design Temp ramp for NWP bridge & approval 50 20-Aug-14A | 20-Oct-14 A
Z2 KLH.1110 Erect temp ramp for NWP bridge 102 20-Oct-14 A 18-Feb-15A
Z2 KLH.1150  Demolish Existing ramp of NWP bridge 13 27-Feb-15A | 13-Mar-15A
Z2 KLH.1155 TTA 2 14-Mar-15 A 16-Mar-15A
Z2 KLH.1270  Pier VBP3 U/G works ready to start 0 16-Mar-15A
Z2 KLH.1280  Pier VBP3 complete and road reinstatement work 53 20-Oct-15A 21-Dec-15A
72 KLH.1290  Affected NB construction at TWSR-W resume 0 21-Dec-15A |y e Affected NB construction ﬁréfi'l;wisrliwﬁ }érsililfﬁé 7777777777777777777777777777777777777777777777777777777777777777777
KLH Bridge - Deck 1
KLH.1130 Deck 1 - Bridge deck construction (VBP2 to VBP3) 48 14-Mar-16 A 13-May-16 A
KLH.3380 Deck 1 - Parapet skin (61nos) 62 14-Mar-16 A 31-May-16 A
KLH.3390 Deck 1 - Parapet Wall & Planter Wall 45 07-May-16 A | 30-Jun-16 A

Ve Remaining Level of Effort Project File:WP Rev 06
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work
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KLH.3400 Deck 1 - Road Surface work ready to start 0 02-Jul-16 A 3 3 3 3 3 3 3 | 0 Deqk 1- Road Surfaqe work ready|to start | | | | | |
KLH.3410 Deck 1 - barrier 16 20-Jul-16 A 06-AUg-16A T g
KLH.3420 Deck 1 - Lighting 31 02-Jul-16 A 06-Aug-16A vy e
KLH.3430 Deck 1 - Planting 21 20-Jan-18 13-Feb-18 03-Apr-19 02-May-19 356
KLH.3440 Deck 1 - Complete 0 08-Aug-16A T T 08 Ang-16 AL @ Deck 1 Completel L [T
KLH.3630 Pedestrian walkway Roof P2 to P3 30 09-Dec-16A  16-Jan-17A o e e e
KLH.3640 Pedestrian walkway floor finishes P2 to P3 4 11-Apr-17 A 18-APHITA i e
Z2 KLH.1008  Pier VBP1- Pre-drilling work 3 11-Jul-14 A 14-Jul-14A | r ey e ey e
Z2 KLH.1010  Pier VBP1- Pre-bored H-pile piling works (6 Nos.) 25 23-Oct-14 A 20-Nov-14A | r Tl e e e e e
Z2 KLH.1012  Pier VBP1- Pile testing 68 20-Nov-14A  10-Feb-15A | | TTTUTTTUTTTRETTTTTY  omm Ty
Z2 KLH.1014  Pier VBP1- Pile caps, pier and pier head construction 143 11-Feb-15A  12-Aug-15A = [V e 0 0
Z2 KLH.1016 | Pier VBP2- Pre-drilling work 3 07-Jul-14 A 09-Jul-14A Ty
Z2 KLH.1018  Pier VBP2- Pre-bored H-pile piling works (8 Nos.) 23 21-Nov-14A | 17-Dec-14A e e e e e e
Z2 KLH.1022  Pier VBP2- Pile caps, pier and pier head construction 143 03-Mar-15A | 24-Aug-15A [ e 0 0 0 0
Z2 KLH.1030 | Pier VBP3 - Pre-drilling work 4 24-Apr-14 A 28-Apr-14 A
Z2 KLH.1040  Pier VBP3 -Pre-bored H-pile piling works (9 Nos.) 29 01-Apr-15A 08-May-15 A
Z2 KLH.1045 Pier VBP3 Pile test 5 09-May-15A | 14-May-15A
Z2 KLH.1047  Pending for Town gas diversion, due to VBP3 resizing VO 12 15-May-15A | 29-May-15A
Z2 KLH.1050  Pier VBP3 Pile caps, pier and pier head construction 153 30-May-15A | 30-Nov-15A
Z2 KLH.1120 Deck 1 - Bridge deck construction (WestAbutmentto VBP1) 90 10-Oct-15A 27-Jan-16 A
Z2 KLH.1125  Deck 1 - Bridge deck construction (VBP1 to VBP2) 82 20-Oct-15A 27-Jan-16 A
KLH Bridge - Deck 2
KLH.3030 Beam Erection (P5 to P6)- D2c-7 1 31-Oct-15A 31-Oct-15A
KLH.3040 Beam Erection (P5 to P6)- D2c-3 1 07-Nov-15A | 07-Nov-15A
KLH.3050 Beam Erection (P5 to P6)- D2c-8 1 14-Nov-15A  14-Nov-15A
KLH.3060 Beam Erection (P5 to P6)- D2c-2 1 21-Nov-15A | 21-Nov-15A
KLH.3070 Beam Erection (P5 to P6)- D2c-9 1 28-Nov-15A | 28-Nov-15A
KLH.3080 Beam Erection (P5 to P6)- D2c-1 1 05-Dec-15A | 05-Dec-15A
KLH.3090 Beam Erection (P5 to P6)- D2¢-10 1 12-Dec-15A  12-Dec-15A
KLH.3100 2nd Edge Working Platform 1 09-Jan-16 A 09-Jan-16 A
KLH.3110 Insitu concrete top slab (P5 to P6) 32 09-Jan-16 A | 08-Apr-16 A
KLH.3120 2nd Pre-Stressing of Beams (P5 to P6) 3 13-Apr-16 A 18-Apr-16 A
KLH.3122 Diaphragm construction (steel fixing & formwork) 6 20-Apr-16 A 26-Apr-16 A
KLH.3124 Diaphragm concreting 1 27-Apr-16 A 27-Apr-16 A
KLH.3130 Precast Concrete Skin (P5 to P6)(14nos) 13 29-Apr-16 A 30-May-16 A
KLH.3140 Parapetwall (P5 to P6) 46 23-May-16 A | 16-Jul-16 A
KLH.3150 Finished Surface of Road ready for P5-P6 0 16-Jul-16 A
KLH.3160 Pedestrian walkway Roof P5-P6 53 09-Dec-16 A | 20-Feb-17 A
KLH.3170 Pedestrian walkway floor finishes P5-P6 (include barrier and lighting) 5 11-Apr-17 A 19-Apr-17 A
KLH.3190 Beam Erections P4 to P5 (1-3nos) 1 26-Jan-16 A 26-Jan-16 A
KLH.3200 Beam Erections P4 to P5 (4-10nos) 9 27-Feb-16 A | 08-Mar-16 A
KLH.3205 Edge Working Platform for P4 to P5 3 12-Mar-16 A 15-Mar-16A | e e e e
Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B el Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
E 2:&2'”2:”““;'0”::9 Work Data Date:20-Jan-18 Works Programme - WP Rev. 6 2?28\; ws 2:: g
: : . Page 29 of 46 26-Jan-18|WP Rev 6
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KLH.3210 Insitu concrete top slab (P4 to P5) 18 21-Mar-16 A | 14-Apr-16 A 3 3 3 3 3 3 3 l 3 3 3 3 3 3 3 3 3 3 3 3 3
KLH.3230 Precast Concrete Skin (P4 to P5)(12nos) 39 30-Apr-16 A 17-un-16A iy T
KLH.3240 Parapetwall (P4 to P5) 28 18-May-16 A  20-dun-16A Vw0 T e
KLH.3250 Finished Surface of Road ready for P4 to P5 0 20-Jun-16 A : !
KLH.3260 Pedestrian walkway Roof P4 to P5 53 09-Dec-16 A | 20-Feb-17 A
KLH.3270 Pedestrian walkway floor finishes P4 to P5 (include barrier and 4 11-Apr-17 A 18-Apr-17 A
KLH.3290 IIIBZr:QqE)rections P3to P4 (1-5n0s) 6 28-Dec-15A | 04-Jan-16 A
KLH.3300 Beam Erections P3 to P4 (5-10nos) 7 11-Jan-16 A 18-Jan-16 A
KLH.3305 Edge Working Platform for P3 to P4 1 01-Mar-16 A | 01-Mar-16 A
KLH.3310 Insitu concrete top slab (P3 to P4) 15 21-Mar-16 A | 11-Apr-16 A
KLH.3330 Precast Concrete Skin (P3 to P4)(11nos) 31 23-Apr-16 A 31-May-16 A
KLH.3340 Parapetwall (P3 to P4) 39 18-May-16 A 04-Jul-16 A
KLH.3350 Finished Surface of Road ready for P3 to P4 0 05-dul-16A ey e e F i’riifs’ﬁ’e’d’
KLH.3360 Pedestrian walkway Roof P3 to P4 30  09-Dec-16A  16-Jan-17A e e P
KLH.3370 Pedestrian walkway floor finishes P3 to P4 (include barrier and 3 11-Apr-17 A 13-Apr17A T e
72 KLH.1144 IIIDCLTILng)Precast concrete beam production (10 beams) 137 16-Mar-15A  30-Jul-15A 777777 . I
72KLH.1146  Deck 2 Precast concrete beam available on site 0 sowisa A U Bo-ulSA e Deck 2 Precastconcrels beam avaiable onsie || A [ B
Z2 KLH.1157 TTA for VBP4 34 20-Apr-15A 30-May-15A | | | | |
Z2 KLH.1158  VBP4-Pre-drilling work 15 01-Jun-15A 17-Jun-15A
Z2 KLH.1159 Piling Rig Remobilisation Period due to TGC VO 48 30-May-15A | 27-Jul-15A
Z2 KLH.1160  VBP4- Pre-bored H-pile piling works (9 Nos.) 30 28-Jul-15 A 31-Aug-15A
Z2 KLH.1170  VBP4- Pile cap, pier & pier head construction 79 01-Sep-15A | 04-Dec-15A
Z2 KLH.1180 | VBP4 - Backfilling & Road Work for TTA for VBP3 12 05-Dec-15A | 18-Dec-15A
Z2 KLH.1190  Temp road diversion at TWSR-W for TTA for VBP5 works 28 20-Oct-14 A 20-Nov-14 A
Z2 KLH.1200  VBPS5- Pre-drilling work 10 21-Apr-14 A 03-May-14 A
Z2 KLH.1210 | VBPS5- Pre-bored H-pile piling works (12 Nos.) 75 20-Nov-14A | 18-Feb-15A
Z2 KLH.1220  VBP5- Pile cap, pier, pier head construction 109  27-Feb-15A  11-Jul-15A : : :
Z2 KLH.1255  Relocate MTRC OHL for deck construction 24 01-Apr-15A 02-May-15 A
KLH Bridge - Deck 3 I T _—
KLH.1370 Deck - East abutment to VBP8 127 | 28-Oct-15A  09-Apr-16 A ! _ !
KLH.1380 Deck - VBP6 to VBP7 80 20-Feb-16 A | 30-May-16 A 77777777777 7777777777 _ 777777777777 777777
KLH.1400 Deck - VBP7 to VBP8 108  28-Dec-15A  18-May-16A [ S S S S
KLH.3450 Deck 3 - Parapet skin (61nos) 30 26-May-16A  30-dun-16A | vyt ey
KLH.3460 Deck 3 - Parapet Wall & Planter Wall 35 03-Jun-16 A 15-Jul-16 A
KLH.3470 Deck 3 - Road Surface work ready to start 0 16-Jul-16 A 777777777777777777777777777 i;ﬁéjcikﬁé7-7K’67563787651‘&366737\}\/76?1;7(675&
KLH.3480 Deck 3 - barrier 16 20-Jul-16A  06-Aug-16A 1 P A S S R N ””” . o b P
KLH.3490 Deck 3 - Lighting 16 20-Jul-16 A 06-Aug-16A e
KLH.3500 Deck 3 - Planting 21 20-Jan-18 13-Feb-18 16-May-19 10-Jun-19 388
KLH.3510 Deck 3 - Complete 0 08-Aug-16 A ‘ ‘
KLH.3650 Pedestrian walkway Roof P6 to P7 59 01-Dec-16 A | 18-Feb-17A
KLH.3660 Pedestrian walkway floor finishes P6 to P7 (include barrier and 23 20-Mar-17A | 19-Apr-17A
Z2 KLH.1325 l(ljgiatxlsr;?Jct Temp Road - For diversion of existing TWR east 20 20-Oct-14 A 11-Nov-14A |y I 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
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Z2.KLH.1330  VBP6 - Diversion of TWSR east to temporary diversion work 0 12-Nov-14A  12-Nov-14 A 3 3 3 3 [ 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3

Z2 KLH.1340  VBP6 - Pre-drilling work 5 13-Nov-14A  18-Nov-14 A

Z2 KLH.1350  VBP6 - Pre-bored H-pile piling works (13 Nos.) 48 22-Dec-14A | 18-Feb-15A

Z2 KLH.1360 | VBP6 - Pile cap, pier construction 115 26-Feb-15A | 18-Jul-15A

Z2 KLH.1780  EastAbutment- Pre-drilling work 13 10-Feb-14 A  24-Feb-14A

Z2 KLH.1785  Relocation Lamp post by CLP 24 24-Feb-14A  22-Mar-14 A

Z2 KLH.1790  EastAbutment- Pre-bored H-pile piling works (13 Nos.) 60 28-Mar-14A | 13-Jun-14 A

Z2 KLH.1800  EastAbutment- Pile testing 44 20-Aug-14 A 13-Oct-14 A

Z2 KLH.1810 EastAbutment - Pile caps, abutment wall construction 188 20-Oct-14 A 12-Jun-15A

Z2 KLH.1820  VBP?7 - Pre-drilling work 13 25-Feb-14A | 11-Mar-14 A

Z2.KLH.1830  VBP7 - Pre-bored H-pile piling works (7 Nos.) 77 09-Apr-14 A 15-Jul-14 A

Z2 KLH.1840 | VBP7-Pile testing 44 20-Aug-14 A 13-Oct-14 A

Z2 KLH.1850  VBP?7 - Pile caps, pier and pier head construction 174 18-May-15A  12-Dec-15A

72 .KLH.1860  VBPS8 - Pre-drilling work 5 21-Feb-14A  26-Feb-14A

Z2 KLH.1870  VBPS8 - Pre-bored H-pile piling works (6 Nos.) 40 03-May-14A | 20-Jun-14 A

Z2.KLH.1880  VBPS8 - Pile testing 44 20-Aug-14A  13-Oct-14A

Z2 KLH.1890 | VBPS8 - Pile caps, pier and pier head construction 103 20-Jul-15 A 19-Nov-15A

KLH Bridge - East Ramp

KLH.3520 East Ramp Structure Work (5/8 remaining) 171 02-Oct-15A 07-May-16 A

KLH.3530 East Ramp - Backfilling & Drainage 65 09-May-16 A | 26-Jul-16 A

KLH.3540 East Ramp - Parapet skin (79nos) 53 23-Mar-16 A | 30-May-16 A

KLH.3550 East Ramp -Parapet Wall & Planter Wall 76 07-May-16 A | 06-Aug-16 A

KLH.3560 East Ramp - Road Surface work ready to start 0 08-Jul-16 A p- Ro}ad SL}jrface iwork rdady ':to star}

KLH.3570 East Ramp - barrier 17 20-Jul-16 A 08-Aug-16 A : ; : ‘

KLH.3580 East Ramp - Lighting 17 20-Jul-16 A 08-Aug-16 A

KLH.3590 East Ramp - Planting 34 20-Jan-18 03-Mar-18 28-May-20 08-Jul-20 696

KLH.3600 East Ramp Complete 0 08-Aug-16 A

KLH Bridge - Ramp R1

Z2 KLH.1430  Ramp R1 - Pre-drilling work (R1P1-P3) 52 15-May-14A  16-Jul-14A

Z2 KLH.1440 Ramp R1 - Pre-bored H-pile piling works (R1P1-P3) (9 Nos.) 50 30-Sep-14A | 28-Nov-14 A

Z2 KLH.1450 Ramp R1 - Pile caps and pier construction (R1P1) 335 02-Jul-15 A 20-Aug-16 A

Z2 KLH.1660 Ramp R1 - Pile caps and pier construction (R1P2) 183 02-Jul-15 A 06-Feb-16 A

Z2 KLH.1665 | Additional Disruption to R1P3 period by UU duct laying 16 01-Nov-16 A | 18-Nov-16 A

Z2 KLH.1667  Additional Disruption to R1P1 period by UU duct laying 28 01-Nov-16 A | 02-Dec-16 A

Z2 KLH.1670 Ramp R1 - Pile caps and pier construction (R1P3) 84 08-Aug-16 A | 16-Nov-16 A

Z2 KLH.1680 ' Ramp R1 - Ramp construction (Abutment R1 to R1P1) 101 20-Aug-16 A | 19-Dec-16 A

Z2 KLH.1685  Ramp R1 - Ramp construction (R1P1 to P1P3) 35 19-Nov-16 A 31-Dec-16 A

Z2 KLH.1690 | Ramp R1-AbutmentR1 - Predrilling 4 30-Aug-14A | 03-Sep-14A

Z2 KLH.1700  Ramp R1 - Abutment R1 - Pre-bored H-pile (8 nos) 13 20-Sep-14A  07-Oct-14 A

Z2 KLH.1710 Ramp R1 - Abutment R1 - base slab & wall 368 22-Jun-15A | 20-Sep-16 A

Z2 KLH.1720 Ramp R1 -AbutmentR1 - Top slab 25 20-Sep-16 A | 20-Oct-16 A

Z2 KLH.1730 Ramp R1 - Abutment R1 - Staircase 25 20-Sep-16 A | 20-Oct-16 A
Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B el Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
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Z2 KLH.1740  Ramp R1 complete 0 17-Apr-17 A ! ! ! ! ! 17 -Apr-17A & Ramp Rl complete ! ! ! ! | |

Z2 KLH.3610 Ramp R1 - Steel roof 280 19-Jan-17 A 01-Feb-18 16-Apr-19 02-May-19 366

Z2 KLH.3620  Ramp R1 - finishes work (include barrier and lighting) 9 03-Apr-17 A 17-Apr-17 A

KLH Bridge - Ramp R2

Z2 KLH.1510 | Ramp R2 - Pre-drilling work 259 06-Feb-14A | 20-Dec-14A

Z2 KLH.1520  Ramp R2 - Pre-bored H-pile piling works (9 Nos.) - R2P1-3 25 27-Jun-14A  26-Jul-14 A

Z2 KLH.1521 VO 028 - Re-provision of Boundary Wall to Hse 190B issued 0 08-Jan-15A

Z2 KLH.1522 VO 028 - Design Information available 55 08-Jan-15A 20-Mar-15A

Z2 KLH.1523 VO 028 - Boundary Wall to Hse 190B structure 19 20-May-17A  12-Jun-17 A

Z2 KLH.1524 VO 028 - Boundary Wallto Hse 190B E&M, Drainage 20 19-May-17A  12-Jun-17A

Z2 KLH.1525 Ramp R2 - mini piling (0.32m-30nos) works - R2P4-5 & R2 Abutment - 101 19-Mar-15A  22-Jul-15A

Z2 KLH.1526 ;1;;??\,; - Abutment cap & P2P1 cap 60 03-Oct-15A 12-Dec-15A

Z2 KLH.1530 | Ramp R2 - Pile cap, abutment and pier construction 330 20-Nov-15A | 06-Jan-17 A

Z2 KLH.1540  Ramp R2 - Ramp construction 54 17-Nov-16 A 21-Jan-17 A

Z2 KLH.1545  Ramp R2 - Ramp construction (section after VBP6-7 deck) 54 17-Nov-16 A 21-Jan-17 A

Z2 KLH.1550 ' Ramp R2 - Steel roof 246 14-Mar-17A  07-Feb-18 10-Apr-19 02-May-19 361

Z2.KLH.1590  Land Possession forHouse 190B 0 30-Sep-14 A SOJSep 14A 0 Land PosseSSIon forHouse 19OB‘ ! ! ! ! ! ! ! !

Z2 KLH.1920 Ramp R2 - finishes work (include barrier and lighting) 6 11-Apr-17 A 20-Apr-17A |

Z2 KLH.1990 VO of Ramp R2 Roofdesign amendment 0 08-Dec-16 A ign amendment

Z2 KLH.2000  Prepare Shop drawing re-submission 21 08-Dec-16 A | 04-Jan-17 A

Z2 KLH.2010 | Shop drawing approval 6 05-Jan-17 A 11-Jan-17 A

Z2 KLH.2050  Factory fabrication 45 12-Jan-17 A 13-Mar-17 A

KLH Bridge - Staircase S1

Z2 KLH.1460 Sl - Staircase steel work, handrail Shop drawing submission & 90 05-Apr-18 03-Jul-18 29-Mar-18 27-Jun-18 -6

Z2 KLH.1462 gi?rg\t/:; work ordering 120 04-Jul-18 31-Oct-18 27-Jun-18 25-Oct-18 -6

Z2 KLH.1464  S1 - Steel work prefabrication 30 01-Nov-18 30-Nov-18 25-Oct-18 24-Nov-18 -6

Z2 KLH.1466  S1 - Steel frame available on site 0 30-Nov-18 24-Nov-18 -5

Z2 KLH.1470 | NB60-5 postinstallation completed for S1 0 01-Dec-18 26-Nov-18 -5

Z2 KLH.1480 | S1- Deck Steel Frame erection 30 01-Dec-18 08-Jan-19 26-Nov-18 02-Jan-19 -5

Z2.KLH.1490  S1- RC deck slab 30 09-Jan-19 14-Feb-19 03-Jan-19 08-Feb-19 -5

Z2 KLH.1500 | S1 - Roof steel frame installation 30 15-Feb-19 21-Mar-19 09-Feb-19 15-Mar-19 -5

Z2 KLH.1750  S1 - Corrugated steel roof 18 22-Mar-19 12-Apr-19 16-Mar-19 06-Apr-19 -5

Z2 KLH.1760  S1 - Handrail 18 13-Apr-19 08-May-19 08-Apr-19 02-May-19 -5

Z2 KLH.1770  S1 - Lighting & finishes works 18 13-Apr-19 08-May-19 08-Apr-19 02-May-19 -5

Bridge Road Work

Z2 KLH.1930 | Road Pavement Works (East Ramp) 26 08-Jul-16 A 06-Aug-16 A

Z2 KLH.1940 Road PavementWorks (Deck 1) 14 23-Jul-16 A 08-Aug-16 A

Z2 KLH.1950 Road Pavement Works (Deck 2) 23 13-Jul-16 A 08-Aug-16 A

Z2 KLH.1960 @ Road PavementWorks (Deck 3) 17 20-Jul-16 A 08-Aug-16 A

Z2 KLH.1970  Road Pavement Works (West Ramp) 17 20-Jul-16 A 08-Aug-16 A

Z2 KLH.1980  KLHVB road work complete 0 08-Aug-16 A

Z2 KLH.2020  Completion of Stage S1 of works (KD11) 0 08-Aug-16 A

Z2.KLH.2030 tI?i_\aersion of existing pedestrian to proposed Kiu Lung Hang Vehicular 1 20-Apr-17 A 20-Apr-17 A

ridge : : : : : : : :

Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3

07-Nov-...|WP Rev 4

17-Aug-...|WP Rev 5

26-Jan-18|WP Rev 6




WP Rev 06 WP rev 6 | Page 33 of 46 (26-Jan-18
Activity ID Activity Name Original | Start Finish Late Start Late Finish Total
Duration Float [L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
J[AISINOIA [A [IJI[AY [NDIIA [A [I[IAST [AI[H [A [IIASIANDI[T [A [II[ASY [II[H [4 [IJIASTY [OJ[F [§ [II[AFINDAIFA [A [I[J]
Z2 KLH.2040 | Landscape work of KLHVB 120 | 20-Jan-18 20-Jun-18 03-Dec-18 02-May-19 257 3 3 3 3 3 3 3 3 3 3 3 3 3 —— 3 3 3 3 3 3
Lift at TWSR-W Side IS N NS S
L00900 Lift VO35 received date 0 07-Aug-15A K 2 Lift VO35 rec?ived gate ; !
L01000 KLHVB completed 0 | 08-Aug-16A R 0 ’ka’H’\’/B’ ””” jeted ! 1]
L01015 Pre-bored H Piling Rig mobilisation & set up period 10 01-Sep-16 A | 12-Sep-16 A ‘
L01020 KLH (W) lift -Pre-bored H pile (4 nos) 5 13-Sep-16 A 19-Sep-16 A
L01030 Pile test (As Confirmed by ER, No pile testis required) 0 20-Sep-16 A | 20-Sep-16 A
L01040 Temp work & Pile cap 21 20-Jun-17A 14-Jul-17 A
L01050 Lift pit 16 15-Jul-17 A 02-Aug-17 A
L01060 Lift shaft & roof 113 03-Aug-17A | 15-Dec-17A
L01070 Structural Laminated glass wall installation 11 02-Feb-18* 14-Feb-18 28-Dec-18 10-Jan-19 266
L01080 RC Platform connect to bridge 20 23-Oct-17 A 15-Nov-17 A
L01090 Glass canopy (As Confirmed by ER, No glass canopy is required) 0 20-Jan-18 20-Jan-18 10-Jan-19 10-Jan-19 288
L01093 Lift contractor sub-letting 284 10-Aug-15A  30-Jul-16 A
L01094 Lift submission & ordering period 414 01-Aug-16 A | 24-Jan-18 07-Jan-19 10-Jan-19 284
L01100 Lift installation 70 15-Feb-18 16-May-18 11-Jan-19 04-Apr-19 266
L01110 Lift T&C 14 17-May-18 02-Jun-18 06-Apr-19 25-Apr-19 266
L01120 EMSD inspection & approval (Assume 7 days is required instead of 28 7 02-Jun-18 09-Jun-18 26-Apr-19 02-May-19 327
L01130 gi?g;es work 88 15-Feb-18 07-Jun-18 12-Jan-19 02-May-19 267
L01140 CLP Power available (by CLP) 628 04-Apr-16 A 22-Mar-18 03-Feb-19 05-Apr-19 379 | |
L01150 Lift available - NF117-Lift 1 0 09-Jun-18 02-May-19 265 og-jh’ri-’ié"i%‘L’if’t’é{jyla’iié’ﬁl
Liftat FLHY S/B .
L01160 Piling Rig mobilisation & set up period 61 10-Aug-15A  22-Oct-15A 3
L01170 KLH (E) lift - pile (9 nos) 25 23-Oct15A  20-Nov-15A o ey ””””””” ”””
L01180 Earliest date for lift construction resume 0 01-Feb-17A ”077157.:';1}I7i7e757t1:7 late fgiril]ﬁiéiiﬁéfﬁ;éfia :rr’e’éhirijw 777777
L01190 Setup & Pile test 28 01-Feb-17A  09-Mar-17 A :
L01200 Temp work & Pier cap 44 10-Mar-17A  06-May-17 A
L01210 Lift pit 18 23-Jun-17A 14-Jul-17 A
L01220 Lift shaft & roof 67 15-Jul-17 A 30-Sep-17 A
L01230 Structural Laminated glass wall installation 12 01-Feb-18* 14-Feb-18 31-Jan-19 15-Feb-19 295
L01240 RC Platform connect to bridge 41 01-Sep-17A | 20-Oct-17 A
L01250 Glass canopy (As Confirmed by ER, No glass canopy is required) 0 01-Feb-18* 01-Feb-18 15-Feb-19 15-Feb-19 307
L01260 Lift installation 45 15-Feb-18 16-Apr-18 18-Feb-19 11-Apr-19 296
L01270 Lift T&C 14 17-Apr-18 30-Apr-18 12-Apr-19 25-Apr-19 360
L01280 EMSD inspection & approval (Assume 7 days is required instead of 28 7 01-May-18 07-May-18 26-Apr-19 02-May-19 360
L01290 gi?g;es work 60 15-Feb-18 04-May-18 16-Feb-19 02-May-19 295
L01300 CLP Power available (by CLP) 719 04-Apr-16 A 23-Mar-18 08-Feb-19 11-Apr-19 384
L01310 Lift available - NF117-Lift 2 0 07-May-18 02-May-19 293
Demolition of Existing Nam Wa Po Footbridge
General
Z2.NWP.0500 | Site Clearance 44 29-Aug-14A | 22-Oct-14 A
Demolition Work
Z2.NWP.1060 Temporary supportinstallaton atexisting Fanling Highway 7 12-Apr-17 A 22-Apr-17 A

B Actual Work

L3 @ Milestone

Y Remaining Level of Effort

= Actual Level of Effort

1 Remaining Work
I Critical Remaining Work

3 @ Crit. Milestone

Project File:WP Rev 06
Layout: WP rev 6
Data Date:20-Jan-18
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Z2.NWP.1070 Removal of existing NWP Footbridge 2 23-Apr-17A 25-Apr-17A 3 3 3 3 3 3 3 3 3 3 3 | 3 3 3 3 3 3 3 3 3 3
Z2.NWP.1090 | Existing Nam Wa Po Footbridge removed 0 25-Apr-17A )
Z2.NWP.1100 RMO additional road closure stopping period 6 23-Jan-17A  28-Jan-17A
Z2.NWP.1110  Original period for Disconnecting existing lighting power by HyD 57 08-Dec-16 A | 02-Feb-17A
Lighting Division
Z2NWP.1120 VO for Temp lighting of NWP bridge issue 0 25-Jan-17 A
Z2.NWP.1130  Procurment period for VO 47 25-Jan-17A  28-Mar-17 A
Z2.NWP.1140 Temp Lighting Design and submission 4 08-Apr-17 A 12-Apr-17 A
Z2.NWP.1150 Design approval 14 29-Mar-17A | 18-Apr-17A
Z2.NWP.1160 Temp lighting installation 5 18-Apr-17 A 22-Apr-17A
Signalized Junction
Kau Lung Hang Vehicular Bridge
KLH Bridge - West Ramp P 1 L b
Z2.KLH.1031 | Ducting & Cable Draw Installation at TWSR-W N/B (KLHVB) 0 20-Aug-17 A ion at TWSR-W N/B (KLHVB) comple
completed : : 1 1 :
Z2 KLH.1032 Installation of Traffic Signal Poles at TWSR-W N/B (KLHVB) 21 20-Jan-18* 13-Feb-18 27-Mar-19 24-Apr-19 350
Z2 KLH.1042  Ducting & Cable Draw Installation (KLHVB) 30 23-Jul-18 25-Aug-18 31-Jan-19 08-Mar-19 159
Z2 KLH.1052  Installation of Traffic Signal Poles at TWSR-W S/B (KLHVB) 21 27-Aug-18 19-Sep-18 09-Mar-19 02-Apr-19 159
Z2 KLH.1062  E-prom ordering by EMSD (KLHVB) 90 24-Apr-18 22-Jul-18 02-Nov-18 30-Jan-19 192
Z2 KLH.1072  Ducting & cable draw inspection by EMSD (KLHVB) 6 27-Aug-18 01-Sep-18 30-Mar-19 06-Apr-19 177
Z2 KLH.1082  Ducting & cable draw rectification (KLHVB) 12 03-Sep-18 15-Sep-18 08-Apr-19 24-Apr-19 177
Z2 KLH.1092  PCCW cable installation & connection (KLHVB) 6 20-Sep-18 27-Sep-18 25-Apr-19 02-May-19 174
Z2 KLH.1102 EMSD cable & equipment installation (KLHVB) 21 20-Sep-18 16-Oct-18 03-Apr-19 02-May-19 159
Z2 KLH.1112 Traffic Signal Installation complete (KLHVB) 0 16-Oct-18 02-May-19 159 116-Oct-18 @ Traffic Signal Installation complete (KLH
TWSR-West Construction
Drainage & Road Works
General SR T SR SR AN N RN SO AU AU NS S S
Ccwo1l 1stinterface connection to CW at S/B 0 31-Jan-17 A
RDZ20130 Z2: S3: Connection of realigned TWSR-W atinterface Zone 2 & 3 49 20-Jun-17 A 16-Aug-17 A
Noise Barrier Along Fanling Highway S/B
NB62 (Ch.6745-6910)-FH S/B Side (MTRC I&P Area)
Noise Barrier Works
NB03080 NB62 (0-80m) - Sheet piling & Excavation 35 01-Nov-16 A | 10-Dec-16 A
NB03090 NB62 (0-80m) - Footing & Wall Structure 334 12-Dec-16 A | 12-Jan-18 A
NB03100 NB62 (0-80m) - backfilling 263 27-Mar-17A  20-Jan-18 A
NB03110 NB62 (0-80m) - NB production 45 20-Jan-18 05-Mar-18 12-Mar-19 25-Apr-19 416
NB03120 NB62 (0-80m) - NB post & panel installation 5 06-Mar-18 10-Mar-18 26-Apr-19 02-May-19 337
NB03130 NB62 (80-110m) Under bridge - Sheet piling & Excavation 15 18-Feb-17A  07-Mar-17A
NB03140 NB62 (80-110m) Under bridge - Footing & Wall Structure 150 22-Apr-17A 20-Oct-17 A
NB03150 NB62 (80-110m) Under bridge - backfilling 14 20-Jan-18 05-Feb-18 06-Apr-19 25-Apr-19 358
NB03160 NB62 (80-110m) Under bridge - NB production 45 20-Jan-18 05-Mar-18 12-Mar-19 25-Apr-19 416
NB03170 NB62 (80-110m) Under bridge - NB post & panel installation 5 06-Mar-18 10-Mar-18 26-Apr-19 02-May-19 337
NB03180 NB62 (110-170m) - Sheet piling & Excavation 11 01-Feb-17A  17-Feb-17A
NB03190 NB62 (110-170m) - Footing & Wall Structure 50 18-Feb-17A  21-Apr-17A
NB03200 NB62 (110-170m) - backfilling 20 20-Jan-18 12-Feb-18 29-Mar-19 25-Apr-19 352
NB03210 NB62 (110-170m) - NB production 45 20-Jan-18 05-Mar-18 12-Mar-19 25-Apr-19 a16 |
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4
L - Data Date:20-Jan-18
B Crtical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5
* * Ml!esto.ne Page 34 of 46 26-Jan-18|WP Rev 6
3 @ Crit. Milestone
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NB03220 NB62 (110-170m) - NB post & panel installation 5 06-Mar-18 10-Mar-18 26-Apr-19 02-May-19 337 3 3 3 3 3 3 3 3 3 3 3 3 3 I 3 3 3 3 3 3 3 3

NB70 (Ch.6910-6930)-FH S/B Side

Noise Barrier Works

NB03250 NB70 - Sheet piling & Excavation 18 20-May-16 A | 10-Jun-16 A
NB03260 NB70 - Footing & Wall Structure 69 11-Jun-16 A 31-Aug-16 A
NB03270 NB70- backfilling 24 19-Aug-16 A | 15-Sep-16 A
NB03280 NB70 - NB production 75 20-Sep-16 A | 03-Dec-16 A
NB03290 NB70- NB post & panel installation 13 11-Dec-17 A 27-Dec-17A

Fanling Highway Construction

Drainage & Road Works

Ch 6740-6930

RDZ20440 Z2 (CH6740-6930) : Fanling Highway N/B - D&R works (lane 1) 24 01-Apr-19 03-May-19 30-Mar-19 02-May-19 -1
(Modify to final road level)
RDZ20450 Z2 (CH6740-6930) : Fanling Highway N/B - D&R works (lane 2) 24 25-Oct-17 A 12-Jan-18 A
(Modify to final road level)
RDZ20460 Z2 (CH6740-6930): Fanling Highway N/B - D&R works (lane 3) 65 25-Oct-17 A 12-Jan-18 A
RDZ20470 Z2 (CH6740-6930) : Fanling Highway N/B - D&R works (lane 4) 89 25-Sep-17A | 12-Jan-18 A
RDZ20490 Z2 (CH6740-6930) : Fanling Highway S/B - D&R works (lane 4) 77 25-Oct-17 A 27-Feb-18 23-Mar-19 02-May-19 347
RDZ20500 Z2 (CH6740-6930) : Fanling Highway S/B - D&R works (lane 3) 24 28-Feb-18 27-Mar-18 30-Mar-19 02-May-19 323
RDZ20510 Z2 (CH6740-6930): Fanling Highway S/B - D&R works (lane 2) 24 15-May-18 12-Jun-18 30-Mar-19 02-May-19 263
RDZ20520 Z2 (CH6740-6930) : Fanling Highway S/B - D&R works (lane 1) 24 07-Jan-19 02-Feb-19 30-Mar-19 02-May-19 69
RDZ20530 Z2 (CH6740-6930): Fanling Highway Road works (8 lanes) complete 0 03-May-19 02-May-19 Ay

North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)
Site Formation

Site Formation Works

Site Formation Work

Z4SF1000 Tree felling plan and permit from Engineer 0 06-Nov-13 A

Z4SF1010 Tree felling 42 |27-Nov-13A | 17-Jan-14A |77 mm T T
Z4SF1020 Install temp filter dam at existing box culvert 4 11-Jan-14 A 15-Jan-14A Ty
ZASF1030 Laying temp drainage pipe for drainage diversion 3 16-Jan-14A  18-Jan-14A o U7vvTtThoio
ZASF1040 Construct earth bund 9 21-Jan-14A  04-Feb-14A Tty
ZASF1050 Remove existing unsutiable material 10 06-Feb-14A  20-Feb-14A | |7vvrw
Z4SF1060 Backfilling up to formation level for Drainage work 59 20-Feb-14A  06-May-14A 70 e T
Z4SF1065 Drainage Work 82  10-May-14A 15-Aug-14A 17T e
ZASF1070 Backfilling (~20000m3) 254  10-May-14A  19-Mar-15A T —

Retaining Wall W76

Structure Works

RW761080 Base slab - W76 (~7m high) 35 20-Aug-14A | 30-Sep-14A
RW761085 Wall construction - W76 (~7m high) 113 03-Oct-14 A 14-Feb-15A
Z4SF1090 Watermains installation 65 10-Mar-15A  29-May-15A
Z4SF1110 Backfilling up to road finishes level 58 22-Jun-15A 28-Aug-15A |y

Bridge Construction
New Ho Ka Yuen Footbridge

General

HKY1020 Site Clearance (TWSR-W side) 30 05-May-14 A 10-Jun-14 A

HKY1025 Site Clearance (TWSR-E side)(SA346) 53 27-Nov-13A | 30-Jan-14 A

HKY1030 Structure steel Shop drawing submission (HKYB) 54 20-Jun-14A | 22-Aug-14A 777777777777 - 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4

- . Data Date:20-Jan-18

B Critical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5

L3 @ Milestone
3 @ Crit. Milestone

26-Jan-18|WP Rev 6
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HKY1040 Structure steel Shop drawing approval (HKYB) 67 25-Aug-14A | 13-Nov-14 A | | . | | | | | | | | | | | | | | | | |
HKY1050 Structure steel procurement (HKYB) 195 10-Dec-14A  22-Jun-15A
HKY1060 Steel Staircase & Ramp prefabrication (HKYB-TWSR-W side) 90 01-Apr-16 A 20-Jul-16 A
HKY1070 Steel Staircase & Ramp available on site (HKYB-TWSR-W side) 0 22-Aug-16 A
HKY1080 Steel Staircase & Ramp prefabrication (HKYB-TWSR-E side) 69 21-Oct-15A 13-Jan-16 A
HKY1090 Steel Staircase & Ramp available on site (HKYB-TWSR-E side) 0 27-Jan-16 A
HKY1100 Steel Bridge prefabrication (HKYB) 60 01-Apr-16 A 14-Jun-16 A
HKY1110 Steel Bridge available on site (HKYB) 0 15-Jun-16 A
HKY1180 Ho Ka Yuen Footbridge Complete 0 13-Oct-16 A
HKY1190 Existing Ho Ka Yuen Footbridge Demolished 0 13-Oct-16 A
HKY1200 VO - Delete P1 loading schedule available 0 28-Oct-14 A
HKY1210 HKY footbridge design available for FLHY & TWSR-W section 223 28-Oct-14 A 03-Aug-15A
TWSR-West/ FL Highway N/B Side Section
HKY1130 Soil Nail besides P6 & AB3 - VO 0 22-May-14 A
HKY1135 Soil Nail Works 76 15-Nov-14A | 14-Feb-15A
HKY1140 HKYP6 - Predrilling 9 06-Oct-14 A 15-Oct-14 A
HKY1160 Revised Layout of HKY-P6 0 13-Apr-16 A 76’1‘7I;|7KV7F;§‘ 777777 777777777777 777777 .
HKY1162 Mobilisation, backfill & remove completed ELS & Redesign ELS 25 14-Apr-16 A 13-May-16 A | |
HKY1164 HKYP6 - additional rock breaking 23 16-May-16 A 11-Jun-16 A
HKY1170 HKYP6 - Pile cap, Pier and Pier Head 60 13-Jun-16 A 22-Aug-16 A
HKY1220 HKYAB3 - Predrilling 15 15-Oct-14 A 31-Oct-14 A
HKY1230 HKYAB3 - Pre-bored H pile (6 nos) - VO40 6 03-Dec-15A | 09-Dec-15A oo
HKY1240 HKYAB3 - Pile Test 43 16-Dec-15A | 06-Feb-16 A
HKY1250 HKYAB3 - pile cap & abutment wall 132 20-Aug-16 A | 27-Jan-17 A
HKY1260 HKYAB3 - Backfilling (~4m) 10 28-Jan-17A  16-Feb-17A
HKY1270 Steel Staircase ready for erection (THFB-TWSR-W side) 0 16-Feb-17A 16 Feb 17 A
HKY1273 Erect Stairecase (HKY-TWSR-W side) 18 23-Jun-17A 14-Jul-17A | rp oy e m
HKY1275 Existing HKY bridge structure removed (TWSR-W) 0 20-Nov-14 A 20 Nov 14A * Ek]rsitlirigﬁkvBr’l’t:lgéié;’tr’déitﬁ’réi Fé}ﬁaﬁéa 7('7I'W757F7€7—7V7) 7777777777777777777777777
HKY1278 HKYP7 - ELS & Remove existing structure 64 20-Jul-15 A 03-Oct-15 A :
HKY1280 HKYP7 - Predrilling 5 10-Feb-15A | 14-Feb-15A
HKY1288 TMLG additional stop work period 6 17-Oct-15A 25-Oct-15A
HKY1289 Additional re-set up works after stop work period 21 08-Nov-15A | 02-Dec-15A
HKY1290 HKYP7 - Pre-bored H pile (6 nos) 6 10-Dec-15A  16-Dec-15A
HKY1310 HKYP7 - Pile cap, Pier and Pier Head 93 18-Jan-16 A 20-May-16 A
HKY1314 TTA Closure for Ching Ming Festival 32 20-Mar-15A | 20-Apr-15A
HKY1315 Sheet piling for HKYAB4 18 20-Apr-15A | 11-May-15 A
HKY1320 HKYAB4 - Predrilling 3 14-Feb-15A 17-Feb-15A
HKY1330 HKYAB4 - Pre-bored H pile (16 nos) 55 12-May-15A  17-Jul-15A
HKY1350 HKYAB4 - pile cap & abutment wall 104 21-Mar-16 A | 28-Jul-16 A
HKY1360 HKYAB4 - Backfilling (~3m) 12 29-Jul-16 A 11-Aug-16 A
HKY1370 Steel Ramp ready for erection (HKY-TWSR-W side) 0 22-Aug-16 A
HKY1390 Erect Ramp (HKY-TWSR-W) 19 23-Aug-16 A | 13-Sep-16 A
Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B el Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
E 2:&2'”2:”““;'0”::9 Work Data Date:20-Jan-18 Works Programme - WP Rev. 6 2?28\; ws 2:: g
: : . Page 36 of 46 26-Jan-18|WP Rev 6




WP Rev 06 WP rev 6 | Page 37 of 46 (26-Jan-18
Activity ID Activity Name Original | Start Finish Late Start Late Finish Total
Duration Float [L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
J[AISIINOIIA [A [II[AS [NDI[A [4 [I[JAST [II[H [A IJIJIA{SIDIVID I A IPIASY [II[H 4 [I[I[ASY [ [N [II[ASINDIF [A [I[J]

HKY1400 Finishes Work 23 14-Sep-16 A 13-Oct-16 A | | | | 1 1 1 | | | | | | | | | | | | |
HKY1410 Bridge Structure complete (HKY-TWSR-W side) 0 13-Oct-16 A 13 Oct 6A 0 Bridge Structur com‘ ete (HIKY- TWSR W S|de)
HKY1440 Remaining Finishes works of HKYFB 374 21-Nov-16 A | 03-Apr-18 02-Feb-19 12-Apr-19 307 | ‘
HKY1520 VOL11 - slope improvement work 45 04-Apr-18 29-May-18 13-Apr-19 10-Jun-19 307

Crossing Fanling Highway Section
HKY1420 HKYP2 - Predrilling (1nos) 8 04-Jan-16 A 12-Jan-16 A
HKY1430 HKYP2 - Pre-bored H pile (8 nos) 24 20-Jan-16 A | 25-Feb-16 A
HKY1450 HKYP2 - Pile cap, Pier and Pier Head 78 26-Feb-16 A 02-Jun-16 A
HKY1460 Erect HKY bridge Structure across fanling highway 12 15-Aug-16 A 27-Aug-16 A
HKY1470 Finishes Work 19 20-Sep-16 A | 13-Oct-16 A
HKY1480 Bridge Structure complete (THFB-Cross fanling highway) 0 13-Oct-16 A

TWSR-East FL Highway S/B Side Section
HKY1490 Temp Access formation 18 20-Feb-14A  12-Mar-14 A
HKY1500 HKYABL - Predrilling 12 29-May-14A | 12-Jun-14 A
HKY1510 HKYABL1 - Pre-bored H pile (4 nos) 16 09-Jul-14 A 26-Jul-14 A
HKY1530 HKYABL1 - pile cap & abutment wall 71 24-Nov-14 A 17-Feb-15A
HKY1540 HKYABL1 - Backfilling (~3m) 12 27-Feb-15A 12-Mar-15A
HKY1550 HKYP3 - Predrilling 2 18-Jan-14A | 20-Jan-14 A
HKY1560 HKYP3 - Pre-bored H pile (8 nos) 28 04-Jul-14 A 05-Aug-14 A
HKY1570 HKYP3 - Pile Test 31 18-Sep-14 A 18-Oct-14 A
HKY1580 HKYP3 - Pile cap, Pier and Pier Head 209 24-Nov-14 A | 13-Aug-15A
HKY1590 Erect Stairecase (HKYFB-TWSR-E side) 17 15-Jan-16 A 03-Feb-16 A
HKY1600 Finishes Work 44 20-Aug-16 A 13-Oct-16 A
HKY1610 Bridge Structure complete (HKYFB-TWSR-E side) 0 13-Oct-16 A 13 Oct- 16A 0 Bridge Structure complete (HIKYFB TWSR E: srde)
HKY1730 HKYP4 - Predrilling 5 21-Jan-14 A 25-Jan-14 A
HKY1740 HKYP4 - Pre-bored H pile (6 nos) 16 22-Jul-14 A 08-Aug-14 A
HKY1760 HKYP4 - Pile cap, Pier and Pier Head 353 15-Oct-14 A 23-Dec-15A
HKY1770 HKYPS5 - Predrilling 12 20-May-14A | 03-Jun-14 A
HKY1780 HKYP5 - Pre-bored H pile (8 nos) 49 22-Jul-14 A 17-Sep-14A
HKY1800 HKYPS5 - Pile cap, Pier and Pier Head 243 15-Oct-14 A 13-Aug-15A
HKY1810 HKYAB2 - Predrilling 91 14-Jan-14A | 15-May-14 A
HKY1820 HKYAB?2 - Pre-bored H pile (18 nos) 78 10-Jun-14 A 10-Sep-14A
HKY1830 HKYAB?2 - Pile Test 29 20-Oct-14 A 17-Nov-14 A
HKY1840 HKYAB?2 - pile cap & abutment wall 78 17-Nov-14 A 18-Feb-15A
HKY1850 HKYAB?2 - Backfilling (~4m) 12 27-Feb-15A 12-Mar-15A
HKY1860 Erect Steel Ramp (HKYFB-TWSR-E side) 118 20-Feb-16 A | 15-Jul-16 A
HKY1870 Steel Ramp finishes work (HKYFB-TWSR-E side) 380 13-Oct-16 A 26-May-18 07-Feb-19 10-Jun-19 309

Demolition of Existing Ho Ka Yuen Footbridge

TWSR-West/ FL Highway N/B Side Section
HKY1875 Design and Procurement of Temp Ramp 97 01-Feb-14A | 10-Jun-14 A
HKY1877 Notified Soil nail is requird for AB3 & P6, decide start Temp Ramp first 0 22-May-14 A il ail qwrd forABS & P6, demde start Temp Ramp ﬁrst start
HKY1880 SCtztj)“’ntstruct Temp Ramp for existing HKY footbridge 77 11-Jun-14 A 10-Sep-14A
HKY1890 Pedestrian diversion 0 06-Oct-14 A 06-Oct-14 A

B Actual Work

L3 @ Milestone
3 @ Crit. Milestone

Y Remaining Level of Effort

= Actual Level of Effort

1 Remaining Work
I Critical Remaining Work
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Noise Barrier Along TWSR-West and Laying New Utilities
Underground Utility Works
DN450 DI Watermain "A" (Ch 1989-2529)

DI0100 DN450 DI watermain laying (0-50m)
DI0110 DN450 DI watermain laying (50-100m)
DI0120 DN450 DI watermain laying (100-150m)
DI0130 DN450 DI watermain laying (150-200m)
DI0140 DN450 DI watermain laying (200-250m)
DI0150 DN450 DI watermain laying (250-300m)
DI0160 DN450 DI watermain laying (300-350m)
DI0170 DN450 DI watermain laying (350-400m)
DI0180 DN450 DI watermain laying (400-450m)
DI0190 DN450 DI watermain laying (450-500m)
DI0200 DN450 DI watermain laying (500-540m)

Noise Barrier Along Fanling Highway N/B
NB75 (Ch.7930-8090)-FH N/B Side
Noise Barrier Works

NB4040 NB75 -Pre-drilling (Ch7930-7990)

NB4050 NB75 - piling (NB75/01-05, 0.19m -24no)

NB4060 NB75 - Footing & Wall Structure (Ch7930-7990)
NB4070 NB75 - backfilling (Ch7930-7990)

NB4080 NB75 - NB production (Ch7930-7990)

NB4090 NB75 - NB post & panel installation (Ch7930-7990)
NB4100 NB75 -Pre-drilling (Ch7990-8000)-(HKY-P1) & G34

24

15

25

26

30

30

30

30

30

30

30

48

22

70

27

32

48

07-Aug-17 A
04-Sep-17A
20-Sep-17A
20-Oct-17 A
20-Nov-17 A
27-Dec-17A
01-Feb-18
12-Mar-18
20-Apr-18
28-May-18

04-Jul-18

28-Nov-16 A
10-Jan-17 A
20-Mar-17 A
21-Aug-17 A
20-Oct-17 A
20-Dec-17A

28-Nov-16 A

02-Sep-17A
20-Sep-17A
20-Oct-17 A
20-Nov-17 A
23-Dec-17A
31-Jan-18
10-Mar-18
19-Apr-18
26-May-18
03-Jul-18

07-Aug-18

25-Jan-17 A
11-Feb-17 A
16-Jun-17 A
20-Sep-17 A
20-Nov-17 A
25-Jan-18

25-Jan-17 A

22-Sep-18
06-Oct-18

12-Nov-18
17-Dec-18
24-Jan-19

02-Mar-19

12-Nov-18

05-Oct-18

10-Nov-18
15-Dec-18
23-Jan-19
01-Mar-19

06-Apr-19

16-Nov-18

ZONE 4 (Ch. 7925 to 8700 _

199

199

199

199

199

199

239
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HKY1900 Erect temp platform for demolishing Ramp & staircase at TWSR-W 24 17-Sep-14A  16-Oct-14 A 3 3 3 - 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
HKY1910 Demolish existing ramp & staircase at TWSR-W 30 17-Oct-14 A 20-Nov-14 A ; ; | ; ; ; ;
Crossing Fanling Highway Section | | | 1 1 1
HKY1690 Demolish existing HKY Footbridge 2 10-Oct-16 A 12-Oct-16 A 3 3 i 3 3 3
HKY1700 Removal of temporary platform 2 13-Oct-16 A 14-Oct-16 A I 777777777777777777777
TWSR-East FL Highway S/B Side Section 3 L Lo L Lo Lo L L
HKY1670 Demolish existing HKY footbridge (TWSR-E side) 2 11-Oct-16 A 12-Oct-16 A } } } }
HKY1920 Decide Erect Temp Ramp for Slip Road Y at TWSR-E side 0 19-Aug-14 A 777777777777777777777
HKY1930 Procurement of Temp Ramp 190 | 20-Sep-14A  28-Mar-15A : 777777777777777777777
HKY1940 Demolish existing TWSR-E Existing Staircase 8 20-Mar-15A  28-Mar-15A 3 I .
HKY1950 Erection of Temp Ramp at TWSR-E Existing Staircase location 103 30-Mar-15A | 04-Aug-15A 777777777777777777777
HKY1960 Demolish existing TWSR-E existing Ramp 36 05-Aug-15A  15-Sep-15A } } 777777777777777777777
HKY1970 1 lane of slip road Y space available 0 16-Sep-15A 777777777777777777777
TWSR-East Construction 3 3 P ! ! i
Drainage & Road Works § § . | | §
TWSR-East FL Highway S/B Side Section [ TR A VNN SRR B AU NN RS TR U SO AR SN AU SUNURN NN SN UUNUE R SRS AU S AURURRRR SUR
TWSRE1000 Road work for New TWSR-East 128 15-May-15A  16-Oct-15A 3 3 _ 3 3 3
Other Works ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
Slope Works
TWSR-East FL Highway S/B Side Section
S1000 Slope S51-Fill ~3m 40 20-Apr-17 A 08-Jun-17 A

Ve Remaining Level of Effort Project File:WP Rev 06
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work
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3 @ Crit. Milestone
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NB4110 NB75 - piling (NB75/06, 0.19m -4no) & G34 (10 nos) 4 08-Feb-17A  11-Feb-17 A | | | | | 3 | | | | [ | | | | | | | | 3 3
NB4120 NB75 - Footing & Wall Structure (Ch7990-8000) & G34 50 08-Jun-17 A 05-Aug-17 A

NB4130 NB75 - backfilling (Ch7990-8000) 27 21-Aug-17A  20-Sep-17A

NB4140 NB75 - NB production (Ch7990-8000) 32 20-Oct-17 A 20-Nov-17 A

NB4150 NB75 - NB post & panel installation (Ch7990-8000) 5 28-Dec-17A | 25-Jan-18 12-Nov-18 16-Nov-18 239

NB4160 NB75 -Pre-drilling (Ch8000-8050) 10 26-Jan-17A  14-Feb-17A

NB4170 NB75 - piling (NB75/07-10, 0.19m -20n0) 19 15-Feb-17 A 08-Mar-17 A

NB4180 NB75 - Footing & Wall Structure (Ch8000-8050) 23 08-Jun-17A  05-Jul-17A

NB4190 NB75 - backfilling (Ch8000-8050) 27 21-Aug-17A  20-Sep-17A

NB4200 NB75 - NB production (Ch8000-8050) 32 20-Oct-17 A 20-Nov-17 A

NB4210 NB75 - NB post & panel installation (Ch8000-8050) 5 20-Dec-17A | 25-Jan-18 12-Nov-18 16-Nov-18 239

NB4220 NB75 -Pre-drilling (Ch8050-8090) 9 26-Jan-17A  13-Feb-17A

NB4230 NB75 - piling (NB75/11-14, 0.19m -18n0) 14 21-Feb-17A  08-Mar-17A

NB4240 NB75 - Footing & Wall Structure (Ch8050-8090) 26 20-Jun-17A  20-Jul-17A

NB4250 NB75 - backfilling (Ch8050-8090) 27 21-Aug-17A  20-Sep-17A

NB4260 NB75 - NB production (Ch8050-8090) 45 20-Nov-17A  03-Feb-18 28-Oct-18 11-Nov-18 281

NB4270 NB75 - NB post & panel installation (Ch8050-8090) 5 05-Feb-18 09-Feb-18 12-Nov-18 16-Nov-18 226

NB4280 NB75 complete 0 09-Feb-18 16-Nov-18 226

NB4580 NB75 backfilling complete 0 31-Jan-18 06-Jun-18 99 npletsi;
NB4600 NB75 structure complete 0 20-Aug-17 A ‘
NB4610 NB75 Drainage Works 147 20-Jul-17 A 31-Jan-18 20-Jan-18 31-Jan-18 0

NB77 (Ch.8090-8450)-FH N/B Side

Noise Barrier Works

NB4285 TTA for FH N/B (Stage 6) start 0 26-Nov-16 A L

NB4290 NB77 -Pre-drilling (Ch8090-8190) 51 01-Dec-16 A 09-Feb-17A

NB4300 NB77 - piling (NB77/01-08, 0.19m -32no0) 63 28-Feb-17A  18-May-17A

NB4310 NB77 - Footing & Wall Structure (Ch8090-8190) 168 20-Jul-17 A 10-Mar-18 22-Mar-18 12-May-18 49

NB4320 NB77 - backfilling (Ch8090-8190) 20 20-Apr-18 14-May-18 26-Jul-18 17-Aug-18 79

NB4330 NB77 - NB production (Ch8090-8190) 45 10-Mar-18 24-Apr-18 16-Sep-18 30-Oct-18 189

NB4340 NB77 - NB post & panel installation (Ch8090-8190) 15 15-May-18 01-Jun-18 31-Oct-18 16-Nov-18 139

NB4350 NB77 -Pre-drilling (Ch8190-8290) 4 10-Feb-17A | 14-Feb-17A

NB4360 NB77 - piling (NB77/09-17, 0.19m -36n0) 46 20-Mar-17A  18-May-17A

NB4370 NB77 - Footing & Wall Structure (Ch8190-8290) 105 20-Sep-17A | 27-Feb-18 25-Jun-18 30-Jul-18 123

NB4380 NB77 - backfilling (Ch8190-8290) 20 28-May-18 20-Jun-18 04-Aug-18 27-Aug-18 57

NB4390 NB77 - NB production (Ch8190-8290) 45 28-Feb-18 13-Apr-18 16-Sep-18 30-Oct-18 200

NB4400 NB77 - NB post & panel installation (Ch8190-8290) 15 21-Jun-18 09-Jul-18 31-Oct-18 16-Nov-18 109

NB4410 NB77 -Pre-drilling (Ch8290-8390) 5 15-Feb-17A | 20-Feb-17A

NB4420 NB77 - piling (NB77/18-26, 0.19m -36n0) 87 | 08-Apr-17A  26-Jul-17A

NB4430 NB77 - Footing & Wall Structure (Ch8290-8390) 106 03-Nov-17A  14-Apr-18 31-May-18 17-Aug-18 103

NB4440 NB77 - backfilling (Ch8290-8390) 20 21-Jun-18 14-Jul-18 18-Aug-18 10-Sep-18 49

NB4450 NB77 - NB production (Ch8290-8390) 45 14-Apr-18 29-May-18 16-Sep-18 30-Oct-18 154

NB4460 NB77 - NB post & panel installation (Ch8290-8390) 15 16-Jul-18 01-Aug-18 31-Oct-18 16-Nov-18 89

Y Remaining Level of Effort
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work

L3 @ Milestone

3 @ Crit. Milestone
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NB4465 TTA for bay 27-32 1 20-May-17A | 20-May-17A | | | | | | | | | | [ | | | | | | | | |
NB4470 NB77 -Pre-drilling (Ch8390-8450)& G35 34 20-May-17A  29-Jun-17 A
NB4475 NB77 - piling (NB77/27 - 28, 0.19m -8no) 42 01-Jul-17 A 19-Aug-17 A
NB4480 NB77 - piling (NB77/N1- N2, 0.19m -24no) (confirming design by 65 26-Jul-17 A 11-Oct-17 A

instruction (HY/2012/06)/R10/115/(256)
NB4482 NB77 - Footing & Wall Structure (NB77/27 - 28, N1-N2) 50 20-Jan-18 22-Mar-18 28-Apr-18 28-Jun-18 77

(Ch8390-8450)
NB4485 NB77 - piling (NB77/32, S2- 32, 0.19m -14n0) & G35 (8nos) 52 19-Aug-17A  20-Oct-17 A
NB4490 NB77 - Footing & Wall Structure (NB77/31 - 32, 0.19m & G35) 50 23-Mar-18 26-May-18 29-Jun-18 27-Aug-18 77

(Ch8390-8450)
NB4500 NB77 - backfilling (Ch8390-8450) 12 30-Jun-18 14-Jul-18 28-Aug-18 10-Sep-18 49
NB4510 NB77 - NB production (Ch8390-8450) 45 26-May-18 10-Jul-18 28-Sep-18 11-Nov-18 124
NB4520 NB77 - NB post & panel installation (Ch8390-8450) 5 16-Jul-18 20-Jul-18 12-Nov-18 16-Nov-18 99
NB4530 NB77 complete 0 01-Aug-18 16-Nov-18 89 ‘ N L L o mplete
NB4570 NB77 backfilling complete 0 14-Jul-18 10-Sep-18 49
NB4590 1650 Drainage Lining installation 90 08-Aug-18 23-Nov-18 19-Feb-19 10-Jun-19 159
NB4620 NB77 Drainage Works 100 12-Mar-18 14-Jul-18 14-May-18 10-Sep-18 49

Bridge Construction

New Wo Hop Shek Pedstrian & Cycle Bridge

General

WHS1000 Site Clearance (Main bridge area SA344) 20 20-Jan-14 A 20-Feb-14 A

WHS1010 Site Clearance & Temp Platform erection (SA340) 9 05-May-14 A | 15-May-14 A

WHS1020 Structure steel Shop drawing submission (WHSB) 29 21-Jul-14 A 22-Aug-14 A

WHS1030 Structure steel Shop drawing approval (WHSB) 68 23-Aug-14A | 13-Nov-14A

WHS1040 Structure steel procurement (WHSB) 256 10-Dec-14A  22-Aug-15A

WHS1050 Steel Ramp prefabrication (WHSB) 152 24-Aug-15A | 03-Mar-16 A ‘ ‘ ‘
WHS1060 Steel Ramp available on site (WHSB) 0 04-Mar-16 A | | | | . * ‘Steel Ramp availd
WHS1070 Steel Staircase prefabrication (WHSB) 152 24-Aug-15A | 03-Mar-16 A ‘ | |
WHS1080 Steel Staircase available on site (WHSB) 0 04-Mar-16 A | * :Steel Stalrcase a
WHS1105 W77A & W77B & backfilling work complete 0 03-Jan-18 A | | | ‘
WHS1110 Wo Hop Shek Bridge Complete 0 04-Feb-19 10-Jun-19 100

WHS1120 Diversion of existing pedestrian from existing to proposed footbrdige 1 26-Nov-16 A | 26-Nov-16 A

WHS1140 Existing Wo Hop Shek Bridge Demolished 0 10-Oct-17 A

TWSR-West/ FL Highway N/B Side Section

WHS1150 WHSP?2 - Predrilling 7 19-Mar-14A  26-Mar-14 A

WHS1160 WHSP2 - Pre-bored H pile (8 nos) 27 23-Mar-15A | 25-Apr-15A

WHS1170 WHSP2 - Pile Test 35 27-May-15A | 30-Jun-15A

WHS1180 WHSP?2 - Pile cap, Pier and Pier Head 113 17-Aug-15A  31-Dec-15A

WHS1190 WHSP6 - Predrilling 9 27-Mar-14A | 07-Apr-14 A

WHS1200 WHSP6 - Pre-bored H pile (6 nos) 48 05-Mar-15A | 04-May-15A

WHS1220 WHSP6 - Pile cap, Pier and Pier Head 74 21-Dec-15A 31-Mar-16 A

WHS1222 WHSP7 - Predrilling 12 19-Mar-14 A 01-Apr-14A

WHS1224 WHSP?7 - Pre-bored H pile (6 nos) 29 05-Mar-15A | 10-Apr-15A

WHS1228 WHSP7 - Pile cap, Pier and Pier Head 45 28-Aug-18 22-Oct-18 28-Dec-18 21-Feb-19 100

WHS1230 WHSABL1 - Predrilling 13 16-May-14 A | 30-May-14 A

WHS1240 WHSABL - Pre-bored H pile (4 nos) 39 23-Mar-15A | 11-May-15 A
Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B el Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
E 2:&2'”2:”““;'0”::9 Work Data Date:20-Jan-18 Works Programme - WP Rev. 6 2?28\; ws E:z g
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WHS1260 WHSABL1 - pile cap & abutment wall 30 23-Oct-18 26-Nov-18 22-Feb-19 28-Mar-19 100 | | | | | | | | | | | | | | | .3 | | | | |
WHS1270 WHSABL1 - Backfilling (~4m) 27 27-Nov-18 29-Dec-18 29-Mar-19 04-May-19 100
WHS1280 Steel Staircase ready for erection (WHS-TWSR-W side) 0 29-Dec-18 04-May-19 100
WHS1290 Erect Stairecase (WHS-TWSR-W side) 30 31-Dec-18 04-Feb-19 06-May-19 10-Jun-19 100 ‘ ‘ ‘ ‘ ‘ ‘
WHS1300 Existing WHS bridge structure removed 0 26-Jan-17 A 26 Jan 17A| @ EXlstlng‘WHS brldge
WHS1350 WHSAB?2 - Predrilling (VO018) 13 03-Feb-17A  20-Feb-17A
WHS1360 WHSAB?2 - Pre-bored H pile (9 nos) (VO018) 26 20-Feb-17A | 21-Mar-17 A
WHS1362 WHSP8, P9 - Predrilling (VO018) 0 23-Feb-15A  27-Feb-15A
WHS1364 WHSP8, P9 - Pre-bored H pile (12 nos) (VO018) 10 27-Feb-15A | 10-Mar-15A
WHS1370 WHSAB?2, P8, P9 - Pile Test 31 21-Mar-17 A 20-Apr-17A
WHS1380 WHSAB?2, P8, P9 - pile cap & abutment wall 183 20-Jun-17A  31-Jan-18 04-Aug-18 15-Aug-18 157
WHS1390 WHSAB?2, P8, P9 - Backfilling (~3m) 20 01-Feb-18 27-Feb-18 16-Aug-18 07-Sep-18 157
WHS1400 2nd half Steel Ramp ready for erection (WHS-TWSR-W side) 0 27-Feb-18 07-Sep-18 157
WHS1410 Erect 2nd half Ramp 60 11-May-18 23-Jul-18 08-Sep-18 20-Nov-18 100
WHS1420 Ramp Finishes Work 30 24-Jul-18 27-Aug-18 21-Nov-18 27-Dec-18 100
WHS1430 Bridge Structure complete (WHS-TWSR-W side) 0 04-Feb-19 10-Jun-19 100 ‘ 04 Feb 19 & Brldge Structure complete (WHS-
WHS1892 WHSP3 - Predrilling 6  1l-Mar-14A | 17-Mar-14A | A A A J S A A R R et
WHS1894 WHSP3 - Pre-bored H pile (6 nos) 26 10-Apr-15A 11-May-15 A
WHS1898 WHSP3 - Pile cap, Pier and Pier Head 152 02-Jul-15 A 31-Dec-15A
WHS1900 WHSP4 - Predrilling 6 09-Apr-14 A 15-Apr-14 A
WHS1910 WHSP4 - Pre-bored H pile (8 nos) 48 05-Mar-15A | 04-May-15A
WHS1930 WHSP4 - Pile cap, Pier and Pier Head 335 02-Jul-15 A 20-Aug-16 A
WHS1940 WHSP5 - Predrilling 12 06-May-14A | 20-May-14 A
WHS1950 WHSP5 - Pre-bored H pile (6 nos) 33 23-Mar-15A | 04-May-15A
WHS1970 WHSPS5 - Pile cap, Pier and Pier Head 69 29-Dec-15A 31-Mar-16 A
WHS1980 1st half Steel Ramp ready for erection (WHS-TWSR-W side) 0 20-Aug-16A | r o r e ey e 2 OAug IéiA”{i’s{Héi pcti :n (WHS TWSR W 7srlidiéj 7777777777777777777777777777777777
WHS1990 Erect 1st half ramp 119 10-May-16 A 29-Sep-16 A ‘ ‘
WHS2000 Erect temp pedestrian ramp besides 1st half ramp 56 27-Jul-16 A 30-Sep-16 A
WHS2010 Erect temp access between existing bridge to 1st half ramp 71 27-Jul-16 A 20-Oct-16 A
WHS2020 Diverse pedestrian from existing ramp to new ramp 0 26-Nov-16 A
WHS2040 Verbal instruction of VO for WHS Ramp modification (1st stage) 0 23-Oct17A ey ey ey Y e Veral instruction of VO fol Wlllé ﬁérﬁbrrﬁéd’lﬁ’d&iflaﬁ 7(71757t”sitéig’é57
WHS2100 Shop Drawing preparation, submission & approval 90 20-Oct-17 A 06-Feb-18 28-May-18 13-Jun-18 100
WHS2110 Material procurement & testing 64 21-Nov-17A | 06-Feb-18 28-May-18 13-Jun-18 100
WHS2120 Ramp fabrication 72 07-Feb-18 10-May-18 14-Jun-18 07-Sep-18 100
Crossing Fanling Highway Section
WHS1440 WHSP1 - Predrilling 4 27-Jan-14A  30-Jan-14 A
WHS1450 WHSPL1 - Pre-bored H pile (6 nos) 65 03-Mar-14A  23-May-14A 7 e e e e
WHS1470 WHSPL1 - Pile cap, Pier and Pier Head 346 18-Jun-14 A 19-Aug-15A
WHS1480 Erect WHS bridge Structure across fanling highway 93 20-Jan-16 A | 23-May-16 A
WHS1490 Finishes Work 57 20-Sep-16 A | 26-Nov-16 A
WHS1500 Bridge Structure complete (WHSB-Cross fanling highway) 0 26-Nov-16 A 3r|dge Structure cbmplet (WHSB Cross fanlmc
WHS1510 TTA for new WHS bridge submission & approval 60 20-Jan-18 07-Apr-18 12-Feb-19 26-Apr-19 313 ‘ ‘ ‘ : : RN I
Em— Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B el Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
E 2:&2'”2:”““;'0”::9 Work Data Date:20-Jan-18 Works Programme - WP Rev. 6 2?28\; ws 2:: g

L3 @ Milestone

T 26-Jan-18|WP Rev 6
3 @ Crit. Milestone
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WHS1520 Remove railing 12 09-Apr-18 21-Apr-18 27-Apr-19 11-May-19 313 3 3 3 3 3 3 3 3 3 3 3 3 3 3III 3 3 3 3 3 3 3
WHS1530 Bridge floor marking 6 23-Apr-18 28-Apr-18 13-May-19 18-May-19 313 ]
WHS1540 Install bollards 18  30-Apr-18 21-May-18 | 20-May-19 10-Jun-19 313 | 1 | Ty |
TWSR-East FL Highway S/B Side Section
WHS2042 Tree felling 91 20-Dec-13A | 22-Apr-14 A
WHS2045 Temp footbridge construction for pedestrian diversion 0 20-May-14 A | 20-May-14 A
WHS2050 North Abutment Wall (AW 1) - Predrilling 9 20-Jun-14A  30-Jun-14 A
WHS2060 North Abutment Wall (AW 1) - Pre-bored H pile (4 nos) 38 20-Aug-14A | 06-Oct-14 A
WHS2070 North Abutment Wall (AW 1) - Pile Test 0 06-Oct-14 A 06-Oct-14 A
WHS2075 North Abutment Wall (AW 1) - Temp Shoring 56 24-Nov-14A | 30-Jan-15A
WHS2080 North Abutment Wall (AW 1) -pile cap & abutment wall 45 31-Jan-15A 01-Apr-15A
WHS2090 North Abutment Wall (AW 1) - Backfilling (~6m) 173 02-Apr-15A 31-Oct-15A
Demolition of Existing Wo Hop Shek Pedstrian & Cycle Bridge
TWSR-West/ FL Highway N/B Side Section
WHS1870 Install Temp support to remove existing ramp 2 26-Dec-16 A | 29-Dec-16 A
WHS1880 Remove existing ramp for 2nd half new ramp construction 25 29-Dec-16 A | 28-Jan-17 A
WHS1890 Demolish existing WHS footbridge (TWSR-W side) 25 26-Dec-16 A | 26-Jan-17 A
WHS2030 Remove temp filled platform 1 27-Jan-17A 28-Jan-17 A
Crossing Fanling Highway Section
WHS1790 Erect Temp platform for bridge demolition 95 17-Oct-16 A 15-Feb-17 A
WHS1800 Demolish existing WHS Footbridge 26 16-Feb-17A  17-Mar-17A
WHS1820 Remove existing column 9 10-Mar-17A  20-Mar-17 A
TWSR-East FL Highway S/B Side Section
WHS1840 Demolish existing WHS Footbridge abutment wall at W77A (Instructed 16 20-Sep-17A | 10-Oct-17 A
by letter (HY/2012/06)/M15/200/(45))
TWSR-West Construction
Drainage & Road Works
TWSR-West/ FL Highway N/B Side Section
RDZ41180 TWSR -W Road Works rectification 50 08-Aug-18 06-Oct-18 08-Apr-19 10-Jun-19 199
Slip Road Y Construction
Drainage & Road Works
TWSR-East FL Highway S/B Side Section
RDZ41000 Construct Slip Rd Y (Ch8250-8370)(SA340) (Z4 TTA-Stage 1) 239 02-Mar-15A | 16-Dec-15A
RDZ41010 Construct Slip Rd Y (Ch8100-8250)(SA342) (Z4 TTA-Stage 2) 132 13-Jul-15A 16-Dec-15A
RDZ41020 Construct Slip Rd Y @ existing TWSR-E junction 207 01-Dec-15A |19-Aug-16 A
(Ch8050-8100)(SA341) (Z4 TTA-Stage 3)
RDZ41060 Construct Slip Rd Y - 1st Lane (Ch8370-8650)(SA340) (Z4 TTA-Stage 119 20-Jul-17 A 08-Dec-17 A
4)
RDZ41070 Traffic diversion to slip rd Y - half lane(Z4 TTA-Stage 4) 1 09-Dec-17A | 09-Dec-17A
RDZ41080 Construct Slip Rd Y- 2nd lane (Ch8370-8650)(SA340) (Z4 TTA-Stage 100 18-Jan-19 22-May-19 19-Jan-19 23-May-19 1
5)
RDZ41082 Construct Slip Rd Y (Ch7925-8050)(SA3460) - 1 lane @ Existing 207 17-Sep-15A  07-Jun-16 A
Ramp location
RDZ41084 Construct Slip Rd Y (Ch7925-8050)(SA3460) - 1 temp lane 163 11-Nov-15A  07-Jun-16 A 3 3 3
RDZ41085 Construct Slip Rd Y (Ch7925-8050)(SA346) - remaining lane 58 13-Oct-16 A 19-Dec-16 A :
RDZ41088 Gazettal period for Slip Road Y commissioning 183 21-Nov-18 22-May-19 22-Nov-18 23-May-19 1 } }
RDZ41089 Slip Road Y (Ch7925-8650) complete 0 22-May-19 23-May-19 1 3 3 3 3
Underground Utility Works | | o
DN600 and DN900 Watermain SR TOU WU VO U O R TS OUUTOTIE UT NUT A SRS T P N T TOUE U U T U S N
DNO0900 Design Information available for construction - DN600 stage 1 0 11-Jun-14 A 3 . @ Design Informatidn available for construction - DN600 stage 1 (Horizontal alignmen
(Horizontal alignment) i i i i i i i i i i i i i

Ve Remaining Level of Effort Project File:WP Rev 06
= Actual Level of Effort
B Actual Work Layout: WP rev 6

1 Remaining Work
I Critical Remaining Work
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DNO0910 Design Information available for construction - DN600 stage 1 (Vertical 0 18-Jul-14 A . ! 0 DeSlgn Information available for construction - DN60O stage 1 (Vertlcal allgnment ' ' ' ' '
alignment) ! ! ! ! ! !
DNO0990 DN600 & DN900 watermain laying (Ch8250-8370)(SA340) (near Z4 12 31-Oct-14 A 13-Nov-14 A
TTA-Stage 1) (W76A bay 3 to 7)
DN1000 DN600 & DN900 watermain laying (Ch8250-8370)(SA340) (near Z4 26 29-Nov-14 A 31-Dec-14 A
TTA-Stage 1) (W76A bay 7 to petrol station)
DN1010 DN600 & DN900 watermain laying (Ch8100-8250)(SA342) (near Z4 50 15-May-15A  15-Jul-15A
TTA-Stage 2)
DN1020 DN600 & DN900 watermain laying (Ch8050-8100)(SA341) (near Z4 50 15-May-15A  15-Jul-15A
TTA-Stage 3)
DN1030 DN600 & DN900 watermain laying (Ch7925-8050)(SA346) 117 15-Nov-14A  15-Apr-15A
DN1040 DN600 & DN900 watermain laying(Ch8370-8650)(SA340) (near Z4 45 29-Jul-15 A 19-Sep-15A
TTA-Stage 4)
DN1050 DN600 & DN900 watermain laying complete (except DN60O lapping 0 19-Sep-15A
section)
DN1054 Watermain (DN900/1200) changeover for DN600 Works 85 20-Oct-15A 30-Jan-16 A
DN1056 Laying DN60O section after DN900 changeover Works 148 01-Feb-16 A | 09-Aug-16 A
DN1060 Watermain (DN600) changeover for TTA stage 4 5 22-Aug-16 A | 26-Aug-16 A
DN1070 DN600 watermain laying (Ch8400 - 8600) (W77Ato 33 14-Aug-17A  20-Sep-17A
W77B)(30m/section)
VO - Wall 76A Construction
Retaining Wall W76A
TWSR-East FL Highway S/B Side Section
W76A1000 Design Information available for construction - W76A 0 26-May-14 A
W76A1015 Temp.road work for TTAfor DN600 & W76A (bay4-8)(TTA-1) 59 11-Jun-14 A 19-Aug-14 A
W76A1016 W76A construction (bay 3, 6-8,10) 85 20-Aug-14A | 30-Nov-14 A
W76A1017 W76A backfilling work (bay 3, 6-8,10) 32 14-Nov-14 A 20-Dec-14A
W76A1018 PCCW drawpit construction 27 19-Jan-15A 18-Feb-15A
W76A1019 W76A construction (bay 4,5 wall) 27 15-Jan-15A 14-Feb-15A
W76A1020 W76A construction (bay 9) 57 27-Jun-15A | 02-Sep-15A
W76A1024 Watermain installation 56 02-Mar-15A | 09-May-15A
W76A1026 WSD installation for Caltex (CS) 5 22-Jun-15A  26-Jun-15A
W76A1030 W76A backfilling work (bay 4,5,9) 23 02-Sep-15A | 29-Sep-15A
W76A1032 W76A construction (bay 1-2 & 11-13) 81 19-May-14 A 22-Aug-14 A
W76A1035 W76Abackfilling work (bay 1-2 & 11-13) 23 23-Aug-14A | 19-Sep-14A
W76A1050 Drainage work for Caltex access road 148 20-Jul-17 A 15-Jan-18 A
W76A1060 Road work for Caltex access road 150 16-Jan-18 A | 21-Jul-18 10-Dec-18 10-Jun-19 263 |
Fanling Highway Construction |
Drainage & Road Works §
TWSR-East FL Highway S/B Side Section : | ' | | : | ' | : | ' | : | | | | '
HKY1412 Construct temp road for TWSR-East & FH S/B diversion 26 01-Aug-15A | 31-Aug-15A
RDZ41002 TTA approval period 120 02-Oct-13 A 29-Jan-14 A
RDZ41004 Site Clearance & Tree Felling 60 20-May-14 A 30-Jul-14 A
RDZ41005 Construct FH S/B Lane 1,2 (Ch8250-8370)(SA340) (Z4 TTA-Stage 1) 240 02-Mar-15A | 17-Dec-15A
RDZ41015 Construct FH S/B Lane 1,2 (Ch8100-8250)(SA342) (Z4 TTA-Stage 2) 183 12-May-15A  17-Dec-15A
RDZ41025 Construct FH S/B Lane 1,2 @ existing TWSR-E junction 210 18-Dec-15A  09-Sep-16 A
(Ch8050-8100)(SA341) (Z4 TTA-Stage 3)
RDZ41030 Realign Temp Road from TWSR-E to Petrol station (Z4 TTA-Stage 3) 40 01-Sep-15A | 19-Oct-15A
RDZ41040 Construct FH S/B Lane 1,2 (Ch8000-8050)(SA340)(Z4 TTA-Stage 3) 49 19-Oct-15A 15-Dec-15A
RDZ41042 TTA for HKY P2 works 5 28-Dec-15A  02-Jan-16 A
RDZ41050 Traffic Diversion for FH S/B road construction (Z4 TTA-Stage 4) 6 10-Sep-16 A 17-Sep-16 A
RDZ41086 Construct FH S/B Lane 1 & 2 (Ch7925-8000)(SA346) (after HKY 28 09-Mar-18 14-Apr-18 09-Mar-18 14-Apr-18 0
bridge demolition)
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B Actual Work
1 Remaining Work

L3 @ Milestone
3 @ Crit. Milestone

= Actual Level of Effort

I Critical Remaining Work

of Effort Project File:WP Rev 06
Layout: WP rev 6
Data Date:20-Jan-18

Page 43 of 46

Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange

Contract No. HY/2012/06

Works Programme - WP Rev. 6

Date Revision Checked Approved
28-Aug-...|WP Rev 2
07-Apr-16 (WP Rev 3
07-Nov-...|WP Rev 4
17-Aug-...|WP Rev 5
26-Jan-18|WP Rev 6




WP Rev 06 WP rev 6 | Page 44 of 46 (26-Jan-18
Activity ID Activity Name Original | Start Finish Late Start Late Finish Total
Duration Float L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
J[AISIINOIA [A [IJI[AY [NDIIA [A [I[IAST [AI[H [A [IIASIANDI[T [A [II[ASY [II[H [4 [IJ[AST [OI[F [§ [II[AFINDAIF [A [I[J]
RDZ41090 Remove FH central barrier & road work for TTA 59 17-Sep-16 A | 26-Nov-16 A 3 3 3 3 3 3 3 3 3 - 3 3 3 3 3 3 3 3 3 3 3
RDZ41100 TTAfor FH N/B Lane 1,2, 3 constructon (Ch7925-8600)(SA340) (Z4 0 26-Nov-16 A T 26 Nbv-16 A ] ‘ :
TTA-Stage 6) [ T R SR [
RDZ41102 Construct FH N/B Lane 1 (at NBZ2) 20 01-Feb-18 27-Feb-18 07-Jun-18 30-Jun-18 99
RDZ41104 Construct FH N/B Lane 2 (at NBZ2) 20 28-Feb-18 22-Mar-18 03-Jul-18 25-Jul-18 99
RDZ41106 Construct FH N/B Lane 3 (at NBZ2) 20 23-Mar-18 19-Apr-18 26-Jul-18 17-Aug-18 oo | I
RDZ41108 Construct FH N/B Lane 4 (at NBZ2) 20 20-Apr-18 14-May-18 18-Aug-18 10-Sep-18 o0 [
RDZ41110 Construct FH N/B Lane 1 (Ch8100-8600) 20 16-Jul-18 07-Aug-18 11-Sep-18 05-Oct-18 a9 | U e
RDZ41112 Construct FH N/B Lane 2 (Ch8100-8600) 20 08-Aug-18 30-Aug-18 06-Oct-18 30-Oct-18 a0 | T
RDz41114 Construct FH N/B Lane 3 (Ch8100-8600) 20 31-Aug-18 22-Sep-18 31-Oct-18 22-Nov-18 a0 |
RDZ41119 Construct FH N/B lane 4 (Ch8100-8600) 20 24-Sep-18 19-Oct-18 23-Nov-18 15-Dec-18 g9 | T e
RDZ41121 Drainage work at central divider (at NBZ2) 201 01-Feb-17A  09-Oct17A | m e
RDZ41122 Construct FH S/B Lane 3 (at NBZ2) 14 21-Feb-18 08-Mar-18 21-Feb-18 08-Mar-18 o |V
RDZ41124 Construct FHS/B Lane 4 (at NBZ2) 14 01-Feb-18 20-Feb-18 01-Feb-18 20-Feb-18 o | T
RDZ41131 Drainage work at central divider (Ch8100-8600) 150 10-Oct-17 A 14-Apr-18 12-Jun-18 29-Aug-18 N e A e
RDZ41133 Construct FH S/B Lane 3 (Ch8100-8600) 45 09-Jun-18 02-Aug-18 25-Oct-18 15-Dec-18 wa |y
RDZ41135 Construct FHS/B Lane 4 (Ch8100-8600) 45 16-Apr-18 08-Jun-18 30-Aug-18 24-Oct-18 was | T
RDZz41140 Fanling Highway road work complete (except final pavement and 0 19-Oct-18 15-Dec-18 49
central diverder)
RDZ41150 Central Divider construction 50 20-Oct-18 17-Dec-18 17-Dec-18 18-Feb-19 49
RDZ41160 Final pavement & final road marking 30 18-Dec-18 24-Jan-19 19-Feb-19 25-Mar-19 49
RDZz41170 Complete Slip road V and associated slope work 165 02-Aug-18 19-Feb-19 17-Nov-18 10-Jun-19 89
Other Works

Retaining Wall W77A

TWSR-East FL Highway S/B Side Section
RWZ4.1050 Site Clearance 30 05-May-14 A | 10-Jun-14 A
RWZ4.1060 Base slab & Wall (0-3m high)- RW77A (Ch.20-92) 169 27-Feb-15A | 19-Sep-15A
RWZ4.1070 Backfilling (0-3m) - RW77A (Ch.20-92) 71 21-Sep-15A  15-Dec-15A
RWZ4.1075 Temp Shoring & Excavation 47 01-Feb-17A  31-Mar-17 A
RWZ4.1080 Base slab & Wall (3-7m high)- RW77A (Ch.0-20) 109 01-Apr-17A 15-Aug-17 A
RWZ4.1090 Backfilling (3-7m high) - RW77A (Ch.0-20) 47 24-Aug-17A  19-Oct-17A
RWZ4.1140 Base slab & Wall (0-3m high)- RW77A (Ch.92-120) 111 13-Sep-16 A | 26-Jan-17 A
RWZ4.1150 Backfilling (0-3m) - RW77A (Ch.92-120) 163 01-Feb-17A | 23-Aug-17A
RWZ4.1160 CLP 132kV cable diversion 119 15-Nov-16 A 18-Apr-17 A
RWZ4.1170 Base slab & Wall (0-3m high)- RW77A last 1 bay at CH120 66 26-May-17A | 12-Aug-17A
RWZ4.1180 DN600 pipe installation ready to start 0 14-Aug-17 A
RWZ4.1190 Temporary diversion of existing watermain under new slip road Y 4 12-Jun-17 A 15-Jun-17 A

Retaining Wall W77B

TWSR-East FL Highway S/B Side Section
RWZ4.1092 Site Clearance 106 21-Jul-14 A 24-Nov-14 A
RWZ4.1100 Base slab & Wall (0-3m high)- RW77B (Ch 0-23) 155 20-Jan-17 A 05-Aug-17 A
RWZ4.1110 Backfilling (0-3m) - RW77B (Ch 0-23) 30 07-Aug-17A | 09-Sep-17A
RWZ4.1115 Temp Shoring & Excavation 250 01-Mar-16 A | 31-Dec-16 A
RWZ4.1120 Base slab & Wall (3-4m high)- RW77B (Ch.23-75) 199 01-Jun-16 A 27-Jan-17 A
RWZ4.1130 Backfilling (3-4m high) - RW77B (Ch.23-75) 33 11-Sep-17 A 20-Oct-17 A

L3 @ Milestone

Y Remaining Level of Effort
= Actual Level of Effort
B Actual Work
1 Remaining Work
I Critical Remaining Work

3 @ Crit. Milestone
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Retaining Wall W78 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
TWSR-East FL Highway S/B Side Section
RWZ4.0900 Site Clearance 12 11-Dec-17 A 23-Dec-17A
RWZ4.0910 Demplition of existing retaining wall (Instructed in 2-Jun-17 ad-hoc site 35 14-May-18 25-Jun-18 15-May-18 26-Jun-18 1
RWZz4.1010 gaeseetlggb & Wall (6-11m high)- RW78 (Ch.0-50) 110 | 02-Jan-18A  12-May-18 22-Jan-18 14-May-18 1
RWZ4.1020 Backfilling (6-11m high) - RW78 (Ch.0-50) (Slope S55) 100 | 26-Jun-18 24-Oct-18 27-Jun-18 25-Oct-18 1
RWZ4.1030 Base slab & Wall (0-6m high)- RW78 (Ch.50-129) 100 14-May-18 10-Sep-18 27-Jun-18 25-Oct-18 36
RWZ4.1040 Backfilling (0-6m high) - RW78 (Ch.50-101) (Slope S55) 30 25-Oct-18 28-Nov-18 26-Oct-18 29-Nov-18 1
Slope Works
TWSR-East FL Highway S/B Side Section
S1030 Slope S53-Fill ~5m 110 20-Jan-18 07-Jun-18 09-Jul-18 16-Nov-18 134
S1040 Slope S54A-Cut~4m 40 20-Jan-18 10-Mar-18 07-Mar-19 26-Apr-19 333
S1050 Slope S54B-Cut ~5m 40 20-Jan-18 10-Mar-18 07-Mar-19 26-Apr-19 333
S1060 Slope S55-Fill ~10m 40 29-Nov-18 17-Jan-19 30-Nov-18 18-Jan-19 1
TCSS Works
TCSS Pre-Construction Works
TCSS0100 Acquire Design Criteria from Drawing & procurement 256 27-Feb-15A  06-Jan-16 A
TCSS0110 Confirm Design criteria with Engineer 29 20-Feb-16 A | 19-Mar-16 A
TCSS0120 Prepare Shop Drawing-TCSS 30 20-Dec-17A | 26-Jan-18 23-May-18 29-May-18 96
TCSS0130 Shop Drawing Comment & Approval 21 27-Jan-18 16-Feb-18 30-May-18 19-Jun-18 123
TCSS0140 Revised & Re-submission TCSS shop Drawing 18 20-Feb-18 12-Mar-18 20-Jun-18 11-Jul-18 96
TCSS0150 Confirm Shop drawing & ready for material ordering & factory 0 12-Mar-18 11-Jul-18 96 1é—Mar—l : ‘ ‘ wing & reatily for jmaterial ordjering &
TCSS0160 ;:v(\j/ur'rfg?:rial procurement 180 09-Jan-18A  07-Jul-18 24-Jan-18 11-Jul-18 4 ‘
TCSS0170 Sign Gantry Factory production - AADS1 30 19-Sep-18 26-Oct-18 16-Feb-19 22-Mar-19 121
TCSS0180 Sign Gantry Factory production - FYMS1 (Deleted) 0 27-Oct-18 27-Oct-18 22-Mar-19 22-Mar-19 121
TCSS0190 Sign Gantry Factory production - ADS1 30 25-Jul-18 28-Aug-18 10-Jan-19 15-Feb-19 139
TCSS0200 Sign Gantry Factory production - FADS1 30 13-Feb-19 19-Mar-19 16-Feb-19 22-Mar-19 3
TCSS0210 Sign Gantry Factory production - G55 30 07-Jan-19 12-Feb-19 10-Jan-19 15-Feb-19 3
TCSS0220 Sign Gantry Factory production - G54 30 13-Feb-19 19-Mar-19 16-Feb-19 22-Mar-19 3
TCSS0230 Sign Gantry Factory production - G34 (Z4) 30 09-Jul-18 11-Aug-18 12-Jul-18 15-Aug-18 3
TCSS0240 Sign Gantry Factory production - G35 (Z4) 30 29-Nov-18 05-Jan-19 03-Dec-18 09-Jan-19 3
TCSS0250 Sign Gantry Factory production - G36 (Z4) 30 13-Aug-18 15-Sep-18 16-Aug-18 19-Sep-18 3
TCSS0260 Sign Gantry Factory production - DS50 (Z4) 30 17-Sep-18 24-Oct-18 20-Sep-18 27-Oct-18 3
TCSS0270 Sign Gantry Factory production - FADS8 (Z4) 30 25-Oct-18 28-Nov-18 29-Oct-18 01-Dec-18 3
TCSS0280 Sign Gantry Factory production - FVMS2 (Z4) (Deleted) 0 07-Jan-19 07-Jan-19 09-Jan-19 09-Jan-19 3
Civil Provision for TCSS Works
TCSS2130 Civil Provision for TCSS works available 0 06-May-19 10-Jun-19 29
TCSS2150 M12 for CCTV 14 25-Jan-19 12-Feb-19 08-May-19 23-May-19 81
TCSS2160 P51 for VSLS 14 23-May-19 08-Jun-19 24-May-19 10-Jun-19 1
TCSS2170 P52 for VSLS 14 23-May-19 08-Jun-19 24-May-19 10-Jun-19 1
TCSS2210 Pillar box, isolator & associated duct work - PL207 for G34 & G35 30 20-Oct-18 23-Nov-18 12-Jan-19 18-Feb-19 69
TCSS2220 Pillar box, isolator & associated duct work - PL252 for G52 30 24-Nov-18 31-Dec-18 19-Feb-19 25-Mar-19 69
TCSS2230 Pillar box, isolator & associated duct work - PL251 for G51 & FLO1 30 02-Jan-19 07-Feb-19 26-Mar-19 04-May-19 69
TCSS2240 Pillar box, isolator & associated duct work - PL208 for M12, G36, P51, 30 08-Feb-19 14-Mar-19 06-May-19 10-Jun-19 69

B Actual Work

L3 @ Milestone
3 @ Crit. Milestone

Y Remaining Level of Effort

= Actual Level of Effort

1 Remaining Work
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Activity ID Activity Name Original | Start Finish Late Start Late Finish Total
Duration Float [L3 2014 2015 [ 2016 2017 [ 2018 2019 [ 2020
J[AISINOIA [A [IJI[AY [NDIIA [A [I[IAST [AI[H [A [IIASIANDI[T [A [II[ASA [II[H [4 [IJ[AST [OI[F [N [II[AFINDAIF [A [I[J]
TCSS2250 FLO1 mounted on top of DS53 30 25-Jan-19 02-Mar-19 26-Mar-19 04-May-19 49 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 = 3 3 3 3 3
TCSS2260 FLO2 mounted on top ofADS52 30 04-Mar-19 08-Apr-19 06-May-19 10-Jun-19 X s Y I A A N I I:I 7777777777777777777777777777777777
G34 T I
TCSS1520 Slow lane footing - G34 (NB75) 0 20-Dec-17A 20-Dec-17A &
TCSS1530 Fast lane footing - G34 (CH7990, N/B) 30 21-Feb-18 27-Mar-18 12-Jul-18 15-Aug-18 w3 [ e e
TCSS1780 TTA application & Approval - G34 (Z4) 90  25-Apr-18 11-Aug-18 28-Apr-18 15-Aug-18 3 [ R B
TCSS1790 Sign Gantry Erection - G34 (Z4) 30 13-Aug-18 15-Sep-18 16-Aug-18 19-Sep-18 3 | e e
G ]
TCSS1540 Slow lane footing - G35 (NB77) 0 14-Jul-18 09-Jan-19 147
TCSS1550 Slip road island footing - G35 (CH8410, N/B) 30 29-Nov-18 05-Jan-19 03-Dec-18 09-Jan-19 3 |
TCSS1560 Fast lane footing - G35 (CH8410, N/B) 5 20-Jan-18 25-Jan-18 04-Jan-19 09-Jan-19 282 | 0
TCSS1800 TTA application & Approval - G35 (Z4) 90 17-Sep-18 05-Jan-19 20-Sep-18 09-Jan-19 3 |y e
TCSS1810 Sign Gantry Erection - G35 (Z4) 30 07-Jan-19 12-Feb-19 10-Jan-19 15-Feb-19 3 | e e e
G36 SRS S NS R Ll
TCSS1570 latest date for Slow lane footing available - G36 (NB by other) 0 11-Aug-18 15-Aug-18 3 11-Aug-18 @ latest date fot Slow:lane footing available -'G:
TCSS1580 Fast lane footing - G36 (CH8610, N/B)(by other) 0 20-Dec-13A ec-13A @ Fastjane footing- G36 (CH8610, N/B)(ay other) &+ | T m e
TCSS1820 TTA application & Approval - G36 (Z4) 90  01-Jun-18 15-Sep-18 05-Jun-18 19-Sep-18 3
TCSS1830 Sign Gantry Erection - G36 (Z4) 30 17-Sep-18 24-Oct-18 20-Sep-18 27-Oct-18 3
DS50
TCSS1590 Slow lane footing -DS50 (NB74) 0 20-Aug-15A
TCSS1600 Slip road island footing - DS50 (CH7940, S/B) 30 20-Jan-18 27-Feb-18 20-Sep-18 27-Oct-18 197
TCSS1610 Fast lane footing - DS50 (CH7940, S/B) 5 20-Jan-18 25-Jan-18 23-Oct-18 27-Oct-18 222
TCSS1840 TTA application & Approval - DS50 (Z4) 90 09-Jul-18 24-Oct-18 12-Jul-18 27-Oct-18 3
TCSS1850 Sign Gantry Erection - DS50 (Z4) 30 25-Oct-18 28-Nov-18 29-Oct-18 01-Dec-18 3
FADS8
TCSS1620 Slow lane footing - FADS8 (CH8220, S/B) 42 04-Aug-15A | 21-Sep-15A
TCSS1630 Fast lane footing - FADS8 (CH8220, S/B) 30 16-Apr-18 21-May-18 29-Oct-18 01-Dec-18 161
TCSS1860 TTA application & Approval - FADS8 (Z4) 90 13-Aug-18 28-Nov-18 16-Aug-18 01-Dec-18 3
TCSS1870 Sign Gantry Erection - FADS8 (Z4) 30 29-Nov-18 05-Jan-19 03-Dec-18 09-Jan-19 3
FVMS2 (Deleted by RFI-138, Pending for VO)
TCSS1640 Slow lane footing - FYMS2 (CH8400, S/B)- Deleted by RFI-138 30 20-Jan-18 27-Feb-18 03-Dec-18 09-Jan-19 257
pending for VO
TCSS1650 Fast lane footing - FYMS2 (CH8400, S/B) 30 20-Jan-18 27-Feb-18 03-Dec-18 09-Jan-19 257
TCSS1880 TTA application & Approval - FVYMS2 (Z4) 90 17-Sep-18 05-Jan-19 20-Sep-18 09-Jan-19 3
TCSS1890 Sign Gantry Erection - FVMS2 (Z4) 0 07-Jan-19 07-Jan-19 09-Jan-19 09-Jan-19 3
TCSS Hub Room
TCSS1900 TCSS Hub Room Structure 45 24-Jul-18 13-Sep-18 22-Dec-18 18-Feb-19 127
TCSS1910 TCSS Hub Room Finishes 45 14-Sep-18 08-Nov-18 19-Feb-19 12-Apr-19 127
TCSS1920 TCSS Hub Room BS provision 45 09-Nov-18 03-Jan-19 13-Apr-19 10-Jun-19 127 3 3 3 3
Landscape Softwork P P
Landscape Works Lo Lo
Z4.LW.1000 Landscape soft work Zone4 60 23-Apr-19 04-Jul-19 27-Apr-19 09-Jul-19 4 : : :
Establishment Works o o
Establishment Works L
Z3.EW.1000 Establishment work Zone4 365 05-Jul-19 03-Jul-20 10-Jul-19 08-Jul-20 5 I —
VBN Remaining Level of Effort Project File:WP Rev 06 Contract No. HY/2012/06 Date Revision Checked Approved
s Actual Level of Effort 28-Aug-...|WP Rev 2
B Actual Work Layout: WP rev 6 Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange 07-Apr-16|WP Rev 3
[ Remaining Work 07-Nov-...|WP Rev 4
L - Data Date:20-Jan-18
B Crtical Remaining Work Works Programme - WP Rev. 6 17-Aug-...|WP Rev 5
* * Ml!esto.ne Page 46 of 46 26-Jan-18|WP Rev 6
3 @ Crit. Milestone




zﬁl
CHIU HING CONSTRUCTION AND TRANSPORTATION CO. LTD. e=——=  Revised Program Duration | Rev| Date Description
Contract No. 02/HY/2015 C———  Programmed Duration 00 | 280217 initial issue
Works Order Nos: CB128519-0 & CB128520-5 23 IID ———  Actual Progress 01 | 29/0317 | refer RE's comments
Progarmme of Construction of Noise Barrier and Pedestrian Covered Walkway at Tai Wo Service Road East near Ho Ka Yuen ——  Critical Path Activities 02 | 22/5/17 hdd plate load test prograr]
e B Early Start & Early Finsth 3 28/9/2017 pevise program of task 5-
'3 NM“\ Rf’“““i P"’J'?lat =3 weeks
Week No.| I 2| 3] 4] 5| 6 7] s 9| ] 1] 12| 13 14| 15| 16| 17) 18| 19| 20[ 21| 22| 23| 24| 25| 26| 27| 28| 20| 30| 31| 32| 33| 34| 35|{ 36| 37| 38| 30| 40| 41| 42| 43| aa| as| 46| 47| as| do| so| 51| s2| s3| sa| ss| se| 7] se| so eof 61] 62| w3 w4] 65 66
Act. No Week Ending| ¥2s| 3| s sns] ss| an | e | ans| maf szs| sie | sns| sno| smi| e | snof enf ens| [ s | 705| 22f 29| wis | snzf sin] sos| oz | om | ans|ons| o) 1| wna) | Joas| v [ vf vns| vas] van | 1w | ons| rams| o] e | vl uaof e s [ ol 27| amal 35 | 3ol snof sal 31| an [ sl sl ans] s [ sal o] s
WO No. CB128520-5
1 [Setting out and UU detection : 2
2 |Submit and obtain approval of temp wks 9P /i
Construction of Footings ( 6 stages):
( Assume 2 sections in one stage, 6 weeks cycle per
standard section)
3 |Stage 1 : NB74-6 , NB 74-7 WPH
4 |Stage 2 : NB74-5, NB-74- 4 9o fo w
5 |Stage 3: NB-74-3 , NB-74-2 i
6 |Stage 4: NB74-1, Footing A ( | wk allowed for plate load test) [ — 917
7 [Stage 5: NB74-8, & Footing B (1 wk allowed for plate load test) " | - [ /
8 |Stage 6: 74-9, NB74-10 -
Submit workshop drawings for steelworks of oty
9 |Noise Barriers and Covered Walkway for ES g ¥ »
approval EE g
10 |Fabrication of NB and CW 30 /4 -2
b=
1 Site nstallation of NB ( include steel posts 55
and panels) 2
Z
WO No. CB128519-0 b=
=
12 |Site installation of Covered Walkway 7T i
1
1 I 1
13 |Electrical Installation
14 |Allow for Works by Bus Companies ===
11
15 |Drainage Works [T
1 I
16 |Footpath Construction T I
|
. . I -
17 |Cycle Track Modification nr Tai Hang |
1
18 |Road surfacing J
19 |Allow for UU laying ducts '
20 [Allow for fixing street furnitures by C3/ LT o e gy
I 11—
24y
Cycle time for standard section : ** Breakdown of Item 5 #it Breakdown of Item 6
Days for Base Slab Stem Posts
[tem |Activity Approx Quy Conslruction calendar | calendar calendar
( Calendar Days) days days days
1 |Sheet-piling with struts 24 x 7= 168M2 10 days Fwk 1 2 Fwk 9
2 |Excavation 12x6x6=432 M 7 days Re-bar | 3 Re-bar 3
3 |Rock Fill ( assumed) 12x2=24 M3 2 days Concreting] 1 1 Concreting] 1
4 [Blinding Layer 1 day Remove Fwl 1 Remove Fwlf 1
5 |Fwk-Rebar- Concreting 1I0M 3 10 days ** Total : 10 days Total : 7 days
6 |Posts for Covered Walkway 7 days ##
7 |Backfilling 290M 3 5 days
Total = 42 days




APPENDIX C
IMPLEMENTATION SCHEDULE OF

ENVIRONMENTAL MITIGATION MEASURES
(EMIS)




Appendix C - Implementation Schedule of Environmental Mitigation Measures (EMIS)

Air Quality - Schedule of Recommended Mitigation Measures

Impact Mitigation Measures Timing Implementation Status
HY/2012/06 02/HY/2015
Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct
16 16 17 17 17 17 17 17 17 17 17 17 16 16 17 17 17 17 17 17 17 17 17 17
Air Quality Restricting heights from which materials are dropped, as far | During \% \% \% \% \% \% \% \% \% \% \% \% - - - - \% \% \% \% Vv \% \% \%
during as practicable to minimize the fugitive dust arising from | construction
Construction | ynloading/loading.
All stockpiles of excavated materials or spoil of more than @ @ @ @ @ @ @ @ @ @ @ @ - - - - Y \Y, @ @ @ \Y Vv @
50m? shall be enclosed, covered or dampened during dry or
windy conditions.
Effective water sprays shall be used to control potential \% @ @ @ @ @ @ \% \% @ \% \% - - - - @ \% \% \% \% \% \% \%
dust emission sources such as unpaved haul roads and
active construction areas.
All spraying of materials and surfaces shall avoid \% \% \% \% \% \% \% \% \% \% \% \% - - - - \% \% \% \% \% \% \% \%
excessive water usage.
Vehicles that have the potential to create dust while \% \% \% \% \% \% \% \% \% \% \% \% - - - - \% \% \% \% \% \% \% \%
transporting materials shall be covered, with the cover
properly secured and extended over the edges of the side
and tail boards.
Materials shall be dampened, if V V V \% \% \% V \% \% \% \% V - - - - V V V V V V V V
necessary, before transportation.
Travelling speeds shall be controlled to reduce traffic \% \% \% \% \% \% \% \% \% \% \% \% - - - - \% \% \% \% \% \% \% \%
induced dust dispersion and re-suspension within the site
from the operating haul trucks.
Vehicle washing facilities shall be provided to minimize @ @ \Y/ \/ V V @ V \/ @ @ @ - - - - \/ \Y/ @ @ \/ @ @ @
the quantity of material deposited on public roads.
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Noise - Schedule of Recommended Mitigation Measures

Impact Mitigation Measures Timing Implementation Status
HY/2012/06 02/HY/2015
Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct
16 16 17 17 17 17 17 17 17 17 17 17 16 16 17 17 17 17 17 17 17 17 17 17
Noise during Use of silenced plant or plant equipped with mufflers or During \% \% \% \% V V V V \% V \% \% - - - - \% \% Vv V \% Vv Vv \%
Construction dampers in substitute of ordinary plant. construction
Reduce the number of equipment and their percentage on- \Y, \Y, \Y, \Y, Y, \Y, \Y, \Y, \Y, \Y, \Y, Y - - - - Y Y Vv Vv Y, Vv Vv Y
time.
3.5 m and 5.5 m high temporary noise barrier at culvert \% \% \% \% \% \% \% \% \% \% \% Vv - - - - N. N. N. N. N. N. N. N.
construction work area (Figure 2a of the Environmental A. A. A. A. A. A. A. A.
Permit).
3 m high temporary noise barrier along the \% \% \% \% \% \% \% \% \% \% \% Vv - - - - N. N. N. N. N. N. N. N.
northern edge of Bridge 12 at ground level (Figure A. A. A. A. A. A. A. A.
2b of the Environmental Permit).
2 m high temporary noise barrier along the northern edge \% \% \% \% \% \% \% \% \% \% \% Vv - - - - N. N. N. N. N. N. N. N.
of Bridge 12 at bridge level (Figure 2b of the A. A. A. A. A. A. A. A.
Environmental Permit).
2.5 m high temporary noise barrier along Tai Wo Service \% \% \% \% \% \% \% \% \% \% \% Vv - - - - N. N. N. N. N. N. N. N.
Road West (Figure 2c of the Environmental Permit). A. A. A. A. A. A. A. A.
3.5m and 7m high temporary noise barrier along Tai \% \% \% \% \% \% \% \% \% \% \% Vv - - - - N. N. N. N. N. N. N. N.
Wo Services Road West near Tai Hang (Figure 2c of the A. A. A. A. A. A. A. A.
Environmental Permit).
7 m high temporary noise barrier along Tai Wo Service \% \% \% \% \% \% \% \% \% \% \% \% - - - - N. N. N. N. N. N. N. N.
Road West near Tai Wo A. A. A. A. A. A. A. A.
Footbridge work area (Figure 2d of the Environmental
Permit).
7 m high temporary noise barrier near Kiu Tau Footbridge \% \% \% \% \% \% \% \% \% \% \% \% - - - - N. N. N. N. N. N. N. N.
work area (Figure 2d of the Environmental Permit). A. A. A. A. A. A. A. A.
2.5 m high temporary noise barrier near river diversion work N. N. N. N. N. N. N. N. N. N. N. N. - - - - N. N. N. N. N. N. N. N.
area (Figure 2e of the A. A. A. A. A. A. A. A. A. A. A. A. A. A. A. A. A. A. A. A.
Environmental Permit).
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Water Quality - Schedule of Recommended Mitigation Measures

Works

Wastewater generated from any concrete batching
washdown of equipment or similar activities should be
discharged into foul sewers, after the removal of
settable solids, and pH adjustment as necessary. All
sewage discharges from the study area should meet the
TM standards and approval from EPD through the
licensing process is required.

Sand traps, oil interceptors and other pollution
prevention installations should be provided, properly
cleaned and maintained.

Runoff from exposed working areas, unfinished
slopes and from unlined temporary channels should
be directed to stilling basins and/or silt traps before
discharging to the drainage outfalls.

Regular inspections of stilling basins and/or silt traps is
required to ensure that sediment is not conveyed into
the existing drainage system.

Open stockpiles should be covered with a tarpaulin
cover.

During the wet season, any exposed top soils should
be covered with a tarpaulin, shotcreted or
hydroseeded.

Sand and silt from wash-water from vehicle washing
should be settled out before discharging into storm
drains.

Fuels should be stored in bunded areas such that
spillage can be easily collected.

Impact Mitigation Measures Timing Implementation Status
HY/2012/06 02/HY/2015
Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct
16 16 17 17 17 17 17 17 17 17 17 17 16 16 17 17 17 17 17 17 17 17 17 17
Water quality Demolition and reconstruction of bridges During \% @ \% \% \% \% \% @ \% \% @ @ - - - - N. N. N. N. N. N. N. N.
during construction A A A A A A A A
Construction - Prevent off-site migration through use of sheet piles.
- Minimise duration of works as far as practical.
- All sewer and drainage connections should be sealed
to prevent debris, soil, sand, etc, from entering public
sewers/drains.
- Site surface runoff should be settled to remove
sand/silt before it is discharged into the existing
storm drains.
Road Widening W orks, Earthworks and Culvert Extension @ @ @ @ @ @ @ @ @ @ @ @ - - - - \Y \Y @ @ @ @ \Y @
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Waste - Schedule of Recommended Mitigation Measures

Impact

Mitigation Measures

Timing

Implementation Status

HY/2012/06

02/HY/2015

Nov
16

Dec
16

Jan
17

Feb
17

Mar
17

Apr
17

May
17

Jun
17

Jul
17

Aug

Sep
17

Oct
17

Nov
16

Dec
16

Jan
17

Feb
17

Mar
17

Apr
17

May
17

Jun
17

Jul
17

Aug

Sep

Oct
17

Waste
Management
during
Construction

General Waste

- Transport of wastes off site as soon as possible.

- Maintenance of accurate waste records.

- Minimisation of waste generation for disposal (via
reduction/recycling/re-use).

- No on-site burning will be permitted.

- Use of re-useable metal hoardings/signboards.

Vegetation from site clearance

- Segregation of materials to facilitate disposal.
Mulching to reduce bulk and where possible review

opportunities for the possible beneficial use within
landscaping areas.

Demolition W astes

Segregation of materials to facilitate disposal.
Appropriate stockpile management.

Excavated Materials

Segregation of materials to facilitate disposal / reuse.
Appropriate stockpile management.
Re-use of excavated material on or off site (where
possible).
Special handling and disposal procedures in the
event that contaminated materials are excavated.

Construction W astes

- Segregation of materials to facilitate recycling/reuse
(within designated area in appropriate
containers/stockpiles).

- Appropriate stockpile management.

- Planning to reduce over ordering and waste generation.

- Recycling and re-use of materials where possible (e.g.
metal, wood from formwork)

For material which cannot be re-used/recycled, collection

should be carried out by an approved waste contractor for

landfill disposal.

Bentonite Slurries

- Bentonite slurries should be reused as far as possible.

- Disposal in accordance with Practice Note For
Professional Persons

ProPECC PN 1/94.

Chemical W astes

- Storage within locked, covered and bunded area.

- The storage area shall not be located adjacent to
sensitive receivers e.g. drains.

- Minimise waste production and recycle oils/solvents
where possible.

- A spill response procedure shall be in place and
absorption material available for minor spillages.

During
construction

@

@

@

@

Y

Y

N.A.

N.A.

N.A.

N.A.

N.A.

N.A

N.A.

N.A.

N.A.

N.A.

N.A.

N.A.

N.A

N.A.
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- Use appropriate and labelled containers.

- Educate site workers on site cleanliness/waste
management procedures.

- If chemical wastes are to be generated, the contractor
must register with EPD
as a chemical waste producer.

The chemical wastes shall be collected by a licensed
chemical waste collector.

Municipal W astes

Waste shall be stored within a temporary refuse
collection facility, in appropriate containers prior to
collection and disposal.

Regular, daily collections are required by an approved waste
collector.
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Ecology - Schedule of Recommended Mitigation Measures

Impact

Mitigation Measures

Timing

Implementation Status

HY/2012/06

02/HY/2015

Nov
16

Dec
16

Jan
17

Feb
17

Mar
17

Apr
17

May
17

Jun
17

Jul
17

Aug

Sep
17

Oct
17

Nov
16

Dec
16

Jan
17

Feb
17

Mar
17

Apr
17

May
17

Jun
17

Jul
17

Aug

Sep

Oct
17

Ecology
during
construction

Accurate Delineation of Works Area

- Boundaries of proposed works areas shall be clearly
identified and separated from external areas by a
physical barrier to prevent encroachment of adjacent
habitats.

- Individual trees which fall within the works areas but
which work plans do not require removal are to be
retained and fenced off to maximize protection.

Vegetation
Clearance

- No fires shall be lit within the works area for the purpose
of burning cleared vegetation.

- The Contractor shall give consideration to mulching the
cleared vegetation for recycling within the works area /
adjacent land.

Dust generation

There are a number of measures which shall be taken as
specified in the Air Pollution Control (Construction Dust)
Regulation on ‘Dust Control Requirements, including the
following key measures to be applied during construction:

- Vehicle washing facilities to be provided at every
discernible or designated vehicle exit point;

- All temporary site access roads shall be sprayed with
water to suppress dust as necessary;

- All dusty materials should be sprayed with water
immediately prior to any handling; and

- All debris should be covered entirely by impervious
sheeting or stored in a sheltered debris collection area.

Surface Run-off

In general, mitigation measures shall be in accordance with
ProPECC PN1/94 on ‘Construction Site Drainage’. Key
measures include:

- Bund and cover stock piles to avoid run-off;

- Channel any run-off through a system of oil, grease and
sediment / silt traps and reuse water on site where ever
practical;

- All vehicle maintenance to be undertaken within a
bunded area; and

- Maximise vegetation retention on-site to maximise
absorption (minimise transport).

During
construction

\Y,

Y,

\Y,

Y

Y

Y
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Landscape and Visual Impact - Schedule of Recommended Mitigation Measures

Impact Mitigation Measures Timing Implementation Status

HY/2012/06 02/HY/2015

Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct
16 16 17 17 17 17 17 17 17 17 17 17 16 16 17 17 17 17 17 17 17 17 17 17

Landscape Preservation of Existing Vegetation During V V V \% \% \% \% \% V V V \% - - - - \% Vv \% \% Y Vv Y Y
and Visual construction

during - Trees identified for retention within the project limit

Construction would be protected during the works;

- The tree transplanting and planting works shall be
implemented by approved
Landscape Contractors.

Temporary Works Areas \ \ \ \% \% \% \% \% \ \% \% \% - - - - \% \% \% \% \% \% \% \%

- Where feasible the works areas would be screened
using hoarding and existing vegetation would be
retained where possible to reduce the landscape and
visual impacts arising from the construction activity. The
landscape of these works areas would be restored
following the completion of the construction phase.

Hoarding \% \% \% V \% \% \% \% \% \% \% \% - - - - N.A. | NNA | NA | NA. | N. | NA. | NA | NA.

- Ahoarding would be erected where practicable in the
most visually sensitive locations to screen the temporary
construction works from the local VSRs.

Top Soils # # # # # # # # # # # # - - - - N.AA. | NA | NA | NA | N. | NA | NA | NA

- The works will result in disturbance to extensive areas
of topsoil. Topsoil worthy of retention should be
stockpiled for use following completion of the civil
engineering works. It should either be temporarily
vegetated with hydroseeded grass or turned over on a
regular basis.

Protection of Important Landscape Features # # # # # # # # # # # # - - - - N.A. | NNA. | NA. | NA. | N. | NA | NA | NA

- Important features such as temples, Island House and
kilns within the study area, although remote from the
proposed works retained and adequately protected.

Legend:

V = implemented;

X = not implemented;

@ = partially implemented,;

+ = recommended and immediately implemented during the site inspection by the Contractor;
N/A = not applicable - No such work was undertaken or no such material was used on site;

# = to be implemented.
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APPENDIX D
SUMMARY OF ACTION AND LIMIT LEVELS




Appendix D - Summary of Action and Limit Levels

Table 1 — Action and Limit Levels for 1-hour TSP

Location Action Level Limit Level

AM2 317.8 pg/m3 500 pg/m3

Table 2 — Action and Limit Levels for 24-hour TSP

Location Action Level Limit Level

AM2 200.7 pg/m3 260 pg/m3

Table 3 — Action and Limit Levels for Construction Noise (0700-1900 hrs of normal weekdays)

Location Action Level Limit Level

M2 When one documented 75 dB(A)
complaint, related to 0700 —

1900 hours on normal

M3* weekdays, is received 65/70 dB(A)

from any one of the sensitive

receivers

*Daytime noise Limit Level of 70 dB(A) applies to education institutions, while 65dB(A) applies during

school examination period



APPENDIX E

IMPACT AIR QUALITY MONITORING
RESULTS AND THEIR GRAPHICAL
PRESENTATION




Impact Air Quality Monitoring Results

24-hour TSP Monitoring Results at Station AM2 (Fanling Government Secondary School)

Date Weather Air Atmospheric | Flow Rate (m*min.) | Av. flow | Total vol. Filter Weight (q) Particulate Elapse Time Sampling [ Conc. |Actino Level| Limit Level
Conditior|Temp. (°C)Pressure(hPal _Initial Final | (m%min) (m%) Initial Final weight(g) Initial Final Time(hrs)| (Ho/m®) | (ug/m®) (ugim®)

1-Nov-16 Cloudy 23.9 1019.7 1.314 1.314 1.314 1892.2 2.8452 2.8883 0.0431 7842.03 7866.03 24.00 22.8 200.7 260
7-Nov-16 Sunny 253 1016.6 1.314 1.314 1.314 1892.2 2.8396 2.8762 0.0366 7866.03 7890.03 24.00 19.3 200.7 260
12-Nov-16 Rainy 20.0 1018.8 1.314 1.314 1.314 1892.2 2.8313 2.9089 0.0776 7890.03 7914.03 24.00 41.0 200.7 260
18-Nov-16 Sunny 24.8 1014.2 1.314 1.314 1.314 1892.2 2.7963 2.9156 0.1193 7914.03 7938.03 24.00 63.0 200.7 260
24-Nov-16 Sunny 17.3 1018.6 1.314 1.314 1.314 1892.2 2.8568 2.8878 0.0310 7938.03 7962.03 24.00 16.4 200.7 260
30-Nov-16 Sunny 19.7 1022.3 1.314 1.314 1.314 1892.2 2.8376 2.9624 0.1248 7962.03 7986.03 24.00 66.0 200.7 260
6-Dec-16 Cloudy 233 1017.7 1.314 1.314 1.314 1892.2 2.7860 2.9129 0.1269 7986.03 8010.03 24.00 67.1 200.7 260
12-Dec-16 Rainy 21.1 1015.1 1.314 1.314 1.314 1892.2 2.8405 2.9189 0.0784 8010.03 8034.03 24.00 41.4 200.7 260
17-Dec-16 Cloudy 16.6 1023.2 1.314 1.314 1.314 1892.2 2.7630 2.8838 0.1208 8034.03 8058.03 24.00 63.8 200.7 260
23-Dec-16 Sunny 20.2 1019.0 1.314 1.314 1.314 1892.2 2.7800 2.8629 0.0829 8058.03 8082.03 24.00 43.8 200.7 260
29-Dec-16 Cloudy 15.9 1024.1 1.314 1.314 1.314 1892.2 2.7647 2.8590 0.0943 8082.03 8106.03 24.00 49.8 200.7 260
3-Jan-17 Sunny 20.0 1019.8 1.314 1.314 1.314 1892.2 2.7575 2.8608 0.1033 8106.03 8130.03 24.00 54.6 200.7 260
9-Jan-17 Sunny 20.6 1016.3 1.314 1.314 1.314 1892.2 2.7582 2.8703 0.1121 8130.03 8154.03 24.00 59.2 200.7 260
14-Jan-17 Cloudy 15.7 1017.9 1.314 1.314 1.314 1892.2 2.8172 2.9845 0.1673 8154.03 8178.03 24.00 88.4 200.7 260
20-Jan-17 Sunny 18.3 1022.4 1.314 1.314 1.314 1892.2 2.7963 2.9295 0.1332 8178.03 8202.03 24.00 70.4 200.7 260
26-Jan-17 Sunny 17.3 1024.3 1.314 1.314 1.314 1892.2 2.7521 2.8804 0.1283 8202.03 8226.03 24.00 67.8 200.7 260
1-Feb-17 Cloudy 18.4 1021.3 1.314 1.314 1.314 1892.2 2.8068 2.8787 0.0719 8226.03 8250.03 24.00 38.0 200.7 260
6-Feb-17 Rainy 18.1 1015.7 1.314 1.314 1.314 1892.2 2.8208 2.9332 0.1124 8250.03 8274.03 24.00 59.4 200.7 260
11-Feb-17 Sunny 14.0 1026.3 1.314 1.314 1.314 1892.2 2.8212 2.8824 0.0612 8274.03 8298.03 24.00 32.3 200.7 260
16-Feb-17 Sunny 18.7 1021.6 1.314 1.314 1.314 1892.2 2.8356 2.9217 0.0861 8298.03 8322.03 24.00 45.5 200.7 260
22-Feb-17 Sunny 18.9 1015.3 1.314 1.314 1.314 1892.2 2.8181 2.8433 0.0252 8322.03 8346.03 24.00 13.3 200.7 260
28-Feb-17 Sunny 18.7 1021.6 1.314 1.314 1.314 1892.2 2.8210 2.9097 0.0887 8346.03 8370.03 24.00 46.9 200.7 260
6-Mar-17 Fine 20.3 1013.7 1.314 1.314 1.314 1892.2 2.8292 2.9558 0.1266 8370.03 8394.03 24.00 66.9 200.7 260
11-Mar-17 Rainy 17.5 1015.1 1.314 1.314 1.314 1892.2 2.8259 2.9127 0.0868 8394.03 8418.03 24.00 45.9 200.7 260
17-Mar-17 Sunny 18.1 1017.2 1.314 1.314 1.314 1892.2 2.8010 2.8784 0.0774 8418.03 8442.03 24.00 40.9 200.7 260
23-Mar-17 Cloudy 21.2 1015.0 1.314 1.314 1.314 1892.2 2.8000 2.9124 0.1124 8442.03 8466.03 24.00 59.4 200.7 260
29-Mar-17 Fine 21.7 1018.3 1.314 1.314 1.314 1892.2 2.8588 3.0238 0.1650 8466.03 8490.03 24.00 87.2 200.7 260
1-Apr-17 Rainy 18.7 1019.9 1.314 1.314 1.314 1892.2 2.7876 2.8969 0.1093 8490.03 8514.03 24.00 57.8 200.7 260
7-Apr-17 Sunny 24.5 1012.4 1.314 1.314 1.314 1892.2 2.8490 2.9196 0.0706 8514.03 8538.03 24.00 37.3 200.7 260
12-Apr-17 Fine 20.6 1013.2 1.314 1.314 1.314 1892.2 2.8634 2.9172 0.0538 8538.03 8562.03 24.00 28.4 200.7 260
18-Apr-17 Fine 26.7 1008.9 1.314 1.314 1.314 1892.2 2.8453 2.9769 0.1316 8562.03 8586.03 24.00 69.6 200.7 260
24-Apr-17 Rainy 215 1014.3 1.314 1.314 1.314 1892.2 2.8278 2.9354 0.1076 8586.02 8610.02 24.00 56.9 200.7 260
28-Apr-17 Cloudy 21.8 1015.2 1.314 1.314 1.314 1892.2 2.8445 2.8955 0.0510 8634.02 8658.02 24.00 27.0 200.7 260
4-May-17 Cloudy 24.9 1011.9 1.314 1.314 1.314 1892.2 2.7842 2.8579 0.0737 8658.02 8682.02 24.00 39.0 200.7 260
10-May-17 Sunny 27.1 1013.8 1.314 1.314 1.314 1892.2 2.7655 2.9286 0.1631 8682.02 8706.02 24.00 86.2 200.7 260
16-May-17 Rainy 25.0 1007.6 1.314 1.314 1.314 1892.2 2.7836 2.8367 0.0531 8706.02 8730.02 24.00 28.1 200.7 260
22-May-17 Cloudy 24.6 1008.1 1.314 1.314 1.314 1892.2 2.7912 2.8333 0.0421 8730.02 8754.02 24.00 22.2 200.7 260
27-May-17 Sunny 26.1 1010.0 1.314 1.314 1.314 1892.2 2.7727 2.8057 0.0330 8754.02 8778.02 24.00 174 200.7 260
2-Jun-17 Fine 29.4 1002.6 1.314 1.314 1.314 1892.2 2.7870 2.8378 0.0508 8778.02 8802.02 24.00 26.8 200.7 260
6-Jun-17 Sunny 30.4 1009.2 1.314 1.314 1.314 1892.2 2.8039 2.8444 0.0405 8802.02 8826.02 24.00 214 200.7 260
12-Jun-17 Sunny 27.6 1001.9 1.314 1.314 1.314 1892.2 2.7907 2.8188 0.0281 8826.02 8850.02 24.00 14.9 200.7 260
17-Jun-17 Rainy 25.5 1003.7 1.314 1.314 1.314 1892.2 2.8192 2.8799 0.0607 8850.02 8874.02 24.00 32.1 200.7 260
23-Jun-17 Sunny 28.9 1007.7 1.314 1.314 1.314 1892.2 2.7972 2.8254 0.0282 8874.02 8898.02 24.00 14.9 200.7 260
29-Jun-17 Sunny 29.6 1009.7 1314 1.314 1.314 1892.2 2.8090 2.8253 0.0163 8898.02 8922.02 24.00 8.6 200.7 260
4-Jul-17 Sunny 26.5 1008.4 1.314 1.314 1.314 1892.2 2.8314 2.8577 0.0263 8922.02 8946.02 24.00 13.9 200.7 260
10-Jul-17 Sunny 29.4 1008.5 1.314 1.314 1.314 1892.2 2.8306 2.8573 0.0267 8946.02 8970.02 24.00 14.1 200.7 260
15-Jul-17 Rainy 32.1 1007.4 1.314 1.314 1.314 1892.2 2.8104 2.8354 0.0250 8970.02 8994.02 24.00 13.2 200.7 260
21-Jul-17 Sunny 29.3 1009.4 1.314 1.314 1.314 1892.2 2.8063 2.8356 0.0293 8994.02 9018.02 24.00 15.5 200.7 260
27-Jul-17 Sunny 29.0 1003.4 1.314 1.314 1.314 1892.2 2.7580 2.7969 0.0389 9018.02 9042.02 24.00 20.6 200.7 260
2-Aug-17 Sunny 29.3 1002.2 1.314 1.314 1.314 1892.2 2.5647 2.6223 0.0576 9042.02 9066.02 24.00 30.4 200.7 260
8-Aug-17 Sunny 30.4 1006.6 1.314 1.314 1.314 1892.2 2.7971 2.8382 0.0411 9066.02 9090.02 24.00 21.7 200.7 260
14-Aug-17 Rainy 29.9 1008.8 1.314 1.314 1.314 1892.2 2.7728 2.8080 0.0352 9090.02 9114.02 24.00 18.6 200.7 260
19-Aug-17 Cloudy 30.6 1009.8 1.314 1.314 1.314 1892.2 2.7815 2.8083 0.0268 9114.02 9138.02 24.00 14.2 200.7 260
25-Aug-17 Sunny 29.2 1008.3 1.314 1.314 1.314 1892.2 2.8625 2.9178 0.0553 9138.02 9162.02 24.00 29.2 200.7 260
31-Aug-17 Rainy 28.9 1007.3 1.314 1.314 1.314 1892.2 2.8290 2.9349 0.1059 9162.02 9186.02 24.00 56.0 200.7 260
6-Sep-17 Cloudy 29.1 1007.5 1.314 1.314 1.314 1892.2 2.8278 2.8775 0.0497 9186.02 9210.02 24.00 26.3 200.7 260
12-Sep-17 Sunny 29.9 1009.3 1.314 1.314 1.314 1892.2 2.8171 2.8851 0.0680 9210.02 9234.02 24.00 35.9 200.7 260
18-Sep-17 Sunny 29.7 1009.8 1.314 1.314 1.314 1892.2 2.7582 2.8062 0.0480 9234.02 9258.02 24.00 254 200.7 260
23-Sep-17 Rainy 29.0 1010.8 1.314 1.314 1.314 1892.2 2.8208 2.8466 0.0258 9258.02 9282.02 24.00 13.6 200.7 260
29-Sep-17 Sunny 30.2 1012.2 1.314 1.314 1.314 1892.2 2.5966 2.6188 0.0222 9282.02 9306.02 24.00 117 200.7 260
4-Oct-17 Sunny 28.7 1014.0 1.314 1.314 1.314 1892.2 2.8265 2.8734 0.0469 9306.02 9330.02 24.00 24.8 200.7 260
9-Oct-17 Sunny 29.4 1010.1 1.314 1.314 1.314 1892.2 2.8087 2.8638 0.0551 9330.02 9354.02 24.00 29.1 200.7 260
14-Oct-17 Fine 24.5 1004.5 1.314 1.314 1.314 1892.2 2.7571 2.8638 0.1067 9354.02 9378.02 24.00 56.4 200.7 260
19-Oct-17 Cloudy 254 1011.9 1.314 1.314 1.314 1892.2 2.7491 2.7892 0.0401 9378.02 9402.02 24.00 21.2 200.7 260
25-Oct-17 Sunny 24.1 1018.8 1.314 1.314 1.314 1892.2 2.7547 2.8326 0.0779 9402.02 9426.02 24.00 41.2 200.7 260
30-Oct-17 Fine 22.7 1020.9 1.314 1.314 1.314 1892.2 2.7653 2.8772 0.1119 9426.02 9450.02 24.00 59.1 200.7 260

Average for the reporting period (Nov 16 to Oct 17) 38.7

Minimum for the reporting period (Nov 16 to Oct 17) 8.6

Maximum for the reporting period (Nov 16 to Oct 17) 88.4
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Impact Air Quality Monitoring Results

1-hour TSP Monitoring Results at Station AM2
(Fanling Government Secondary School)

Start 1st Hour 2nd Hour 3rd Hour
Time Conc. Conc. Conc.

Date (hh:mm) | (ug/m®) (Hg/m®) (Hg/m’)
1-Nov-16 13:40 78.2 76.4 73.9
7-Nov-16 14:10 73.8 71.6 70.4
12-Nov-16 10:30 74.1 72.2 73.8
18-Nov-16 10:14 74.3 73.8 74.6
24-Nov-16 14:15 71.2 73.1 72.2
30-Nov-16 12:17 73.1 72.6 73.3
6-Dec-16 13:05 73.3 74.8 715
12-Dec-16 10:30 68.6 71.2 72.6
17-Dec-16 10:30 73.3 74.0 70.4
23-Dec-16 12:12 72.8 73.5 73.1
29-Dec-16 13:10 70.6 72.8 69.2
3-Jan-17 13:15 72.2 74.1 70.9
9-Jan-17 9:30 72.8 73.1 72.6
14-Jan-17 10:40 74.2 71.5 70.7
20-Jan-17 9:50 66.6 67.2 68.3
26-Jan-17 11:45 73.3 75.1 71.8
1-Feb-17 13:13 69.5 68.7 70.6
6-Feb-17 10:02 74.0 74.6 73.8
11-Feb-17 10:45 73.5 71.8 75.5
16-Feb-17 13:20 72.8 74.3 70.4
22-Feb-17 14:00 65.6 64.8 65.3
28-Feb-17 10:49 73.1 72.6 73.3
6-Mar-17 12:00 73.8 76.4 75.0
11-Mar-17 10:45 75.2 71.5 72.6
17-Mar-17 13:30 68.2 68.8 69.3
23-Mar-17 10:30 73.5 74.6 71.9
29-Mar-17 10:05 65.6 66.7 64.2
1-Apr-17 10:15 75.1 76.6 72.8
7-Apr-17 13:05 66.7 68.1 67.5
12-Apr-17 14:05 68.4 70.1 69.4
18-Apr-17 13:12 73.6 74.1 72.9
24-Apr-17 13:45 69.6 70.9 717
28-Apr-17 9:56 74.4 72.5 71.6
4-May-17 13:10 70.6 71.2 70.8
10-May-17 11:20 73.8 72.9 74.8
16-May-17 13:05 73.6 74.8 77.2
22-May-17 11:35 66.2 65.5 66.9
27-May-17 11:00 66.0 65.3 66.7
2-Jun-17 13:29 68.9 70.2 711
6-Jun-17 10:48 72.2 73.1 72.4
12-Jun-17 13:00 73.2 69.4 72.4
17-Jun-17 13:00 73.4 75.5 70.3
23-Jun-17 11:10 71.6 70.4 68.2
29-Jun-17 13:10 72.6 70.4 71.2
4-Jul-17 14:00 68.4 65.9 72.6
10-Jul-17 13:00 72.0 70.6 719
15-Jul-17 10:30 73.2 70.9 75.5
21-Jul-17 13:12 76.4 77.6 76.6
27-Jul-17 13:10 60.1 58.8 60.7
2-Aug-17 13:45 72.6 70.4 72.2
8-Aug-17 13:30 72.7 75.6 76.6
14-Aug-17 13:03 67.1 68.2 67.8
19-Aug-17 13:30 715 73.2 68.5
25-Aug-17 13:08 62.1 63.7 62.2
31-Aug-17 14:05 73.6 74.2 69.7
6-Sep-17 13:02 64.8 62.9 63.4
12-Sep-17 11:15 73.6 70.6 71.2
18-Sep-17 13:07 67.9 69.0 67.3
23-Sep-17 13:15 72.9 75.0 714
29-Sep-17 11:52 73.1 71.6 70.9
4-Oct-17 9:45 68.2 66.9 67.3
9-Oct-17 10:10 72.9 70.8 73.4
14-Oct-17 10:10 71.6 73.0 67.5
19-Oct-17 13:30 67.5 70.8 71.1
25-Oct-17 14:10 73.4 69.6 70.3
30-Oct-17 9:55 67.9 71.4 70.6
Average for the reporting period (Nov 16 to Oct 17) 71.1
Minimum for the reporting period (Nov 16 to Oct 17) 58.8
Maximum for the reporting period (Nov 16 to Oct 17) 78.2
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Appendix F  Meteorological Data

November 2016

November 2016 was characterized by relatively warm weather during the first three weeks, followed by rainy
and cooler weather in the latter part of the month. Overall, the month was warmer and much wetter than
usual. The mean temperature for the month was 22.3 degrees, 0.5 degree above the normal figure of 21.8
degrees. The monthly total rainfall recorded at the Hong Kong Observatory was 131.3 millimetres, more than
three times the November normal of 37.6 millimetres and the eighth highest on record for November. The
accumulated rainfall of 3020.2 millimetres up to end of November was about 27 percent above the normal
figure of 2371.7 millimetres for the same period.

December 2016

With the northeast monsoon over the south China coastal areas remaining relatively weak for most of the
month, December 2016 was warmer than usual. The monthly mean temperature of 19.6 degrees was 1.7
degrees above the normal figure of 17.9 degrees and the third highest for December since record began in
1884. The total rainfall recorded in the month was only 6.6 millimetres, less than one quarter of the normal
figure of 26.8 millimetres. But in terms of rainfall for the whole year, the annual total of 3026.8 millimetres was
about 26 percent above the yearly normal of 2398.5 millimetres.

January 2017

With no significant cold surge affecting the coastal areas of Guangdong, January 2017 became the warmest
January in Hong Kong with record-breaking monthly mean temperature of 18.5 degrees and monthly mean
minimum temperature of 17.0 degrees, 2.2 degrees and 2.5 degrees above their respective normals. The
month was drier than usual in terms of rainfall amount with only 7.8 millimetres in total, less than one-third of
the normal of 24.7 millimetres for January.

February 2017

February 2017 was brighter than usual, with the duration of sunshine in the month more than 40 percent
above normal. The month was also relatively mild with a mean temperature of 17.0 degrees, 0.2 degree
above the normal of 16.8 degrees. The monthly total rainfall was 19.9 millimetres, less than half of the normal
of 54.4 millimetres. The accumulated rainfall of 27.7 millimetres in the first two months of the year was about
65 percent below the normal of 78.9 millimetres for the same period.

March 2017

Going into a season of transition between the northeast monsoon and the mild and humid maritime airstream
over the south China coast, local weather in March 2017 was marked by fluctuating temperatures. While the
monthly mean temperature of 19.3 degrees was only 0.2 degree above the normal of 19.1 degrees, total
rainfall in the month, 48.0 millimetres, was about 42 percent below the March normal of 82.2 millimetres. The
accumulated rainfall of 75.7 millimetres in the first three months of the year was about 53 percent below the
normal of 161.3 millimetres for the same period.

April 2017

April 2017 was warmer than usual with a mean temperature of 23.3 degrees, 0.7 degree above the normal of
22.6 degrees. The month was also drier than usual in terms of rainfall with 58.8 millimetres recorded in the
month, only about one-third of the normal of 174.7 millimetres. The accumulated rainfall recorded in the first
four months of the year was 134.5 millimetres, a deficit of 60 percent compared to the normal of 336.1
millimetres for the same period.

May 2017

Due to the heavy rain on the morning of 24 May, the month was wetter than usual. The total rainfall recorded
in the month was 399.3 millimetres, about 31 percent above of the normal figure of 304.7 millimetres. The
accumulated rainfall recorded in the first five months of the year was 533.8 millimetres, a deficit of about 17
percent compared to the normal figure of 640.8 millimetres for the same period.

AECOM Asia Co. Ltd. 1 February 2018
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June 2017

As a result of the very hot weather in early June and the rainy spell in mid-June, the month was overall
warmer and wetter than usual. The monthly mean temperature was 28.8 degrees, 0.9 degree above the
normal of 27.9 degrees. The total rainfall recorded in the month was 656.0 millimetres, about 44 percent
above the June normal of 456.1 millimetres. The accumulated rainfall recorded in the first half year was
1189.8 millimetres, a surplus of 8 percent compared to the normal of 1096.9 millimetres for the same period.

July 2017

With a trough of low pressure lingering over the south China coastal region in the early part of the month and
frequent tropical cyclone activities over the northern part of the South China Sea in the latter half, July 2017
was cloudier with more rain than usual. The monthly total rainfall was 570.0 millimetres, more than 50 percent
above the normal figure of 376.5 millimetres. The accumulated rainfall recorded in the first seven months of
the year was 1759.8 millimetres, nearly 20 percent above the normal figure of 1473.3 millimetres for the same
period.

August 2017

August 2017 was hotter than normal and the prolonged heat was relieved by the successive strikes of tropical
cyclones Hato and Pakhar within a 5-day period during the latter part of the month. Both cyclones led to the
raising of Gale or Storm Signal No.8, with Hato even necessitating the issuance of the Hurricane Signal No.10
on 23 August, the first time since July 2012. The mean temperature recorded in the month was 29.3 degrees,
the seventh highest for August on record and 0.7 degree above the August normal of 28.6 degrees. Due to
the rain brought by Hato and in particular Pakhar, the monthly total rainfall amounted to 489.1 millimetres,
about 13 percent more than the normal figure of 432.2 millimetres. The accumulated rainfall this year up to
August was 2248.9 millimetres, a surplus of 18 percent compared to the normal figure of 1905.5 millimetres
for the same period.

September 2017

Hong Kong’s weather was unseasonably hot in September 2017. The monthly mean temperature was 29.0
degrees, 1.3 degrees above the normal figure of 27.7 degrees and one of the hottest September since record
began in 1884. The month was also drier than usual with a total rainfall of 192.4 millimetres, about 59 percent
of the normal figure of 327.6 millimetres. The accumulated rainfall this year up to September was 2441.3
millimetres, a surplus of 9 percent compared to the normal figure of 2233.1 millimetres for the same period.

October 2017

With cooler air from the north only reaching the south China coastal areas later in the month, there were fine

and unseasonably hot days in the first half of October 2017. The Very Hot Weather Warning was issued on a
couple of occasions, the first time such warnings were required in the month of October. Overall, the monthly
mean temperature was 26.3 degrees, 0.8 degree above the normal figure of 25.5 degrees. The monthly total

rainfall was 99.6 millimetres, near the October normal of 100.9 millimetres. The accumulated rainfall this year
up to October was 2540.9 millimetres, about 9 percent higher than the normal figure of 2334.0 millimetres for
the same period.

AECOM Asia Co. Ltd. 2 February 2018
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Location : M2 (West Tai Wo - Free Field)
Day time 07:00-19:00 hrs Normal Weekdays Impact Noise Monitoring Results

Measured Noise Level for 30-min, dB(A) Limit Level, | Exceedance
Date Start Time Leqg* L10* L90* dB(A) (Y/N)
1-Nov-16 14:18 63.6 67.2 58.6 75 N
7-Nov-16 14:10 69.2 73.1 65.6 75 N
18-Nov-16 11:02 69.2 70.5 65.5 75 N
24-Nov-16 15:10 70.1 73.2 66.5 75 N
30-Nov-16 13:30 69.4 71.0 66.0 75 N
6-Dec-16 14:00 68.9 70.5 66.3 75 N
12-Dec-16 11:20 69.2 71.0 67.0 75 N
23-Dec-16 14:08 69.0 70.2 65.9 75 N
29-Dec-16 11:10 69.2 72.4 66.5 75 N
3-Jan-17 14:15 68.1 69.8 65.0 75 N
9-Jan-17 10:15 70.2 71.8 68.3 75 N
20-Jan-17 13:00 68.5 70.0 66.0 75 N
26-Jan-17 13:03 68.8 70.3 66.3 75 N
1-Feb-17 13:59 69.7 72.4 68.0 75 N
6-Feb-17 10:54 69.8 71.0 64.5 75 N
16-Feb-17 13:15 68.9 70.3 65.2 75 N
22-Feb-17 15:00 69.7 71.4 67.2 75 N
28-Feb-17 9:58 69.8 715 65.0 75 N
6-Mar-17 14:00 70.0 74.2 67.8 75 N
17-Mar-17 14:20 68.8 70.0 66.5 75 N
23-Mar-17 10:50 67.5 69.0 66.0 75 N
29-Mar-17 10:35 67.5 69.0 64.5 75 N
7-Apr-17 13:30 67.0 69.0 65.0 75 N
12-Apr-17 14:49 70.9 725 68.3 75 N
18-Apr-17 13:59 69.6 70.5 66.5 75 N
24-Apr-17 14:40 69.0 71.0 66.5 75 N
4-May-17 13:10 69.2 73.6 64.0 75 N
10-May-17 11:15 69.7 72.9 63.5 75 N
16-May-17 14:05 69.7 71.3 67.2 75 N
22-May-17 13:10 67.7 69.0 64.5 75 N
2-Jun-17 13:30 70.2 74.6 62.8 75 N
6-Jun-17 9:57 69.8 715 66.0 75 N
12-Jun-17 13:00 69.4 73.8 62.6 75 N
23-Jun-17 9:50 69.6 72.6 62.8 75 N
29-Jun-17 13:15 68.7 73.6 62.4 75 N
4-Jul-17 13:10 68.9 73.6 61.2 75 N
10-Jul-17 13:02 69.6 73.0 64.3 75 N
21-Jul-17 14:03 69.4 715 66.5 75 N
27-Jul-17 13:55 68.8 70.5 66.5 75 N
2-Aug-17 13:00 70.0 73.6 66.2 75 N
8-Aug-17 14:20 69.2 71.0 66.7 75 N
14-Aug-17 14:17 70.0 72.0 66.0 75 N
25-Aug-17 14:01 69.9 71.0 66.0 75 N
31-Aug-17 15:05 66.5 68.1 63.6 75 N
6-Sep-17 14:17 66.0 69.5 71.0 75 N
12-Sep-17 13:10 66.2 70.6 74.2 75 N
18-Sep-17 14:01 70.4 72.0 64.5 75 N
29-Sep-17 14:10 70.4 73.9 67.5 75 N
4-Oct-17 10:05 68.5 70.0 64.5 75 N
9-Oct-17 10:10 70.1 74.2 63.2 75 N
19-Oct-17 15:00 67.9 69.5 65.2 75 N
25-Oct-17 15:20 67.3 68.9 65.1 75 N
30-Oct-17 11:09 70.9 72.3 67.2 75 N
Minimum for Nov 16 to Oct 17 63.6 67.2 58.6
[IMaximum for Nov 16 to Oct 17 70.9 74.6 74.2
|[Average for Nov 16 to Oct 17 69.1 71.7 66.4




Location : M3 (Fanling Government Secondary School- Facade)
Day time 07:00-19:00 hrs Normal Weekdays Impact Noise Monitoring Results

Measured Noise Level for 30-min, dB(A) Limit Level, | Exceedance
Date Start Time Leq L10 L90 dB(A)™ (Y/N)
1-Nov-16 13:29 69.2 71.8 66.8 70 N
7-Nov-16 13:18 63.6 67.3 59.2 65 N
18-Nov-16 10:14 65.0 66.5 61.5 70 N
24-Nov-16 14:15 64.3 67.8 60.2 70 N
30-Nov-16 14:12 64.6 66.0 61.0 70 N
6-Dec-16 13:05 65.8 67.2 63.3 70 N
12-Dec-16 10:25 66.3 67.9 63.8 70 N
23-Dec-16 15:01 64.3 65.1 62.2 70 N
29-Dec-16 13:12 64.0 66.8 60.5 70 N
3-Jan-17 13:20 65.3 66.7 62.1 70 N
9-Jan-17 9:30 64.5 65.7 62.5 65 N
20-Jan-17 9:50 60.6 61.5 57.0 70 N
26-Jan-17 14:05 64.1 65.8 61.9 70 N
1-Feb-17 14:50 68.2 70.3 66.5 70 N
6-Feb-17 10:02 65.0 66.0 62.5 65 N
16-Feb-17 14:05 64.2 66.0 62.8 65 N
22-Feb-17 14:00 67.6 70.1 65.2 70 N
28-Feb-17 10:49 65.2 67.0 61.5 70 N
6-Mar-17 14:59 64.0 66.8 61.2 70 N
17-Mar-17 13:30 60.1 61.5 57.0 70 N
23-Mar-17 10:35 60.0 61.0 56.0 70 N
29-Mar-17 10:05 60.0 61.0 56.5 70 N
7-Apr-17 13:05 60.0 61.0 56.0 70 N
12-Apr-17 15:19 67.4 69.5 65.2 70 N
18-Apr-17 13:12 64.2 66.0 61.0 70 N
24-Apr-17 13:45 60.5 62.0 56.5 65 N
4-May-17 14:05 64.2 67.8 60.6 65 N
10-May-17 11:30 64.2 67.2 59.6 70 N
16-May-17 13:10 65.1 67.3 32.2 70 N
22-May-17 11:35 60.1 61.0 56.0 70 N
2-Jun-17 13:50 64.0 66.8 60.2 70 N
6-Jun-17 10:48 64.6 66.0 61.5 70 N
12-Jun-17 13:15 63.2 66.7 58.6 65 N
23-Jun-17 11:10 62.6 64.2 58.6 65 N
29-Jun-17 13:50 64.0 67.3 60.5 70 N
4-Jul-17 14:09 63.2 66.5 58.4 70 N
10-Jul-17 14:10 63.7 66.9 58.9 70 N
21-Jul-17 13:12 61.2 62.5 65.0 70 N
27-Jul-17 13:10 59.7 60.5 56.0 70 N
2-Aug-17 13:45 63.6 67.2 58.7 70 N
8-Aug-17 13:35 63.2 64.8 61.6 70 N
14-Aug-17 13:03 64.3 65.5 61.0 70 N
25-Aug-17 13:08 63.9 65.5 60.5 70 N
31-Aug-17 14:10 63.9 65.4 61.1 70 N
6-Sep-17 13:02 62.5 65.1 67.0 70 N
12-Sep-17 14:02 61.2 64.0 66.5 70 N
18-Sep-17 13:07 64.2 66.0 61.5 70 N
29-Sep-17 13:50 63.4 67.6 59.7 70 N
4-Oct-17 9:45 60.0 61.0 56.5 70 N
9-Oct-17 10:30 64.1 66.9 61.0 70 N
19-Oct-17 13:40 63.7 65.2 61.3 70 N
25-Oct-17 14:15 63.3 65.1 60.1 70 N
30-Oct-17 9:59 67.5 69.2 65.3 70 N
Minimum for Nov 16 to Oct 17 59.7 60.5 32.2
[IMaximum for Nov 16 to Oct 17 69.2 71.8 67.0
|[Average for Nov 16 to Oct 17 64.3 66.4 61.8

* +3dB(A) Facade effect correction included
A Limit Level of 70dB(A) applies to education institutes while 65dB(A) applies during school examination period.
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Appendix H
Statistics on Complaints, Notifications of Summons and Successful Prosecutions

Contract No. HY/2012/06 — Widening of Fanling Highway — Tai Hang to Wo Hop Shek Interchange

Total no.
Total no.
followed up by
Date ) followed up .
) Subject Status ) the ET since
Received by the ET this .
project
month
commencement
EPD referred a complaint from Lot no. 116 of Fui Sha Wai at Tai Hang
19 of Tai Po which is concerned about the construction noise and
December | diesel-like smell generated from construction activities nearby which Closed
2013 caused nuisance and health problems on 19 December 2013
. morning.
Environmental
complaints . . 0 7
EPD referred an air-and-odour complaint on 24 February 2014. The
complainant complained about the construction site located near the
24 February . ) o ] ]

2014 bus stop in Fui Sha Wai, Tai Hang, Tai Wo Service Road West. When Closed
construction works were carried out, odour, white smoke and dust
were generated. The complainant asked for follow-up actions.




Total no.

Total no.
followed up by
Date ) followed up .
) Subject Status ) the ET since
Received by the ET this .
project
month
commencement
EPD referred an air complaint on 24 October 2014.
A resident complained against the excavation works of Tai Wo
Service Road West between Nam Wah Po & Tai Hang Tsuen, which
23 October have piled up high stockpiles, causing serious dust nuisance to his Closed
2014
house.
The resident also complained that the stockpiles have not been
covered and watered properly. He now requires the EPD to follow up.
The location of complaint is near Lamppost Location EB5717.
EPD referred a water complaint on 31 December 2014.
31 The complainant complained about the muddy river outside Tai Hang
December | Village Office on 29 December 2014. It was suspected that the muddy Closed
2014 water was discharged from the construction works of the Project.
He required the EPD to follow up.
EPD referred a water complaint on 25 March 2015.
The complainant complained about the generation of the smell of
25 March | 9asoline from the Widening of Fanling Highway construction site on
2015 Tai Wo Service Road West, causing serious nuisance to nearby Closed

houses.
The situation has continued for a few weeks and she asked the EPD

to follow up as soon as possible.




Total no.

Total no.
followed up by
Date ) followed up .
) Subject Status ) the ET since
Received by the ET this .
project
month
commencement
5 January | A complaint was received by the 1823 enquiry and complaint hotline
2017 on 5 January 2017. The complaint was referred to the Environmental
(Referred by | Team by the Contractor on 13 January 2017.
the The complainant complained against the dust emission generated by
Contractor | the Widening of Fanling Highway construction site on Tai Wo Service Closed
on 13 Road West near Tai Hang Village.
January The complainant also complained that Highway Department did not
2017) conduct road surface cleansing, which affects residents’ health.
He/she now requires the Highway Department to follow up.
A complaint was received by the 1823 enquiry and complaint hotline
on 22 May 2017. The complaint was referred to the Environmental
22 May 2017
Team by the Contractor on 23 May 2017.
(Referred by y y
the A complainant complained that construction noise was caused by the Closed
Contractor erection of noise barrier on Tai Wo Service Road West near Tai Hang
on23May | yjjage on Sunday(s).
2017)

The complainant concerned about if any Construction Noise Permit is

issued by the Environmental Protection Department.




Total no.

Total no.
followed up by
Date followed up
) Subject Status ) the ET since
Received by the ET this .
project
month
commencement
Notification of
- - - 0 0
summons
Successful
. - - - 0 0
Prosecutions
Contract No. 02/HY/2015 - Provision of Bus-Bus Interchange on Fanling Highway Kowloon Bound
Total no.
Total no.
followed up by
Date followed up
Subject Status the ET since
Received by the ET this _
project
month
commencement
Environmental
) - - - 0 0
complaints
Notification of
- - - 0 0
summons
Successful
- - - 0 0

Prosecutions




