
Activity ID Activity Name Original
Duration

Start Finish

Z1: CH 0 toZ1: CH 0 to CH 500: SECT. 1 WORKSZ1: CH 0 to CH 500: SECT. 1 WORKSZ1: CH 0 to CH 500: SECT. 1 WORKSZ1: CH 0 to CH 500: SECT. 1 WORKS
Banyan & BaBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge Construction
Demolition Demolition of Ex. Banyan BridgeDemolition of Ex. Banyan BridgeDemolition of Ex. Banyan BridgeDemolition of Ex. Banyan Bridge
S1-191320 Remove ex.column+ftg & Reinstate 36 02-Oct-10 A 24-Jan-11
S1-191150 Remove ex.NB side ftg & Reinstate 36 21-Oct-10 A 29-Dec-10 A
S1-191240 Remove ex.SB side ftg & Reinstate 36 21-Oct-10 A 29-Dec-10 A

New BanyaNew Banyan BridgeNew Banyan BridgeNew Banyan BridgeNew Banyan Bridge
S1-080330 Abutment North NB Bored Piles, 3 x 1500dia 31 04-Dec-10 A 14-Apr-11
S1-080200 Ground Investigation, 9nr 24 20-Dec-10 A 16-Feb-11
S1-080310 Abutment South NB Bored Piles, 3 x 1500dia 30 20-Dec-10 A 08-Feb-11
S1-080060 Demolish exiting pile caps 34 21-Dec-10 A 08-Mar-11
S1-080320 Pier NBP1 - Bored Piles, 3 x 1500dia 31 08-Mar-11 14-Apr-11
S1-080410 Abutment South NBAS Abutment 46 14-Apr-11 14-Jun-11
S1-080420 Pier NBP1 - Pile Cap 24 14-Apr-11 18-May-11
S1-080430 Abutment North NBNA Abutment 46 14-Apr-11 14-Jun-11

Demolition Demolition of Ex. Banyan West BridgeDemolition of Ex. Banyan West BridgeDemolition of Ex. Banyan West BridgeDemolition of Ex. Banyan West Bridge
S1-192118 Remove ex.NB side ftg & Reinstate 36 20-Dec-10 A 02-May-11
S1-192240 Remove ex.SB side ftg & Reinstate 29 20-Dec-10 A 29-Apr-11
S1-192320 Remove ex.column+ftg & Reinstate 36 20-Dec-10 A 11-May-11

Noise BarrieNoise Barrier at Kwong Fuk WestNoise Barrier at Kwong Fuk WestNoise Barrier at Kwong Fuk WestNoise Barrier at Kwong Fuk West
Noise BarriNoise Barrier at Kwong Fuk West ViaductNoise Barrier at Kwong Fuk West ViaductNoise Barrier at Kwong Fuk West ViaductNoise Barrier at Kwong Fuk West Viaduct
S1-000345A Ground Investigation Works 48 15-Nov-09 A 11-Feb-11
S1-180390 Pile Test 28 10-Nov-10 A 15-Jan-11 A
S1-180310A Prebored H Piles, 39 nr. 70 20-Dec-10 A 07-May-11
S1-180905 Civl prov. works (CPW)- TCSS Pillar Box B 18 23-Mar-11 14-Apr-11

SouthboundSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd
RW W3, NBRW W3, NB6, and Slope S4RW W3, NB6, and Slope S4RW W3, NB6, and Slope S4RW W3, NB6, and Slope S4
S1-203065A Cut slope S6 - excavation 12 20-Dec-10 A 29-Jan-11
S1-200060 NB6 Prebored H Piles, 58 nr, L=85m 70 20-Jan-11 15-Apr-11
S1-203065B Cut slope S6 - drainage/ u channels 6 29-Jan-11 09-Feb-11
S1-203067 Relocate pillar box  for high mast HM1-HM10 18 09-Feb-11 02-Mar-11
S1-203068 Install/delete lamps at high mast HM2 & HM3 18 09-Feb-11 02-Mar-11
S1-201060 NB6 Pile Testing 20 16-Apr-11 14-May-11

RW W2, NBRW W2, NB7 , Slope S3, Slip Rd CRW W2, NB7 , Slope S3, Slip Rd CRW W2, NB7 , Slope S3, Slip Rd CRW W2, NB7 , Slope S3, Slip Rd C
S1-031030A Cut Slope S3- excavation 14 20-Dec-10 A 04-Jan-12

South BounSouth Bound Road and Drain, Ch 300-500South Bound Road and Drain, Ch 300-500South Bound Road and Drain, Ch 300-500South Bound Road and Drain, Ch 300-500
S1-051303 Civl prov. works (CPW)- TCSS Pillar Box A 18 02-Mar-11 23-Mar-11

Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd
RW W1+ NBRW W1+ NB1+S1, NB2 Ch200-300RW W1+ NB1+S1, NB2 Ch200-300RW W1+ NB1+S1, NB2 Ch200-300RW W1+ NB1+S1, NB2 Ch200-300
S1-035016A Ret. Wall W1(@CSD), base slab 48 21-Mar-11* 21-May-11

NB2 & SlopNB2 & Slope S2, after TB1 demolitionNB2 & Slope S2, after TB1 demolitionNB2 & Slope S2, after TB1 demolitionNB2 & Slope S2, after TB1 demolition
S1-031025A Cut Slope S2- excavation 12 20-Dec-10 A 14-Sep-12

NB9, Slope NB9, Slope F121, S5, (after TB2 demolition)NB9, Slope F121, S5, (after TB2 demolition)NB9, Slope F121, S5, (after TB2 demolition)NB9, Slope F121, S5, (after TB2 demolition)
S1-00345K Ground Investigation Works - NB9 24 20-Dec-10 A 18-Apr-12
S1-200120 NB9 Prebored H Piles, 34 nr 36 20-Dec-10 A 22-May-12

Z2: CH 500 Z2: CH 500 to CH 1100: SECT. 4 WORKSZ2: CH 500 to CH 1100: SECT. 4 WORKSZ2: CH 500 to CH 1100: SECT. 4 WORKSZ2: CH 500 to CH 1100: SECT. 4 WORKS
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd
NLKRB - SoNLKRB - South AbutmentNLKRB - South AbutmentNLKRB - South AbutmentNLKRB - South Abutment
S4-100212 South abut - temporary works 70 16-Aug-10 A 20-Jan-11 A
S4-100310A South Abut. NLKR-Bored Piles, 5nrs, 38 09-Dec-10 A 28-Feb-11
S4-100310B South Abut. NLKR-Bored Piles, 5nrs, 38 14-Jan-11 A 14-Apr-11
S4-100315 South Abut. NLKR- base slab 33 14-Apr-11 28-May-11

NLKRB - NoNLKRB - North AbutmentNLKRB - North AbutmentNLKRB - North AbutmentNLKRB - North Abutment
S4-100320A North Abut. NLKR Bored Piles 4nrs 38 12-Oct-10 A 19-Jan-11 A
S4-100320B North Abut. NLKR Bored Piles 5nrs 38 21-Oct-10 A 20-Jan-11 A
S4-100345 North Abut. NLKR- base slab 33 20-Jan-11 02-Mar-11
S4-100350 North Abut. NLKR- abut wall 1st lif t 12 03-Mar-11 16-Mar-11
S4-100355 North Abut. NLKR- abut wall 2nd lift 12 17-Mar-11 30-Mar-11
S4-100360 North Abut. NLKR- cantilever slab 24 31-Mar-11 03-May-11

NLKRB - BrNLKRB - Bridge Deck + Noise BarrierNLKRB - Bridge Deck + Noise BarrierNLKRB - Bridge Deck + Noise BarrierNLKRB - Bridge Deck + Noise Barrier
S4-100180 Precast Beam Works Area Set-up 46 20-Jan-11 17-Mar-11
S4-100190A Precast Beam Casting 7 nr + 1st stage stressing 40 18-Mar-11 09-May-11

RW W4-W7+RW W4-W7+Slope S7+NB15, NB12+Slip Rd LRW W4-W7+Slope S7+NB15, NB12+Slip Rd LRW W4-W7+Slope S7+NB15, NB12+Slip Rd LRW W4-W7+Slope S7+NB15, NB12+Slip Rd L
S4-031070A Fill Slope S7- backfilling to RW coping level 72 07-May-10 A 03-Mar-11
S4-031070B Fill Slope S7- backfilling to rd level 48 20-Jul-10 A 15-Mar-11
S4-200110 NB12 temporary works 48 16-Sep-10 A 19-Feb-11
S4-200120 NB12 Prebored H Piles, 110 nr 50 02-Nov-10 A 13-Apr-11
S4-203120 NB12pile cap 28 20-Dec-10 A 07-May-11
S4-035070A Retaining Wall W7, excav + base slab 28 20-Jan-11 24-Feb-11
S4-035070B Retaining Wall W7, wall stem + backfill 28 07-Feb-11 10-Mar-11
S4-031070C Fill Slope S7- u channels 24 23-Feb-11 22-Mar-11
S4-031070D Fill Slope S7- metal works + hand rails etc. 18 09-Mar-11 29-Mar-11
S4-200150 NB15 Prebored H Piles, 102 nr 50 30-Mar-11 02-Jun-11

Utilities DivUtilities Diversion at Slip Rd LUtilities Diversion at Slip Rd LUtilities Diversion at Slip Rd LUtilities Diversion at Slip Rd L
S4-208155F NWT - relocation of drawpit (1) 25 20-Jan-11 21-Feb-11
S4-208155G Slip Rd L reconstruction 36 22-Feb-11 04-Apr-11
S4-208155J NWT - relocation of drawpit (2) 18 06-Apr-11 29-Apr-11

Ret. Wall WRet. Wall W8 & NB18Ret. Wall W8 & NB18Ret. Wall W8 & NB18Ret. Wall W8 & NB18
S4-035081B RW W8,(nr. B11A) Bay 11->26- base slab 68 20-Dec-10 A 27-Jan-11
S4-035081C RW W8, (nr. B11A) Bay 11->26 - wall stem 72 20-Dec-10 A 25-Feb-11
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Remove ex.column+ftg & Reinstate
Remove ex.NB side ftg & Reinstate
Remove ex.SB side ftg & Reinstate

Ab
Ground Investigation, 9nr

Abutment South NB Bored Piles, 3 x 1500dia
Demolish exiting pile caps

Pie

Ground Investigation Works
Pile Test

Civ

Cut slope S6 - excavation
N

Cut slope S6 - drainage/ u channels
Relocate pillar box  for high mast HM1-
Install/delete lamps at high mast HM2 &

Civl prov. works (CPW

South abut - temporary works
South Abut. NLKR-Bored Piles, 5nrs,

So

North Abut. NLKR Bored Piles 4nrs
North Abut. NLKR Bored Piles 5nrs

North Abut. NLKR- base slab
North Abut. NLKR- abut wa

North Abut. NLK

Precast Beam Works Area

Fill Slope S7- backfilling to RW coping
Fill Slope S7- backfilling to r

NB12 temporary works
NB1

Retaining Wall W7, excav + base slab
Retaining Wall W7, wall stem + 

Fill Slope S7- u chann
Fill Slope S7- m

NWT - relocation of drawpit (1)
Slip Rd L re

RW W8,(nr. B11A) Bay 11->26- base slab
RW W8, (nr. B11A) Bay 11->26 - wall stem
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Activity ID Activity Name Original
Duration

Start Finish

S4-035082A RW W8, (nr. NLKRB) Bay 1->10, temp. work + excav 68 20-Dec-10 A 03-Mar-11
S4-035082B RW W8, (nr. NLKRB) Bay 1->10, base slab 68 20-Dec-10 A 24-Mar-11
S4-035085A RW W8, Backfill-to RW +2m level 72 20-Dec-10 A 28-Apr-11
S4-035082C RW W8, (nr. NLKRB) Bay 1->10, wall stem 72 18-Jan-11 A 20-Apr-11
S4-035085B RW W8, Backfill-to RW coping lvl 72 12-Mar-11 13-Jun-11
S4-035085C RW W8, Backfill- to road level 62 09-Apr-11 28-Jun-11

Z3: CH 110Z3: CH 1100 to CH 2000: SECT. 4 WORKSZ3: CH 1100 to CH 2000: SECT. 4 WORKSZ3: CH 1100 to CH 2000: SECT. 4 WORKSZ3: CH 1100 to CH 2000: SECT. 4 WORKS
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd
New BridgeNew Bridge  10A + Noise BarrierNew Bridge  10A + Noise BarrierNew Bridge  10A + Noise BarrierNew Bridge  10A + Noise Barrier
S4-110630 Pier 10AP2+ to Pier 10AP3+ Decking, 40.5m 42 22-Nov-10 A 19-Jan-11 A
S4-110390B Abutment West 10A Bored Piles- piling 63 10-Dec-10 A 16-Mar-11
S4-110480 Pier 10AP7 Pile Cap 12 16-Dec-10 A 19-Jan-11 A
S4-110420 Pier 10AP1 Pile Cap 12 17-Dec-10 A 15-Jan-11 A
S4-110640 Pier 10AP3+ to Pier 10AP4+ Decking, 40.2m 42 20-Dec-10 A 07-Jul-11
S4-110595 Bridge Bearings10AB01 to 10AB20, 20 nr. 60 20-Dec-10 A 19-Mar-11
S4-110410 Abutment East 10AEA Pile Cap 18 20-Jan-11 12-Feb-11
S4-110510 Abutment East 10AEA Abutment Wall 24 14-Feb-11 12-Mar-11
S4-110610 Abut East 10AEA to Pier 10AP1+ Decking, 47.62m 42 14-Feb-11 02-Apr-11
S4-110520 Pier 10AP1 Pier 12 18-Feb-11 03-Mar-11
S4-110620 Pier 10AP1+ to Pier 10AP2+ Decking, 40.5m 46 04-Mar-11 02-May-11
S4-110390C Abutment West 10A Bored Piles pile test 12 16-Mar-11 30-Mar-11

New BridgeNew Bridge No. 11A + Noise BarrierNew Bridge No. 11A + Noise BarrierNew Bridge No. 11A + Noise BarrierNew Bridge No. 11A + Noise Barrier
S4-120630 Pier 11AP2+ to Pier 11AP3+, Decking, 41.69m 42 15-Sep-10 A 29-Jan-11
S4-120610 Abut North 11ANA to Pier 11AP1+, Decking, 47.97m 48 06-Nov-10 A 07-Jan-11 A
S4-120550 Abutment South 11ASA Abutment Wall 24 27-Nov-10 A 19-Jan-11 A
S4-120590 Bridge Bearings 11AB1 to 11AB8, 8 nr. 30 20-Dec-10 A 28-Jan-11
S4-120640 Pier 11AP3+ to Abut South 11ASA, Decking 27.24m 35 20-Dec-10 A 04-Mar-11
S4-120615 Abut 11ANA to Pier 11AP1+, Stressing Stage 1 2 12-Jan-11 A 14-Jan-11 A
S4-120625 Pier 11AP1+ to Pier 11AP2+, Stressing Stage 2 2 16-Jan-11 A 19-Jan-11 A
S4-120635 Pier 11AP2+ to Pier 11AP3+, Stressing Stage 3 2 23-Feb-11 25-Feb-11
S4-120645 Pier 11AP3+ to Abut 11ASA, Stressing Stage 4 2 26-Mar-11 28-Mar-11
S4-120646 Abut 11ANA to 11ASA, Stressing Stages 5,6,7+8 4 29-Mar-11 01-Apr-11
S4-120710 Parapets and Noise Barrier Plinth, 2x 27bay x6m 50 02-Apr-11 07-Jun-11

Ret. Wall WRet. Wall W10, Fill Slope S10, NB21Ret. Wall W10, Fill Slope S10, NB21Ret. Wall W10, Fill Slope S10, NB21Ret. Wall W10, Fill Slope S10, NB21
S4-035101A RW W10, excav + base slab 54 16-Jul-10 A 20-Dec-10 A
S4-035101B RW W10, wall stem 63 03-Aug-10 A 26-Jan-11
S4-035105A Slope S10+ W10, - backfill to coping level 72 20-Nov-10 A 19-Feb-11
S4-035105B Slope S10+ W10 - backfill to rd level 48 20-Jan-11 19-Mar-11
S4-035105C Slope S10+ W10 - u channels + hand rails 24 28-Feb-11 26-Mar-11
S4-207210 NB21(@W10) Structural Steel, CH00-151, 52 28-Mar-11 02-Jun-11
S4-208210 NB21 (@W10) NB Panels, CH00-151, Wall W10 52 19-Apr-11 24-Jun-11

Box CulvertBox Culvert TP4/5, Retaining Wall W15, W16, W17Box Culvert TP4/5, Retaining Wall W15, W16, W17Box Culvert TP4/5, Retaining Wall W15, W16, W17Box Culvert TP4/5, Retaining Wall W15, W16, W17
S4-035161B RW W16, wall stem + backfill 12 09-Aug-10 A 26-Jan-11
S4-035170B Retaining Wall W17, wall stem + backfill 12 09-Aug-10 A 24-Jan-11
S4-035151B RW W15, wall stem + backfill 12 16-Sep-10 A 26-Jan-11

Retaining WRetaining Wall W18, W19, W20Retaining Wall W18, W19, W20Retaining Wall W18, W19, W20Retaining Wall W18, W19, W20
S4-035190B Retaining Wall W19, 3 bays, wall stem + backfill 18 09-Mar-10 A 20-Jan-11 A
S4-035180B Retaining Wall W18, wall stem + backfill 42 09-Apr-10 A 20-Jan-11 A

Retaining WRetaining Wall W14A, W14BRetaining Wall W14A, W14BRetaining Wall W14A, W14BRetaining Wall W14A, W14B
S4-035145B Retaining Wall W14A, wall stem + backfill 28 22-May-10 A 02-Feb-11
S4-03514BB RW W14B, wall stem + backfill 12 14-Aug-10 A 25-Jan-11

Fill Slope SFill Slope S13 and NB21Fill Slope S13 and NB21Fill Slope S13 and NB21Fill Slope S13 and NB21
S4-031120 Fill Slope S12 (SB) 24 24-Jul-10 A 08-Feb-11
S4-031120A Fill Slope S12 (SB) - backfilling 18 24-Jul-10 A 28-Jan-11
S4-031130A Fill Slope S13- backfilling to RW coping level 72 10-Nov-10 A 22-Mar-11
S4-200210 NB21 Prebored H Piles,150 nr,19 bays NB21/8-26 70 20-Dec-10 A 06-Jul-11
S4-200211 NB21 Prebored H Piles, 56 nr,7 bay x8nr,NB21/1-7 70 20-Dec-10 A 04-Jul-11
S4-203210 NB21 Pilecap and plinth, 19 bay, NB21/8-26 75 20-Dec-10 A 01-Aug-11
S4-203211 NB21 Pilecap and plinth, 7 bay, NB21/1-7 35 20-Dec-10 A 25-Jul-11
S4-031115B Cut Slope S11 - drainage/channels 6 20-Jan-11 26-Jan-11
S4-031120B Fill Slope S12 (SB)- drainage/channels 6 29-Jan-11 08-Feb-11
S4-031130B Fill Slope S13- backfilling to rd level 48 12-Feb-11 11-Apr-11
S4-031130C Fill Slope S13- u channels 48 19-Feb-11 18-Apr-11
S4-031130D Fill Slope S13- metal works + hand rails etc. 18 02-Apr-11 28-Apr-11

Stage 1 - SlStage 1 - Slip Rd L, Ret. Wall W13A, W13BStage 1 - Slip Rd L, Ret. Wall W13A, W13BStage 1 - Slip Rd L, Ret. Wall W13A, W13BStage 1 - Slip Rd L, Ret. Wall W13A, W13B
S4-208226 Slip Rd P- road reconstruction, Stage 1 TTA 24 20-Jan-11 19-Feb-11
S4-03513AA RW W13A, excav + base slab 36 21-Feb-11* 02-Apr-11
S4-03513BA RW W13B, excav + base slab 46 26-Feb-11* 21-Apr-11
S4-03513AB RW W13A, wall stem 36 07-Mar-11 18-Apr-11
S4-03513A2 RW W13A, Backfill 48mL 48 21-Mar-11 21-May-11
S4-03513BB RW W13B, wall stem 46 26-Mar-11 25-May-11

Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd
ModificationModification of Existing Bridge No.11 + Noise BModification of Existing Bridge No.11 + Noise BModification of Existing Bridge No.11 + Noise BModification of Existing Bridge No.11 + Noise B
S4-195710 Temporary Scaffold and Supports 30 20-Jan-11 26-Feb-11
S4-195720 Survey of Existing Bridge No. 11 30 28-Feb-11 02-Apr-11

Utilities DivUtilities Diversion / Relocation WorksUtilities Diversion / Relocation WorksUtilities Diversion / Relocation WorksUtilities Diversion / Relocation Works
S4-051263B HKCG - refurnish valve, CH 1000, NB 24 29-Jan-11 01-Mar-11
S4-051263A HKCG- relocation of cathodic pit, CH 1300, NB 14 14-Feb-11 01-Mar-11

RW W9, SloRW W9, Slope S9, & Noise Barrier NB19, NB22RW W9, Slope S9, & Noise Barrier NB19, NB22RW W9, Slope S9, & Noise Barrier NB19, NB22RW W9, Slope S9, & Noise Barrier NB19, NB22
S4-000215H Ground Investigation - NB19 48 20-Jan-11 19-Mar-11
S4-20019AA NB19 Bored Piles, 41 nrs 72 02-Mar-11* 31-May-11
S4-200190A NB19 Prebored H Piles, 40 nr 40 21-Mar-11* 12-May-11
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RW W8, (nr. NLKRB) Bay 1->10, temp
RW W8, (nr. NLKRB

Pier 10AP2+ to Pier 10AP3+ Decking, 40.5m
Abutment West 10A Bored 

Pier 10AP7 Pile Cap
Pier 10AP1 Pile Cap

Bridge Bearings10AB01 
Abutment East 10AEA Pile Cap

Abutment East 10AEA Abutme
Abut East 10

Pier 10AP1 Pier

Abutment West 

Pier 11AP2+ to Pier 11AP3+, Decking, 41.69m
Abut North 11ANA to Pier 11AP1+, Decking, 47.97m

Abutment South 11ASA Abutment Wall
Bridge Bearings 11AB1 to 11AB8, 8 nr.

Pier 11AP3+ to Abut South 11ASA, D
Abut 11ANA to Pier 11AP1+, Stressing Stage 1

Pier 11AP1+ to Pier 11AP2+, Stressing Stage 2
Pier 11AP2+ to Pier 11AP3+, Stressing Sta

Pier 11AP3+ to A
Abut 11ANA t

RW W10, excav + base slab
RW W10, wall stem

Slope S10+ W10, - backfill to coping level
Slope S10+ W10 - backf

Slope S10+ W10 - 

RW W16, wall stem + backfill
Retaining Wall W17, wall stem + backfill

RW W15, wall stem + backfill

Retaining Wall W19, 3 bays, wall stem + backfill
Retaining Wall W18, wall stem + backfill

Retaining Wall W14A, wall stem + backfill
RW W14B, wall stem + backfill

Fill Slope S12 (SB)
Fill Slope S12 (SB) - backfilling

Fill Slope S13- backfill

Cut Slope S11 - drainage/channels
Fill Slope S12 (SB)- drainage/channels

Fill Sl

Slip Rd P- road reconstruction, Stage 1 TTA
RW W13A, e

Temporary Scaffold and Supports
Survey of Ex

HKCG - refurnish valve, CH 1000, NB
HKCG- relocation of cathodic pit, CH 13

Ground Investigation - N
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Activity ID Activity Name Original
Duration

Start Finish

Z4: CH 200Z4: CH 2000 to CH 2400: SECT. 2 WORKSZ4: CH 2000 to CH 2400: SECT. 2 WORKSZ4: CH 2000 to CH 2400: SECT. 2 WORKSZ4: CH 2000 to CH 2400: SECT. 2 WORKS
Stage 1A: SoStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/Dr
Ret. Wall WRet. Wall W21, W22(Piled), W23 + S16Ret. Wall W21, W22(Piled), W23 + S16Ret. Wall W21, W22(Piled), W23 + S16Ret. Wall W21, W22(Piled), W23 + S16
S2-035221B RW21,W22, 23 - base slab 72 14-Oct-10 A 20-Dec-10 A
S2-035221C RW21,W22, 23 - wall stem + backfill 72 20-Nov-10 A 31-Mar-11
S2-031160 Slope S16 (SB) 30 31-Mar-11 12-May-11

Retaining WRetaining Wall W24 to W28 & Slope S17Retaining Wall W24 to W28 & Slope S17Retaining Wall W24 to W28 & Slope S17Retaining Wall W24 to W28 & Slope S17
S2-035279A Temporary Works for W28 60 20-May-10 A 20-Dec-10 A
S2-035250A Retaining Wall W25/W26- excav + base slab 48 20-Sep-10 A 20-Jan-11 A
S2-035270A Retaining Wall W27, temp work +excav + base slab 72 08-Nov-10 A 19-Jan-11 A
S2-035250B Retaining Wall W25/W26, wall stem + backfill 48 01-Dec-10 A 19-Feb-11
S2-035270B Retaining Wall W27, wall stem + backfill 72 01-Dec-10 A 09-Apr-11
S2-035240A Retaining Wall W24, temp work+excav + base slab 60 20-Dec-10 A 11-Apr-11
S2-035280 Bored Pile Ret. Wall W28, 9 x 2200dia 60 10-Jan-11 A 20-Jun-11
S2-035279 Piling platform for Wall W28 60 20-Jan-11 02-Apr-11
S2-035240B Retaining Wall W24, wall stem + backfill 60 28-Feb-11 14-May-11

Cut Slope SCut Slope S14Cut Slope S14Cut Slope S14Cut Slope S14
S2-031140B Cut Slope S14- excavation, +60 down to + 55mpd 60 20-Apr-10 A 26-Jan-11
S2-031140E Cut Slope S14- drainage + handrails 48 20-Dec-10 A 30-May-11
S2-031140C Cut Slope S14- excavation, +55 down to + 50mpd 42 28-Dec-10 A 10-Mar-11
S2-031140D Cut Slope S14- excavation, +50 down to + 48mpd 41 10-Mar-11 03-May-11

Stage 1B: NoStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/Dr
Slope S15, Slope S15, S18, S19Slope S15, S18, S19Slope S15, S18, S19Slope S15, S18, S19
S4-031155B Cut Slope S15- cut + soil nails to 2nd berm +66 36 28-Aug-10 A 24-Jan-11
S2-031195B Cut Slope S19- excavation, +73 down to + 68mpd 36 15-Sep-10 A 21-Jan-11
S4-031155C Cut Slope S15- cut + soil nails to 3rd berm +59 36 23-Dec-10 A 10-Mar-11
S2-031195C Cut Slope S19- cut + soil nail, 1st berm, +62mpd 36 12-Jan-11 A 23-Feb-11
S2-031195D Cut Slope S19- cut + soil nail, rd lvl, +56mpd 36 24-Feb-11 07-Apr-11
S4-031155D Cut Slope S15- cut + soil nails, to rd lvl +52.5 36 10-Mar-11 26-Apr-11
S2-031195E Cut Slope S19- drainage + handrails 31 30-Mar-11 11-May-11
S4-031155E Cut Slope S15 - drainage + hand rails 36 08-Apr-11 26-May-11

Retaining WRetaining Wall W30, W31, W32(Piled), W33Retaining Wall W30, W31, W32(Piled), W33Retaining Wall W30, W31, W32(Piled), W33Retaining Wall W30, W31, W32(Piled), W33
S2-035325A RW W31,W32,33 - temporary works+excav 72 01-Jun-10 A 17-Feb-11
S2-035325B RW W31,W32,33 - base slab 72 17-Feb-11 19-May-11
S2-035325C RW W31,W32,33 - wall stem + backfill 72 17-Mar-11 17-Jun-11

19 26 02 09 16 23 30 06 13 20 27 06 13 20 27 03 10 17
er January February March April

2010 2011

RW21,W22, 23 - base slab
RW21,W22, 23

Temporary Works for W28
Retaining Wall W25/W26- excav + base slab

Retaining Wall W27, temp work +excav + base slab
Retaining Wall W25/W26, wall stem + backfill

Retaini
Retai

Piling platform

Cut Slope S14- excavation, +60 down to + 55mpd

Cut Slope S14- excavation, +55 

Cut Slope S15- cut + soil nails to 2nd berm +66
Cut Slope S19- excavation, +73 down to + 68mpd

Cut Slope S15- cut + soil nails to
Cut Slope S19- cut + soil nail, 1st berm, +62m

Cut Slop

RW W31,W32,33 - temporary works+excav

Contract: HY/2008/09

Widening of Tolo Highway / Fanling Highway

Between Island House Interchange and Fanling

(Stage 1 - Between Island House Interchange and Ma Wo)

Three Months Rolling Programme  

21 January 2010 to 20 April 2011   

 

© Primavera Systems, Inc.






















































































