
Activity ID Activity Name Original
Duration

Start Finish

KEY DATESKEY DATESKEY DATESKEY DATESKEY DATES
Section ComSection Completion DateSection Completion DateSection Completion DateSection Completion Date
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
Section ComSection CompletionSection CompletionSection CompletionSection Completion

KD-300200 KD2 Section 2 Areas SA8,SA9+SA9A Work(915d) 0 19-Apr-12*

PRELIMINAPRELIMINARES & GENERAL REQUIREMENTS, PPRELIMINARES & GENERAL REQUIREMENTS, PROCUREPRELIMINARES & GENERAL REQUIREMENTS, PROCUREMENTPRELIMINARES & GENERAL REQUIREMENTS, PROCUREMENT
Contractor'sContractor's DesignsContractor's DesignsContractor's DesignsContractor's Designs
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
ProcurementProcurementProcurementProcurementProcurement

CD-110020 NB Design Comments & Approval 90 20-Dec-10 A 29-Feb-12

REMAINDEREMAINDER OF SOFT LANDSCAPE: SECT. 6 WOREMAINDER OF SOFT LANDSCAPE: SECT. 6 WORKSREMAINDER OF SOFT LANDSCAPE: SECT. 6 WORKSREMAINDER OF SOFT LANDSCAPE: SECT. 6 WORKS
No LOCATIONo LOCATION No LOCATION No LOCATION No LOCATION 
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
LandscapingLandscaping WorksLandscaping WorksLandscaping WorksLandscaping Works

S6-212800 Remainder Irrigation+ Landscape Soft Works 367 20-Feb-12* 20-Feb-13

Z1: CH 0 toZ1: CH 0 to CH 500: SECT. 1 WORKSZ1: CH 0 to CH 500: SECT. 1 WORKSZ1: CH 0 to CH 500: SECT. 1 WORKSZ1: CH 0 to CH 500: SECT. 1 WORKS
Demolition oDemolition of Temporary Steel Bridge TB2Demolition of Temporary Steel Bridge TB2Demolition of Temporary Steel Bridge TB2Demolition of Temporary Steel Bridge TB2
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
Banyan & BaBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge Construction

S1-191395 TTA Divert traffic to New Banyan West Bridge 0 19-Apr-12

S1-191400 TTA Divert NB traffic to single S lane 0 19-Apr-12

S1-191405 Remove Temp. NB side structures 6 19-Apr-12 25-Apr-12

S1-191410 Remove Temp. NB side ftg & Reinstate 12 19-Apr-12 04-May-12

S1-191415 TTA Divert SB traffic to single N lane 0 05-May-12

S1-191420 Remove Temp. SB side structures 6 05-May-12 11-May-12

S1-191425 Remove Temp. SB side ftg & Reinstate 12 05-May-12 18-May-12

S1-191430 TTA Divert traffic N+SB to single lane 0 19-May-12

S1-191435 Remove Temp. column+ftg & Reinstate 12 19-May-12 01-Jun-12

Noise BarrieNoise Barrier at Kwong Fuk West ViaductNoise Barrier at Kwong Fuk West ViaductNoise Barrier at Kwong Fuk West ViaductNoise Barrier at Kwong Fuk West Viaduct
Noise BarriNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation Works
Noise BarrieNoise Barrier at Kwong Fuk WestNoise Barrier at Kwong Fuk WestNoise Barrier at Kwong Fuk WestNoise Barrier at Kwong Fuk West

S1-000345A Ground Investigation Works 48 16-Nov-09 A 24-Feb-12

S1-180310A Prebored H Piles, 39 nr. 70 08-Nov-10 A 31-Mar-12

S1-180700A NB Steel Works, 3 bays 45 31-Jan-12 22-Mar-12

S1-180310C Prebored H Piles, 78 pile head trimmings 24 01-Feb-12 A 16-Mar-12

S1-180800 NB Panel Installation, 6 bays 60 20-Mar-12 02-Jun-12

S1-180700B NB Steel Works, 3 bays 45 23-Mar-12 19-May-12

New BanyanNew Banyan BridgeNew Banyan BridgeNew Banyan BridgeNew Banyan Bridge
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation Works
Banyan & BaBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge Construction

S1-080420 Pier NBP1 - Pile Cap 15 21-Jan-12 A 23-Jan-1...

Pile Cap, PiPile Cap, Pier and AbutmentsPile Cap, Pier and AbutmentsPile Cap, Pier and AbutmentsPile Cap, Pier and Abutments
Banyan & BaBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge Construction

S1-080430 Abutment North NBNA Abutment 46 24-May-11 A 01-Mar-12

S1-080410 Abutment South NBAS Abutment 46 09-Jun-11 A 01-Mar-12

S1-080520 Pier NBP1 - Pier 36 23-Jan-12 A 25-Jan-1...

Bridge DeckBridge DeckBridge DeckBridge DeckBridge Deck
Banyan & BaBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge Construction

S1-080610 Abut South NBSA to Pier NBP1 Decking, 44.95m 60 01-Feb-12 A 30-Apr-12

S1-080620 Pier NBP1 to Abut North NBNA Decking 36.95m 60 01-Feb-12 A 02-May-12

New BanyanNew Banyan Bridge WestNew Banyan Bridge WestNew Banyan Bridge WestNew Banyan Bridge West
FoundationFoundation WorksFoundation WorksFoundation WorksFoundation Works
Banyan & BaBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge Construction

S1-090420 Pier NBWP Pile Cap 36 01-Feb-12 A 28-Mar-12

Pile Cap, PiPile Cap, Pier and AbutmentsPile Cap, Pier and AbutmentsPile Cap, Pier and AbutmentsPile Cap, Pier and Abutments
Banyan & BaBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge Construction

S1-090410 Abutment South NBWAS Abutment 48 21-Aug-11 A 01-Mar-12

S1-090430 Abutment North NBWNA Abutment 48 23-Aug-11 A 01-Mar-12

Bridge DeckBridge DeckBridge DeckBridge DeckBridge Deck
Banyan & BaBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge ConstructionBanyan & Banyan West Bridge Construction

S1-090710 Parapets, 2 x 9 bays x 6mL 33 24-Feb-12 02-Apr-12

S1-090820 Finishes and Furnitures 24 07-Mar-12 03-Apr-12

S1-090615 Prestressing Tendons, 1S1 to 8S1, 8 nr. 6 14-Mar-12 20-Mar-12

S1-090690 Cast 300mm gap after stressing system completion 2 14-Mar-12 15-Mar-12

S1-090720 Planter Trough & Skin, 2 x 9 bays x 6mL 27 16-Mar-12 19-Apr-12

S1-090810 Movement Joints NBWMJ1 & NBWMJ2, 2 NR. 6 16-Mar-12 22-Mar-12

S1-090850 Bituminous Surfacing 4 19-Mar-12 22-Mar-12

S1-090860 Painting Bridge (with TTA and night works) 2 23-Mar-12 24-Mar-12

S1-090900 New Banyan West Bridge Completion 0 20-Apr-12

Noise BarrieNoise Barrier NB3 CH0-357Noise Barrier NB3 CH0-357Noise Barrier NB3 CH0-357Noise Barrier NB3 CH0-357
Noise BarriNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation Works
Central MediCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/Drain

S1-00345E Ground Investigation Works - NB3 48 28-Jan-12 23-Mar-12

S1-200030A NB3 Prebored H Piles, 58 nr 58 24-Mar-12 05-Jun-12

Noise BarrieNoise Barrier NB3 CH357-381,after TB1 demolitionNoise Barrier NB3 CH357-381,after TB1 demolitionNoise Barrier NB3 CH357-381,after TB1 demolitionNoise Barrier NB3 CH357-381,after TB1 demolition
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Activity ID Activity Name Original
Duration

Start Finish

Noise BarriNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation Works
Central MediCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/Drain

S1-00345F Ground Investigation Works - NB3 24 08-Feb-12 06-Mar-12

S1-208065 NB3 Prebored H Piles, 16 nr 12 07-Mar-12 20-Mar-12

S1-208070 NB3 Pile Testing 12 21-Mar-12 03-Apr-12

S1-208085 NB3 Pilecap, 2 bays 18 04-Apr-12 28-Apr-12

Noise BarriNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & Panels
Central MediCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/DrainCentral Median Work- Noise Barrier + Road/Drain

S1-208075 NB3 Structural Steel 6 02-May-12 08-May-12

S1-208080 NB3 NB Panels 6 09-May-12* 15-May-12

RW W1+ NBRW W1+ NB1+S1, NB2 Ch200-300RW W1+ NB1+S1, NB2 Ch200-300RW W1+ NB1+S1, NB2 Ch200-300RW W1+ NB1+S1, NB2 Ch200-300
Retaining WRetaining Wall W1Retaining Wall W1Retaining Wall W1Retaining Wall W1
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-035016B Ret. Wall W1(@CSD), wall stem 48 21-Apr-11 A 24-Feb-12

NB2 Ch100-2NB2 Ch100-225NB2 Ch100-225NB2 Ch100-225NB2 Ch100-225
Noise BarriNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation Works
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-203020 NB2 Pilecap and plinth, 14 bays 28 17-Oct-11 A 22-Feb-12

Noise BarriNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & Panels
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-207020 NB2 Structural Steel 28 24-Feb-12 27-Mar-12

S1-208020 NB2 NB Panels 28 28-Mar-12 04-May-12

S1-031020 Implement Stage 3 TTA 0 05-May-12

Northbound Northbound Rd/ Dr, Ch 0-300, after NB3Northbound Rd/ Dr, Ch 0-300, after NB3Northbound Rd/ Dr, Ch 0-300, after NB3Northbound Rd/ Dr, Ch 0-300, after NB3
Road DrainRoad DrainageRoad DrainageRoad DrainageRoad Drainage
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-051035 Road Drainage - pipelayinng + manhole 48 08-May-12 04-Jul-12

TCSS WorkTCSS Works/Other UtlitiesTCSS Works/Other UtlitiesTCSS Works/Other UtlitiesTCSS Works/Other Utlities
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-051038 TCSS Sign Gantry G18 - footing 24 08-May-12 04-Jun-12

S1-051075 Utilities & TCSS buried ducts 24 08-May-12 04-Jun-12

S1-051085 Power supply cable ducts 24 08-May-12 04-Jun-12

Road LightiRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High Mast
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-051045 High Mast HM8 - install 4 nos lamp 12 05-May-12 18-May-12

S1-051055 Public Lighting - buried ducts 24 08-May-12 04-Jun-12

RoadworksRoadworksRoadworksRoadworksRoadworks
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-051095 Roadworks- subbase+ subsoil drain+gully connect 48 15-May-12 11-Jul-12

Slip Rd B aftSlip Rd B after Banyan West CompletionSlip Rd B after Banyan West CompletionSlip Rd B after Banyan West CompletionSlip Rd B after Banyan West Completion
Slip Rd BSlip Rd BSlip Rd BSlip Rd BSlip Rd B
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-051155 Slip Road B - drainage + road reconstruction 48 18-Feb-12 17-Apr-12

NB2 & SlopeNB2 & Slope S2, after TB1 demolitionNB2 & Slope S2, after TB1 demolitionNB2 & Slope S2, after TB1 demolitionNB2 & Slope S2, after TB1 demolition
High Mast LHigh Mast LightingHigh Mast LightingHigh Mast LightingHigh Mast Lighting
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-031037 High Mast HM6 - footing, relocation + lamp 48 05-May-12 02-Jul-12

Noise BarriNoise Barrier NB2Noise Barrier NB2Noise Barrier NB2Noise Barrier NB2
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-00345L Ground Investigation Works - NB2 18 05-May-12 25-May-12

Cut Slope SCut Slope S2Cut Slope S2Cut Slope S2Cut Slope S2
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-031025A Cut Slope S2- excavation 12 20-Dec-10 A 02-Mar-12

NB9, Slope FNB9, Slope F121, S5, (after TB2 demolition)NB9, Slope F121, S5, (after TB2 demolition)NB9, Slope F121, S5, (after TB2 demolition)NB9, Slope F121, S5, (after TB2 demolition)
Noise BarriNoise Barrier NB9Noise Barrier NB9Noise Barrier NB9Noise Barrier NB9
Northbound Northbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, RdNorthbound Work- Ret. Wall, Noise B, Rd

S1-200120 NB9 Prebored H Piles, 34 nr 36 17-Dec-10 A 09-Mar-12

S1-200125 NB9 Pilecap and plinth, 5 bays 36 04-Apr-12 21-May-12

RW W3, NB6RW W3, NB6, and Slope S4RW W3, NB6, and Slope S4RW W3, NB6, and Slope S4RW W3, NB6, and Slope S4
Cut Slope SCut Slope S4Cut Slope S4Cut Slope S4Cut Slope S4
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-031060A Cut Slope S4 - excavation 44 26-Feb-11 A 07-Apr-12

RW W2, NB7RW W2, NB7 , Slope S3, Slip Rd CRW W2, NB7 , Slope S3, Slip Rd CRW W2, NB7 , Slope S3, Slip Rd CRW W2, NB7 , Slope S3, Slip Rd C
Cut Slpe S3Cut Slpe S3Cut Slpe S3Cut Slpe S3Cut Slpe S3
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-031030A Cut Slope S3- excavation 14 20-Dec-10 A 27-Feb-12

SB Road & DSB Road & Drain, Ch 0-300, after NB3SB Road & Drain, Ch 0-300, after NB3SB Road & Drain, Ch 0-300, after NB3SB Road & Drain, Ch 0-300, after NB3
Road DrainRoad DrainageRoad DrainageRoad DrainageRoad Drainage
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-051165 Road Drainage - pipelayinng + manhole, L=100m 48 27-Dec-11* 24-Feb-12

TCSS WorkTCSS Works/Other UtlitiesTCSS Works/Other UtlitiesTCSS Works/Other UtlitiesTCSS Works/Other Utlities
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-051220 TCSS - Sign Gantry erection 14 27-Feb-12 13-Mar-12

Road LightiRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High Mast
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Activity ID Activity Name Original
Duration

Start Finish

Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-051215 Public Lighting - install Lamp Pole + Lamps 18 27-Feb-12 17-Mar-12

S1-051215A Public Lighting - cabling works 18 19-Mar-12 11-Apr-12

S1-051215B Public Lighting - power supply connection & test 18 13-Apr-12 05-May-12

RoadworksRoadworksRoadworksRoadworksRoadworks
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-051200 Roadworks- subbase+ subsoil drain+gully connect 48 11-Jan-12 09-Mar-12

S1-051205 Roadworks - base course to friction course 18 27-Feb-12 17-Mar-12

S1-051210 Roadworks - road marking + furnitures 18 27-Feb-12 17-Mar-12

NB6 and SloNB6 and Slope S4A, after TB1 demolitionNB6 and Slope S4A, after TB1 demolitionNB6 and Slope S4A, after TB1 demolitionNB6 and Slope S4A, after TB1 demolition
Noise BarriNoise Barrier NB6Noise Barrier NB6Noise Barrier NB6Noise Barrier NB6
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-00345C Ground Investigation Works - NB6 24 20-Feb-12 17-Mar-12

S1-208115 NB6 Prebored H Piles, 12 nr, L=18m 12 19-Mar-12 31-Mar-12

S1-208120 NB6 Pile Testing 18 02-Apr-12 25-Apr-12

S1-208125 NB6 Pilecap and plinth, ? bays 30 28-Apr-12 02-Jun-12

Cut Slope SCut Slope S4ACut Slope S4ACut Slope S4ACut Slope S4A
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-208140A Cut Slope S4A - excavation 8 18-Dec-10 A 02-Mar-12

NB11, SlopeNB11, Slope S4B & F124, after TB2  dem.NB11, Slope S4B & F124, after TB2  dem.NB11, Slope S4B & F124, after TB2  dem.NB11, Slope S4B & F124, after TB2  dem.
Noise BarriNoise Barrier NB11Noise Barrier NB11Noise Barrier NB11Noise Barrier NB11
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-00345D Ground Investigation Works - NB11 24 31-Mar-12 03-May-12

S1-200110 NB11 Prebored H Piles, 24 nr, L=14m 48 05-May-12 02-Jul-12

Cut Slope SCut Slope S4B, S4CCut Slope S4B, S4CCut Slope S4B, S4CCut Slope S4B, S4C
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-031040A Cut Slope S4B, S4C - excavation 24 16-Dec-10 A 12-Mar-12

TCSS HUB (TCSS HUB (near KFW Viaduct)TCSS HUB (near KFW Viaduct)TCSS HUB (near KFW Viaduct)TCSS HUB (near KFW Viaduct)
TCSS HubTCSS HubTCSS HubTCSS HubTCSS Hub
Southbound Southbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, RdSouthbound Work- Ret. Wall, Noise B, Rd

S1-700000 TCSS HUB - footing 24 21-Apr-12* 21-May-12

Z2: CH 500 Z2: CH 500 to CH 1100: SECT. 4 WORKSZ2: CH 500 to CH 1100: SECT. 4 WORKSZ2: CH 500 to CH 1100: SECT. 4 WORKSZ2: CH 500 to CH 1100: SECT. 4 WORKS
Noise BarrieNoise Barrier NB10, NB14, NB17 Foundation WorksNoise Barrier NB10, NB14, NB17 Foundation WorksNoise Barrier NB10, NB14, NB17 Foundation WorksNoise Barrier NB10, NB14, NB17 Foundation Works
Noise BarriNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation Works
Stage 3: CenStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, Rd

S4-200140A Ground Investigation - NB10, NB14 & NB17 48 16-May-12 12-Jul-12

Noise BarrieNoise Barrier NB13, NB16Noise Barrier NB13, NB16Noise Barrier NB13, NB16Noise Barrier NB13, NB16
Noise BarriNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation Works
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-203160A NB16 - 16 bays, excavation+ temp works 35 15-Oct-11 A 19-Mar-12

S4-203160C NB16 - 16 bays construct pile cap/plinth 70 25-Nov-11 A 08-May-12

S4-203160D NB16 - 17 bays construct pile cap/plinth 70 09-Jan-12 02-Apr-12

Noise BarriNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & Panels
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-207160 NB16 Structural Steel 60 14-Feb-12 26-Apr-12

S4-208160 NB16 NB Panels 62 25-Feb-12 12-May-12

NLKRB - SoNLKRB - South AbutmentNLKRB - South AbutmentNLKRB - South AbutmentNLKRB - South Abutment
Pile Cap, PiPile Cap, Pier and AbutmentsPile Cap, Pier and AbutmentsPile Cap, Pier and AbutmentsPile Cap, Pier and Abutments
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-100340 South Abut. NLKR- ex. OHL A20656 remove by MT... 25 23-Dec-11 A 28-Jan-1...

S4-100335 South Abut. - OHL A20655.2& 20656.5 by MTRCL 26 24-Dec-11 A 28-Jan-1...

S4-100342 South Abut. NLKR- Complete OHL works by MTRCL 0 28-Jan-1...

S4-100375 South Abut. NLKR- abut wall 2nd lift 12 30-Jan-12 A 11-Feb-12

S4-100380 South Abut. NLKR- cantilever slab 48 04-Apr-12 04-Jun-12

NLKRB - NoNLKRB - North AbutmentNLKRB - North AbutmentNLKRB - North AbutmentNLKRB - North Abutment
Pile Cap, PiPile Cap, Pier and AbutmentsPile Cap, Pier and AbutmentsPile Cap, Pier and AbutmentsPile Cap, Pier and Abutments
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-100360 North Abut. NLKR- cantilever slab 24 21-Jan-12 A 20-Feb-12

RW W4-W7+RW W4-W7+Slope S7+NB15, NB12+Slip Rd LRW W4-W7+Slope S7+NB15, NB12+Slip Rd LRW W4-W7+Slope S7+NB15, NB12+Slip Rd LRW W4-W7+Slope S7+NB15, NB12+Slip Rd L
Noise BarriNoise Barrier NB12Noise Barrier NB12Noise Barrier NB12Noise Barrier NB12
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-203120C NB12 pile cap - Bay 5 to Bay 8 28 21-Nov-11 A 27-Feb-12

S4-207120 NB12 Structural Steel 20 26-Jan-12 A 10-Feb-12

S4-208120 NB12 NB Panels 20 01-Feb-12 A 06-Mar-12

Noise BarriNoise Barrier NB15Noise Barrier NB15Noise Barrier NB15Noise Barrier NB15
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-203150 NB15 Pilecap and plinth, 13 bays 26 28-Jan-11 A 05-Mar-12

S4-207150 NB15 Structural Steel 26 27-Aug-11 A 05-Mar-12

S4-208150 NB15 NB Panels 26 03-Sep-11 A 05-Mar-12

Cut Slope SCut Slope S6 and Slip Rd LCut Slope S6 and Slip Rd LCut Slope S6 and Slip Rd LCut Slope S6 and Slip Rd L
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S1-203065A Cut slope S6 - excavation 12 20-Dec-10 A 29-Feb-12

Fill Slope S7Fill Slope S7Fill Slope S7Fill Slope S7Fill Slope S7
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-031070A Fill Slope S7- backfilling to RW coping level 72 07-May-10 A 07-Mar-12

Q1 Q2
2012

Public Lighting - install Lamp Pole + Lamps

Public Lighting - cabling works

Public Ligh

Roadworks- subbase+ subsoil drain+gully connect

Roadworks - base course to friction course

Roadworks - road marking + furnitures

Ground Investigation Works - NB6

NB6 Prebored H Piles, 12 nr, L=18m

NB6 Pile Testing

Cut Slope S4A - excavation

Ground Inve

Cut Slope S4B, S4C - excavation

NB16 - 16 bays, excavation+ temp works

NB16 - 

NB16 - 17 bays construct pile cap/plint

NB16 Structural S

NB1

South Abut. NLKR- ex. OHL A20656 remove by MTRCL

South Abut. - OHL A20655.2& 20656.5 by MTRCL

South Abut. NLKR- Complete OHL works by MTRCL

South Abut. NLKR- abut wall 2nd lift

North Abut. NLKR- cantilever slab

NB12 pile cap - Bay 5 to Bay 8

NB12 Structural Steel

NB12 NB Panels

NB15 Pilecap and plinth, 13 bays

NB15 Structural Steel

NB15 NB Panels

Cut slope S6 - excavation

Fill Slope S7- backfilling to RW coping level

Contract: HY/2008/09

Widening of Tolo Highway / Fanling Highway

Between Island House Interchange and Fanling

(Stage 1 - Between Island House Interchange and Ma 

Three Months Rolling Programme 21 Feb to 20 May 12�

 

?Primavera Systems, Inc.



Activity ID Activity Name Original
Duration

Start Finish

S4-031070B Fill Slope S7- backfilling to rd level 48 20-Jul-10 A 17-Mar-12

Retaining WRetaining Wall W4A & NB13 & Slip Rd MRetaining Wall W4A & NB13 & Slip Rd MRetaining Wall W4A & NB13 & Slip Rd MRetaining Wall W4A & NB13 & Slip Rd M
Noise BarriNoise Barrier NB13Noise Barrier NB13Noise Barrier NB13Noise Barrier NB13
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-208130 NB13 NB Panels 28 26-Jan-12 27-Feb-12

Slip Rd MSlip Rd MSlip Rd MSlip Rd MSlip Rd M
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-208135 Slip Road M reconstruction 24 28-Feb-12 26-Mar-12

Ret. Wall W8Ret. Wall W8 & NB18Ret. Wall W8 & NB18Ret. Wall W8 & NB18Ret. Wall W8 & NB18
Retaining WRetaining Wall W8- near NLKRBRetaining Wall W8- near NLKRBRetaining Wall W8- near NLKRBRetaining Wall W8- near NLKRB
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-035082A RW W8, (nr. NLKRB) Bay 1->10, temp. work + excav 68 16-Nov-10 A 06-Mar-12

S4-035082B RW W8, (nr. NLKRB) Bay 1->10, base slab 68 11-Dec-10 A 07-Mar-12

S4-035082C RW W8, (nr. NLKRB) Bay 1->10, wall stem 72 20-Jan-11 A 07-Mar-12

Retaining WRetaining Wall W8- BackfillingRetaining Wall W8- BackfillingRetaining Wall W8- BackfillingRetaining Wall W8- Backfilling
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-035085A RW W8, Backfill-to RW +2m level 72 22-Nov-10 A 07-Mar-12

S4-035085B RW W8, Backfill-to RW coping lvl 24 16-Jun-11 A 24-Feb-12

S4-035085C RW W8, Backfill- to road level 24 21-Jul-11 A 24-Feb-12

S4-035085D RW W8, Backfill- u-channel + handrails 24 08-Sep-11 A 05-Mar-12

SB: CH500-1SB: CH500-1100, Road&Drain+UtilitiesSB: CH500-1100, Road&Drain+UtilitiesSB: CH500-1100, Road&Drain+UtilitiesSB: CH500-1100, Road&Drain+Utilities
Road DrainRoad DrainageRoad DrainageRoad DrainageRoad Drainage
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-031140 Road Drainage - pipelayinng + manhole 60 22-Aug-11 A 10-Mar-12

RoadworksRoadworksRoadworksRoadworksRoadworks
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-031165 Roadworks- subbase+ subsoil drain+gully connect 48 01-Aug-11 A 02-Mar-12

S4-031170 Roadworks - base course to friction course 30 08-Aug-11 A 27-Feb-12

S4-031175 Roadworks - road marking + furnitures 18 22-Aug-11 A 24-Feb-12

NB: CH500-1NB: CH500-1100, Road&Drain+UtilitiesNB: CH500-1100, Road&Drain+UtilitiesNB: CH500-1100, Road&Drain+UtilitiesNB: CH500-1100, Road&Drain+Utilities
Road DrainRoad DrainageRoad DrainageRoad DrainageRoad Drainage
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-031210 Road Drainage - pipelayinng + manhole 60 16-Feb-12 30-Apr-12

FiremainFiremainFiremainFiremainFiremain
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-031220 Firemain- excav, pipe install+pit/new hydrants 48 16-Feb-12 14-Apr-12

TCSS WorkTCSS Works/Other UtlitiesTCSS Works/Other UtlitiesTCSS Works/Other UtlitiesTCSS Works/Other Utlities
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-031215 TCSS Sign Gantry G20 - footing 24 16-Feb-12 14-Mar-12

S4-031216 TCSS P21 - footing 12 16-Feb-12 29-Feb-12

S4-031225 Utilities+TCSS buried ducts + CPW- SC 20/S20 48 16-Feb-12 14-Apr-12

S4-031230 Power supply cable ducts 36 16-Feb-12 28-Mar-12

Road LightiRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High Mast
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-031250A Public Lighting - cabling works 18 16-Feb-12 07-Mar-12

S4-031250 Public lighting - Lamp Pole + Lamps 24 29-Mar-12 30-Apr-12

S4-031250B Public Lighting - power supply connection & test 18 02-May-12 22-May-12

RoadworksRoadworksRoadworksRoadworksRoadworks
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-031235 Roadworks- subbase+ subsoil drain+gully connect 48 29-Mar-12 29-May-12

S4-031240 Roadworks - base course to friction course 30 16-May-12 19-Jun-12

Z3: CH 110Z3: CH 1100 to CH 2000: SECT. 4 WORKSZ3: CH 1100 to CH 2000: SECT. 4 WORKSZ3: CH 1100 to CH 2000: SECT. 4 WORKSZ3: CH 1100 to CH 2000: SECT. 4 WORKS
New Bridge New Bridge  10A + Noise BarrierNew Bridge  10A + Noise BarrierNew Bridge  10A + Noise BarrierNew Bridge  10A + Noise Barrier
Bridge StreBridge Stressing, Parapets & Noise BarrierBridge Stressing, Parapets & Noise BarrierBridge Stressing, Parapets & Noise BarrierBridge Stressing, Parapets & Noise Barrier
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-110710A Parapets construction 72 01-Aug-11 A 28-Feb-12

S4-20010A NB Type V6+C1 Struct.Steel+Pnl, 2 x114 bay x3m 60 15-Nov-11 A 27-Feb-12

S4-110710B Noise Barrier Plinth 12 23-Nov-11 A 01-Mar-12

Bridge RoaBridge Roadworks & FurnituresBridge Roadworks & FurnituresBridge Roadworks & FurnituresBridge Roadworks & Furnitures
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-110820 Finishes and Furnitures 24 20-Feb-12 17-Mar-12

S4-110835 Civl prov. works (CPW)-Lighting Pillar Box P4 18 20-Feb-12 10-Mar-12

S4-110810 Movement Joints 10AMJ1 & 10AMJ2, 2 nr. 10 03-Mar-12 15-Mar-12

S4-110695 Cast 300mm gap after cable stressing completion 2 07-Mar-12 09-Mar-12

S4-110830 Bituminous Surfacing 6 12-Mar-12 17-Mar-12

S4-110900 New Bridge No. 10A Completion 0 17-Mar-12

New Bridge New Bridge No. 11A + Noise BarrierNew Bridge No. 11A + Noise BarrierNew Bridge No. 11A + Noise BarrierNew Bridge No. 11A + Noise Barrier
Bridge RoaBridge Roadworks & FurnituresBridge Roadworks & FurnituresBridge Roadworks & FurnituresBridge Roadworks & Furnitures
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-120820 Finishes and Furnitures 36 21-Jun-11 A 29-Jan-1...

S4-120900 New Bridge No. 11A Completion 0 29-Jan-1...

Drainage CCDrainage CCTVDrainage CCTVDrainage CCTVDrainage CCTV
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
WM Test+DraWM Test+Drain CCTV+Gantry+TCSS+ E&M WorksWM Test+Drain CCTV+Gantry+TCSS+ E&M WorksWM Test+Drain CCTV+Gantry+TCSS+ E&M WorksWM Test+Drain CCTV+Gantry+TCSS+ E&M Works

S4-0512790 Drainage CCTV 48 06-Feb-12 31-Mar-12

Q1 Q2
2012

Fill Slope S7- backfilling to rd level

NB13 NB Panels

Slip Road M reconstruction

RW W8, (nr. NLKRB) Bay 1->10, temp. work + excav

RW W8, (nr. NLKRB) Bay 1->10, base slab

RW W8, (nr. NLKRB) Bay 1->10, wall stem

RW W8, Backfill-to RW +2m level

RW W8, Backfill-to RW coping lvl

RW W8, Backfill- to road level

RW W8, Backfill- u-channel + handrails

Road Drainage - pipelayinng + manhole

Roadworks- subbase+ subsoil drain+gully connect

Roadworks - base course to friction course

Roadworks - road marking + furnitures

Road Drainage

Firemain- excav, pipe install

TCSS Sign Gantry G20 - footing

TCSS P21 - footing

Utilities+TCSS buried ducts 

Power supply cable ducts

Public Lighting - cabling works

Public lighting 

Parapets construction

NB Type V6+C1 Struct.Steel+Pnl, 2 x114 bay x3m

Noise Barrier Plinth

Finishes and Furnitures

Civl prov. works (CPW)-Lighting Pillar Box P4

Movement Joints 10AMJ1 & 10AMJ2, 2 nr.

Cast 300mm gap after cable stressing completion

Bituminous Surfacing

New Bridge No. 10A Completion

Finishes and Furnitures

New Bridge No. 11A Completion

Drainage CCTV

Contract: HY/2008/09

Widening of Tolo Highway / Fanling Highway

Between Island House Interchange and Fanling

(Stage 1 - Between Island House Interchange and Ma 

Three Months Rolling Programme 21 Feb to 20 May 12�
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Activity ID Activity Name Original
Duration

Start Finish

S4-0512795 Drainage submit CCTV Report 24 19-Mar-12 18-Apr-12

ModificationModification of Existing Bridge No. 10 + Noise BModification of Existing Bridge No. 10 + Noise BModification of Existing Bridge No. 10 + Noise BModification of Existing Bridge No. 10 + Noise B
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-109450 Strengthing Beam at spacing 2m max. 42 09-Jan-12 29-Feb-12

S4-194880 Install noise barrie NBV3 60 09-Jan-12 21-Mar-12

S4-194855 Stitch Decking 42 26-Jan-12 14-Mar-12

S4-194860 Core Recess Fill Up 6 15-Mar-12 21-Mar-12

S4-194885 Modiify ex. MJ recesses and Replace MJS 10 15-Mar-12 26-Mar-12

S4-194890 Road Surfacing & Furnitures 6 27-Mar-12 02-Apr-12

S4-194900 Bridge No. 10 Modification Completion 0 03-Apr-12

ModificationModification of Existing Bridge No.11 + Noise BModification of Existing Bridge No.11 + Noise BModification of Existing Bridge No.11 + Noise BModification of Existing Bridge No.11 + Noise B
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-195835 Reconstruct plinth and replace bearings 30 07-Nov-11 A 22-Jan-1...

RW W9, SlopRW W9, Slope S9, & Noise Barrier NB19, NB22RW W9, Slope S9, & Noise Barrier NB19, NB22RW W9, Slope S9, & Noise Barrier NB19, NB22RW W9, Slope S9, & Noise Barrier NB19, NB22
Noise BarriNoise Barrier NB19Noise Barrier NB19Noise Barrier NB19Noise Barrier NB19
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-203190B NB19 footings, 21 bays - temp work + excav 70 25-Sep-11 A 12-May-12

S4-208190A NB19 NB Panels, 21 bays 20 03-Mar-12 26-Mar-12

Noise BarriNoise Barrier NB22Noise Barrier NB22Noise Barrier NB22Noise Barrier NB22
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-208220 NB22 NB Panels 24 04-Feb-12 02-Mar-12

Noise BarrieNoise Barrier NB20, NB23 Foundation WorksNoise Barrier NB20, NB23 Foundation WorksNoise Barrier NB20, NB23 Foundation WorksNoise Barrier NB20, NB23 Foundation Works
Noise BarriNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation Works
Stage 3: CenStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, Rd

S4-203200A NB20 & NB23 footings, 34 bays -temp work + excav 70 23-Sep-11 A 30-Apr-12

S4-000215J Ground Investigation - NB20, NB23 42 27-Mar-12 19-May-12

S4-0512670 Implement TTA Stage 3 0 27-Mar-12

S4-200200 NB20 & NB 23 Prebored H Piles, 272 nr- summary 120 20-Apr-12 11-Sep-12

S4-200200A NB20 & NB 23 Prebored H Piles, 136 nr 60 20-Apr-12 03-Jul-12

Fill Slope S1Fill Slope S13 and NB21Fill Slope S13 and NB21Fill Slope S13 and NB21Fill Slope S13 and NB21
Noise BarriNoise Barrier NB21Noise Barrier NB21Noise Barrier NB21Noise Barrier NB21
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-200210 NB21 Prebored H Piles,150 nr,19 bays NB21/8-26 70 10-Nov-10 A 12-May-12

S4-200211 NB21 Prebored H Piles, 56 nr,7 bay x8nr,NB21/1-7 70 10-Nov-10 A 10-May-12

S4-207210A NB21 Structural Steel, 19 bays 48 21-Nov-11 A 01-Mar-12

S4-208210A NB21 NB Panels, 19 bays 24 21-Nov-11 A 24-Feb-12

S4-207211 NB21 Structural Steel, 7 bays 24 01-Feb-12 A 27-Feb-12

S4-208211 NB21 NB Panels, 7 bays 11 02-Feb-12 A 14-Feb-12

Cut Slope SCut Slope S11Cut Slope S11Cut Slope S11Cut Slope S11
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-031115B Cut Slope S11 - drainage/channels 6 21-Feb-12 A 22-Feb-12

Fill Slope SFill Slope S12Fill Slope S12Fill Slope S12Fill Slope S12
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-031120 Fill Slope S12 (SB) 24 24-Jul-10 A 22-Feb-12

S4-031120A Fill Slope S12 (SB) - backfilling 18 24-Jul-10 A 21-Feb-12

S4-031120B Fill Slope S12 (SB)- drainage/channels 6 26-Jan-12 A 27-Jan-12

Fill Slope SFill Slope S13Fill Slope S13Fill Slope S13Fill Slope S13
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-031130B Fill Slope S13- backfilling to rd level 48 21-Jun-11 A 24-Feb-12

S4-031130C Fill Slope S13- u channels 48 18-Oct-11 A 01-Mar-12

S4-031130D Fill Slope S13- metal works + hand rails etc. 18 01-Feb-12 A 04-Feb-12

Stage 1 - SliStage 1 - Slip Rd L, Ret. Wall W13A, W13BStage 1 - Slip Rd L, Ret. Wall W13A, W13BStage 1 - Slip Rd L, Ret. Wall W13A, W13BStage 1 - Slip Rd L, Ret. Wall W13A, W13B
Retaining WRetaining Wall W13ARetaining Wall W13ARetaining Wall W13ARetaining Wall W13A
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-03513AA RW W13A, excav + base slab 36 21-Feb-11 A 20-Feb-1...

S4-03513AB RW W13A, wall stem 36 22-Aug-11 A 20-Feb-1...

S4-03513A2 RW W13A, Backfill 48mL 48 01-Nov-11 A 20-Feb-1...

Retaining WRetaining Wall W13BRetaining Wall W13BRetaining Wall W13BRetaining Wall W13B
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-03513B2 RW W13B, Backfill 48mL 42 01-Nov-11 A 20-Feb-1...

SB: CH1260SB: CH1260-1600, L=410m, Road&Drain+UtilitiesSB: CH1260-1600, L=410m, Road&Drain+UtilitiesSB: CH1260-1600, L=410m, Road&Drain+UtilitiesSB: CH1260-1600, L=410m, Road&Drain+Utilities
Road DrainRoad DrainageRoad DrainageRoad DrainageRoad Drainage
Stage 1: SouStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, RdStage 1: Southbound Work- Ret. Wall, Noise B, Rd

S4-0507815 Road Drainage - pipelayinng + manhole 60 20-Aug-11 A 02-Apr-12

NB: CH1260NB: CH1260-1600, L=410m, Road&Drain+UtilitiesNB: CH1260-1600, L=410m, Road&Drain+UtilitiesNB: CH1260-1600, L=410m, Road&Drain+UtilitiesNB: CH1260-1600, L=410m, Road&Drain+Utilities
Road LightiRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High Mast
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-0512660 Public lighting - Lamp Pole + Lamps 24 06-Feb-12 03-Mar-12

S4-051266B Public Lighting - power supply connection & test 18 05-Mar-12 24-Mar-12

RoadworksRoadworksRoadworksRoadworksRoadworks
Stage 2: NorStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, RdStage 2: Northbound Work- Ret. Wall, Noise B, Rd

S4-0512645 Roadworks- subbase+ subsoil drain+gully connect 48 05-Jan-12 03-Mar-12

S4-0512650 Roadworks - base course to friction course 24 27-Feb-12 24-Mar-12

S4-0512655 Roadworks - road marking + furnitures 18 05-Mar-12 24-Mar-12

Q1 Q2
2012

Drainage submit CCTV R

Strengthing Beam at spacing 2m max.

Install noise barrie NBV3

Stitch Decking

Core Recess Fill Up

Modiify ex. MJ recesses and Replace MJS

Road Surfacing & Furnitures

Bridge No. 10 Modification Completion

Reconstruct plinth and replace bearings

NB19

NB19 NB Panels, 21 bays

NB22 NB Panels

NB20 & NB23 

Implement TTA Stage 3

NB2

NB21 

NB21 Structural Steel, 19 bays

NB21 NB Panels, 19 bays

NB21 Structural Steel, 7 bays

NB21 NB Panels, 7 bays

Cut Slope S11 - drainage/channels

Fill Slope S12 (SB)

Fill Slope S12 (SB) - backfilling

Fill Slope S12 (SB)- drainage/channels

Fill Slope S13- backfilling to rd level

Fill Slope S13- u channels

Fill Slope S13- metal works + hand rails etc.

RW W13A, excav + base slab

RW W13A, wall stem

RW W13A, Backfill 48mL

RW W13B, Backfill 48mL

Road Drainage - pipelayinng + manhol

Public lighting - Lamp Pole + Lamps

Public Lighting - power supply connection & te

Roadworks- subbase+ subsoil drain+gully connect

Roadworks - base course to friction course

Roadworks - road marking + furnitures

Contract: HY/2008/09

Widening of Tolo Highway / Fanling Highway

Between Island House Interchange and Fanling

(Stage 1 - Between Island House Interchange and Ma 

Three Months Rolling Programme 21 Feb to 20 May 12�
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Activity ID Activity Name Original
Duration

Start Finish

W20A + SlopW20A + Slope S20W20A + Slope S20W20A + Slope S20W20A + Slope S20
Retaining WRetaining Wall W20ARetaining Wall W20ARetaining Wall W20ARetaining Wall W20A
Stage 3: CenStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, RdStage 3: Central Median - Ret. Wall, Noise B, Rd

S4-000215K Ground Investigation - W20A 24 26-Mar-12 25-Apr-12

S4-03520BA Ret. Wall W20A temp works + excav+slab 48 26-Apr-12* 23-Jun-12

S4-03520BB Ret. Wall W20A wall stem + backfill 48 12-May-12 09-Jul-12

Z4: CH 200Z4: CH 2000 to CH 2400: SECT. 2 WORKSZ4: CH 2000 to CH 2400: SECT. 2 WORKSZ4: CH 2000 to CH 2400: SECT. 2 WORKSZ4: CH 2000 to CH 2400: SECT. 2 WORKS
Drainage CCDrainage CCTVDrainage CCTVDrainage CCTVDrainage CCTV
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
Watermain TWatermain Test+Drain CCTV+Gantry+TCSS+ E&M WorkWatermain Test+Drain CCTV+Gantry+TCSS+ E&M WorkWatermain Test+Drain CCTV+Gantry+TCSS+ E&M WorkWatermain Test+Drain CCTV+Gantry+TCSS+ E&M Work

S2-208430 Drainage CCTV 36 21-Jan-12 06-Mar-12

S2-208435 Drainage submit CCTV Report 24 07-Mar-12 03-Apr-12

Noise BarrieNoise Barrier NB27,  NB29Noise Barrier NB27,  NB29Noise Barrier NB27,  NB29Noise Barrier NB27,  NB29
Noise BarriNoise Barrier NB27Noise Barrier NB27Noise Barrier NB27Noise Barrier NB27
Stage 2A: SoStage 2A: Southbound- S17, RW 29-34, NB27-29Stage 2A: Southbound- S17, RW 29-34, NB27-29Stage 2A: Southbound- S17, RW 29-34, NB27-29Stage 2A: Southbound- S17, RW 29-34, NB27-29

S2-202275 NB27 Pilecap, 18 bays 36 21-Jan-11 A 15-Feb-1...

S2-207270 NB27 Structural Steel 24 26-Jan-12 A 31-Jan-12

S2-208270 NB27 NB Panels 24 31-Jan-12 A 24-Feb-12

Noise BarriNoise Barrier NB29Noise Barrier NB29Noise Barrier NB29Noise Barrier NB29
Stage 2A: SoStage 2A: Southbound- S17, RW 29-34, NB27-29Stage 2A: Southbound- S17, RW 29-34, NB27-29Stage 2A: Southbound- S17, RW 29-34, NB27-29Stage 2A: Southbound- S17, RW 29-34, NB27-29

S2-035355 NB29 Footings, L=88m 36 26-Jan-12 A 24-Feb-12

Ret. Wall W2Ret. Wall W21, W22(Piled), W23 + S16Ret. Wall W21, W22(Piled), W23 + S16Ret. Wall W21, W22(Piled), W23 + S16Ret. Wall W21, W22(Piled), W23 + S16
Cut Slope SCut Slope S16Cut Slope S16Cut Slope S16Cut Slope S16
Stage 1A: SoStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/Dr

S2-031160 Slope S16 (SB) 30 17-Oct-11 A 25-Feb-12

Retaining WRetaining Wall W21, W22, W23Retaining Wall W21, W22, W23Retaining Wall W21, W22, W23Retaining Wall W21, W22, W23
Stage 1A: SoStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/Dr

S2-035221C RW21,W22, 23 - wall stem + backfill 72 20-Nov-10 A 23-Feb-12

Retaining WRetaining Wall W30, W31, W32(Piled), W33Retaining Wall W30, W31, W32(Piled), W33Retaining Wall W30, W31, W32(Piled), W33Retaining Wall W30, W31, W32(Piled), W33
Retaining WRetaining Wall W31,32, 33Retaining Wall W31,32, 33Retaining Wall W31,32, 33Retaining Wall W31,32, 33
Stage 1B: NoStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/Dr

S2-035325C RW W31,W32,33 - wall stem + backfill 72 08-Apr-11 A 31-Mar-12

Retaining WRetaining Wall W24 to W28 & Slope S17Retaining Wall W24 to W28 & Slope S17Retaining Wall W24 to W28 & Slope S17Retaining Wall W24 to W28 & Slope S17
Cut Slope SCut Slope S17Cut Slope S17Cut Slope S17Cut Slope S17
Stage 1A: SoStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/Dr

S2-031170 Slope S17 (SB) 60 22-Aug-11 A 24-Mar-12

Retaining WRetaining Wall W27Retaining Wall W27Retaining Wall W27Retaining Wall W27
Stage 1A: SoStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/Dr

S2-035270B Retaining Wall W27, wall stem + backfill 72 01-Dec-10 A 07-Mar-12

Retaining WRetaining Wall W28Retaining Wall W28Retaining Wall W28Retaining Wall W28
Stage 1A: SoStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/Dr

S2-035280 Bored Pile Ret. Wall W28, 9 x 2200dia 60 10-Jan-11 A 20-Feb-12

S2-035281 RW W28, Capping Beam & Skin Wall 48 31-Jan-12 A 27-Feb-12

CM: NB26 & CM: NB26 & NB28 L=400m & Road&Drain+UtilitiesCM: NB26 & NB28 L=400m & Road&Drain+UtilitiesCM: NB26 & NB28 L=400m & Road&Drain+UtilitiesCM: NB26 & NB28 L=400m & Road&Drain+Utilities
Noise BarriNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation WorksNoise Barrier Foundation Works
Stage 3: CenStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&Drain

S2-208295A NB26 & NB 28 Footings,17 bays- temp work+excav 72 17-Oct-11 A 10-May-12

S2-208295B NB26 & NB 28 Footings, 17 bays - footings 72 17-Oct-11 A 08-May-12

S2-208295C TTA- Divert Traffic to SB-S14&B10A 24 30-Apr-12 28-May-12

Road LightiRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High MastRoad Lighting/ or High Mast
Stage 3: CenStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&Drain

S2-208415 Pillar Box + MCB Board installation 36 07-Feb-12 19-Mar-12

S2-208390 Public Lighting - lamp pole + lamps 24 08-Feb-12 06-Mar-12

RoadworksRoadworksRoadworksRoadworksRoadworks
Stage 3: CenStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&Drain

S2-208375 Roadworks- subbase 48 07-Jan-12 06-Mar-12

S2-208380 Roadworks - base course to friction course 24 22-Feb-12 20-Mar-12

S2-208385 Roadworks - road marking + furnitures 18 29-Feb-12 20-Mar-12

Noise BarriNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & PanelsNoise Barrier Structural Steel & Panels
Stage 3: CenStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&DrainStage 3: Central Median- NB26, NB29 +Road&Drain

S2-208285 NB26 & NB 28 Structural Steel 24 07-Mar-12 03-Apr-12

S2-208290 NB26 & NB28 NB Panels 24 20-Mar-12 19-Apr-12

S2-208395 Implement TTA- divert traffic to new SB, NB & CM 0 30-Apr-12

Cut Slope SCut Slope S14Cut Slope S14Cut Slope S14Cut Slope S14
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
Stage 1A: SoStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/DrStage 1A: Southbound - S14-, RW21-28, TP7,Rd/Dr

S2-031140E Cut Slope S14- drainage + handrails 48 02-Nov-10 A 24-Feb-12

Slope S15, SSlope S15, S18, S19Slope S15, S18, S19Slope S15, S18, S19Slope S15, S18, S19
Cut Slope SCut Slope S15 (under Sect. 4)Cut Slope S15 (under Sect. 4)Cut Slope S15 (under Sect. 4)Cut Slope S15 (under Sect. 4)
Stage 1B: NoStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/Dr

S4-031155E Cut Slope S15 - drainage + hand rails 32 20-Jan-11 A 27-Feb-12

Fill Slope SFill Slope S18Fill Slope S18Fill Slope S18Fill Slope S18
Stage 1B: NoStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/Dr

S2-031185A Fill Slope S18- backfilling 24 19-Nov-10 A 22-Feb-12

S2-031185B Fill Slope S18- drainage 12 22-Aug-11 A 21-Feb-12

Q1 Q2
2012

Ground Investigatio

Drainage CCTV

Drainage submit CCTV Report

NB27 Pilecap, 18 bays

NB27 Structural Steel

NB27 NB Panels

NB29 Footings, L=88m

Slope S16 (SB)

RW21,W22, 23 - wall stem + backfill

RW W31,W32,33 - wall stem + backfill

Slope S17 (SB)

Retaining Wall W27, wall stem + backfill

Bored Pile Ret. Wall W28, 9 x 2200dia

RW W28, Capping Beam & Skin Wall

NB26 

NB26 & 

Pillar Box + MCB Board installation

Public Lighting - lamp pole + lamps

Roadworks- subbase

Roadworks - base course to friction course

Roadworks - road marking + furnitures

NB26 & NB 28 Structural Steel

NB26 & NB28 NB Panel

Implement TTA

Cut Slope S14- drainage + handrails

Cut Slope S15 - drainage + hand rails

Fill Slope S18- backfilling

Fill Slope S18- drainage

Contract: HY/2008/09

Widening of Tolo Highway / Fanling Highway

Between Island House Interchange and Fanling

(Stage 1 - Between Island House Interchange and Ma 

Three Months Rolling Programme 21 Feb to 20 May 12�
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Activity ID Activity Name Original
Duration

Start Finish

Cut Slope SCut Slope S19Cut Slope S19Cut Slope S19Cut Slope S19
Stage 1B: NoStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/Dr

S2-031195D Cut Slope S19- cut + soil nail, rd lvl, +56mpd 36 06-Jan-11 A 23-Feb-12

S2-031195E Cut Slope S19- drainage + handrails 31 21-May-11 A 23-Feb-12

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
Watermain TWatermain Test+Drain CCTV+Gantry+TCSS+ E&M WorkWatermain Test+Drain CCTV+Gantry+TCSS+ E&M WorkWatermain Test+Drain CCTV+Gantry+TCSS+ E&M WorkWatermain Test+Drain CCTV+Gantry+TCSS+ E&M Work

S2-208405 Cabling works for Utilities/TCSS/Lighting 36 07-Jan-12 21-Feb-12

S2-208410 TCSS Sign Gantry G23 installation 36 07-Feb-12 19-Mar-12

S2-208420 T&C - Lighting 24 20-Mar-12 19-Apr-12

S2-208450 T&C - power supply system to TCSS 24 20-Mar-12 19-Apr-12

S2-208425 Handover to TCSS Contractor 0 20-Apr-12

Utilities DiveUtilities Diversion / Relocation WorksUtilities Diversion / Relocation WorksUtilities Diversion / Relocation WorksUtilities Diversion / Relocation Works
HKCGHKCGHKCGHKCGHKCG
Stage 1B: NoStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/DrStage 1B: Northbound- S15-S19, RW31-33, Rd/Dr

S2-031225A HKCG- relocation of cathodic pit, CH 2300, NB 14 16-Mar-12 31-Mar-12

Z6: TCSS INZ6: TCSS IN PORTION SA11: SECT. 4 WORKSZ6: TCSS IN PORTION SA11: SECT. 4 WORKSZ6: TCSS IN PORTION SA11: SECT. 4 WORKSZ6: TCSS IN PORTION SA11: SECT. 4 WORKS
TCSSWorks TCSSWorks in Portion SA11TCSSWorks in Portion SA11TCSSWorks in Portion SA11TCSSWorks in Portion SA11
No SUB LONo SUB LOCATION No SUB LOCATION No SUB LOCATION No SUB LOCATION 
TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works

S?-100050 Civil+E&M Prov. - TCSS Hub 72 19-Dec-11 17-Mar-12

S?-100060 Civil+E&M Prov.- G72, modification+ Pillar Box I 24 04-Feb-12 02-Mar-12

S?-100052 Civil+E&M Prov. - Pillar Box H 24 13-Feb-12 10-Mar-12

S?-100065 Civil+E&M Prov. -  SC71/S71+ Pillar B. J 48 22-Feb-12 20-Apr-12

S?-100070 Civil+E&M Prov.- G13, modification+ Pillar B. K 24 12-Apr-12 11-May-12

S?-100075 Civil+E&M Prov. - G70, modification 24 03-May-12 30-May-12

Q1 Q2
2012

Cut Slope S19- cut + soil nail, rd lvl, +56mpd

Cut Slope S19- drainage + handrails

Cabling works for Utilities/TCSS/Lighting

TCSS Sign Gantry G23 installation

T&C - Lighting

T&C - power supply sys

Handover to TCSS Con

HKCG- relocation of cathodic pit, CH 23

Civil+E&M Prov. - TCSS Hub

Civil+E&M Prov.- G72, modification+ Pillar Box I

Civil+E&M Prov. - Pillar Box H

Civil+E&M Prov. -  SC7

Civil+

Contract: HY/2008/09

Widening of Tolo Highway / Fanling Highway

Between Island House Interchange and Fanling

(Stage 1 - Between Island House Interchange and Ma 

Three Months Rolling Programme 21 Feb to 20 May 12�
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

HY/2009/08 HY/2009/08 TOLO HIGHWAY WIDENINGHY/2009/08 TOLO HIGHWAY WIDENINGHY/2009/08 TOLO HIGHWAY WIDENINGHY/2009/08 TOLO HIGHWAY WIDENINGHY/2009/08 TOLO HIGHWAY WIDENINGHY/2009/08 TOLO HIGHWAY WIDENING

EXECUTIVE SUMMARYEXECUTIVE SUMMARYEXECUTIVE SUMMARYEXECUTIVE SUMMARYEXECUTIVE SUMMARYEXECUTIVE SUMMARYEXECUTIVE SUMMARY
DesignDesignDesignDesignDesignDesignDesign
A1330 Alternative Design 100% 292 29-Mar-10 A 14-Jan-11 A

ConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Section 1Section 1Section 1Section 1Section 1Section 1Section 1
A1000 SA21 - North Bound 42 8.58% 653 15-Oct-10 A 14-May-13

A1010 SA21 - South Bound 84 31.82% 814 15-Oct-10 A 02-Apr-13

A1020 SA21 - Middle Lane 42 7.37% 645 26-Aug-11 A 14-May-13

Section 2Section 2Section 2Section 2Section 2Section 2Section 2
A1030 SA22 - North Bound 108 46.14% 1016 26-Feb-10 A 26-Mar-13

A1040 SA22 - South Bound -14 35.45% 1037 01-Apr-10 A 26-Jul-13

A1050 SA22 - Middle Lane -14 0% 135 13-Mar-13 26-Jul-13

A1060 SA23 - South Bound 227 0% 428 26-Sep-11 26-Nov-12

A1070 SA24 - North Bound 33 23.13% 787 25-Aug-10 A 22-May-13

A1080 SA25 - South Bound 53 22.5% 777 20-Oct-10 A 20-May-13

A1090 SA26 - North Bound -15 45.46% 1216 26-Feb-10 A 20-Jul-13

A1100 SA26 - South Bound -20 44.49% 1216 26-Feb-10 A 31-Jul-13

Section 3Section 3Section 3Section 3Section 3Section 3Section 3
A1110 SA26A - North Bound -15 39.61% 1191 26-Feb-10 A 14-Sep-13

A1120 SA26A - South Bound 24 22.5% 879 26-Feb-10 A 07-Aug-13

A1130 SA26A - North & South Bound -4 24.48% 612 26-Feb-11 A 31-Dec-12

A1140 SA27 - South Bound 14 49% 826 27-Mar-10 A 20-Nov-12

Section 4Section 4Section 4Section 4Section 4Section 4Section 4
A1150 SA28 - North Bound -21 41.74% 1216 26-Feb-10 A 03-Sep-13

A1160 SA28 - South Bound 7 38.03% 1099 23-Jun-10 A 06-Aug-13

A1170 SA29 - North Bound 14 31.79% 909 26-Jan-11 A 06-Jun-13

A1180 SA32 - Roadside FVMS 154 33.21% 265 26-Mar-11 A 20-Mar-12

Section 5Section 5Section 5Section 5Section 5Section 5Section 5
A1190 SA31 - South Bound 35 67.65% 884 26-Feb-10 A 07-Jul-12

Section 7Section 7Section 7Section 7Section 7Section 7Section 7
A1200 SA41 - Site Office 0 36.5% 1581 26-Feb-10 A 25-Jun-14

A1210 SA42 - Temporary Contractor's Works Area 0 36.54% 1582 25-Feb-10 A 25-Jun-14

Section 15 Section 15 (Subject to Excision, Engineer may instruct within Section 15 (Subject to Excision, Engineer may instruct within Section 15 (Subject to Excision, Engineer may instr uct within 819 daysSection 15 (Subject to Excision, Engineer may instr uct within 819 days)Section 15 (Subject to Excision, Engineer may instr uct within 819 days)Section 15 (Subject to Excision, Engineer may instr uct within 819 days)
A1220 Validity Period 763 70.57% 819 25-Feb-10 A 23-May-12

A1230 SA30 - North Bound 7 0% 354 25-May-12 13-May-13

A1240 SA30 - South Bound 0 0% 122 06-Dec-12 06-Apr-13

A1250 SA30 - Middle Lane 0 0% 119 27-Feb-13 25-Jun-13

Section 16 Section 16 (Subject to Excision, Engineer may instruct within Section 16 (Subject to Excision, Engineer may instruct within Section 16 (Subject to Excision, Engineer may instr uct within 819 daysSection 16 (Subject to Excision, Engineer may instr uct within 819 days)Section 16 (Subject to Excision, Engineer may instr uct within 819 days)Section 16 (Subject to Excision, Engineer may instr uct within 819 days)
A1260 Validity Period 763 70.57% 819 25-Feb-10 A 23-May-12

A1270 SA30 - North Bound 0 0% 303 24-May-12 22-Mar-13*

A1280 SA30 - South Bound 0 0% 190 18-Dec-12 25-Jun-13

A1290 SA30A - North Bound 0 0% 398 24-May-12 25-Jun-13

Section 17 Section 17 (Subject to Excision, Engineer may instruct within Section 17 (Subject to Excision, Engineer may instruct within Section 17 (Subject to Excision, Engineer may instr uct within 819 daysSection 17 (Subject to Excision, Engineer may instr uct within 819 days)Section 17 (Subject to Excision, Engineer may instr uct within 819 days)Section 17 (Subject to Excision, Engineer may instr uct within 819 days)
A1300 Validity Period 763 70.57% 819 25-Feb-10 A 23-May-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Alternative Design

SA21 - North Bound

SA21 - South Bound

SA21 - Middle Lane

SA22 - North Bound

SA22 - South Bound

SA22 - Middle Lane

SA23 - South Bound

SA24 - North Bound

SA25 - South Bound

SA26 - North Bound

SA26 - South Bound

SA26A 

SA26A - South Bound

SA26A - North & South Bound

SA27 - South Bound

SA28 - 

SA28 - South Bound

SA29 - North Bound

SA32 - Roadside FVMS

SA31 - South Bound

Validity Period

SA30 - North Bound

SA30 - South Bound

SA30 - Middle Lane

Validity Period

SA30 - North Bound

SA30 - South Bound

SA30A - North Bound

Validity Period

����������	�
�����

�������
�

����������	�
�����

�������
�

����������	�
�����

�������
�

1   

Project ID:  J3318-UPDATE 2011-09
Project Name:  HY/2009/08 TOLO HIGHWAY 
WIDENING
Layout Name: UWP (Submission)
Data Date:  26-Sep-11
Page 1 of 34

Current Bar

Level of Effort

Critical

Milestone

Highways Department - Contract No. HY/2009/08

Widening of Tolo Highway/ Fanling Highway 
Stage 1 - Between Ma Wo and Tai Hang

 
Updated Works Program, Sept. 2011

UWP Revision

Date Revision Chec... Approved
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

A1310 SA28 - North Bound 0 0% 398 24-May-12 25-Jun-13

A1320 SA30A - North Bound 0 0% 398 24-May-12 25-Jun-13

KEY DATESKEY DATES/ MILESTONESKEY DATES/ MILESTONESKEY DATES/ MILESTONESKEY DATES/ MILESTONESKEY DATES/ MILESTONESKEY DATES/ MILESTONES
Portion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover DatesPortion Handover Dates

Key DatesKey DatesKey DatesKey DatesKey DatesKey DatesKey Dates
HDS01000 KD1: Completion of Section 1 - (Day1216) 0 0% 0 25-Jun-13*

HDS02000 KD2: Completion of Section 2 - (Day1216) -20 0% 0 31-Jul-13*

HDS03000 KD3: Completion of Section 3 - (Day1216) -14 0% 0 14-Sep-13*

HDS04000 KD4: Completion of Section 4 - (Day1216) -21 0% 0 03-Sep-13*

HDS05000 KD5: Completion of Section 5 - (Day884) 0 0% 0 11-Aug-12*

HDS07000 KD7: Completion of Section 7 - (Day1581) 0 0% 0 25-Jun-14*

HDS08000 KD8: Completion of Section 8 - (Day1581) 0 0% 0 25-Jun-14*

HDS09000 KD9: Completion of Section 9 - (Day1581) 0 0% 0 25-Jun-14*

HDS10000 KD10: Completion of Section 10 - (Day1581) 0 0% 0 25-Jun-14*

HDS11000 KD11: Completion of Section 11 - (Day1581) 0 0% 0 25-Jun-14*

HDS12000 KD12: Completion of Section 12 - (Day1581) 0 0% 0 25-Jun-14*

HDS13000 KD13: Completion of Section 13 - (Day1581) 0 0% 0 25-Jun-14*

HDS14000 KD14: Completion of Section 14 - (Day1581) 0 0% 0 25-Jun-14*

HDS15000 KD15: Latest Date to Compl of Section 15 - (Day397) Subject to Exc... 0 0% 0 25-Jun-13*

HDS16000 KD16: Latest Date to Compl of Section 16 - (Day397) Subjedt to Ex... 0 0% 0 25-Jun-13*

HDS17000 KD17: Latest Date to Compl of Section 17 - (Day397) Subject to Exc... 0 0% 0 25-Jun-13*

DESIGN SUBMISSIONDESIGN SUBMISSIONDESIGN SUBMISSIONDESIGN SUBMISSIONDESIGN SUBMISSIONDESIGN SUBMISSIONDESIGN SUBMISSION

MATERIALS PROCUREMENTMATERIALS PROCUREMENTMATERIALS PROCUREMENTMATERIALS PROCUREMENTMATERIALS PROCUREMENTMATERIALS PROCUREMENTMATERIALS PROCUREMENT

CONSTRUCTION PHASECONSTRUCTION PHASECONSTRUCTION PHASECONSTRUCTION PHASECONSTRUCTION PHASECONSTRUCTION PHASECONSTRUCTION PHASE
Preliminaries Preliminaries & General RequirementPreliminaries & General RequirementPreliminaries & General RequirementPreliminaries & General RequirementPreliminaries & General RequirementPreliminaries & General Requirement

Variation OrdersVariation OrdersVariation OrdersVariation OrdersVariation OrdersVariation OrdersVariation Orders
VO000010 VO. 1: Revised layout of Piles, NLKP5 100% 0 17-Jun-10 A

VO000020 VO. 2: Fencing Detaills Along Site Boundaries of SA29 100% 0 20-Aug-10 A

VO000030 VO. 3: Existing Bridge 12 Pilecap Concrete Testing (P5/6/8) 100% 0 17-Sep-10 A

VO000040 VO. 4: Revised Setting Out Plan of Slip Road W in SA28 & SA31 100% 0 15-Sep-10 A

VO000050 VO. 5: Revised Setting Out Plan of Slip Road W in Site Area SA30 100% 0 15-Sep-10 A

VO000060 VO. 6: Bridge 15A Pilecap Sleeving Details 100% 0 19-Oct-10 A

VO000070 VO. 7: Modification of Noise Barrier Footing for NB42 & NB44 100% 0 14-Dec-10 A

VO000080 VO. 8: Revised Layout of Southen Trunk Sewer 100% 0 15-Dec-10 A

VO000090 VO. 9: Relocation and Deletion of Access Door at Noise Barrier 100% 0 04-Jan-11 A

VO000100 VO. 10: Fencing details along Site Boundaries of Section subject to 
Excision

100% 0 04-Jan-11 A

VO000110 VO. 11: Fencing details along Site Boundaries of Section subject to 
Excision

100% 0 04-Jan-11 A

VO000120 VO. 12: Fencing for Former Lot 1308 S.B in D.D.6 100% 0 12-Jan-11 A

VO000130 VO. 13: Relocation of Existing HKCG HP600mm Gasmains at Slip ... 100% 0 12-Aug-11 A

VO000140 VO. 14: Revised Layout of Police Observation Platform at CH3700 100% 0 27-Jan-11 A

VO000150 VO. 15: Revised Layout of Slope S28 100% 0 01-Feb-11 A

VO000160 VO. 16: Additional Packaging Requirement for Mulch Delivered to L... 100% 0 25-Jan-11 A

VO000170 VO. 17: Revised Bridge 12B and Temp Reinstatement at Existing 
Bridge 12

100% 0 30-Apr-11 A

VO000180 VO. 18: Delivered 5 cubic meters of Mulch to EPD 100% 0 15-Feb-11 A

VO000190 VO. 19: Protection for Existing HKCG HP 600mm Gasmain at Slip R... 100% 0 07-Mar-11 A

VO000200 VO. 20: Revised Fire Mains alignment Plan 100% 0 31-Mar-11 A

VO000210 VO. 21: Reinforced Earth Walls at Bridge 18A Abutment 100% 0 07-Sep-11 A

VO000220 VO. 22: Revised Layout of Proposed Lighting and Meter Box at Ma 
Wo Subway (TP9)

100% 0 15-Apr-11 A

VO000230 VO. 23: Provision of Drainage at Noise Barriers 41 & 42 100% 0 20-Apr-11 A

VO000250 VO. 25: Construction of Cross Road Ducts and Traffic Signal Drawpits 100% 0 27-Apr-11 A

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

SA28 - North Bound

SA30A - North Bound

KD1: Completion o

KD2: Comple

KD3: C

KD4: Co

KD5: Completion of Section 5 - (Day884)

KD15: Latest Date

KD16: Latest Date

KD17: Latest Date

NLKP5

Fencing Detaills Along Site Boundaries of SA29

Existing Bridge 12 Pilecap Concrete Testing (P5/6/8)

Revised Setting Out Plan of Slip Road W in SA28 & SA31

Revised Setting Out Plan of Slip Road W in Site Area SA30

A Pilecap Sleeving Details

Modification of Noise Barrier Footing for NB42 & NB44

Revised Layout of Southen Trunk Sewer

: Relocation and Deletion of Access Door at Noise Barrier

10: Fencing details along Site Boundaries of Section subject to Excision

11: Fencing details along Site Boundaries of Section subject to Excision

12: Fencing for Former Lot 1308 S.B in D.D.6

VO. 13: Relocation of Existing HKCG HP600mm Gasmains at Slip Road T

VO. 14: Revised Layout of Police Observation Platform at CH3700

VO. 15: Revised Layout of Slope S28

VO. 16: Additional Packaging Requirement for Mulch Delivered to LCSD

VO. 17: Revised Bridge 12B and Temp Reinstatement at Existing Bridge 12

VO. 18: Delivered 5 cubic meters of Mulch to EPD

VO. 19: Protection for Existing HKCG HP 600mm Gasmain at Slip Rd T

VO. 20: Revised Fire Mains alignment Plan

VO. 21: Reinforced Earth Walls at Bridge 18A Abutment

VO. 22: Revised Layout of Proposed Lighting and Meter Box at Ma Wo Subway (TP9)

VO. 23: Provision of Drainage at Noise Barriers 41 & 42

VO. 25: Construction of Cross Road Ducts and Traffic Signal Drawpits
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

VO000260 VO. 26: Permanent Diversion of Existing DN80 WSD Watermain at 
MA Wo Subway (TP9)

100% 0 03-May-11 A

VO000270 VO. 27: Temp. Access and Lighting for Inspection on Bridge 13 Deck 
Interior

100% 0 16-May-11 A

VO000280 VO. 28: Provision of Hoarding at Site Boundary of SA22 and SA25 100% 0 11-May-11 A

Milestones of Temporary Traffic ArrangementMilestones of Temporary Traffic ArrangementMilestones of Temporary Traffic ArrangementMilestones of Temporary Traffic ArrangementMilestones of Temporary Traffic ArrangementMilestones of Temporary Traffic ArrangementMilestones of Temporary Traffic Arrangement
TTA000 TTA Stage 0 43 0% 0 21-Mar-12

TTA010 TTA Stage 1 114 0% 0 02-Apr-12

TTA020 TTA Stage 2 8 0% 0 20-Feb-13

TTA030 TTA Stage 3 41 0% 0 24-Mar-12

TTA040 TTA Stage 4 73 0% 0 31-Oct-12

TTA050 TTA Stage 5 -20 0% 0 11-Sep-12

TTA060 TTA Stage 6 40 0% 0 18-Feb-12

TTA070 TTA Stage 7 40 0% 0 18-Feb-12

TTA080 TTA Stage 8 -19 0% 0 28-Feb-13

TTA090 TTA Stage 9 -22 0% 0 25-May-13

TTA100 TTA Stage 10 -22 0% 0 28-Jun-13

TTA110 TTA Stage 11 -21 0% 0 11-Jul-13

Section 1Section 1Section 1Section 1Section 1Section 1Section 1

Site Area SASite Area SA21Site Area SA21Site Area SA21Site Area SA21Site Area SA21Site Area SA21
PHSA2120 Possession of SA21 (Day141) 100% 0 16-Jul-10 A

SA210000 Site Area SA21 Works Period 0 40.61% 1076 16-Jul-10 A 25-Jun-13

SA210010 Site Area SA21 Works Completion 0 0% 0 25-Jun-13*

SA210020 Temporary Traffic Management (Detail shall refer to supplementary 
information)

0 40.83% 872 16-Jul-10 A 25-Jun-13

SA210030 Overall Utilities Diversion (Detail shall refer to supplementary 
information)

0 40.83% 872 16-Jul-10 A 25-Jun-13

North BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S21N0000 Site Clearance/Access Rd & acquisition of Sub-con 100% 63 15-Oct-10 A 30-Dec-10 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S21N5000 Slopeworks Fill(S21) 57 0% 72 23-Nov-11 21-Feb-12

S21N5010 U-Channel and Berm 57 0% 48 07-Jan-12 06-Mar-12

S21N5100 Slopeworks Cut(S22) 129 18.8% 266 17-Feb-11 A 19-Jun-12

S21N5110 Slopeworks Cut (S22) - Stage 1 (Upper +59mPD) 129 70% 74 17-Feb-11 A 24-Oct-11

S21N5120 Slopeworks Cut (S22) - Stage 2 (Middle +57mPD) 129 0% 72 26-Sep-11 20-Dec-11

S21N5130 Slopeworks Cut (S22) - Stage 3 (Lower +55mPD) 129 0% 72 21-Dec-11 20-Mar-12

S21N5140 U-Channel and Berm 129 0% 36 21-Mar-12 07-May-12

S21N5150 Shotcreting/Plantation 129 0% 36 08-May-12 19-Jun-12

S21N5200 Slopeworks Fill(S24) 131 0% 114 26-Sep-11 15-Feb-12

S21N5210 Slopeworks Fill(S24) - Stage 1 (Lower +49mPD) 131 0% 60 26-Sep-11 06-Dec-11

S21N5220 Slopeworks Fill(S24) - Stage 2 (Upper +52mPD) 131 0% 54 07-Dec-11 15-Feb-12

S21N5800 Debris Catcher Fence and NTHA Protective Measures (Area 2A-3) 
(Provision Item)

129 0% 96 20-Jun-12 13-Oct-12

S21N5810 Access Rock to Hazard Rock Areas 129 0% 30 20-Jun-12 26-Jul-12

S21N5820 Installation of Rock Fall Fence 129 0% 66 27-Jul-12 13-Oct-12

Extension of CulvertsExtension of CulvertsExtension of CulvertsExtension of CulvertsExtension of CulvertsExtension of CulvertsExtension of Culverts
S21N1000 Extension of Box Culvert (N581) 100% 148 08-Nov-10 A 21-Mar-11 A

S21N1010 Temporary Water Diversion 100% 23 08-Nov-10 A 11-Dec-10 A

S21N1020 Construction of Base Slab 100% 75 13-Dec-10 A 02-Mar-11 A

S21N1030 Construction of Wall Stem 100% 50 13-Dec-10 A 21-Mar-11 A

S21N1040 Construction of Top Slab 100% 45 19-Jan-11 A 21-Mar-11 A

S21N1050 Extension of Box Culvert (TP9), Upstream (CSD 3) 128 96.36% 261 26-Mar-11 A 08-Oct-11

S21N1060 Temporary Water Diversion 100% 16 26-Mar-11 A 15-Apr-11 A

S21N1070 Construction of Base Slab 100% 75 30-Mar-11 A 05-Jul-11 A

S21N1080 Construction of Wall Stem 128 90% 50 20-May-11 A 30-Sep-11

S21N1090 Construction of Top Slab 128 90% 45 30-Jul-11 A 08-Oct-11

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

VO. 26: Permanent Diversion of Existing DN80 WSD Watermain at MA Wo Subway (TP9)

VO. 27: Temp. Access and Lighting for Inspection on Bridge 13 Deck Interior

VO. 28: Provision of Hoarding at Site Boundary of SA22 and SA25

TTA Stage 0

TTA Stage 1

TTA Stage 2

TTA Stage 3

TTA Stage 4

TTA Stage 5

TTA Stage 6

TTA Stage 7

TTA Stage 8

TTA Stage 9

TTA Stage 10

TTA Stage 11

Site Area SA21 W

Site Area SA21 W

Temporary Traffic 

Overall Utilities Diversion 

Site Clearance/Access Rd & acquisition of Sub-con

Slopeworks Fill(S21)

U-Channel and Berm

Slopeworks Cut(S22)

Slopeworks Cut (S22) - Stage 1 (Upper +59mPD)

Slopeworks Cut (S22) - Stage 2 (Middle +57mPD)

Slopeworks Cut (S22) - Stage 3 (Lower +55mPD)

U-Channel and Berm

Shotcreting/Plantation

Slopeworks Fill(S24)

Slopeworks Fill(S24) - Stage 1 (Lower +49mPD)

Slopeworks Fill(S24) - Stage 2 (Upper +52mPD)

Debris Catcher Fence and NTHA Protective Measures (

Access Rock to Hazard Rock Areas

Installation of Rock Fall Fence

Extension of Box Culvert (N581)

Temporary Water Diversion

Construction of Base Slab

Construction of Wall Stem

Construction of Top Slab

Extension of Box Culvert (TP9), Upstream (CSD 3)

Temporary Water Diversion

Construction of Base Slab

Construction of Wall Stem

Construction of Top Slab
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Float
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Start Finish

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W35Retaining Wall W35Retaining Wall W35Retaining Wall W35Retaining Wall W35Retaining Wall W35
S21N2000 Sheet Pile/Excavate & Construct  W35 100% 53 26-Mar-11 A 02-Jun-11 A

S21N2010 Opencut excavation 100% 18 26-Mar-11 A 16-Apr-11 A

S21N2020 Construction of W35 Structure 100% 30 26-May-11 A 18-Jun-11 A

S21N2030 Backfilling 57 50% 14 26-Jul-11 A 04-Oct-11

Retaining Wall WRetaining Wall W36Retaining Wall W36Retaining Wall W36Retaining Wall W36Retaining Wall W36Retaining Wall W36
S21N2100 Sheet Pile/Excavate & Construct W36 57 0% 85 11-Aug-11 A 21-Feb-12

S21N2110 Opencut excavation 100% 12 11-Aug-11 A 24-Aug-11 A

S21N2120 Construction of W36 Structure 57 10% 50 19-Sep-11 A 21-Jan-12
S21N2130 Backfilling 57 0% 23 26-Jan-12 21-Feb-12

Retaining Wall WRetaining Wall W38 (AD4)Retaining Wall W38 (AD4)Retaining Wall W38 (AD4)Retaining Wall W38 (AD4)Retaining Wall W38 (AD4)Retaining Wall W38 (AD4)
S21N2210 Pre-drilling 100% 24 26-Feb-11 A 25-Mar-11 A

S21N2220 Prepare Piling Platform for W38 100% 30 26-Feb-11 A 01-Apr-11 A

S21N2230 Pile for W38 (2 rig) 100% 141 26-Mar-11 A 22-Jun-11 A

S21N2231 Installation of Piles - Stage 1 (CH2470-2545) 100% 69 26-Mar-11 A 22-Jun-11 A

S21N2232 Installation of Piles - Stage 2 (Remain) 100% 72 12-Apr-11 A 22-Jun-11 A

S21N2240 Retaining Wall & Drainage W38 34 26.02% 230 27-Jun-11 A 24-Apr-12

S21N2242 Excavation to +54.5mPD 34 60% 60 27-Jun-11 A 25-Oct-11

S21N2244 Excavation to formation 34 0% 60 26-Sep-11 06-Dec-11

S21N2250 Construction of Base & Wall - Stage 1 (CH2470-2560) 34 0% 75 29-Oct-11 31-Jan-12

S21N2252 Backfilling to road formation (CH2470 -2560) 34 0% 18 01-Feb-12 21-Feb-12

S21N2254 Construction of Base & Wall - Stage 2 (Remain) 46 0% 75 16-Nov-11 17-Feb-12

S21N2256 Backfilling to formation level (Remain) 34 0% 50 22-Feb-12 24-Apr-12

Retaining Wall WRetaining Wall W39 (CDS 3)Retaining Wall W39 (CDS 3)Retaining Wall W39 (CDS 3)Retaining Wall W39 (CDS 3)Retaining Wall W39 (CDS 3)Retaining Wall W39 (CDS 3)
S21N2302 Clearing & Prepare Piling Platform & Pre-drilling for W39 100% 10 27-Jun-11 A 09-Jul-11 A

S21N2304 Piling Works 128 0% 36 03-Oct-11 14-Nov-11

S21N2306 Sheet Pile/Excavate & Construct W39 128 0% 41 15-Nov-11 04-Jan-12

S21N2307 Opencut Excavation 128 0% 7 15-Nov-11 22-Nov-11

S21N2308 Construction of W39 Structure 128 0% 24 23-Nov-11 20-Dec-11

S21N2309 Backfilling 128 0% 10 21-Dec-11 04-Jan-12

Retaining Wall WRetaining Wall W40 (CSD 3)Retaining Wall W40 (CSD 3)Retaining Wall W40 (CSD 3)Retaining Wall W40 (CSD 3)Retaining Wall W40 (CSD 3)Retaining Wall W40 (CSD 3)
S21N2312 Clearing & Prepare Piling Platform & Pre-drilling for W40 135 0% 12 03-Oct-11 17-Oct-11

S21N2314 Excavation for W40 135 0% 18 18-Oct-11 07-Nov-11

S21N2316 Construct W40 135 0% 30 08-Nov-11 12-Dec-11

Retaining Wall WRetaining Wall W44Retaining Wall W44Retaining Wall W44Retaining Wall W44Retaining Wall W44Retaining Wall W44
S21N2322 Clearing & Prepare Piling Platform & Pre-drilling for W44 135 0% 12 03-Oct-11 18-Oct-11

S21N2324 Piles for W44 135 0% 18 18-Oct-11 08-Nov-11

S21N2326 Sheet Pile/Excavate & Construct W44 135 0% 30 08-Nov-11 13-Dec-11

Retaining Wall WRetaining Wall W41ARetaining Wall W41ARetaining Wall W41ARetaining Wall W41ARetaining Wall W41ARetaining Wall W41A
S21N2400 Sheet Pile/Excavate & Construct W41A 85 0% 72 03-Oct-11 29-Dec-11

S21N2410 Opencut Excavation 60 0% 7 03-Oct-11 12-Oct-11

S21N2420 Construction of W41A Structure 85 0% 47 12-Oct-11 06-Dec-11

S21N2430 Backfilling 85 0% 18 06-Dec-11 29-Dec-11

Retaining Wall WRetaining Wall W41BRetaining Wall W41BRetaining Wall W41BRetaining Wall W41BRetaining Wall W41BRetaining Wall W41B
S21N2618 Sheet Pile/Excavate & Construct W41B 86 0% 71 03-Oct-11 28-Dec-11

S21N2628 Opencut Excavation 60 0% 7 03-Oct-11 12-Oct-11

S21N2648 Construction of W41B Structure 86 0% 47 12-Oct-11 06-Dec-11

S21N2658 Backfilling 86 0% 17 06-Dec-11 28-Dec-11

Retaining Wall WRetaining Wall W45-48/ARetaining Wall W45-48/ARetaining Wall W45-48/ARetaining Wall W45-48/ARetaining Wall W45-48/ARetaining Wall W45-48/A
S21N2500 Sheet Pile/Excavate & Construct W45-48/A 60 20.68% 174 18-Jul-11 A 13-Mar-12

S21N2510 Opencut Excavation (W45, W46 & W47) 60 10% 36 07-Sep-11 A 18-Nov-11

S21N2520 Opencut Excavation (W48, W48A) 87 75% 18 18-Jul-11 A 18-Nov-11

S21N2530 Construction of RW Structure (W47) 67 0% 50 18-Nov-11 19-Jan-12

S21N2540 Construction of RW Structure (W48) 87 50% 60 01-Apr-11 A 23-Dec-11

S21N2550 Construction of RW Structure (W48A) 100% 60 01-Apr-11 A 06-May-1...

S21N2560 Backfilling W47, W48 & W48A 67 0% 18 19-Jan-12 13-Feb-12

S21N2570 Construction of RW Structure (W45) 60 0% 75 18-Nov-11 21-Feb-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Sheet Pile/Excavate & Construct  W35

Opencut excavation

Construction of W35 Structure

Backfilling

Sheet Pile/Excavate & Construct W36

Opencut excavation

Construction of W36 Structure
Backfilling

Pre-drilling

Prepare Piling Platform for W38

Pile for W38 (2 rig)

Installation of Piles - Stage 1 (CH2470-2545)

Installation of Piles - Stage 2 (Remain)

Retaining Wall & Drainage W38

Excavation to +54.5mPD

Excavation to formation

Construction of Base & Wall - Stage 1 (CH2470-2560)

Backfilling to road formation (CH2470 -2560)

Construction of Base & Wall - Stage 2 (Remain)

Backfilling to formation level (Remain)

Clearing & Prepare Piling Platform & Pre-drilling for W39

Piling Works

Sheet Pile/Excavate & Construct W39

Opencut Excavation

Construction of W39 Structure

Backfilling

Clearing & Prepare Piling Platform & Pre-drilling for W40

Excavation for W40

Construct W40

Clearing & Prepare Piling Platform & Pre-drilling for W44

Piles for W44

Sheet Pile/Excavate & Construct W44

Sheet Pile/Excavate & Construct W41A

Opencut Excavation

Construction of W41A Structure

Backfilling

Sheet Pile/Excavate & Construct W41B

Opencut Excavation

Construction of W41B Structure

Backfilling

Sheet Pile/Excavate & Construct W45-48/A

Opencut Excavation (W45, W46 & W47)

Opencut Excavation (W48, W48A)

Construction of RW Structure (W47)

Construction of RW Structure (W48)

Construction of RW Structure (W48A)

Backfilling W47, W48 & W48A

Construction of RW Structure (W45)
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S21N2580 Construction of RW Structure (W46) 60 0% 75 18-Nov-11 21-Feb-12

S21N2590 Backfilling W45 & W46 60 0% 18 21-Feb-12 13-Mar-12

Retaining Wall WRetaining Wall W49Retaining Wall W49Retaining Wall W49Retaining Wall W49Retaining Wall W49Retaining Wall W49
S21N2604 Clearing & Prepare Piling Platform & Pre-drilling for W49 100% 24 20-Nov-10 A 24-Feb-11 A

S21N2606 Piles for W49 66 0% 54 26-Sep-11 29-Nov-11

S21N2607 Piling for Bay 1 66 0% 18 26-Sep-11 18-Oct-11

S21N2608 Piling for Bay 2 & 3 66 0% 18 19-Oct-11 08-Nov-11

S21N2609 Piling for Bay 4 & 5 66 0% 18 09-Nov-11 29-Nov-11

S21N2610 Sheet Pile/Excavate & Construct W49 100% 96 26-Mar-11 A 25-Jul-11 A

S21N2620 Opencut Excavation 100% 18 26-Mar-11 A 16-Apr-11 A

S21N2630 Construction of W49 Structure 100% 36 08-Mar-11 A 20-Aug-11 A

S21N2640 Backfilling 66 0% 15 30-Nov-11 16-Dec-11

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S21N4100 Roadworks, Drainages & Utilities 129 0% 143 23-Dec-11 21-Jun-12

S21N4110 Removal of existing paving 110 0% 25 23-Dec-11 28-Jan-12

S21N4120 Drainages 60 0% 75 23-Dec-11 27-Mar-12

S21N4130 Utilities 60 0% 75 23-Dec-11 27-Mar-12

S21N4140 Road Surface (incl shift lane for Interface) 34 0% 75 07-Feb-12 09-May-12

S21N4150 Shift lane for Interface Stage 1 40 0% 0 18-Feb-12

S21N4160 Removal of Central Barrier & Roadmark 129 0% 36 10-May-12 21-Jun-12

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S21N3010 NB31 (CH 0-183.6, W39 - W49) 131 0% 90 15-Feb-12 06-Jun-12

S21N3060 NB31 : Excavation and Footing 131 0% 50 15-Feb-12 18-Apr-12

S21N3080 NB31 : Erecting H-Column 131 0% 20 18-Apr-12 12-May-12

S21N3090 NB31 (CH 90-183.6) : Installing Panel 131 0% 20 12-May-12 06-Jun-12

S21N3100 Beam Barrier 66 0% 102 23-Nov-11 27-Mar-12

S21N3110 Installing Column 100 0% 50 23-Nov-11 26-Jan-12

S21N3120 Installing M-Beam 66 0% 50 28-Jan-12 27-Mar-12

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S21N4800 TCSS, G23A 34 0% 72 14-Feb-13 14-May-13

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S21N6000 Landscaping Works 129 0% 75 15-Oct-12 14-Jan-13

South BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S21S0000 Site Clearance/Access Rd 100% 48 15-Oct-10 A 10-Dec-10 A

S21S0010 Site Clearance 100% 36 15-Oct-10 A 26-Nov-10 A

S21S0030 Access Road 100% 34 02-Nov-10 A 10-Dec-10 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S21S5000 Slopeworks Fill(S26) 101 0% 120 15-Oct-11 10-Mar-12

S21S5010 Slopeworks Fill(S26) - Lower +50mPD 101 0% 60 15-Oct-11 24-Dec-11

S21S5020 Slopeworks Fill(S26) - Upper +55mPD 101 0% 60 24-Dec-11 10-Mar-12

S21S5100 Slopeworks Fill(S27) 161 0% 120 15-Oct-11 10-Mar-12

S21S5110 Slopeworks Fill(S27) - Lower +50mPD 161 0% 60 15-Oct-11 24-Dec-11

S21S5120 Slopeworks Fill(S27) - Lower +55mPD 161 0% 60 24-Dec-11 10-Mar-12

Extension of CulvertsExtension of CulvertsExtension of CulvertsExtension of CulvertsExtension of CulvertsExtension of CulvertsExtension of Culverts
S21S1100 Extension of Box Culvert (TP9), Downstream 110 0% 60 14-May-12 26-Jul-12

S21S5130 Temporary Water Diversion 110 0% 12 14-May-12 29-May-12

S21S5140 Construction of Base Slab, Wall & Top Slab 110 0% 48 29-May-12 26-Jul-12

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W50Retaining Wall W50Retaining Wall W50Retaining Wall W50Retaining Wall W50Retaining Wall W50
S21S2000 Sheet Pile/Excavate & Construct  W50 (w/SP) 101 0% 77 25-May-12 27-Aug-12

S21S2010 Sheet Pile & ELS Works 101 0% 24 25-May-12 25-Jun-12

S21S2020 Construction of W50 Structure 101 0% 42 25-Jun-12 14-Aug-12

S21S2030 Backfilling 101 0% 18 06-Aug-12 27-Aug-12

Retaining Wall WRetaining Wall W51-56 (CSD 3)Retaining Wall W51-56 (CSD 3)Retaining Wall W51-56 (CSD 3)Retaining Wall W51-56 (CSD 3)Retaining Wall W51-56 (CSD 3)Retaining Wall W51-56 (CSD 3)
S21S2100 Sheet Pile / Excavate & Construct W51-56 (w/SP) 35 14.24% 216 25-Feb-11 A 14-May-12

S21S2110 Sheet Pile & ELS Works (W51) 100% 24 25-Feb-11 A 11-May-1...

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Construction of RW Structure (W46)

Backfilling W45 & W46

Clearing & Prepare Piling Platform & Pre-drilling for W49

Piles for W49

Piling for Bay 1

Piling for Bay 2 & 3

Piling for Bay 4 & 5

Sheet Pile/Excavate & Construct W49

Opencut Excavation

Construction of W49 Structure

Backfilling

Roadworks, Drainages & Utilities

Removal of existing paving

Drainages

Utilities

Road Surface (incl shift lane for Interface)

Shift lane for Interface Stage 1

Removal of Central Barrier & Roadmark

NB31 (CH 0-183.6, W39 - W49)

NB31 : Excavation and Footing

NB31 : Erecting H-Column

NB31 (CH 90-183.6) : Installing Panel

Beam Barrier

Installing Column

Installing M-Beam

TCSS, G23A

Landscaping Works

Site Clearance/Access Rd

Site Clearance

Access Road

Slopeworks Fill(S26)

Slopeworks Fill(S26) - Lower +50mPD

Slopeworks Fill(S26) - Upper +55mPD

Slopeworks Fill(S27)

Slopeworks Fill(S27) - Lower +50mPD

Slopeworks Fill(S27) - Lower +55mPD

Extension of Box Culvert (TP9), Downstream

Temporary Water Diversion

Construction of Base Slab, Wall & Top Slab

Sheet Pile/Excavate & Construct  W50 (w/SP)

Sheet Pile & ELS Works

Construction of W50 Structure

Backfilling

Sheet Pile / Excavate & Construct W51-56 (w/SP)

Sheet Pile & ELS Works (W51)
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

S21S2120 Construction of W51 Structure 100% 42 19-Apr-11 A 14-Jun-11 A

S21S2130 Sheet Pile & ELS Works (W52 & W53) 100% 24 28-Jul-11 A 16-Sep-11 A

S21S2140 Construction of WW52 & W53 Structure 42 10% 42 06-Sep-11 A 10-Nov-11

S21S2150 Backfilling of W51, W52 & W53 35 0% 24 19-Nov-11 17-Dec-11

S21S2160 Sheet Pile & ELS Works (W54, 55 & 56) 35 0% 24 17-Dec-11 18-Jan-12

S21S2170 Construction of W54, 55 & 56 Structure 35 0% 42 18-Jan-12 10-Mar-12

S21S2180 Backfilling of W54, 55 & 56 35 0% 50 10-Mar-12 14-May-12

Retaining Wall WRetaining Wall W51A (CSD 3)Retaining Wall W51A (CSD 3)Retaining Wall W51A (CSD 3)Retaining Wall W51A (CSD 3)Retaining Wall W51A (CSD 3)Retaining Wall W51A (CSD 3)
S21S2163 Excavate to cut-off level 35 50% 8 17-Jan-11 A 29-Sep-11

S21S2164 Capping/Walling for W51A 35 37.5% 18 12-Jul-11 A 15-Oct-11

S21S2165 Backfilling 35 0% 30 15-Oct-11 19-Nov-11

Retaining Wall WRetaining Wall W35A, (CSD 2)Retaining Wall W35A, (CSD 2)Retaining Wall W35A, (CSD 2)Retaining Wall W35A, (CSD 2)Retaining Wall W35A, (CSD 2)Retaining Wall W35A, (CSD 2)
S21S2210 Pre-drilling for W35A 34 0% 15 18-Feb-12 06-Mar-12

S21S2218 Mini Piles for W35A 34 0% 24 07-Mar-12 03-Apr-12

S21S2230 Excavate to cut-off level 34 0% 30 05-Apr-12 14-May-12

S21S2240 Capping/Walling for W35A 34 0% 72 15-May-12 09-Aug-12

S21S2250 Backfilling 34 0% 30 10-Aug-12 13-Sep-12

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S21S3900 Roadworks, Drainages & Utilities 34 0% 118 14-Sep-12 05-Feb-13

S21S4001 Removal of Existing Paving 34 0% 25 14-Sep-12 15-Oct-12

S21S4002 Drainages 34 0% 75 14-Sep-12 13-Dec-12

S21S4003 Utilities 35 0% 75 28-Sep-12 29-Dec-12

S21S4010 Road Surface 34 0% 75 16-Oct-12 15-Jan-13

S21S4020 Road Mark & Lane Shifting 34 0% 36 22-Dec-12 05-Feb-13

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S21S3010 NB29A (CH 0-62.3) on W35A 68 0% 42 06-Feb-13 02-Apr-13

S21S3011 NB29A (CH 0-62.3) on W35A - Erecting H-Column 68 0% 18 06-Feb-13 01-Mar-13

S21S3012 NB29A (CH 0-62.3) on W35A - Installing Panel 68 0% 24 02-Mar-13 02-Apr-13

S21S3020 NB30 (CH 0-201.9) 88 0% 98 14-Sep-12 12-Jan-13

S21S3021 NB30 - Excavation and Footing 88 0% 50 14-Sep-12 14-Nov-12

S21S3023 NB30 : Erecting H-Column 88 0% 24 15-Nov-12 12-Dec-12

S21S3024 NB30 : Installing Panel 88 0% 24 13-Dec-12 12-Jan-13

S21S3030 NB33 (CH 0-143) 74 0% 213 10-Mar-12 26-Nov-12

S21S3031 NB33 : Excavation and Footing 101 0% 60 10-Mar-12 25-May-12

S21S3032 NB33 : Erecting H-Column 107 0% 36 25-May-12 10-Jul-12

S21S3033 NB33 : Installing Panel 107 0% 36 10-Jul-12 21-Aug-12

S21S3100 Beam Barrier 74 0% 48 28-Sep-12 26-Nov-12

Footing of GFooting of G60AFooting of G60AFooting of G60AFooting of G60AFooting of G60AFooting of G60A
S21S2302 Pre-drilling for G60A 93 0% 15 21-May-12 07-Jun-12

S21S2304 Piling for G60A (6mp) 93 0% 26 08-Jun-12 10-Jul-12

S21S2306 Excavate to cut-off level 93 0% 24 11-Jul-12 07-Aug-12

S21S2308 Capping for G60A 93 0% 24 08-Aug-12 04-Sep-12

S21S2310 Backfilling 93 0% 24 05-Sep-12 04-Oct-12

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S21S4800 TCSS (G60A) 34 0% 75 07-Feb-13 14-May-13

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S21S6000 Landscaping Works 137 0% 75 05-Oct-12 04-Jan-13

Middle LaneMiddle LaneMiddle LaneMiddle LaneMiddle LaneMiddle LaneMiddle Lane
RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S21M4030 Roadworks, Drainage & Utilities 35 0% 75 06-Feb-13 13-May-13

S21M4040 Removal of Existing Paving 35 0% 25 06-Feb-13 09-Mar-13

S21M4050 Utilities 35 0% 50 06-Feb-13 12-Apr-13

S21M4060 Drainage 36 0% 50 23-Feb-13 26-Apr-13

S21M4070 Road Surface, Roadmark and Lane Shifting 35 0% 50 11-Mar-13 13-May-13

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S21M3000 Construct Noise Barrier NB32 34 0% 60 28-Feb-13 14-May-13

S21M3010 Erecting H-Column 34 0% 36 28-Feb-13 15-Apr-13

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Construction of W51 Structure

Sheet Pile & ELS Works (W52 & W53)

Construction of WW52 & W53 Structure

Backfilling of W51, W52 & W53

Sheet Pile & ELS Works (W54, 55 & 56)

Construction of W54, 55 & 56 Structure

Backfilling of W54, 55 & 56

Excavate to cut-off level

Capping/Walling for W51A

Backfilling

Pre-drilling for W35A

Mini Piles for W35A

Excavate to cut-off level

Capping/Walling for W35A

Backfilling

Roadworks, Drainages & Utilities

Removal of Existing Paving

Drainages

Utilities

Road Surface

Road Mark & Lane Shifting

NB29A (CH 0-62.3) on W35A

NB29A (CH 0-62.3) on W35A - Erecting H

NB29A (CH 0-62.3) on W35A - 

NB30 (CH 0-201.9)

NB30 - Excavation and Footing

NB30 : Erecting H-Column

NB30 : Installing Panel

NB33 (CH 0-143)

NB33 : Excavation and Footing

NB33 : Erecting H-Column

NB33 : Installing Panel

Beam Barrier

Pre-drilling for G60A

Piling for G60A (6mp)

Excavate to cut-off level

Capping for G60A

Backfilling

TCSS (G60A)

Landscaping Works

Roadworks, Drainage & 

Removal of Existing Paving

Utilities

Drainage

Road Surface, Roadmar

Construct Noise Barrier NB

Erecting H-Column
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
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Start Finish

S21M3020 Installing Panel & Road Bariier 34 0% 36 28-Mar-13 14-May-13

Noise barrier NBNoise barrier NB32, G23A & G60A on Mini-PilesNoise barrier NB32, G23A & G60A on Mini-PilesNoise barrier NB32, G23A & G60A on Mini-PilesNoise barrier NB32, G23A & G60A on Mini-PilesNoise barrier NB32, G23A & G60A on Mini-PilesNoise barrier NB32, G23A & G60A on Mini-Piles
S21M360 Pre-drilling for G23A & G60A 34 0% 10 22-Dec-12 05-Jan-13

S21M370 Mini-Pile for G23A & G60A 34 0% 24 07-Jan-13 02-Feb-13

S21M380 Excavate to cut-off level 34 0% 18 04-Feb-13 27-Feb-13

S21M390 Capping for NB32, G23A & G60A 34 0% 24 28-Feb-13 27-Mar-13

S21M400 Backfilling 34 0% 12 28-Mar-13 15-Apr-13

Section 2Section 2Section 2Section 2Section 2Section 2Section 2

Site Area SASite Area SA22Site Area SA22Site Area SA22Site Area SA22Site Area SA22Site Area SA22
PHSA2220 Possession of SA22 (Day0) 100% 0 26-Feb-10 A

SA220000 Site Area SA22 Works Period -14 44.95% 1216 26-Feb-10 A 26-Jul-13

SA220010 Site Area SA22 Works Completion -14 0% 0 26-Jul-13*

SA220020 Temporary Traffic Management (Detail shall refer to supplementary 
information)

-14 32.04% 985 25-Feb-10 A 26-Jul-13

SA220030 Overall Utilities Diversion (Detail shall refer to supplementary 
information)

-14 32.04% 985 25-Feb-10 A 26-Jul-13

North BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S22N0000 Site Clearance/Access Rd (W56A&W56B) 100% 90 26-Feb-10 A 18-Jun-10 A

S22N0001 Site Clearance - Stage 1 (Near W56A) 100% 30 26-Feb-10 A 01-Apr-10 A

S22N0002 Access Road - Stage 1 (Near W56A) 100% 30 22-Mar-10 A 29-Apr-10 A

S22N0003 Site Clearance - Stage 2 (Near W56B) 100% 30 19-Apr-10 A 25-May-1...

S22N0004 Access Road - Stage 2 (Near W56B) 100% 30 13-May-10 A 18-Jun-10 A

S22N0030 Erection of Temp Safety Fence (N/B ch2840-3150) 100% 60 10-May-10 A 21-Jul-10 A

S22N0040 Erection of Temp Safety Fence (N/B ch2840-3000) 100% 30 10-May-10 A 14-Jun-10 A

S22N0050 Erection of Temp Safety Fence (N/B ch3000-3150) 100% 30 15-Jun-10 A 21-Jul-10 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S22N5000 Slopeworks Cut & U-Channel/Berm (S29-sn), C4 20 55.96% 421 22-Jul-10 A 14-May-12

S22N5010 Slopeworks (S29) & U-channel/Berm - Stage 1 (Cutslope) 100% 12 22-Jul-10 A 04-Aug-10 A

S22N5020 Slopeworks (S29) - Stage 1 (Soil Nail Installation : QRS) 100% 12 26-Mar-11 A 09-Apr-11 A

S22N5040 Slopeworks (S29) & U-Channel/Berm - Stage 2 (Cutslope) 100% 50 19-Aug-10 A 19-Oct-10 A

S22N5050 Slopeworks (S29) - Stage 2 (Soil Nail Installation : MNOP) 100% 21 02-Apr-11 A 30-Apr-11 A

S22N5070 Slopeworks (S29) & U-Channel/Berm - Stage 3 (Cutslope) 100% 28 21-Oct-10 A 13-Nov-10 A

S22N5080 Slopeworks (S29) - Stage 3 (Soil Nail Installation : IJKL) 20 85% 36 27-Jun-11 A 03-Oct-11

S22N5100 Slopeworks (S29) & U-Channel/Berm - Stage 4 (Cutslope) 20 0% 36 03-Oct-11 15-Nov-11

S22N5110 Slopeworks (S29) - Stage 4 (Soil Nail Installation : EFGH) 20 0% 36 15-Nov-11 29-Dec-11

S22N5130 Slopeworks (S29) & U-Channel/Berm - Stage 5 (Cutslope) 20 0% 36 29-Dec-11 14-Feb-12

S22N5140 Slopeworks (S29) - Stage 5 (Soil Nail Installation : ABCD) 20 0% 36 14-Feb-12 27-Mar-12

S22N5160 Slopeworks (S29) & U-Channel/Berm - Stage 6 (Cutslope) 20 0% 36 27-Mar-12 14-May-12

S22N5180 Debris Catcher Fence and NTHA Protective Measures (Area 3A) 
[Provisional Item]

20 0% 144 17-Dec-12 18-Jun-13

S22N5200 Place order for Fabrication of Rock Fall Fence 20 0% 0 14-May-12

S22N5210 Site Access to Hazard Rock Areas 20 0% 72 17-Dec-12 18-Mar-13

S22N5220 Installation of Rock Fall Fence 20 0% 72 18-Mar-13 18-Jun-13

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W56A, (CSD 1)Retaining Wall W56A, (CSD 1)Retaining Wall W56A, (CSD 1)Retaining Wall W56A, (CSD 1)Retaining Wall W56A, (CSD 1)Retaining Wall W56A, (CSD 1)
S22N2154 Excavate to cut-off level (Stage 1, Bay 1 - 5) 100% 60 20-Apr-11 A 06-Jul-11 A

S22N2155 Excavate to cut-off level (Stage 2, Bay 5 - 9)) 29 10% 50 07-Sep-11 A 18-Nov-11

S22N2160 Base Slab for W56A 29 35.53% 141 05-Jul-11 A 14-Jan-12

S22N2165 Base Slab for W56A (Stage 1), South 100% 50 05-Jul-11 A 17-Sep-11 A

S22N2166 Base Slab for W56A (Stage 2), North 29 10% 51 07-Sep-11 A 14-Jan-12

S22N2170 Wall Stem 0 0% 172 11-Aug-11 A 12-Jun-12

S22N2171 Wall Stem (Bay 1e & 1f) 100% 25 11-Aug-11 A 23-Sep-11 A

S22N2173 Wall Stem (Bay 1c & 1d, 1a & 1b, 1g) 0 0% 25 26-Sep-11 26-Oct-11

S22N2174 Wall Stem (Bay 2a, 2b) 0 0% 40 14-Nov-11 31-Dec-11

S22N2175 Wall Stem (Bay 2c, 2d) 0 0% 40 03-Jan-12 21-Feb-12

S22N2176 Wall Stem (Bay 3 0 0% 40 22-Feb-12 12-Apr-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Installing Panel & Road Bariier

Pre-drilling for G23A & G60A

Mini-Pile for G23A & G60A

Excavate to cut-off level

Capping for NB32, G23A & G60

Backfilling

Site Area SA22 

Site Area SA22 

Temporary Tr

Overall Utilitie

W56B)

B)

Erection of Temp Safety Fence (N/B ch2840-3150)

B ch2840-3000)

Erection of Temp Safety Fence (N/B ch3000-3150)

Slopeworks Cut & U-Channel/Berm (S29-sn), C4

channel/Berm - Stage 1 (Cutslope)

Slopeworks (S29) - Stage 1 (Soil Nail Installation : QRS)

) & U-Channel/Berm - Stage 2 (Cutslope)

Slopeworks (S29) - Stage 2 (Soil Nail Installation : MNOP)

S29) & U-Channel/Berm - Stage 3 (Cutslope)

Slopeworks (S29) - Stage 3 (Soil Nail Installation : IJKL)

Slopeworks (S29) & U-Channel/Berm - Stage 4 (Cutslope)

Slopeworks (S29) - Stage 4 (Soil Nail Installation : EFGH)

Slopeworks (S29) & U-Channel/Berm - Stage 5 (Cutslope)

Slopeworks (S29) - Stage 5 (Soil Nail Installation : ABCD)

Slopeworks (S29) & U-Channel/Berm - Stage 6 (Cutslope)

Debris Catcher Fen

Place order for Fabrication of Rock Fall Fence

Site Access to Hazard Rock Areas

Installation of Rock

Excavate to cut-off level (Stage 1, Bay 1 - 5)

Excavate to cut-off level (Stage 2, Bay 5 - 9))

Base Slab for W56A

Base Slab for W56A (Stage 1), South

Base Slab for W56A (Stage 2), North

Wall Stem

Wall Stem (Bay 1e & 1f)

Wall Stem (Bay 1c & 1d, 1a & 1b, 1g)

Wall Stem (Bay 2a, 2b)

Wall Stem (Bay 2c, 2d)

Wall Stem (Bay 3
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
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Start Finish

S22N2186 Backfilling 0 0% 50 13-Apr-12 12-Jun-12

Retaining Wall WRetaining Wall W56B (AD 1)Retaining Wall W56B (AD 1)Retaining Wall W56B (AD 1)Retaining Wall W56B (AD 1)Retaining Wall W56B (AD 1)Retaining Wall W56B (AD 1)
S22N2210 Prepare Piling Platform for W56B 100% 37 02-Oct-10 A 11-Feb-11 A

S22N2220 Pre-drilling for W56B 100% 37 02-Oct-10 A 15-Nov-10 A

S22N2240 Pipe Pile for W56B 100% 98 20-Nov-10 A 21-Mar-11 A

S22N2241 Pipe Pile for W56B - Stage 1 (ch2920-3040) 100% 75 20-Nov-10 A 23-Feb-11 A

S22N2242 Pipe Pile for W56B - Stage 2 (ch3040-3160) 100% 75 31-Jan-11 A 23-Sep-11 A

S22N2250 Construction of W56B 0 0% 276 17-Sep-11 A 10-Sep-12

S22N2251 Excavation (W56B), South 0 5% 75 17-Sep-11 A 20-Dec-11

S22N2252 Excavation (W56B), North 0 0% 75 20-Dec-11 23-Mar-12

S22N2253 Base Slab (W56B) 0 0% 66 23-Mar-12 15-Jun-12

S22N2254 Wall Stem & Backfilling (W56B) 0 0% 72 15-Jun-12 10-Sep-12

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S22N4000 Roadworks, Drainages & Utilities 0 0% 123 13-Jun-12 09-Nov-12

S22N4010 Utilities 0 0% 75 13-Jun-12 10-Sep-12

S22N4030 Drainages 0 0% 75 28-Jun-12 24-Sep-12

S22N4040 Road Surface 0 0% 75 13-Jul-12 11-Oct-12

S22N4050 Roadmark & Line Shifting 0 0% 75 10-Aug-12 09-Nov-12

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S22N3000 Beam Barrier 51 0% 72 13-Jun-12 06-Sep-12

S22N3013 Beam Barrier - Erecting of Short Column 51 0% 36 13-Jun-12 26-Jul-12

S22N3014 Beam Barrier - Installing M-Barrier 51 0% 36 27-Jul-12 06-Sep-12

S22N3020 NB31A (CH 0-21.9) on W56A 26 0% 72 14-Jul-12 08-Oct-12

S22N3021 NB31A (CH 0-21.9) on W56A : Erecting H-Column 26 0% 36 14-Jul-12 24-Aug-12

S22N3022 NB31A (CH 0-21.9) on W56A : Installing Panel 26 0% 36 25-Aug-12 08-Oct-12

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S22N4800 TCSS Works 85 0% 60 11-Oct-12 21-Dec-12

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S22N6000 Landscaping Works 85 0% 75 21-Dec-12 26-Mar-13

South BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S22S0000 Site Clearance/Access Rd 100% 84 01-Apr-10 A 16-Jul-10 A

S22S0010 Site Clearance 100% 72 01-Apr-10 A 02-Jul-10 A

S22S0020 Access Road 100% 72 20-Apr-10 A 16-Jul-10 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S22S5000 Slopeworks Cut(S28-sn) 100% 198 20-Nov-10 A 25-Jul-11 A

S22S5010 Slopeworks Cut(S28) - Stage 1 (Cutslope) 100% 23 21-Oct-10 A 16-Nov-10 A

S22S5030 Slopeworks Cut(S28) - Stage 1 (Soil Nail Installation : IJKL) 100% 23 17-Nov-10 A 08-Feb-11 A

S22S5040 Slopeworks Cut(S28) - Stage 2 (Cutslope) 100% 37 11-Dec-10 A 03-Jan-11 A

S22S5060 Slopeworks Cut(S28) - Stage 2 (Soil Nail Installation : EFGH) 100% 37 08-Feb-11 A 23-Mar-11 A

S22S5070 Slopeworks Cut(S28) - Stage 3 (Cutslope) 106 60% 39 06-Jul-11 A 15-Oct-11

S22S5090 Slopeworks Cut(S28) - Stage 3 (Soil Nail Installation : ABCD) 106 20% 39 20-Aug-11 A 21-Nov-11

S22S5100 Slope Reinstatement Works (Bridge 12B) 106 0% 75 28-Dec-11 29-Mar-12

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall RWBRetaining Wall RWB12BRetaining Wall RWB12BRetaining Wall RWB12BRetaining Wall RWB12BRetaining Wall RWB12BRetaining Wall RWB12B
S22S2110 Pre-drilling for RWB12B 100% 24 16-Jul-10 A 12-Aug-10 A

S22S2120 Piles for RWB12B 100% 116 13-Aug-10 A 20-Nov-10 A

S22S2130 Excavate to cut-off level 100% 60 26-Jan-11 A 09-Apr-11 A

S22S2140 Capping/Walling for RWB12B 100% 60 28-Mar-11 A 13-Jun-11 A

S22S2150 Backfilling 106 0% 30 21-Nov-11 28-Dec-11

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S22S4000 Road Surface and Roadmark 0 0% 100 09-Nov-12 13-Mar-13

S22S4460 Removal of existing paving 0 0% 25 09-Nov-12 08-Dec-12

S22S4470 Utilities 0 0% 75 09-Nov-12 08-Feb-13

S22S4480 Drainages 1 0% 75 23-Nov-12 26-Feb-13

S22S4490 Road Surface and Roadmark 0 0% 75 08-Dec-12 13-Mar-13

S22S4500 Realignment of Existing Shek Lin Road 106 0% 75 29-Mar-12 04-Jul-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Backfilling

Prepare Piling Platform for W56B

drilling for W56B

Pipe Pile for W56B

Pipe Pile for W56B - Stage 1 (ch2920-3040)

Pipe Pile for W56B - Stage 2 (ch3040-3160)

Construction of W56B

Excavation (W56B), South

Excavation (W56B), North

Base Slab (W56B)

Wall Stem & Backfilling (W56B)

Roadworks, Drainages & Utilities

Utilities

Drainages

Road Surface

Roadmark & Line Shifting

Beam Barrier

Beam Barrier - Erecting of Short Column

Beam Barrier - Installing M-Barrier

NB31A (CH 0-21.9) on W56A

NB31A (CH 0-21.9) on W56A : Erecting H-Column

NB31A (CH 0-21.9) on W56A : Installing Panel

TCSS Works

Landscaping Works

Slopeworks Cut(S28-sn)

Slopeworks Cut(S28) - Stage 1 (Cutslope)

Slopeworks Cut(S28) - Stage 1 (Soil Nail Installation : IJKL)

Slopeworks Cut(S28) - Stage 2 (Cutslope)

Slopeworks Cut(S28) - Stage 2 (Soil Nail Installation : EFGH)

Slopeworks Cut(S28) - Stage 3 (Cutslope)

Slopeworks Cut(S28) - Stage 3 (Soil Nail Installation : ABCD)

Slope Reinstatement Works (Bridge 12B)

Piles for RWB12B

Excavate to cut-off level

Capping/Walling for RWB12B

Backfilling

Road Surface and Roadmark

Removal of existing paving

Utilities

Drainages

Road Surface and Roadmark

Realignment of Existing Shek Lin Road
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S22S3000 Beam Barrier 46 0% 72 09-Nov-12 05-Feb-13

S22S3040 Beam Barrier : Erecting of Short Column 46 0% 36 09-Nov-12 21-Dec-12

S22S3050 Beam Barrier : Installing M-Barrier 46 0% 36 21-Dec-12 05-Feb-13

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S22S4820 TCSS - G60 21 0% 75 13-Mar-13 17-Jun-13

Modification of Existing BridgeModification of Existing Bridge, 12 & 12BModification of Existing Bridge, 12 & 12BModification of Existing Bridge, 12 & 12BModification of Existing Bridge, 12 & 12BModification of Existing Bridge, 12 & 12BModification of Existing Bridge, 12 & 12B
S22S1300 Demolish Existing Parapet & Stitching Works for bridge 12 & 12B -12 0% 144 31-Oct-12 29-Apr-13

S22S1320 TTA (Stage 4-1) & Removal of Existing Parapet, B12B -12 0% 36 31-Oct-12 12-Dec-12

S22S1321 TTA (Stage 4-1) & Stitching of New Deck with Existing Deck, B12B -12 0% 36 12-Dec-12 26-Jan-13

S22S1325 TTA (Stage 4-2) & Demolish Existing Parapet and Central Divider, B... -12 0% 36 26-Jan-13 13-Mar-13

S22S1330 TTA (Stage 4-2) & Stitching Works, B12 -12 0% 36 13-Mar-13 29-Apr-13

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S22S6000 Landscaping Works 60 0% 72 26-Jan-13 29-Apr-13

Middle LaneMiddle LaneMiddle LaneMiddle LaneMiddle LaneMiddle LaneMiddle Lane
RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S22M4000 Roadworks, Drainage & Utilities -12 0% 108 13-Mar-13 26-Jul-13

S22M4540 Removal of existing paving 28 0% 50 13-Mar-13 16-May-13

S22M4560 Utilities 0 0% 60 13-Mar-13 29-May-13

S22M4570 Drainage 0 0% 60 27-Mar-13 13-Jun-13

S22M4580 Road Surface -12 0% 54 29-Apr-13 05-Jul-13

S22M4590 Roadmark and Final Lane Shifting -12 0% 60 14-May-13 26-Jul-13

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S22M3000 Construct Noise Barrier 46 0% 114 21-Dec-12 16-May-13

S22M3010 Erecting H-Column 46 0% 57 21-Dec-12 05-Mar-13

S22M3020 Installing Panel 46 0% 57 05-Mar-13 16-May-13

Site Area SASite Area SA23Site Area SA23Site Area SA23Site Area SA23Site Area SA23Site Area SA23
PHSA2320 Possession of SA23 (Day180) 100% 0 04-May-10 A

SA230000 Site Area SA23 Works Period 227 26.96% 586 16-Jul-10 A 26-Nov-12

SA230010 Site Area SA23 Works Completion 0 0% 0 25-Jun-13*

South BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S23S0000 Site Clearance / Site Access 214 0% 144 26-Sep-11 20-Mar-12

S23S1000 Site Clearance 214 0% 72 26-Sep-11 20-Dec-11

S23S2000 Site Access 214 0% 72 21-Dec-11 20-Mar-12

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S21N2638 Slopeworks Fill (S27) 214 0% 99 21-Mar-12 23-Jul-12

S21N26381 Slopeworks Fill (S27) - Stage 1, +45mPD 214 0% 33 21-Mar-12 03-May-12

S21N26382 Slopeworks Fill (S27) - Stage 2, +50mPD 214 0% 33 04-May-12 12-Jun-12

S21N26383 Slopeworks Fill (S27) - Stage 3, +55mPD 214 0% 33 13-Jun-12 23-Jul-12

S21N2740 Debris Catcher Fence and NTHA Protective Measures (Area 3B) 
(Provision Item)

181 0% 100 03-May-12 30-Aug-12

S21N2741 Access Rock to Hazard Rock Areas 181 0% 30 03-May-12 07-Jun-12

S21N2742 Installation of Rock Fall Fence 181 0% 70 08-Jun-12 30-Aug-12

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S23S6000 Landscaping Works 181 0% 72 31-Aug-12 26-Nov-12

Site Area SASite Area SA24Site Area SA24Site Area SA24Site Area SA24Site Area SA24Site Area SA24
PHSA2410 Possession of SA24 (Day180) 100% 0 04-May-10 A

SA240000 Site Area SA24 Works Period 33 23.22% 788 04-May-10 A 22-May-13

SA240010 Site Area SA24 Works Completion 0 0% 0 25-Jun-13*

North BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S24N0000 Site Clearance/Access Rd 100% 89 25-Aug-10 A 09-Dec-10 A

S24N0010 Site Clearance 100% 72 25-Aug-10 A 19-Nov-10 A

S24N0020 Access Road 100% 72 07-Sep-10 A 09-Dec-10 A

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Beam Barrier

Beam Barrier : Erecting of Short Column

Beam Barrier : Installing M-Barrier

TCSS - G60

Demolish Existing Parapet 

TTA (Stage 4-1) & Removal of Existing Parapet

TTA (Stage 4-1) & Stitching of New Deck

TTA (Stage 4-2) & Demolish Exist

TTA (Stage 4-2) & Stitching Works

Landscaping Works

Roadworks, Drainage 

Removal of existing paving

Utilities

Drainage

Road Surface

Roadmark an

Construct Noise Barrier

Erecting H-Column

Installing Panel

Site Area SA23 Works Period

Site Area SA23 W

Site Clearance / Site Access

Site Clearance

Site Access

Slopeworks Fill (S27)

Slopeworks Fill (S27) - Stage 1, +45mPD

Slopeworks Fill (S27) - Stage 2, +50mPD

Slopeworks Fill (S27) - Stage 3, +55mPD

Debris Catcher Fence and NTHA Protective Measures (Area 3

Access Rock to Hazard Rock Areas

Installation of Rock Fall Fence

Landscaping Works

Site Area SA24 Works Period

Site Area SA24 W

Site Clearance/Access Rd

Site Clearance

Access Road
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S24N5000 Slopeworks Cut(S31A) 56 0% 148 26-Sep-11 24-Mar-12

S24N5010 Slopeworks Cut (S31A) & Soil Nail : Stage 1 (Upper +80mPD) 56 0% 62 26-Sep-11 08-Dec-11

S24N5020 Slopeworks Cut (S31A) & Soil Nail : Stage 2 (Lower +72mPD) 56 0% 62 09-Dec-11 25-Feb-12

S24N5030 Slopeworks Cut (S31A) : Shortcreting 56 0% 24 27-Feb-12 24-Mar-12

S24N5800 Debris Catcher Fence and NTHA Protective Measures (Area 4) 
[Provisional Item]

27 0% 240 03-May-12 20-Feb-13

S24N5810 Site Access to Hazard Rock Areas - Stage 1: Opening 27 0% 60 03-May-12 14-Jul-12

S24N5811 Site Access to Hazard Rock Areas - Stage 2: Access 27 0% 60 16-Jul-12 22-Sep-12

S24N5820 Installation of Rock Fall Fence - Stage 1 27 0% 60 24-Sep-12 05-Dec-12

S24N5821 Installation of Rock Fall Fence - Stage 2 27 0% 60 06-Dec-12 20-Feb-13

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W56B-2 (Remaining) (AD)Retaining Wall W56B-2 (Remaining) (AD)Retaining Wall W56B-2 (Remaining) (AD)Retaining Wall W56B-2 (Remaining) (AD)Retaining Wall W56B-2 (Remaining) (AD)Retaining Wall W56B-2 (Remaining) (AD)
S24N2110 Prepare Piling Platform for W56B-2 100% 24 02-Oct-10 A 07-Feb-11 A

S24N2120 Pre-drilling for W56B-2 100% 18 28-Oct-10 A 18-Nov-10 A

S24N2130 Retaining Wall W56B-2 12 1.57% 255 21-Jan-11 A 01-Aug-12

S24N2140 Piles for W56B-2 (Stage 2) 100% 75 21-Jan-11 A 23-Sep-11 A

S24N2150 Excavation and Installation of Tension Piles, South 12 0% 60 26-Sep-11 06-Dec-11

S24N2155 Excavation and Installation of Tension Piles, North 12 0% 60 07-Dec-11 21-Feb-12

S24N2160 Retaining Wall Structure W56B-2 12 0% 71 22-Feb-12 19-May-12

S24N2170 Drainage & Backfilling  W56B-2 12 0% 60 21-May-12 01-Aug-12

Retaining Wall WRetaining Wall W57ARetaining Wall W57ARetaining Wall W57ARetaining Wall W57ARetaining Wall W57ARetaining Wall W57A
S24N2200 Construction of W57A 22 0% 78 17-Apr-12 20-Jul-12

S24N2201 Backfilling 22 0% 18 17-Apr-12 08-May-12

S24N2202 Construction of Structure W57A 22 0% 36 09-May-12 20-Jun-12

S24N2203 Backfilling 22 0% 24 21-Jun-12 20-Jul-12

Retaining Wall WRetaining Wall W57B (AD 2)Retaining Wall W57B (AD 2)Retaining Wall W57B (AD 2)Retaining Wall W57B (AD 2)Retaining Wall W57B (AD 2)Retaining Wall W57B (AD 2)
S24N2310 Prepare Piling Platform for W57B 100% 18 11-Jan-11 A 31-Jan-11 A

S24N2320 Pre-drill for W57B 100% 20 01-Apr-11 A 13-Apr-11 A

S24N2330 Piles for W57B 100% 45 01-Apr-11 A 14-May-1...

S24N2340 Excavate at W57B 29 60% 75 26-May-11 A 10-Nov-11

S24N2360 Retaining Wall & Drainage W57B 73 0% 70 11-Nov-11 07-Feb-12

Retaining Wall WRetaining Wall W57C, (CSD 2)Retaining Wall W57C, (CSD 2)Retaining Wall W57C, (CSD 2)Retaining Wall W57C, (CSD 2)Retaining Wall W57C, (CSD 2)Retaining Wall W57C, (CSD 2)
S24N2402 Pre-drilling for W57C 100% 20 26-Mar-11 A 19-Apr-11 A

S24N2404 Piles for W57C 100% 45 01-Apr-11 A 14-May-1...

S24N2407 Excavate to cut-off level 29 49.33% 75 26-May-11 A 10-Nov-11

S24N2408 Retaining Wall & Drainage,  W57C 73 0% 70 11-Nov-11 07-Feb-12

S24N2420 Backfilling 73 0% 70 08-Feb-12 04-May-12

Retaining Wall RWBRetaining Wall RWB12A, (CSD 2)Retaining Wall RWB12A, (CSD 2)Retaining Wall RWB12A, (CSD 2)Retaining Wall RWB12A, (CSD 2)Retaining Wall RWB12A, (CSD 2)Retaining Wall RWB12A, (CSD 2)
S24N1500 Piling & Construct  RWB12A 39 0% 195 04-Jun-11 A 14-Jun-12

S24N1510 Piling of RWB12A, Stage 1 (28/34 nos) 100% 60 04-Jun-11 A 31-Aug-11 A

S24N1515 Piling of RWB12A, Stage 2 (6nos) 100% 24 01-Sep-11 A 23-Sep-11 A

S24N1520 Construction of Structure RWB12A 39 0% 75 31-Jan-12 02-May-12

S24N1530 Backfilling 39 0% 36 03-May-12 14-Jun-12

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S24N4000 Roadworks, Drainages & Utilities (ch3140-3420) 118 0% 200 28-Feb-12 30-Oct-12

S24N4010 Utilities 78 0% 60 28-Feb-12 12-May-12

S24N4020 Drainages 39 0% 60 15-Jun-12 25-Aug-12

S24N4030 Road Surface 12 0% 50 02-Aug-12 28-Sep-12

S24N4040 Roadmark and Lane Shifting 118 0% 24 29-Sep-12 30-Oct-12

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S24N6000 Landscaping Works 27 0% 72 21-Feb-13 22-May-13

Site Area SASite Area SA25Site Area SA25Site Area SA25Site Area SA25Site Area SA25Site Area SA25
PHSA2520 Possession of SA25 (Day270) 100% 0 04-May-10 A

SA250000 Site Area SA25 Works Period 53 21.79% 770 04-May-10 A 20-May-13

SA250010 Site Area SA25 Works Completion 0 0% 0 25-Jun-13*

SA250020 Temporary Traffic Management (Detail shall refer to supplementary 
information)

0 32.55% 765 04-May-10 A 25-Jun-13

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Slopeworks Cut(S31A)

Slopeworks Cut (S31A) & Soil Nail : Stage 1 (Upper +80mPD)

Slopeworks Cut (S31A) & Soil Nail : Stage 2 (Lower +72mPD)

Slopeworks Cut (S31A) : Shortcreting

Debris Catcher Fence and NTHA Pro

Site Access to Hazard Rock Areas - Stage 1: Opening

Site Access to Hazard Rock Areas - Stage 2: Access

Installation of Rock Fall Fence - Stage 1

Installation of Rock Fall Fence - Stage 

Prepare Piling Platform for W56B-2

drilling for W56B-2

Retaining Wall W56B-2

Piles for W56B-2 (Stage 2)

Excavation and Installation of Tension Piles, South

Excavation and Installation of Tension Piles, North

Retaining Wall Structure W56B-2

Drainage & Backfilling  W56B-2

Construction of W57A

Backfilling

Construction of Structure W57A

Backfilling

Prepare Piling Platform for W57B

Pre-drill for W57B

Piles for W57B

Excavate at W57B

Retaining Wall & Drainage W57B

Pre-drilling for W57C

Piles for W57C

Excavate to cut-off level

Retaining Wall & Drainage,  W57C

Backfilling

Piling & Construct  RWB12A

Piling of RWB12A, Stage 1 (28/34 nos)

Piling of RWB12A, Stage 2 (6nos)

Construction of Structure RWB12A

Backfilling

Roadworks, Drainages & Utilities (ch3140-3420)

Utilities

Drainages

Road Surface

Roadmark and Lane Shifting

Landscaping Works

Site Area SA25 Works Period

Site Area SA25 W

Temporary Traffic 
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

SA250030 Overall Utility Diversion (Detail shall refer to supplementary informat... 0 32.55% 765 04-May-10 A 25-Jun-13

South BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S25S0000 Site Clearance/Access Rd (ch3400-3600) 100% 97 20-Oct-10 A 16-Feb-11 A

S25S0010 Site Clearance (ch3400-3600) 100% 75 20-Oct-10 A 18-Jan-11 A

S25S0020 Access Road (ch3400-3600) 100% 75 15-Nov-10 A 16-Feb-11 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S25S5000 Slopeworks Fill(S30A) 38 0% 60 17-Feb-12 02-May-12

S25S5010 Slopeworks Fill (S30A) - Stage 1: +53.5mPD 38 0% 30 17-Feb-12 22-Mar-12

S25S5020 Slopeworks Fill (S30A) - Stage 2: 55.8mPD 38 0% 30 23-Mar-12 02-May-12

S25S5100 Slope Reinstatement Works (Pier 13AP1/2 & TW1/2) 44 0% 126 10-Dec-12 20-May-13

S25S5110 Slope Reinstatement Works (Pier 13AP1) : Stage 1 44 0% 36 10-Dec-12 24-Jan-13

S25S5120 Slope Reinstatement Works (Pier 13AP2) : Stage 2 44 0% 30 24-Jan-13 04-Mar-13

S25S5130 Slope Reinstatement Works (TW1) : Stage 1 44 0% 30 04-Mar-13 12-Apr-13

S25S5140 Slope Reinstatement Works (TW2) : Stage 2 44 0% 30 12-Apr-13 20-May-13

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W58B, (CSD 2)Retaining Wall W58B, (CSD 2)Retaining Wall W58B, (CSD 2)Retaining Wall W58B, (CSD 2)Retaining Wall W58B, (CSD 2)Retaining Wall W58B, (CSD 2)
S25S2020 Site Formation 100% 25 01-Nov-10 A 30-Nov-10 A

S25S2030 Excavate to cut-off level 100% 10 01-Nov-10 A 31-Dec-10 A

S25S2050 Construction of Structure W58B 38 26.67% 75 13-May-11 A 30-Nov-11

S25S2060 Backfilling 38 0% 61 01-Dec-11 16-Feb-12

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S25S4000 Roadworks, Drainages & Utilities 47 0% 144 03-May-12 24-Oct-12

S25S4020 Utilities 38 0% 60 03-May-12 14-Jul-12

S25S4030 Drainages 38 0% 60 17-May-12 28-Jul-12

S25S4040 Road Surface 38 0% 60 01-Jun-12 11-Aug-12

S25S4050 Roadmark and Lane Shifting 47 0% 60 13-Aug-12 24-Oct-12

S25S4200 Slip Road H 47 0% 72 20-Aug-12 14-Nov-12

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S25S3000 Construct Noise Barrier & Beam Barrier, NB34 114 0% 95 03-May-12 24-Aug-12

S25S3010 Noise Barrier : Foundation Works 50 0% 36 03-May-12 14-Jun-12

S25S3020 Noise Barrier : Installation of H-column & Panel 50 0% 36 15-Jun-12 28-Jul-12

S25S3030 Beam Barrier : Erecting of Short Column 114 0% 48 03-May-12 29-Jun-12

S25S3040 Beam Barrier : Installation of M-Panel 114 0% 47 30-Jun-12 24-Aug-12

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S25S4800 TCSS 38 0% 87 13-Aug-12 24-Nov-12

S25S4810 TCSS - Stage 1 (Bridge 13A) 38 0% 75 13-Aug-12 10-Nov-12

S25S4820 TCSS - Stage 2 (LB1) 38 0% 75 27-Aug-12 24-Nov-12

Site Area SASite Area SA26Site Area SA26Site Area SA26Site Area SA26Site Area SA26Site Area SA26
PHSA2620 Possession of SA26 (Day0) 100% 0 26-Feb-10 A

SA260000 Site Area SA26 Works Period -8 45.46% 1216 26-Feb-10 A 20-Jul-13

SA260010 Site Area SA26 Works Completion -15 0% 0 20-Jul-13*

SA260020 Temporary Traffic Management (Detail shall refer to supplementary 
information)

-13 45.45% 983 26-Feb-10 A 20-Jul-13

SA260030 Overall Utility Diversion (Detail shall refer to supplementary informat... -13 45.45% 983 26-Feb-10 A 20-Jul-13

SA260040 Additional work to existing ball valves, HKCG 127 0% 51 30-Nov-12 01-Feb-13

North BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S26N0000 Site Clearance/Access Rd (Tai Wo Road) 100% 150 26-Feb-10 A 28-Aug-10 A

S26N0010 Site Clearance (Tai Wo Road) 100% 75 26-Feb-10 A 31-May-1...

S26N0020 Access Road (Tai Wo Road) 100% 75 01-Jun-10 A 28-Aug-10 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S26N5000 Slopeworks Cut(S31A-sn) 29 0% 150 11-Nov-11 16-May-12

S26N5010 Slopeworks Cut(S31A-sn) - Stage 1 (Upper +65mPD) 29 0% 50 11-Nov-11 11-Jan-12

S26N5020 Slopeworks Cut(S31A-sn) - Stage 2 (Middle +60mPD) 29 0% 50 12-Jan-12 13-Mar-12

S26N5030 Slopeworks Cut(S31A-sn) - Stage 3 (Lower +55mPD) 29 0% 50 14-Mar-12 16-May-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Overall Utility Diversion 

Site Clearance/Access Rd (ch3400-3600)

Site Clearance (ch3400-3600)

Access Road (ch3400-3600)

Slopeworks Fill(S30A)

Slopeworks Fill (S30A) - Stage 1: +53.5mPD

Slopeworks Fill (S30A) - Stage 2: 55.8mPD

Slope Reinstatement Works 

Slope Reinstatement Works (Pier 13AP1

Slope Reinstatement Works (Pier 13

Slope Reinstatement Works 

Slope Reinstatement Works 

Site Formation

Excavate to cut-off level

Construction of Structure W58B

Backfilling

Roadworks, Drainages & Utilities

Utilities

Drainages

Road Surface

Roadmark and Lane Shifting

Slip Road H

Construct Noise Barrier & Beam Barrier, NB34

Noise Barrier : Foundation Works

Noise Barrier : Installation of H-column & Panel

Beam Barrier : Erecting of Short Column

Beam Barrier : Installation of M-Panel

TCSS

TCSS - Stage 1 (Bridge 13A)

TCSS - Stage 2 (LB1)

Site Area SA26 

Site Area SA26 

Temporary Tra

Overall Utility Diversion 

Additional work to existing ball valves, HKCG

Access Rd (Tai Wo Road)

Tai Wo Road)

Slopeworks Cut(S31A-sn)

Slopeworks Cut(S31A-sn) - Stage 1 (Upper +65mPD)

Slopeworks Cut(S31A-sn) - Stage 2 (Middle +60mPD)

Slopeworks Cut(S31A-sn) - Stage 3 (Lower +55mPD)
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W59Retaining Wall W59Retaining Wall W59Retaining Wall W59Retaining Wall W59Retaining Wall W59
S26N2000 Excavate & Construct W59 (w/SP) 50 0% 123 25-Aug-11 A 31-Mar-12

S26N2001 Excavate & Construct W59 (w/SP) 50 10% 75 25-Aug-11 A 04-Feb-12

S26N2020 Backfilling 50 0% 48 04-Feb-12 31-Mar-12

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S26N4000 Roadworks, Drainages & Utilities (ch3400-3720) 29 0% 96 17-May-12 08-Sep-12

S26N4032 Removal of existing paving 40 0% 25 17-May-12 15-Jun-12

S26N4040 Utilities 29 0% 60 17-May-12 28-Jul-12

S26N4050 Drainages 29 0% 60 08-Jun-12 18-Aug-12

S26N4060 Road Surface & Marking 29 0% 60 30-Jun-12 08-Sep-12

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S26N4810 TCSS - G24 29 0% 72 15-Jun-12 08-Sep-12

Modification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing Bridge

Modification of Existing Bridge Modification of Existing Bridge 13Modification of Existing Bridge 13Modification of Existing Bridge 13Modification of Existing Bridge 13Modification of Existing Bridge 13Modification of Existing Bridge 13
S26N1210 Construction of Temporary Pier supports & Installation of Jacks -13 0% 183 05-Nov-12 21-Jun-13

S26N1211 Construction of Temporary Pier supports 20 0% 30 05-Nov-12 10-Dec-12

S26N1212 Installation of Jacks 20 0% 30 10-Dec-12 17-Jan-13

S26N1214 TTA Stage 8 -19 0% 0 28-Feb-13

S26N1220 Demolish Central Barriers -13 0% 30 28-Feb-13 09-Apr-13

S26N1230 Jacking up of Bridge & Replace Bearings -13 0% 30 09-Apr-13 15-May-13

S26N1250 Stitch Bridge / CJ works -13 0% 30 15-May-13 21-Jun-13

Road Resufacing Road Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line Marking
S26N4910 Resurfacing/Line Marking North Lane SA26 -13 0% 24 21-Jun-13 20-Jul-13

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S26N6040 Landscaping Works - Stage 4 164 0% 75 10-Sep-12 08-Dec-12

South BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S26S0000 Site Clearance/Access Rd (Tai Wo Road) 100% 129 26-Feb-10 A 04-Aug-10 A

S26S10 Site Clearance (Tai Wo Road) 100% 80 26-Feb-10 A 05-Jun-10 A

S26S20 Access Rd (Tai Wo Road) 100% 80 29-Apr-10 A 04-Aug-10 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S26S5000 Slopeworks Fill(S32) 74 0% 72 09-Nov-11 07-Feb-12

S26S5010 Slopeworks Fill (S32) - Stage 1 (Lower +42mPD) 74 0% 36 09-Nov-11 20-Dec-11

S26S5020 Slopeworks Fill (S32) - Stage 2 (Upper +45mPD) 74 0% 36 21-Dec-11 07-Feb-12

S26S5100 Slope Reinstatement Works (Pier 13AP3 & TW3) 205 0% 216 08-Feb-12 29-Oct-12

S26S5101 Slope Reinstatement Works (Pier 13AP3) - Lower: below +32mPD 205 0% 54 08-Feb-12 14-Apr-12

S26S5102 Slope Reinstatement Works (Pier 13AP3) - Upper: above +32mPD 205 0% 54 16-Apr-12 19-Jun-12

S26S5103 Slope Reinstatement Works (TW3) - Lower: below +30mPD 205 0% 54 20-Jun-12 23-Aug-12

S26S5104 Slope Reinstatement Works (TW3) - Upper: above +32mPD 205 0% 54 24-Aug-12 29-Oct-12

S26S5110 Slope Reinstatement Works (besides LB3) 101 0% 150 03-Sep-12 07-Mar-13

S26S5120 Slope Reinstatement Works (besides LB3) - Lower: below +24mPD 101 0% 75 03-Sep-12 03-Dec-12

S26S5130 Slope Reinstatement Works (besides LB3) - Upper: above +24mPD 101 0% 75 03-Dec-12 07-Mar-13

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall RWTWRetaining Wall RWTW1, (CSD 1)Retaining Wall RWTW1, (CSD 1)Retaining Wall RWTW1, (CSD 1)Retaining Wall RWTW1, (CSD 1)Retaining Wall RWTW1, (CSD 1)Retaining Wall RWTW1, (CSD 1)
S26S1289 Pre-drilling for RWTW1 part  1 100% 11 26-May-11 A 08-Jun-11 A

S26S1290 Construct RWTW1N & RWTW1S 46 0% 363 26-Sep-11 14-Dec-12

S26S1391 Temp. Working Platform 180 0% 30 26-Sep-11 01-Nov-11

S26S1392 Construction of Structure (part 1) 180 0% 82 02-Nov-11 11-Feb-12

S26S1394 Construction of Structure (part 2) 46 0% 57 27-Jul-12 04-Oct-12

S26S1396 Construction of Structure (part 3) 46 0% 30 04-Oct-12 09-Nov-12

S26S1398 Backfilling 46 0% 30 09-Nov-12 14-Dec-12

Retaining Wall RWTWRetaining Wall RWTW2, (CSD 1)Retaining Wall RWTW2, (CSD 1)Retaining Wall RWTW2, (CSD 1)Retaining Wall RWTW2, (CSD 1)Retaining Wall RWTW2, (CSD 1)Retaining Wall RWTW2, (CSD 1)
S26S1379 Pre-drilling for RWTW2 100% 12 12-Jan-11 A 25-Jan-11 A

S26S1380 Piling/Excavate & Construct RWTW2 21 63.85% 609 26-May-11 A 06-Oct-12

S26S1381 Minipile Piling works, Stage 1 100% 50 26-May-11 A 24-Sep-11 A

S26S1382 Minipile Piling works, Stage 2 -3 0% 62 10-Jan-12 24-Mar-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Excavate & Construct W59 (w/SP)

Excavate & Construct W59 (w/SP)

Backfilling

Roadworks, Drainages & Utilities (ch3400-3720)

Removal of existing paving

Utilities

Drainages

Road Surface & Marking

TCSS - G24

Construction of Tem

Construction of Temporary Pier supports

Installation of Jacks

TTA Stage 8

Demolish Central Barriers

Jacking up of Bridge & R

Stitch Bridge / CJ works

Resurfacing/Li

Landscaping Works - Stage 4

Tai Wo Road)

Slopeworks Fill(S32)

Slopeworks Fill (S32) - Stage 1 (Lower +42mPD)

Slopeworks Fill (S32) - Stage 2 (Upper +45mPD)

Slope Reinstatement Works (Pier 13AP3 & TW3)

Slope Reinstatement Works (Pier 13AP3) - Lower: below +32mPD

Slope Reinstatement Works (Pier 13AP3) - Upper: above +32mPD

Slope Reinstatement Works (TW3) - Lower: below +30mPD

Slope Reinstatement Works (TW3) - Upper: above +32

Slope Reinstatement Works (besides LB

Slope Reinstatement Works (besides LB3) - Lower

Slope Reinstatement Works (besides LB

Pre-drilling for RWTW1 part  1

Construct RWTW1N & RWTW1S

Temp. Working Platform

Construction of Structure (part 1)

Construction of Structure (part 2)

Construction of Structure (part 3)

Backfilling

Pre-drilling for RWTW2

Piling/Excavate & Construct RWTW2

Minipile Piling works, Stage 1

Minipile Piling works, Stage 2
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

S26S1384 Base slab of RWTW2 (part 1) -17 0% 45 16-Apr-12 08-Jun-12

S26S1386 Wall of RWTW2 (part 1) 21 0% 41 09-Jun-12 28-Jul-12

S26S1388 Backfilling 21 0% 58 30-Jul-12 06-Oct-12

S26S1510 Roadworks 21 0% 18 08-Oct-12 29-Oct-12

S26S1520 Remain of RWTW2 21 0% 30 30-Oct-12 03-Dec-12

Retaining Wall RWTWRetaining Wall RWTW3, (CSD 1)Retaining Wall RWTW3, (CSD 1)Retaining Wall RWTW3, (CSD 1)Retaining Wall RWTW3, (CSD 1)Retaining Wall RWTW3, (CSD 1)Retaining Wall RWTW3, (CSD 1)
S26S1389 Pre-drilling for RWTW3 100% 12 28-Dec-10 A 11-Jan-11 A

S26S1390 Piling/Excavate & Construct  RWTW3 3 0% 144 01-Aug-11 A 15-May-12

S26S1591 Piling for RWTW3 100% 24 01-Aug-11 A 23-Sep-11 A

S26S1592 ELS Works & Excavation 3 0% 48 15-Dec-11 15-Feb-12

S26S1593 Construction of Structure RWTW3 3 0% 48 16-Feb-12 16-Apr-12

S26S1594 Backfilling 3 0% 24 17-Apr-12 15-May-12

Retaining Wall WRetaining Wall W60 & W61A (CSD 2)Retaining Wall W60 & W61A (CSD 2)Retaining Wall W60 & W61A (CSD 2)Retaining Wall W60 & W61A (CSD 2)Retaining Wall W60 & W61A (CSD 2)Retaining Wall W60 & W61A (CSD 2)
S26S2020 Pre-drilling for W60 & W61A 100% 7 06-May-11 A 24-Jun-11 A

S26S2030 Mini Piles for W60 & W61A 100% 30 15-Jun-11 A 20-Aug-11 A

S26S2040 Excavation 74 0% 36 26-Sep-11 08-Nov-11

S26S2050 Construct Cap & Wall 74 0% 48 03-Apr-12 04-Jun-12

S26S2060 Backfilling 74 0% 48 05-Jun-12 01-Aug-12

Temporary Bridge betTemporary Bridge bet. RWTW2 & RWTW1Temporary Bridge bet. RWTW2 & RWTW1Temporary Bridge bet. RWTW2 & RWTW1Temporary Bridge bet. RWTW2 & RWTW1Temporary Bridge bet. RWTW2 & RWTW1Temporary Bridge bet. RWTW2 & RWTW1
S26S2500 Construct Temp Steel Bridge between RWTW2/RWTW1 -17 0% 78 09-Jun-12 10-Sep-12

S26S2501 Temporary Foundation Support -17 0% 24 09-Jun-12 09-Jul-12

S26S2502 Temporary Steelwork - Column -17 0% 24 10-Jul-12 06-Aug-12

S26S2503 Temporary Steelwork - Upper Structure -17 0% 24 07-Aug-12 03-Sep-12

S26S2504 Temporary Road Surface, Road Utilities and Lighting -17 0% 6 04-Sep-12 10-Sep-12

S26S2520 TTA Stage 5 -20 0% 0 11-Sep-12

S26S2550 Removal and Disconnect of Temporary Steel Bridge -17 0% 18 11-Jul-13 31-Jul-13

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S26S3950 Roadworks, Drainages & Utilities (Stage 1) 49 0% 73 05-Sep-12 03-Dec-12

S26S3960 Removal of existing paving Slip Rd & Tai Po Tai Wo Rd 49 0% 25 05-Sep-12 06-Oct-12

S26S3970 Utilities (Stage 1) 41 0% 50 05-Sep-12 06-Nov-12

S26S3980 Drainages (Stage 1) 50 0% 50 19-Sep-12 20-Nov-12

S26S3990 Road Surface (Stage 1) 49 0% 48 06-Oct-12 03-Dec-12

S26S4000 Roadworks, Drainages & Utilities (Stage 2 remain area) 5 0% 96 31-Oct-12 27-Feb-13

S26S4002 Removal of existing paving of Slip Rd & Tai Po Tai Wo Rd 34 0% 50 31-Oct-12 31-Dec-12

S26S4004 Utilities (Stage 2) 0 0% 60 31-Oct-12 12-Jan-13

S26S4006 Drainages (Stage 2) 0 0% 60 14-Nov-12 26-Jan-13

S26S4010 Road Surface (Stage 2) 0 0% 60 28-Nov-12 09-Feb-13

S26S4012 Roadmark & Lane Shifting 5 0% 60 12-Dec-12 27-Feb-13

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S26S3000 Construct Noise Barrier & Beam Barrier, NB35 41 0% 43 28-Nov-12 21-Jan-13

S26S3010 Construct Noise Barrier : foundation Works 9 0% 30 28-Nov-12 05-Jan-13

S26S3020 Construct Noise Barrier : Installation of H-coulmn & Panel 9 0% 45 05-Jan-13 02-Mar-13

S26S3030 Beam Barrier : Erecting of Short Column 41 0% 75 19-Sep-12 19-Dec-12

S26S3040 Beam Barrier : Installing M-Barrier 41 0% 25 19-Dec-12 21-Jan-13

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S26S4800 TCSS 9 0% 96 02-Mar-13 02-Jul-13

S26S4810 TCSS - Stage 1 (LB1) 9 0% 30 02-Mar-13 11-Apr-13

S26S4820 TCSS - Stage 1 (LB2) 9 0% 30 11-Apr-13 18-May-13

S26S4830 TCSS - Stage 1 (LB3), G101 9 0% 36 18-May-13 02-Jul-13

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S26S6000 Landscaping Works 49 0% 150 06-Nov-12 13-May-13

S26S6010 Landscaping Works - Stage 1, South 49 0% 75 06-Nov-12 05-Feb-13

S26S6040 Landscaping Works - Stage 2, North 49 0% 75 05-Feb-13 13-May-13

Middle LaneMiddle LaneMiddle LaneMiddle LaneMiddle LaneMiddle LaneMiddle Lane
RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S26S4014 Removal of existing paving 5 0% 25 27-Feb-13 28-Mar-13

S26S4016 Utilities 5 0% 60 27-Feb-13 14-May-13

S26S4018 Drainages 11 0% 60 20-Mar-13 05-Jun-13

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Base slab of RWTW2 (part 1)

Wall of RWTW2 (part 1)

Backfilling

Roadworks

Remain of RWTW2

drilling for RWTW3

Piling/Excavate & Construct  RWTW3

Piling for RWTW3

ELS Works & Excavation

Construction of Structure RWTW3

Backfilling

Pre-drilling for W60 & W61A

Mini Piles for W60 & W61A

Excavation

Construct Cap & Wall

Backfilling

Construct Temp Steel Bridge between RWTW2/RWTW1

Temporary Foundation Support

Temporary Steelwork - Column

Temporary Steelwork - Upper Structure

Temporary Road Surface, Road Utilities and Lighting

TTA Stage 5

Removal and

Roadworks, Drainages & Utilities (Stage 1)

Removal of existing paving Slip Rd & Tai Po Tai Wo Rd

Utilities (Stage 1)

Drainages (Stage 1)

Road Surface (Stage 1)

Roadworks, Drainages & Utilities (Stage 

Removal of existing paving of Slip Rd & Tai P

Utilities (Stage 2)

Drainages (Stage 2)

Road Surface (Stage 2)

Roadmark & Lane Shifting

Construct Noise Barrier & Beam Barrier, 

Construct Noise Barrier : foundation Works

Construct Noise Barrier : Installation of H

Beam Barrier : Erecting of Short Column

Beam Barrier : Installing M-Barrier

TCSS

TCSS - Stage 1 (LB1)

TCSS - Stage 1 (LB2)

TCSS - Stage 1 (

Landscaping Works

Landscaping Works - Stage 1, South

Landscaping Works - Stage 

Removal of existing paving

Utilities

Drainages
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S26S4020 Road Surface 5 0% 60 28-Mar-13 14-Jun-13

S26S4022 Roadmarks 5 0% 60 23-Apr-13 06-Jul-13

Modification on Existing Bridge Modification on Existing Bridge 12 & 12BModification on Existing Bridge 12 & 12BModification on Existing Bridge 12 & 12BModification on Existing Bridge 12 & 12BModification on Existing Bridge 12 & 12BModification on Existing Bridge 12 & 12B
S22S1310 Construction of Bridge 12B 0 0% 367 15-Apr-10 A 23-Jan-13

Preparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling Works
S22S1210 Prepare Piling Platform 100% 38 15-Apr-10 A 31-May-1...

S22S1220 Pre-drilling Works 100% 26 15-Apr-10 A 15-May-1...

Modification Works and Bridge Modification Works and Bridge 12BModification Works and Bridge 12BModification Works and Bridge 12BModification Works and Bridge 12BModification Works and Bridge 12BModification Works and Bridge 12B
S22S1230 Socketed H-Pile (B12BP8) 100% 62 01-Jun-10 A 13-Aug-10 A

S22S1250 Modify Pile caps & Additional Foundation (B12BP8) 100% 101 02-Jul-10 A 30-Oct-10 A

S22S1251 Excavation & ELS Works 100% 36 02-Jul-10 A 12-Aug-10 A

S22S1260 VO 17.1: Modify Pilecap of Bridge 12, Pier 5, 6 & 7 7 0% 48 18-Jun-12 14-Aug-12

S22S1270 VO 17.1: Modify Pilecap of Bridge 12, Pier 8 7 0% 48 18-Jun-12 14-Aug-12

S22S1280 VO 17.2: Piling for C9 100% 24 26-Jul-11 A 20-Aug-11 A

S22S1290 VO 17.2: Piling for C10 0 0% 20 26-Sep-11 20-Oct-11

S22S1340 VO 17.2: Pilecap construction of C9 0 0% 24 21-Oct-11 17-Nov-11

S22S1350 VO 17.2: Pilecap construction of C10 86 0% 24 18-Nov-11 15-Dec-11

S22S1400 VO 17.2: Backfilling & Site Formation 7 0% 24 19-May-12 16-Jun-12

S22S1410 VO 17.2: Pier Construction of C9 & C10 0 0% 170 18-Nov-11 16-Jun-12

S22S1420 VO 17.2: Pier Construction of C9 0 0% 60 18-Nov-11 02-Feb-12

S22S1430 VO 17.2: Pier Construction of C10 0 0% 60 02-Apr-12 16-Jun-12

S22S1440 Construction of 12B North Abutment 101 30% 75 26-Aug-11 A 28-Nov-11

S22S1450 VO 17.2: Deck Construction (Bearings, Drainage & MJ inculded) 0 0% 181 18-Jun-12 23-Jan-13

S22S1460 Scaffolding & Falsework 0 0% 55 18-Jun-12 22-Aug-12

S22S1470 VO 17.2: Deck Formwork, Steel Fixing and Concreting - C9 - C10 0 0% 52 23-Aug-12 25-Oct-12

S22S1480 VO 17.2: Deck Formwork, Steel Fixing and Concreting - C10 to NA 0 0% 50 26-Oct-12 22-Dec-12

S22S1500 Stressing 0 0% 24 24-Dec-12 23-Jan-13

Construction of Bridge Construction of Bridge 12AConstruction of Bridge 12AConstruction of Bridge 12AConstruction of Bridge 12AConstruction of Bridge 12AConstruction of Bridge 12A
S24S1280 Construction of Bridge 12A -12 27.85% 451 25-Aug-10 A 31-Oct-12

Preparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling Works
S24N1210 Site Clearance 100% 42 25-Aug-10 A 14-Oct-10 A

S24N1220 Haul Road 100% 42 25-Aug-10 A 14-Oct-10 A

S24N1230 Gas main Diversion, HKCG 100% 55 25-Aug-10 A 22-Apr-11 A

S24N1240 11 KV Cable Diversion 100% 55 25-Aug-10 A 30-Oct-10 A

S24N1250 Telephone Cable Diversion 100% 55 25-Aug-10 A 30-Oct-10 A

Substructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier Construction
South AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth Abutment
S24N1260 Piling-South Abutment 100% 29 15-Oct-10 A 19-Jan-11 A

S24N1261 Preparing piling platform 100% 18 15-Oct-10 A 05-Nov-10 A

S24N1262 Pre-drilling 100% 18 15-Oct-10 A 05-Nov-10 A

S24N1263 Piling (21nos) 100% 43 27-Nov-10 A 19-Jan-11 A

S24N1310 Excavation & Cap-South Abutment 100% 35 04-May-11 A 04-Jun-11 A

S24N1360 Pier & backfill, South Abutment 100% 36 27-Jun-11 A 17-Aug-11 A

Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1
S24N1270 Piling-Pier 1 (15nos) 100% 30 02-Mar-11 A 07-Apr-11 A

S24N1320 Cap-Pier 1 & Backfill 100% 36 23-May-11 A 05-Jul-11 A

S24N1370 Pier 1 (Pierhead included) -12 10% 96 09-Sep-11 A 10-Jan-12

Pier 2Pier 2Pier 2Pier 2Pier 2Pier 2Pier 2
S24N1280 Piling-Pier 2 (15nos) 100% 38 02-Aug-10 A 15-Sep-10 A

S24N1330 Cap-Pier 2 & Backfill 100% 38 20-Nov-10 A 19-Jan-11 A

S24N1380 Pier 2 (Pierhead included) 31 30% 96 14-Apr-11 A 15-Dec-11

Pier 3Pier 3Pier 3Pier 3Pier 3Pier 3Pier 3
S24N1290 Piling-Pier 3 (15nos) 100% 38 16-Feb-11 A 27-Apr-11 A

S24N1340 Cap-Pier 3 & Backfill 100% 32 26-May-11 A 04-Jul-11 A

S24N1390 Pier 3 (pierhead included) 55 30% 96 11-Jul-11 A 15-Dec-11

North AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth Abutment

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Road Surface

Roadmarks

Construction of Bridge 12B

Modify Pile caps & Additional Foundation (B12BP8)

VO 17.1: Modify Pilecap of Bridge 12, Pier 5, 6 & 7

VO 17.1: Modify Pilecap of Bridge 12, Pier 8

VO 17.2: Piling for C9

VO 17.2: Piling for C10

VO 17.2: Pilecap construction of C9

VO 17.2: Pilecap construction of C10

VO 17.2: Backfilling & Site Formation

VO 17.2: Pier Construction of C9 & C10

VO 17.2: Pier Construction of C9

VO 17.2: Pier Construction of C10

Construction of 12B North Abutment

VO 17.2: Deck Construction (Bearings, Drainage 

Scaffolding & Falsework

VO 17.2: Deck Formwork, Steel Fixing and Concreting 

VO 17.2: Deck Formwork, Steel Fixing and Concreting 

Stressing

Construction of Bridge 12A

Gas main Diversion, HKCG

KV Cable Diversion

Telephone Cable Diversion

Piling-South Abutment

Preparing piling platform

Piling (21nos)

Excavation & Cap-South Abutment

Pier & backfill, South Abutment

Piling-Pier 1 (15nos)

Cap-Pier 1 & Backfill

Pier 1 (Pierhead included)

Cap-Pier 2 & Backfill

Pier 2 (Pierhead included)

Piling-Pier 3 (15nos)

Cap-Pier 3 & Backfill

Pier 3 (pierhead included)
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S24N1300 Pre-drilling & Preparation for Piling 100% 24 26-May-11 A 23-Jun-11 A

S24N1302 ELS for North abutment 0 0% 45 28-Oct-11 19-Dec-11

S24N1350 Cap-North Abutment 0 0% 45 20-Dec-11 16-Feb-12

S24N1400 Drainage & backfill, North Abutment 0 0% 30 17-Feb-12 22-Mar-12

Decking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and Finishing
S24N1410 Deck-South Abutment to Pier 1 (Bearings, Drainage & MJ included) -12 0% 62 10-Jan-12 26-Mar-12

S24N1420 Deck-Pier 1 to Pier 2 (Bearings, Drainage & MJ inculded) -12 0% 62 10-Feb-12 27-Apr-12

S24N1430 Deck-Pier 2 to Pier 3 (Bearins, Drainage & MJ inculded) -12 0% 62 09-Mar-12 26-May-12

S24N1440 Deck-Pier 3 to North Abutment (Bearings, Drainage & MJ inculded) -12 0% 62 11-Apr-12 26-Jun-12

S24N1450 Parapet -12 0% 78 26-Jun-12 26-Sep-12

S24N1451 Erecting of Short Column -12 0% 36 26-Jun-12 08-Aug-12

S24N1452 Install M-Barrier -12 0% 42 08-Aug-12 26-Sep-12

S24N1460 Noise Barriers -12 0% 78 26-Jun-12 26-Sep-12

S24N1461 Erecting H-Column -12 0% 42 26-Jun-12 15-Aug-12

S24N1462 Installing panel -12 0% 36 15-Aug-12 26-Sep-12

S24N1470 Road Lighting -12 0% 36 15-Aug-12 26-Sep-12

S24N1480 Surfacing -12 0% 24 26-Sep-12 27-Oct-12

S24N1490 Inspection and Handover of Bridge 12A -12 0% 3 27-Oct-12 31-Oct-12

Construction of Bridge LBConstruction of Bridge LB2Construction of Bridge LB2Construction of Bridge LB2Construction of Bridge LB2Construction of Bridge LB2Construction of Bridge LB2
S26S1200 Construction of Bridge LB2 -17 17.61% 641 16-Apr-11 A 10-Jul-13

Preparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling Works
S26S1205 Gas main Diversion at East Abutment 38 0% 25 26-Nov-12 24-Dec-12

Substructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier Construction
TW4TW4TW4TW4TW4TW4TW4
S26S1212 Piling-TW4 -17 0% 24 17-Nov-11 14-Dec-11

S26S1222 Cap-TW4 & Backfill 174 0% 45 15-Dec-11 11-Feb-12

S26S1232 Pier-TW4 (Pierhead included) 1 0% 96 11-Sep-12 07-Jan-13

TW5TW5TW5TW5TW5TW5TW5
S26S1210 Piling-TW5 -17 0% 21 15-Dec-11 11-Jan-12

S26S1220 Cap-TW5 & Backfill 132 0% 48 12-Jan-12 10-Mar-12

S26S1230 Pier-TW5 (Pierhead included) -17 0% 96 11-Sep-12 07-Jan-13

East AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast Abutment
S26S1214 Piling-East Abutment, Stage 1 100% 36 16-Apr-11 A 30-Jun-11 A

S26S1218 Piling-East Abutment, Remain -17 0% 24 12-Jan-12 11-Feb-12

S26S1224 Excavation & East Abutment (part 1) -17 0% 50 13-Feb-12 14-Apr-12

S26S1234 East Abutment (part 2) & Backfilling 21 0% 35 04-Dec-12 16-Jan-13

West AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest Abutment
S26S1216 Piling-West Abutment -17 0% 39 07-Nov-11 21-Dec-11

S26S1226 Excavation & Cap-West Abutment 238 0% 54 22-Dec-11 29-Feb-12

S26S1236 Abutment & backfill, West Abutment 80 0% 45 11-Sep-12 05-Nov-12

Decking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and Finishing
S26S1238 Decking (Bearings, Drainage & MJ inculded) -17 0% 96 08-Jan-13 08-May-13

S26S1240 Balanced Cantilever at TW5 - TW4 & Stitching bet. TW4 & 5 -17 0% 82 08-Jan-13 20-Apr-13

S26S1241 Preparing of Travelling Form -17 0% 18 08-Jan-13 28-Jan-13

S26S1242 Construction of Cantilever Deck for TW4 & TW5 -17 0% 50 29-Jan-13 03-Apr-13

S26S1249 Stitching between TW4 & TW5 -17 0% 14 05-Apr-13 20-Apr-13

S26S1250 End Span at East Abutment & Stitching between East Abutment an... 21 0% 50 17-Jan-13 19-Mar-13

S26S1251 End Span at East Abutment 21 0% 36 17-Jan-13 02-Mar-13

S26S1252 Stitching between East Abutment and TW5 21 0% 14 04-Mar-13 19-Mar-13

S26S1255 End Span at WA & Stitching bet. WA and TW4 -17 0% 50 06-Mar-13 08-May-13

S26S1256 End Span at West Abutment -17 0% 36 06-Mar-13 20-Apr-13

S26S1257 Stitching between West Abutment and TW4 -17 0% 14 22-Apr-13 08-May-13

S26S1260 Parapet -17 0% 24 09-May-13 06-Jun-13

S26S1265 Road Lighting -17 0% 24 24-May-13 21-Jun-13

S26S1270 Surfacing -17 0% 30 31-May-13 06-Jul-13

S26S1310 Handover Inspection of LB2 (TTA Stage 11) -17 0% 3 08-Jul-13 10-Jul-13

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Pre-drilling & Preparation for Piling

ELS for North abutment

Cap-North Abutment

Drainage & backfill, North Abutment

Deck-South Abutment to Pier 1 (Bearings, Drainage & MJ included)

Deck-Pier 1 to Pier 2 (Bearings, Drainage & MJ inculded)

Deck-Pier 2 to Pier 3 (Bearins, Drainage & MJ inculded)

Deck-Pier 3 to North Abutment (Bearings, Drainage & MJ inculded)

Parapet

Erecting of Short Column

Install M-Barrier

Noise Barriers

Erecting H-Column

Installing panel

Road Lighting

Surfacing

Inspection and Handover of Bridge 12A

Construction of Bridge LB

Gas main Diversion at East Abutment

Piling-TW4

Cap-TW4 & Backfill

Pier-TW4 (Pierhead included)

Piling-TW5

Cap-TW5 & Backfill

Pier-TW5 (Pierhead included)

Piling-East Abutment, Stage 1

Piling-East Abutment, Remain

Excavation & East Abutment (part 1)

East Abutment (part 2) & Backfilling

Piling-West Abutment

Excavation & Cap-West Abutment

Abutment & backfill, West Abutment

Decking (Bearings, Drainage 

Balanced Cantilever at TW5 

Preparing of Travelling Form

Construction of Cantilever Deck for TW

Stitching between TW4 & TW

End Span at East Abutment & St

End Span at East Abutment

Stitching between East Abutment and TW

End Span at WA & Stitching bet

End Span at West Abutment

Stitching between West A

Parapet

Road Lighting

Surfacing

Handover Inspection of LB

15   
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

Construction of Bridge LBConstruction of Bridge LB3Construction of Bridge LB3Construction of Bridge LB3Construction of Bridge LB3Construction of Bridge LB3Construction of Bridge LB3
S26S1280 Construction of Bridge LB3( incl. excavation & backfill) -16 0% 267 26-Feb-11 A 10-Sep-12

Substructure Substructure & AbutmentSubstructure & AbutmentSubstructure & AbutmentSubstructure & AbutmentSubstructure & AbutmentSubstructure & Abutment
S26S1320 Piling for East Abutment 100% 60 26-Feb-11 A 14-May-1...

S26S1330 Piling for West Abutment 100% 60 14-May-11 A 26-Jul-11 A

S26S1340 ELS & Excavation for East & West Abutment -16 0% 24 07-Dec-11 07-Jan-12

S26S1350 Construction of East/West Abutment Structure -16 0% 38 07-Jan-12 24-Feb-12

Decking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and Finishing
S26S1370 Bridge Deck (Bearings, Drainage & MJ included) -16 0% 108 24-Feb-12 09-Jul-12

S26S1371 Falsework and Scaffolding -16 0% 48 24-Feb-12 25-Apr-12

S26S1372 Construction of Deck -16 0% 60 25-Apr-12 09-Jul-12

S26S1375 Parapet -16 0% 48 09-Jul-12 03-Sep-12

S26S1376 Erecting of Short Column & Precast Parapet -16 0% 24 09-Jul-12 06-Aug-12

S26S1377 Installing M-Barrier -16 0% 24 06-Aug-12 03-Sep-12

S26S1385 Handover Inspection of LB3 -16 0% 6 03-Sep-12 10-Sep-12

Construction of Bridge LBConstruction of Bridge LB1Construction of Bridge LB1Construction of Bridge LB1Construction of Bridge LB1Construction of Bridge LB1Construction of Bridge LB1
S26S1400 Construction of Bridge LB1 -12 56.42% 643 03-May-10 A 05-Sep-12

Preparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling Works
S26S1405 Site Clearance 100% 75 03-May-10 A 06-Aug-10 A

S26S1406 Site Clearance - Stage 1 (LB1-North Abutment ) 100% 60 03-May-10 A 14-Jul-10 A

S26S1407 Site Clearance - Stage 2 (LB1-TW3 ) 100% 60 27-May-10 A 06-Aug-10 A

S26S1410 Access Road 100% 75 03-May-10 A 31-Jul-10 A

S26S1411 Access Road - Stage 1 (LB1-North Abutment ) 100% 60 03-May-10 A 14-Jul-10 A

S26S1412 Access Road - Stage 2 (LB1-TW3 ) 100% 60 20-May-10 A 31-Jul-10 A

S26S1450 SA25-Site Clearance (TW1 & TW2) 100% 53 26-Mar-11 A 02-Jun-11 A

S26S1455 SA25 - Access Road (TW1 & TW2) 100% 53 26-Mar-11 A 02-Jun-11 A

Substructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier Construction
North AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth Abutment
S26S1420 Piling-North Abutment 100% 51 01-Jun-10 A 31-Jul-10 A

S26S1430 Excavation & Cap-North Abutment 100% 54 11-Nov-10 A 28-Dec-10 A

S26S1440 Pier & backfill, North Abutment 100% 56 26-Jan-11 A 04-Apr-11 A

TW3TW3TW3TW3TW3TW3TW3
S26S1422 Piling-TW3 100% 54 28-Dec-10 A 21-Mar-11 A

S26S1432 Cap & Backfill - TW3 100% 45 26-May-11 A 19-Jul-11 A

S26S1442 Pier-TW3 (Pierhead included) -13 30% 96 08-Aug-11 A 15-Dec-11

TW1TW1TW1TW1TW1TW1TW1
S26S1460 Piling-TW1 100% 70 21-Oct-10 A 11-Nov-10 A

S26S1470 Cap & Backfill - TW1 100% 36 27-Jan-11 A 19-Feb-11 A

S26S1480 Pier-TW1 (Pierhead included) 100% 96 23-May-11 A 08-Jul-11 A

TW2TW2TW2TW2TW2TW2TW2
S26S1462 Piling-TW2 100% 41 28-Mar-11 A 15-Apr-11 A

S26S1472 Cap & Backfill - TW2 100% 45 21-Jun-11 A 15-Jul-11 A

S26S1482 Pier-TW2 (Pierhead included) -12 50% 96 26-Jul-11 A 22-Nov-11

Decking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and Finishing
S26S560 Decking (Bearings, Drainage & MJ included) 1 37.62% 199 27-Jul-11 A 27-Feb-12

S26S570 Balanced Cantilever at TW1 -8 29.84% 63 27-Jul-11 A 18-Nov-11

S26S580 Preparing of Travelling Form -8 76.67% 18 27-Jul-11 A 30-Sep-11

S26S590 Construction of Cantiliver Deck -8 0% 40 30-Sep-11 18-Nov-11

S26S610 South End Span 1 0% 40 18-Nov-11 07-Jan-12

S26S630 Balanced Cantilever at TW2 & Stitching (TW1-TW2) -12 0% 58 23-Nov-11 04-Feb-12

S26S640 Preparing of Travelling Form -12 0% 12 23-Nov-11 06-Dec-11

S26S650 Construction of Cantiliver Deck -12 0% 40 14-Dec-11 04-Feb-12

S26S660 Stitching TW1-TW2 1 0% 18 06-Feb-12 25-Feb-12

S26S670 Balanced Cantilever at TW3 & Stitching (TW2-TW3) -13 0% 52 15-Dec-11 21-Feb-12

S26S680 Preparing of Travelling Form -13 0% 12 15-Dec-11 31-Dec-11

S26S690 Construction of Cantiliver Deck -13 0% 40 31-Dec-11 21-Feb-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Construction of Bridge LB3( incl. excavation & backfill)

Piling for East Abutment

Piling for West Abutment

ELS & Excavation for East & West Abutment

Construction of East/West Abutment Structure

Bridge Deck (Bearings, Drainage & MJ included)

Falsework and Scaffolding

Construction of Deck

Parapet

Erecting of Short Column & Precast Parapet

Installing M-Barrier

Handover Inspection of LB3

Construction of Bridge LB1

North Abutment )

LB1-TW3 )

North Abutment )

TW3 )

SA25-Site Clearance (TW1 & TW2)

SA25 - Access Road (TW1 & TW2)

Excavation & Cap-North Abutment

Pier & backfill, North Abutment

Piling-TW3

Cap & Backfill - TW3

Pier-TW3 (Pierhead included)

Cap & Backfill - TW1

Pier-TW1 (Pierhead included)

Piling-TW2

Cap & Backfill - TW2

Pier-TW2 (Pierhead included)

Decking (Bearings, Drainage & MJ included)

Balanced Cantilever at TW1

Preparing of Travelling Form

Construction of Cantiliver Deck

South End Span

Balanced Cantilever at TW2 & Stitching (TW1-TW2)

Preparing of Travelling Form

Construction of Cantiliver Deck

Stitching TW1-TW2

Balanced Cantilever at TW3 & Stitching (TW2-TW3)

Preparing of Travelling Form

Construction of Cantiliver Deck

����������
��
������
����
���
�
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

S26S700 Stitching TW2-TW3 -12 0% 18 21-Feb-12 13-Mar-12

S26S720 North End Span 1 0% 40 07-Jan-12 27-Feb-12

S26S740 Parapet 19 0% 73 13-Mar-12 13-Jun-12

S26S750 Erecting of Short Column & Precast Parapet -12 0% 52 13-Mar-12 18-May-12

S26S760 Installing M-Barrier 19 0% 21 18-May-12 13-Jun-12

S26S770 Noise Barrier -12 0% 21 18-May-12 13-Jun-12

S26S780 Surfacing -12 0% 36 13-Jun-12 27-Jul-12

S26S790 Road Lighting -12 0% 36 21-Jul-12 01-Sep-12

S26S800 Handover Inspection of LB1 -12 0% 3 01-Sep-12 05-Sep-12

Construction of Bridge Construction of Bridge 13AConstruction of Bridge 13AConstruction of Bridge 13AConstruction of Bridge 13AConstruction of Bridge 13AConstruction of Bridge 13A
S26S1300 Construction of Bridge 13A -13 43.25% 744 03-May-10 A 28-Feb-13

Preparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling Works
S26S1610 Site Clearance 100% 24 03-May-10 A 31-May-1...

S26S1611 Access Road 100% 63 03-May-10 A 17-Jul-10 A

S26S1620 Gas main Diversion at North/South Abutment, HKCG 100% 37 01-Jun-10 A 15-Jul-10 A

S26S1690 SA25-Site Clearance 100% 25 26-Feb-11 A 26-Mar-11 A

S26S1700 SA25 Haul Road 100% 25 26-Feb-11 A 26-Mar-11 A

S26S1710 SA25-Gas Main diversion at South Abutment & P1 100% 25 26-Feb-11 A 26-Mar-11 A

Substructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier Construction
North AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth Abutment
S26S1630 Piling-North Abutment 100% 65 16-Jul-10 A 30-Sep-10 A

S26S1631 Pre-drilling & Preparing of piling platform 100% 20 16-Jul-10 A 07-Aug-10 A

S26S1632 Piling 100% 45 09-Aug-10 A 30-Nov-10 A

S26S1650 Excavation & Cap-Nouth Abutment 100% 50 04-Jan-11 A 04-Apr-11 A

S26S1670 Pier & backfill, North Abutment 74 0% 47 08-Feb-12 02-Apr-12

South AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth Abutment
S26S1720 Piling-South Abutment 100% 90 02-Dec-10 A 23-Mar-11 A

S26S1721 Pre-drilling & Preparing of piling platform 100% 30 20-Aug-10 A 20-Sep-10 A

S26S1722 Piling 100% 60 10-Jan-11 A 17-Mar-11 A

S26S1750 Excavation & Cap-South Abutment 100% 40 26-May-11 A 14-Jul-11 A

S26S1780 Pier & backfill, South Abutment 213 0% 38 26-Sep-11 10-Nov-11

P1P1P1P1P1P1P1
S26S1730 Piling-P1 100% 20 18-Oct-10 A 30-Nov-10 A

S26S1760 Cap & Backfill - P1 100% 33 26-May-11 A 30-Jun-11 A
S26S1790 Pier-P1 -9 10% 75 26-Jul-11 A 15-Dec-11
S26S1820 Pier-P1 Pierhead -9 0% 48 15-Dec-11 16-Feb-12

P2P2P2P2P2P2P2
S26S1740 Piling-P2 100% 35 28-Mar-11 A 16-Apr-11 A

S26S1770 Cap & Backfill - P2 100% 38 26-May-11 A 11-Jul-11 A

S26S1800 Pier-P2 31 0% 75 22-Aug-11 A 23-Dec-11

S26S1910 Pier-P2 Pierhead 31 0% 48 24-Dec-11 24-Feb-12

P3P3P3P3P3P3P3
S26S1640 Piling-P3 100% 50 26-Feb-11 A 19-Mar-11 A

S26S1660 Cap & Backfill -P3 100% 50 26-May-11 A 30-Jul-11 A

S26S1680 Pier-P3 63 10% 96 19-Aug-11 A 10-Jan-12

S26S1920 Pier-P3 Pierhead 63 0% 48 10-Jan-12 09-Mar-12

Decking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and Finishing
S26S1808 Decking (Bearings, drainage & MJ included) -13 0% 192 21-Feb-12 13-Oct-12

S26S1810 Balanced Cantilever deck at P1 -13 0% 48 21-Feb-12 21-Apr-12

S26S1811 Preparing of Travelling Form -13 0% 12 21-Feb-12 06-Mar-12

S26S1812 Construction of Cantiliver Deck -13 0% 36 06-Mar-12 21-Apr-12

S26S1830 Balanced Cantilever deck at P2 & Stitching (P1-P2) 34 0% 61 21-Apr-12 06-Jul-12

S26S1831 Preparing of Travelling Form -13 0% 7 21-Apr-12 30-Apr-12

S26S1832 Balanced Cantilever deck at P2 -13 0% 36 30-Apr-12 13-Jun-12

S26S1833 Stitching (P1-P2) 34 0% 18 13-Jun-12 06-Jul-12

S26S1840 Balanced Cantilever deck at P3 & Stitching (P2-P3) -2 0% 72 13-Jun-12 07-Sep-12

S26S1841 Preparing of Travelling Form -13 0% 18 13-Jun-12 06-Jul-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Stitching TW2-TW3

North End Span

Parapet

Erecting of Short Column & Precast Parapet

Installing M-Barrier

Noise Barrier

Surfacing

Road Lighting

Handover Inspection of LB1

Construction of Bridge 13A

South Abutment, HKCG

SA25-Site Clearance

SA25 Haul Road

SA25-Gas Main diversion at South Abutment & P1

North Abutment

Preparing of piling platform

Excavation & Cap-Nouth Abutment

Pier & backfill, North Abutment

Piling-South Abutment

Preparing of piling platform

Piling

Excavation & Cap-South Abutment

Pier & backfill, South Abutment

Cap & Backfill - P1
Pier-P1

Pier-P1 Pierhead

Piling-P2

Cap & Backfill - P2

Pier-P2

Pier-P2 Pierhead

Piling-P3

Cap & Backfill -P3

Pier-P3

Pier-P3 Pierhead

Decking (Bearings, drainage & MJ included)

Balanced Cantilever deck at P1

Preparing of Travelling Form

Construction of Cantiliver Deck

Balanced Cantilever deck at P2 & Stitching (P1-P2)

Preparing of Travelling Form

Balanced Cantilever deck at P2

Stitching (P1-P2)

Balanced Cantilever deck at P3 & Stitching (P2-P3)

Preparing of Travelling Form
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

S26S1842 Balanced Cantilever deck at P3 -13 0% 36 06-Jul-12 17-Aug-12

S26S1843 Stitching (P2-P3) -2 0% 18 17-Aug-12 07-Sep-12

S26S1850 North End Span & Stitching (Nouth Abutment-P3) -13 0% 47 17-Aug-12 13-Oct-12

S26S1851 End Spans for B13A -13 0% 29 17-Aug-12 20-Sep-12

S26S1852 Post Tentioning Works -13 0% 18 20-Sep-12 13-Oct-12

S26S1860 Parapet -13 0% 61 13-Oct-12 27-Dec-12

S26S1861 Erection of Short Column -13 0% 31 13-Oct-12 20-Nov-12

S26S1862 Installation of M-Barrier -13 0% 30 20-Nov-12 27-Dec-12

S26S1870 Noise Barrier -1 0% 48 13-Oct-12 10-Dec-12

S26S1871 Erection of H-Column -1 0% 24 13-Oct-12 12-Nov-12

S26S1872 Installation of Panel -1 0% 24 12-Nov-12 10-Dec-12

S26S1880 Surfacing -1 0% 48 10-Dec-12 07-Feb-13

S26S1890 Lighting -13 0% 47 27-Dec-12 25-Feb-13

S26S1900 Handover Inspection of Bridge 13A -13 0% 3 25-Feb-13 28-Feb-13

Section 3Section 3Section 3Section 3Section 3Section 3Section 3

Site Area SASite Area SA26ASite Area SA26ASite Area SA26ASite Area SA26ASite Area SA26ASite Area SA26A
PHSA26A2 Possession of SA26A (Day0) 100% 0 26-Feb-10 A

SA26A000 Site Area SA26A Works Period -14 40.81% 1215 26-Feb-10 A 14-Sep-13

SA26A010 Site Area SA26A Works Completion -15 0% 0 14-Sep-13*

SA26A020 Temporary Traffic Arrangement (Detail shall refer to supplementary 
information)

-13 40.57% 983 26-Feb-10 A 14-Sep-13

SA26A030 Overall Utilities Diversion (Detail shall refer to supplementary 
information)

-13 40.57% 983 26-Feb-10 A 14-Sep-13

North BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S26AN000 Site Clearance/Access Rd 100% 75 26-Feb-10 A 18-Jun-10 A

S26AN010 Site Clearance 100% 60 26-Feb-10 A 12-May-1...

S26AN020 Access Rd 100% 60 07-Apr-10 A 18-Jun-10 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S26AN502 Fill Slope (S37A-sn) 306 0% 48 26-Sep-11 22-Nov-11

S26AN506 Cut Slope (S40-sn, Including removal of existing retaining wall) 100% 168 19-Jun-10 A 08-Jan-11 A

S26AN508 Slopeworks Cut(S40) - Stage 1 (Cut Slope and Erect Scaffolding) 100% 11 19-Jun-10 A 16-Jul-10 A

S26AN510 Slopeworks Cut(S40) - Stage 1 (Soil Nail Installation : QRST) 100% 11 19-Jul-10 A 18-Aug-10 A

S26AN514 Slopeworks Cut(S40) - Stage 2 (Cut Slope and Erect Scaffolding) 100% 14 19-Aug-10 A 17-Sep-10 A

S26AN516 Slopeworks Cut(S40) - Stage 2 (Soil Nail Installation : MNOP) 100% 14 21-Nov-10 A 26-Dec-10 A

S26AN518 Slopeworks Cut(S40) - Stage 3 (Cut Slope and Erect Scaffolding) 100% 17 18-Aug-10 A 17-Sep-10 A

S26AN520 Slopeworks Cut(S40) - Stage 3 (Soil Nail Installation : IJKL) 100% 17 27-Dec-10 A 01-Feb-11 A

S26AN522 Slopeworks Cut(S40) - Stage 4 (Cut Slope and Erect Scaffolding) -3 90% 12 28-Jan-11 A 27-Sep-11

S26AN524 Slopeworks Cut(S40) - Stage 4 (Soil Nail Installation : EFGH) -3 80% 12 02-Feb-11 A 29-Sep-11

S26AN525 Slopeworks Cut(S40) - Stage 5 (Cut Slope and Erect Scaffolding) -3 0% 15 29-Sep-11 19-Oct-11

S26AN526 Slopeworks Cut(S40) - Stage 5 (Soil Nail Installation : ABCD) -3 0% 18 19-Oct-11 09-Nov-11

S26AN528 Removal of Existing Retaining Wall 204 90% 30 11-Apr-11 A 12-Nov-11

S26AN530 Cut Slope (S41-sn) 5 0% 138 19-Jun-10 A 25-Jun-12

S26AN531 Cut Slope (S41-sn) - Stage 1 (Cut Slope and Erect Scaffolding) 100% 11 19-Jun-10 A 16-Jul-10 A

S26AN532 Cut Slope (S41-sn) - Stage 1 (Soil Nail Installation : MNOPQ) 100% 11 19-Jul-10 A 13-Aug-10 A

S26AN533 Cut Slope (S41-sn) - Stage 2 (Cut Slope and Erect Scaffolding) 100% 26 23-Aug-10 A 17-Sep-10 A

S26AN534 Cut Slope (S41-sn) - Stage 2 (Soil Nail Installation : IJKL) 100% 26 28-Dec-10 A 27-Jan-11 A

S26AN535 Cut Slope (S41-sn) - Stage 3 (Cut Slope and Erect Scaffolding) 100% 20 20-Sep-10 A 27-Nov-10 A

S26AN536 Cut Slope (S41-sn) - Stage 3 (Soil Nail Installation : EFGH) 100% 19 30-May-11 A 22-Jun-11 A

S26AN537 Cut Slope (S41-sn) - Stage 4 (Cut Slope and Erect Scaffolding) 201 0% 12 26-Sep-11 11-Oct-11

S26AN538 Cut Slope (S41-sn) - Stage 4 (Soil Nail Installation : ABCD) 5 0% 12 11-Jun-12 25-Jun-12

S26AN540 Slope 7NW-B/C 349 100% 75 02-Oct-10 A 25-Nov-10 A

S26AN541 Erect Scaffolding & Soil Nail Installation (7NW-B/C 349) - Stage 1 
(EF) 52nos.

100% 15 02-Oct-10 A 19-Oct-10 A

S26AN542 Erect Scaffolding & Soil Nail Installation (7NW-B/C 349) - Stage 2 
(ABCD) 270nos.

100% 72 20-Oct-10 A 25-Nov-10 A

S26AN550 Slope 7NW-A/C35-sn 100% 200 01-Sep-10 A 20-Nov-10 A

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Balanced Cantilever deck at P3

Stitching (P2-P3)

North End Span & Stitching (Nouth Abutment-P3)

End Spans for B13A

Post Tentioning Works

Parapet

Erection of Short Column

Installation of M-Barrier

Noise Barrier

Erection of H-Column

Installation of Panel

Surfacing

Lighting

Handover Inspection of Bridge 13A

Site Area SA

Site Area SA

Tempo

Overa

Fill Slope (S37A-sn)

Cut Slope (S40-sn, Including removal of existing retaining wall)

1 (Cut Slope and Erect Scaffolding)

Stage 1 (Soil Nail Installation : QRST)

) - Stage 2 (Cut Slope and Erect Scaffolding)

Slopeworks Cut(S40) - Stage 2 (Soil Nail Installation : MNOP)

) - Stage 3 (Cut Slope and Erect Scaffolding)

Slopeworks Cut(S40) - Stage 3 (Soil Nail Installation : IJKL)

Slopeworks Cut(S40) - Stage 4 (Cut Slope and Erect Scaffolding)

Slopeworks Cut(S40) - Stage 4 (Soil Nail Installation : EFGH)

Slopeworks Cut(S40) - Stage 5 (Cut Slope and Erect Scaffolding)

Slopeworks Cut(S40) - Stage 5 (Soil Nail Installation : ABCD)

Removal of Existing Retaining Wall

Cut Slope (S41-sn)

Cut Slope and Erect Scaffolding)

Stage 1 (Soil Nail Installation : MNOPQ)

Stage 2 (Cut Slope and Erect Scaffolding)

Cut Slope (S41-sn) - Stage 2 (Soil Nail Installation : IJKL)

S41-sn) - Stage 3 (Cut Slope and Erect Scaffolding)

Cut Slope (S41-sn) - Stage 3 (Soil Nail Installation : EFGH)

Cut Slope (S41-sn) - Stage 4 (Cut Slope and Erect Scaffolding)

Cut Slope (S41-sn) - Stage 4 (Soil Nail Installation : ABCD)

-B/C 349

Erect Scaffolding & Soil Nail Installation (7NW-B/C 349) - Stage 1 (EF) 52nos.

Erect Scaffolding & Soil Nail Installation (7NW-B/C 349) - Stage 2 (ABCD) 270nos.

A/C35-sn
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

S26AN560 Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 1 
(OP) 25nos.

100% 10 01-Sep-10 A 11-Sep-10 A

S26AN570 Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 2 
(KLMN) 285nos.

100% 40 13-Sep-10 A 19-Oct-10 A

S26AN580 Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 3 
(GHIJ) 370nos.

100% 57 30-Sep-10 A 19-Oct-10 A

S26AN590 Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 4 
(CDEF) 407nos.

100% 62 20-Oct-10 A 19-Nov-10 A

S26AN650 Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 5 
(AB) 204nos.

100% 31 01-Nov-10 A 20-Nov-10 A

S26AN660 Slope 7NW-A/CR39 100% 80 22-Nov-10 A 28-Mar-11 A

S26AN670 Erect Scaffolding & Soil Nail Installation (7NW-A/CR39) - Stage 1 (JK)
28nos.

100% 10 22-Nov-10 A 15-Dec-10 A

S26AN680 Erect Scaffolding & Soil Nail Installation (7NW-A/CR39) - Stage 2 
(DEFGHI) 162nos.

100% 40 16-Dec-10 A 25-Feb-11 A

S26AN690 Erect Scaffolding & Soil Nail Installation (7NW-A/CR39) - Stage 3 
(ABC) 109nos.

100% 30 22-Feb-11 A 28-Mar-11 A

S26AN700 Debris Catcher Fence and NTHA Protective Measures (Area 6-2) 
[Provisional Item]

96 0% 150 03-May-12 31-Oct-12

S26AN710 Site Access to Hazard Rock Areas 96 0% 75 03-May-12 01-Aug-12

S26AN720 Installation of Rock Fall Fence 96 0% 75 02-Aug-12 31-Oct-12

S26AN800 Debris Catcher Fence and NTHA Protective Measures (Area 5) 
[Provisional Item]

166 0% 80 03-May-12 07-Aug-12

S26AN810 Site Access to Hazard Rock Areas 166 0% 40 03-May-12 19-Jun-12

S26AN820 Installation of Rock Fall Fence 166 0% 40 20-Jun-12 07-Aug-12

S26AN900 Debris Catcher Fence and NTHA Protective Measures (Area 6-1) 
[Provisional Item]

96 0% 225 03-May-12 30-Jan-13

S26AN910 Site Access to Hazard Rock Areas 171 0% 75 03-May-12 01-Aug-12

S26AN920 Installation of Rock Fall Fence 96 0% 75 01-Nov-12 30-Jan-13

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W65C (w/SP)Retaining Wall W65C (w/SP)Retaining Wall W65C (w/SP)Retaining Wall W65C (w/SP)Retaining Wall W65C (w/SP)Retaining Wall W65C (w/SP)
S26AN100 Sheet Pile/Excavate & Construct W65C (w/SP) 100% 150 27-Jun-11 A 25-Jul-11 A

S26AN101 Sheet Pile and Excavation 100% 24 27-Jun-11 A 25-Jul-11 A

S26AN102 Construction of Structure W65C 100% 72 27-Jun-11 A 25-Jul-11 A

S26AN103 Backfilling 100% 24 27-Jun-11 A 25-Jul-11 A

Retaining Wall WRetaining Wall W68Retaining Wall W68Retaining Wall W68Retaining Wall W68Retaining Wall W68Retaining Wall W68
S26AN120 Sheet Pile/Excavate & Construct W68 (w/SP) 100% 99 26-Feb-11 A 30-Jun-11 A

S26AN121 Sheet Pile and Excavation 100% 19 15-Nov-10 A 04-Dec-10 A

S26AN122 Construction of Structure W68 92 0% 75 26-Aug-11 A 30-Dec-11

S26AN123 Backfilling 5 0% 54 20-Apr-12 25-Jun-12

Retaining Wall WRetaining Wall W69 on Mini-Piles (AD 3)Retaining Wall W69 on Mini-Piles (AD 3)Retaining Wall W69 on Mini-Piles (AD 3)Retaining Wall W69 on Mini-Piles (AD 3)Retaining Wall W69 on Mini-Piles (AD 3)Retaining Wall W69 on Mini-Piles (AD 3)
S26AN142 Prepare Piling Platform for W69 100% 24 21-Sep-10 A 10-Oct-10 A

S26AN144 Pre-drilling for W69 100% 24 10-Sep-10 A 10-Oct-10 A

S26AN146 Pipe Pile for W69 100% 77 20-Oct-10 A 24-Dec-10 A

S26AN147 Pipe Pile for W69 - Stage 1 (south) 100% 38 20-Oct-10 A 19-Nov-10 A

S26AN148 Pipe Pile for W69 - Stage 2 (north) 100% 26 20-Nov-10 A 19-Dec-10 A

S26AN149 Excavate and Tension Piles W69 100% 110 26-Mar-11 A 11-Aug-11 A

S26AN150 Excavation and Installation of Tension Piles - Stage 1 (south) 100% 55 26-Mar-11 A 04-Jun-11 A

S26AN151 Excavation and Installation of Tension Piles - Stage 2 (north) 100% 55 13-Jun-11 A 16-Aug-11 A

S26AN152 Retaining Wall & Drainage W69 5 0% 120 26-Aug-11 A 25-Jun-12

S26AN153 Construction of Structure W69 5 0% 75 26-Aug-11 A 28-Feb-12

S26AN154 Drainage 5 0% 40 29-Feb-12 19-Apr-12

S26AN155 Backfilling 5 0% 54 20-Apr-12 25-Jun-12

Retaining Wall WRetaining Wall W70Retaining Wall W70Retaining Wall W70Retaining Wall W70Retaining Wall W70Retaining Wall W70
S26AN170 Sheet Pile/Excavate & Construct W70 (w/SP) 100% 165 26-Feb-11 A 17-Sep-11 A

S26AN171 Sheet Pile and Excavation 100% 18 03-Dec-10 A 14-Dec-10 A

S26AN172 Construction of Structure W70 (w/SP) 116 26.67% 75 18-Jul-11 A 30-Nov-11
S26AN173 Drainage & Backfilling 5 0% 54 20-Apr-12 25-Jun-12

Retaining Wall WRetaining Wall W72A (w/SP)Retaining Wall W72A (w/SP)Retaining Wall W72A (w/SP)Retaining Wall W72A (w/SP)Retaining Wall W72A (w/SP)Retaining Wall W72A (w/SP)

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Soil Nail Installation (7NW-A/C35-sn) - Stage 1 (OP) 25nos.

Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 2 (KLMN) 285nos.

Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 3 (GHIJ) 370nos.

Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 4 (CDEF) 407nos.

Erect Scaffolding & Soil Nail Installation (7NW-A/C35-sn) - Stage 5 (AB) 204nos.

Slope 7NW-A/CR39

Erect Scaffolding & Soil Nail Installation (7NW-A/CR39) - Stage 1 (JK) 28nos.

Erect Scaffolding & Soil Nail Installation (7NW-A/CR39) - Stage 2 (DEFGHI) 162nos.

Erect Scaffolding & Soil Nail Installation (7NW-A/CR39) - Stage 3 (ABC) 109nos.

Debris Catcher Fence and NTHA Protective Measures 

Site Access to Hazard Rock Areas

Installation of Rock Fall Fence

Debris Catcher Fence and NTHA Protective Measures (Area 5) [Pr

Site Access to Hazard Rock Areas

Installation of Rock Fall Fence

Debris Catcher Fence and NTHA Protec

Site Access to Hazard Rock Areas

Installation of Rock Fall Fence

Sheet Pile/Excavate & Construct W65C (w/SP)

Sheet Pile and Excavation

Construction of Structure W65C

Backfilling

Sheet Pile/Excavate & Construct W68 (w/SP)

Sheet Pile and Excavation

Construction of Structure W68

Backfilling

Prepare Piling Platform for W69

69

Pipe Pile for W69

Pipe Pile for W69 - Stage 1 (south)

Pipe Pile for W69 - Stage 2 (north)

Excavate and Tension Piles W69

Excavation and Installation of Tension Piles - Stage 1 (south)

Excavation and Installation of Tension Piles - Stage 2 (north)

Retaining Wall & Drainage W69

Construction of Structure W69

Drainage

Backfilling

Sheet Pile/Excavate & Construct W70 (w/SP)

Sheet Pile and Excavation

Construction of Structure W70 (w/SP)
Drainage & Backfilling
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

S26AN190 Sheet Pile/Excavate & Construct  W72A (w/SP) 100% 92 15-Mar-11 A 08-Jul-11 A

S26AN191 Sheet Pile and Excavation 100% 34 30-Oct-10 A 31-Jan-11 A

S26AN192 Construction of Structure  W72A (w/SP) 100% 46 03-Jan-11 A 24-Mar-11 A

S26AN193 Draiage & Backfilling -18 10% 68 31-Aug-11 A 08-Dec-11

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S26AN400 Roadworks, Drainages & Utilities 13 0% 192 20-Nov-12 18-Jul-13

S26AN401 Removal of existing paving - Stage 1 (CH3900 - 4500 & Slip Rd J&... 73 0% 50 20-Nov-12 21-Jan-13

S26AN402 Utilities - Stage 1 (CH4500-4840) 12 0% 75 20-Nov-12 22-Feb-13

S26AN405 Drainages - Stage 1 12 0% 75 11-Dec-12 15-Mar-13

S26AN407 Road Surface - Stage 1 12 0% 75 04-Jan-13 10-Apr-13

S26AN408 Roadmark - Stage 1 45 0% 75 25-Jan-13 02-May-13

S26AN409 Removal of existing paving - Stage 2 (CH4020-4500) 24 0% 25 22-Feb-13 23-Mar-13

S26AN410 Utilities - Stage 2 (CH4020-4500) 13 0% 50 22-Feb-13 26-Apr-13

S26AN412 Drainages - Stage 2 13 0% 50 15-Mar-13 20-May-13

S26AN414 Road Surface - Stage 2 13 0% 50 10-Apr-13 10-Jun-13

S26AN416 Roadmark - Stage 2 13 0% 31 10-Jun-13 18-Jul-13

S26AN418 Lane shifting for Borth Bound, SA26A 13 0% 24 18-Jul-13 14-Aug-13

S26AN420 Slip Road Q (At W65C) 17 0% 75 20-Nov-12 22-Feb-13

S26AN430 Slip Road R (From W72A to W73) Stage 1 -18 0% 50 26-Jan-12 24-Mar-12

S26AN435 Slip Road R (From W70 to B18A) Stage 2 24 0% 133 26-Jun-12 01-Dec-12

S26AN436 Slip Road R (From W70 to B18A) Stage 2.1, formation 24 0% 43 26-Jun-12 15-Aug-12

S26AN437 Slip Road R (From W70 to B18A) Stage 2.2, Drainage&utilities 24 0% 45 16-Aug-12 09-Oct-12

S26AN438 Slip Road R (From W70 to B18A) Stage 2.3, pavement & roadworks 24 0% 45 10-Oct-12 01-Dec-12

S26AN440 Slip Road J (Under Bridge 15A) 17 0% 50 20-Nov-12 21-Jan-13

S26AN450 TTA Stage 3 41 0% 0 24-Mar-12

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S26AN300 Construct Beam Barrier 12 0% 137 01-Mar-13 17-Aug-13

S26AN310 Erection of Short Column 12 0% 69 01-Mar-13 28-May-13

S26AN320 Installation of M-Barrier 12 0% 68 28-May-13 17-Aug-13

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S26AN480 TCSS, G25, G26, G27 & G28 44 0% 75 10-Apr-13 11-Jul-13

Modification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing Bridge
S26AN200 Modification of Existing Bridge 15 -13 0% 100 28-Feb-13 04-Jul-13

S26AN210 Demolish of Central Barrier -13 0% 50 28-Feb-13 03-May-13

S26AN220 Raising of Concrete Edge -13 0% 50 03-May-13 04-Jul-13

Road Resufacing Road Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line Marking
S26AN490 Resurfacing/Line Marking North Lane SA26A -13 0% 112 03-May-13 14-Sep-13

S26AN491 Resurfacing -13 0% 50 03-May-13 04-Jul-13

S26AN492 Road Marking & Lane Shifting -13 0% 62 04-Jul-13 14-Sep-13

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S26AN610 Landscaping Works 96 0% 75 31-Jan-13 07-May-13

South BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S26AS000 Site Clearance/Access Rd 100% 164 26-Feb-10 A 14-Sep-10 A

S26AS010 Site Clearance 100% 75 26-Feb-10 A 18-Jun-10 A

S26AS020 Access Road 100% 75 31-May-10 A 14-Sep-10 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S26AS510 Slope Reinstatement Works (Bridge 15A) 68 0% 175 11-Feb-12 11-Sep-12

S26AS520 Soil Nail Installation - Stage 1 (Upper) 68 0% 72 11-Feb-12 10-May-12

S26AS530 Soil Nail Installation - Stage 2 (Lower) 68 0% 72 11-May-12 06-Aug-12

S26AS540 Slope Surface Treatment 68 0% 31 07-Aug-12 11-Sep-12

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W65ARetaining Wall W65ARetaining Wall W65ARetaining Wall W65ARetaining Wall W65ARetaining Wall W65A
S27S1000 Sheet Pile/Excavate & Construct W65A 100% 83 28-Dec-10 A 08-Apr-11 A

S27S1001 Sheet Pile & Excavation 100% 32 28-Dec-10 A 07-Feb-11 A

S27S1002 Construction of Structure W65A and Backfilling 100% 50 11-Apr-11 A 13-Aug-11 A

Retaining Wall WRetaining Wall W65B, (CSD 1)Retaining Wall W65B, (CSD 1)Retaining Wall W65B, (CSD 1)Retaining Wall W65B, (CSD 1)Retaining Wall W65B, (CSD 1)Retaining Wall W65B, (CSD 1)

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Sheet Pile/Excavate & Construct  W72A (w/SP)

Sheet Pile and Excavation

Construction of Structure  W72A (w/SP)

Draiage & Backfilling

Roadworks, Drainages 

Removal of existing paving - Stage 1 (CH

Utilities - Stage 1 (CH4500-4840)

Drainages - Stage 1

Road Surface - Stage 1

Roadmark - Stage 1

Removal of existing paving - Stage 

Utilities - Stage 2 (CH4020

Drainages - Stage 2

Road Surface - Stage 

Roadmark - Stage 

Lane shiftin

Slip Road Q (At W65C)

Slip Road R (From W72A to W73) Stage 1

Slip Road R (From W70 to B18A) Stage 2

Slip Road R (From W70 to B18A) Stage 2.1, formation

Slip Road R (From W70 to B18A) Stage 2.2, Drainage&utilities

Slip Road R (From W70 to B18A) Stage 2.3, pavement 

Slip Road J (Under Bridge 15A)

TTA Stage 3

Construct 

Erection of Short Column

Installation of M

TCSS, G25, G26

Modification of E

Demolish of Central Barrier

Raising of Concrete Edge

Resurfacing

Resurfacing

Road Marking 

Landscaping Works

Access Rd

Slope Reinstatement Works (Bridge 15A)

Soil Nail Installation - Stage 1 (Upper)

Soil Nail Installation - Stage 2 (Lower)

Slope Surface Treatment

Sheet Pile/Excavate & Construct W65A

Sheet Pile & Excavation

Construction of Structure W65A and Backfilling

����������	�
�����

�������
�
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Activity ID Activity Name Total 
Float
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S27S1040 WSD 1220 dia Diversion 100% 36 26-Jul-11 A 05-Sep-11 A

S27S1042 HyD Lighting relocation 100% 36 26-May-11 A 18-Jun-11 A

S27S1044 Relocaltion of Existing Electric Poles, CLP 100% 24 26-May-11 A 18-Jun-11 A

S27S1050 Excavate to cut-off level 100% 42 15-Oct-10 A 03-Dec-10 A

S27S1060 Capping/Walling for W65B 100% 42 06-Apr-11 A 20-Aug-11 A

S27S1070 Backfilling -6 28% 75 10-Sep-11 A 17-Dec-11

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S26AS400 Roadworks, Drainages & Utilities 21 0% 482 17-Dec-11 07-Aug-13

S26AS410 Roadworks, Drainages & Utilities (ch4080-ch4300) 100 0% 110 17-Dec-11 07-May-12

S26AS411 Removal of existing paving (ch4080-ch4300 & Tai Po Tai Wo Rd) 111 0% 25 17-Dec-11 19-Jan-12

S26AS412 Utilities (ch4080-ch4300) 12 0% 75 17-Dec-11 21-Mar-12

S26AS416 Drainages (ch4080-ch4300) 100 0% 75 11-Jan-12 16-Apr-12

S26AS418 Road Surface & Roadmark - Stage 1 (ch4080-4300) 100 0% 74 04-Feb-12 07-May-12

S26AS420 Roadworks, Drainages & Utilities (ch4300-ch4820) 12 0% 198 21-Mar-12 20-Nov-12

S26AS422 Removal of existing paving (ch4300-ch4820) 85 0% 50 21-Mar-12 24-May-12

S26AS424 Utilities (ch4300-ch4820) 12 0% 75 21-Mar-12 25-Jun-12

S26AS426 Drainages (ch4300-ch4820) 99 0% 75 16-Apr-12 17-Jul-12

S26AS428 Road Surface & Roadmark - Stage 1 (ch4300-ch4820) 12 0% 75 21-Aug-12 20-Nov-12

S27s4090 HyD/Lighting (Existing Street Light removal by HyD Lightings 100% 52 26-May-11 A 25-Jun-11 A

S27S4100 Slip Road K -6 0% 75 17-Dec-11 21-Mar-12

S27S4110 Slip Road S 21 0% 225 02-Aug-12 08-May-13

S27S4112 Removal of existing paving (ch4520 - 4700 & Slip Rd S) 46 0% 50 02-Aug-12 29-Sep-12

S27S4120 Utilities 21 0% 75 02-Aug-12 01-Nov-12

S27S4130 Drainages 21 0% 75 01-Nov-12 31-Jan-13

S27S4140 Road Surface and Roadmark 21 0% 75 31-Jan-13 08-May-13

S27S4150 Lane Shifting for South Bound, SA26A & 27 21 0% 75 08-May-13 07-Aug-13

S27S4160 TTA Stage 0 43 0% 0 21-Mar-12

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S26AS300 Construct Noise Barrier & Beam Barrier, NB36 & NB37 45 0% 240 17-Dec-11 11-Oct-12

S26AS310 Noise Barrier : Foundation Works 45 0% 60 17-Dec-11 03-Mar-12

S26AS320 Noise Barrier : Installation of H-column & Panel 45 0% 60 03-Mar-12 18-May-12

S26AS330 Beam Barrier : Erection of Short Column 45 0% 60 18-May-12 31-Jul-12

S26AS340 Beam Barrier : Installation of M-Barrier 45 0% 60 31-Jul-12 11-Oct-12

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S26AS480 TCSS 42 0% 204 21-Mar-12 27-Nov-12

S26AS481 TCSS - Stage 1 (ch3720 - ch3900) 42 0% 36 21-Mar-12 08-May-12

S26AS482 TCSS - Stage 2 (ch3900 - ch4080) 42 0% 30 08-May-12 13-Jun-12

S26AS483 TCSS - Stage 3 (ch4080 - ch4260), G59 42 0% 36 13-Jun-12 27-Jul-12

S26AS484 TCSS - Stage 4 (ch4260 - ch4440), G58 42 0% 36 27-Jul-12 07-Sep-12

S26AS485 TCSS - Stage 5 (ch4440 - ch4620) 42 0% 30 07-Sep-12 15-Oct-12

S26AS486 TCSS - Stage 6 (ch4620 - ch4820), G57 42 0% 36 15-Oct-12 27-Nov-12

North & South BoundNorth & South BoundNorth & South BoundNorth & South BoundNorth & South BoundNorth & South BoundNorth & South Bound
SlopworksSlopworksSlopworksSlopworksSlopworksSlopworksSlopworks
S26ANS50 Slopeworks & Reinforced Earth Wall Bridge 18A 100% 72 26-Feb-11 A 27-May-1...

Construction of Bridge Construction of Bridge 18AConstruction of Bridge 18AConstruction of Bridge 18AConstruction of Bridge 18AConstruction of Bridge 18AConstruction of Bridge 18A
S26ANS10 Construct East & West Abutment of Bridge 18A 100% 91 28-Mar-11 A 19-Aug-11 A

S26ANS12 Construct East Abutment & Bearing (Bridge 18A) -3 90% 36 28-Mar-11 A 14-Nov-11

S26ANS14 Construction West Abutment & Bearing(Bridge 18A) -3 66% 36 08-Jul-11 A 28-Nov-11

S26ANS16 Bridge 18A Decking and Watermain Diversion 46 4.81% 162 24-Jun-11 A 02-Apr-12

S26ANS60 Erecting Temporary Bridge Support 100% 48 24-Jun-11 A 16-Jul-11 A

S26ANS70 Construction of Deck -3 0% 60 14-Nov-11 30-Jan-12

S26ANS80 Installing Watermain for Diversion -3 0% 30 30-Jan-12 05-Mar-12

S26ANS90 Road Surfacing 46 0% 24 05-Mar-12 02-Apr-12

S26ANS92 TTA Stage 1 114 0% 0 02-Apr-12

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S26ANS42 Diversion of water mains at existing bridge 18 -3 0% 49 05-Mar-12 07-May-12

S26ANS44 DN450 Trenchless Method for Fire Mains - Shafts formation -3 0% 72 05-Apr-12 06-Jul-12

S26ANS46 DN450 Trenchless Method for Fire Mains -3 0% 74 06-Jul-12 03-Oct-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

WSD 1220 dia Diversion

HyD Lighting relocation

Relocaltion of Existing Electric Poles, CLP

Excavate to cut-off level

Capping/Walling for W65B

Backfilling

Roadworks

Roadworks, Drainages & Utilities (ch4080-ch4300)

Removal of existing paving (ch4080-ch4300 & Tai Po Tai Wo Rd)

Utilities (ch4080-ch4300)

Drainages (ch4080-ch4300)

Road Surface & Roadmark - Stage 1 (ch4080-4300)

Roadworks, Drainages & Utilities (ch4300-ch4820

Removal of existing paving (ch4300-ch4820)

Utilities (ch4300-ch4820)

Drainages (ch4300-ch4820)

Road Surface & Roadmark - Stage 1 (ch4300-ch4820

HyD/Lighting (Existing Street Light removal by HyD Lightings

Slip Road K

Slip Road S

Removal of existing paving (ch4520 - 4700 & Slip Rd S)

Utilities

Drainages

Road Surface and Roadmark

Lane Shiftin

TTA Stage 0

Construct Noise Barrier & Beam Barrier, NB36 & NB37

Noise Barrier : Foundation Works

Noise Barrier : Installation of H-column & Panel

Beam Barrier : Erection of Short Column

Beam Barrier : Installation of M-Barrier

TCSS

TCSS - Stage 1 (ch3720 - ch3900)

TCSS - Stage 2 (ch3900 - ch4080)

TCSS - Stage 3 (ch4080 - ch4260), G59

TCSS - Stage 4 (ch4260 - ch4440), G58

TCSS - Stage 5 (ch4440 - ch4620)

TCSS - Stage 6 (ch4620 - ch4820), G57

Slopeworks & Reinforced Earth Wall Bridge 18A

Construct East & West Abutment of Bridge 18A

Construct East Abutment & Bearing (Bridge 18A)

Construction West Abutment & Bearing(Bridge 18A)

Bridge 18A Decking and Watermain Diversion

Erecting Temporary Bridge Support

Construction of Deck

Installing Watermain for Diversion

Road Surfacing

TTA Stage 1

Diversion of water mains at existing bridge 18

DN450 Trenchless Method for Fire Mains - Shafts formation

DN450 Trenchless Method for Fire Mains
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S26ANS48 DN450 Trenchless Method for Fire Mains - Reinstatement -3 0% 73 03-Oct-12 31-Dec-12

Demolition of Existing Bridge Demolition of Existing Bridge 18Demolition of Existing Bridge 18Demolition of Existing Bridge 18Demolition of Existing Bridge 18Demolition of Existing Bridge 18Demolition of Existing Bridge 18
S26ANS20 Erect temporary support for demolition 51 0% 49 30-Jan-12 27-Mar-12

S26ANS30 Demolition of Existing Bridge 18 21 0% 50 07-May-12 07-Jul-12

S26ANS40 Removal of temporary support 21 0% 22 07-Jul-12 02-Aug-12

Site Area SASite Area SA27Site Area SA27Site Area SA27Site Area SA27Site Area SA27Site Area SA27
PHSA2720 Possession of SA27 100% 0 26-Mar-10 A

SA270000 Site Area SA27 Works Period 0 46.25% 1187 26-Mar-10 A 25-Jun-13

SA270010 Site Area SA27 Works Completion 0 0% 0 25-Jun-13*

SA270020 Temporary Traffic Arrangement (Detail shall refer to supplementary 
information)

0 46.3% 959 26-Mar-10 A 25-Jun-13

SA270030 Overall Utilities Diversion (Detail shall refer to supplementary 
information)

0 46.3% 959 26-Mar-10 A 25-Jun-13

South BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth Bound
SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S27S0000 Site Clearance/Access Rd 100% 130 27-Mar-10 A 03-Sep-10 A

S27S0001 Site Clearance (Stage 1) 100% 40 27-Mar-10 A 18-May-1...

S27S0002 Site Clearance (Stage 2) 100% 40 19-Jun-10 A 05-Aug-10 A

S27S0004 Access Rd (Stage 1) 100% 40 30-Apr-10 A 18-Jun-10 A

S27S0005 Access Rd (Stage 2) 100% 40 20-Jul-10 A 03-Sep-10 A

S27S5000 Slopeworks Cut(S34) 54 80% 46 28-Dec-10 A 08-Oct-11

S27S5100 Slopeworks Cut(S42), Fill(S43) 84 3.33% 75 28-Dec-10 A 21-Dec-11

S27S5101 Slopeworks Cut(S42) 84 10% 60 28-Dec-10 A 14-Dec-11

S27S5102 Slopeworks Fill(S43) 84 0% 60 12-Oct-11 21-Dec-11

S27S5110 Slopeworks Cut(S37) 69 0% 0 18-Nov-10 A 10-Jan-12

S27S5111 Slopeworks Cut(S37) - Stage 1, +40mPD 69 60% 62 18-Nov-10 A 26-Oct-11

S27S5112 Slopeworks Cut(S37) - Stage 2, +33.8mPD 69 0% 62 26-Oct-11 10-Jan-12

S27S5120 Slopeworks Fill(S38)(Including removal of existing retaining wall) 60 0% 144 15-Oct-11 12-Apr-12

S27S5121 Slopeworks Fill(S38) : Removal of existing retaining wall 60 0% 36 15-Oct-11 26-Nov-11

S27S5122 Slopeworks Fill(S38) - Stage 1, +32mPD 60 0% 36 26-Nov-11 11-Jan-12

S27S5123 Slopeworks Fill(S38) - Stage 2, +34mPD 60 0% 36 11-Jan-12 25-Feb-12

S27S5124 Slopeworks Fill(S38) - Stage 3, formation level 60 0% 36 25-Feb-12 12-Apr-12

S27S5130 Slopeworks Cut(S39) 100% 138 19-Jun-10 A 23-Feb-11 A

S27S5131 Slopeworks Cut(S39) - Stage 1, +37mPD 100% 46 19-Jun-10 A 12-Aug-10 A

S27S5132 Slopeworks Cut(S39) - Stage 2, +35mPD 100% 46 13-Aug-10 A 07-Oct-10 A

S27S5133 Slopeworks Cut(S39) - Stage 3, formation level 100% 46 28-Dec-10 A 23-Feb-11 A

Construction of Retaining Wall WConstruction of Retaining Wall W66/67 (CSD 2) & W71Construction of Retaining Wall W66/67 (CSD 2) & W71Construction of Retaining Wall W66/67 (CSD 2) & W71Construction of Retaining Wall W66/67 (CSD 2) & W71Construction of Retaining Wall W66/67 (CSD 2) & W71Construction of Retaining Wall W66/67 (CSD 2) & W71
S27S1100 W66 & W67 (CSD 2) 100% 45 02-Oct-10 A 19-Mar-11 A

S27S1101 Base Slab (W66) 100% 30 02-Oct-10 A 01-Nov-10 A

S27S1102 Wall Stem (W66) 100% 30 02-Nov-10 A 26-Dec-10 A

S27S1103 Base Slab (W67) 100% 30 08-Nov-10 A 25-Dec-10 A

S27S1113 Wall Stem (W67) 100% 24 28-Feb-11 A 19-Mar-11 A

S27S1115 Backfill for W66&67 -6 75% 61 27-Jun-11 A 15-Oct-11

S27S1200 Retaining Wall W71 (Bay1 - Bay5) 100% 110 02-Jun-10 A 12-Oct-10 A

S27S1210 Retaining Wall W71 : Base Slab 100% 55 02-Jun-10 A 06-Aug-10 A

S27S1220 Retaining Wall W71 : Wall Stem 100% 55 07-Aug-10 A 12-Oct-10 A

S27S1230 Backfill for W71 84 75% 50 27-Jun-11 A 12-Oct-11

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S27S4000 Roadworks, Drainages & Utilities 39 0% 171 21-Mar-12 18-Oct-12

S27S4004 Utilities - Stage 1 (W66 & W67) 12 0% 60 21-Mar-12 06-Jun-12

S27S4006 Drainages - Stage 1 12 0% 60 16-Apr-12 28-Jun-12

S27S4010 Road Surface - Stage 1 45 0% 60 30-Apr-12 13-Jul-12

S27S4012 Roadmark and Lane Shifting - Stage 1 90 0% 30 13-Jul-12 17-Aug-12

S27S4018 Removal of existing paving - Stage 2 (Remaining) 50 0% 25 06-Jun-12 07-Jul-12

S27S4020 Utilities - Stage 2 (Remaining) 39 0% 75 06-Jun-12 04-Sep-12

S27S4030 Drainages - Stage 2 39 0% 75 28-Jun-12 25-Sep-12

S27S4040 Road Surface, Roadmark and Lane Shifting, Stage 2 39 0% 75 20-Jul-12 18-Oct-12

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

DN450 Trenchless Method for Fire Mains - R

Erect temporary support for demolition

Demolition of Existing Bridge 18

Removal of temporary support

Site Area SA27 W

Site Area SA27 W

Temporary Traffic 

Overall Utilities Diversion 

Access Rd

Slopeworks Cut(S34)

Slopeworks Cut(S42), Fill(S43)

Slopeworks Cut(S42)

Slopeworks Fill(S43)

Slopeworks Cut(S37)

Slopeworks Cut(S37) - Stage 1, +40mPD

Slopeworks Cut(S37) - Stage 2, +33.8mPD

Slopeworks Fill(S38)(Including removal of existing retaining wall)

Slopeworks Fill(S38) : Removal of existing retaining wall

Slopeworks Fill(S38) - Stage 1, +32mPD

Slopeworks Fill(S38) - Stage 2, +34mPD

Slopeworks Fill(S38) - Stage 3, formation level

Slopeworks Cut(S39)

Stage 1, +37mPD

39) - Stage 2, +35mPD

Slopeworks Cut(S39) - Stage 3, formation level

W66 & W67 (CSD 2)

66)

Wall Stem (W66)

Base Slab (W67)

Wall Stem (W67)

Backfill for W66&67

71 (Bay1 - Bay5)

Base Slab

71 : Wall Stem

Backfill for W71

Roadworks, Drainages & Utilities

Utilities - Stage 1 (W66 & W67)

Drainages - Stage 1

Road Surface - Stage 1

Roadmark and Lane Shifting - Stage 1

Removal of existing paving - Stage 2 (Remaining)

Utilities - Stage 2 (Remaining)

Drainages - Stage 2

Road Surface, Roadmark and Lane Shifting, Stage 2
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

S27S3000 Construct Beam Barrier 12 0% 120 28-Jun-12 20-Nov-12

S27S3010 Beam Barrier : Erection of Short Column 12 0% 60 28-Jun-12 07-Sep-12

S27S3040 Beam Barrier : Installation of M-Barrier 12 0% 60 07-Sep-12 20-Nov-12

Construction of Bridge Construction of Bridge 15AConstruction of Bridge 15AConstruction of Bridge 15AConstruction of Bridge 15AConstruction of Bridge 15AConstruction of Bridge 15A
Preparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling WorksPreparatory and Enabling Works
S26AS205 Site Clearance 100% 102 01-Jun-10 A 30-Sep-10 A

S26AS210 Hual Road 100% 102 01-Jun-10 A 30-Sep-10 A

S26AS215 11KV Diversion, CLP 100% 102 01-Jun-10 A 30-Sep-10 A

S26AS225 2 nos. Existing fresh water mains diversion 100% 36 26-Jan-11 A 11-Mar-11 A

S26AS235 Existing tel cable diversion, PCCW 100% 36 26-Jan-11 A 11-Mar-11 A

S26AS245 HyD/Lighting 100% 60 26-Jan-11 A 09-Apr-11 A

Substructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier Construction
South AbutmentSouth Abutment, P1 to P5South Abutment, P1 to P5South Abutment, P1 to P5South Abutment, P1 to P5South Abutment, P1 to P5South Abutment, P1 to P5
S26AS220 Piling - South Abutmentt, P1 to P5 100% 335 02-Jul-10 A 16-Aug-11 A

S26AS230 Excavation & Cap-South Abutment, P1 to P5 100% 173 07-Feb-11 A 05-Sep-11 A

S26AS240 Pier & backfill, South Abutment, P1 to P5 117 42.25% 112 13-Jun-11 A 12-Dec-11

South AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth Abutment
S26AS770 Piling - South Abutment 100% 71 02-Jul-10 A 07-Feb-11 A

S26AS780 Cap & Backfill - South Abutment 100% 37 07-Feb-11 A 22-Mar-11 A

S26AS790 South Abutment 100% 21 13-Jun-11 A 14-Jul-11 A

P1P1P1P1P1P1P1
S26AS610 Piling - P1 100% 66 18-Jan-11 A 09-Apr-11 A

S26AS620 Cap & Backfill - P1 100% 37 26-May-11 A 09-Jul-11 A

S26AS630 Pier - P1 100% 36 11-Jul-11 A 22-Sep-11 A

P2P2P2P2P2P2P2
S26AS640 Piling - P2 100% 66 26-Apr-11 A 27-May-1...

S26AS650 Cap & Backfill - P2 100% 37 09-Jun-11 A 23-Jul-11 A

S26AS660 Pier - P2 83 75% 36 26-Aug-11 A 07-Oct-11

P3P3P3P3P3P3P3
S26AS670 Piling - P3 100% 66 28-Dec-10 A 01-Feb-11 A

S26AS680 Cap & Backfill - P3 100% 37 26-Mar-11 A 14-May-1...

S26AS700 Pier - P3 113 75% 36 09-May-11 A 07-Oct-11

P4P4P4P4P4P4P4
S26AS548 Piling - P4 100% 63 09-Feb-11 A 26-Mar-11 A

S26AS550 Cap & Backfill - P4 100% 46 07-Apr-11 A 16-May-1...

S26AS560 Pier - P4 121 15% 36 27-Jun-11 A 02-Nov-11

P5P5P5P5P5P5P5
S26AS570 Piling - P5 100% 54 23-May-11 A 23-Jul-11 A

S26AS580 Cap & Backfill - P5 117 20% 36 04-Aug-11 A 31-Oct-11

S26AS590 Pier - P5 117 0% 36 31-Oct-11 12-Dec-11

P6P6P6P6P6P6P6
S26AS222 Piling-P6 Stage 1 (6 no.) -6 0% 20 09-Jan-12 04-Feb-12

S26AS226 Piling-P6 Stage 2 (Remain) -6 0% 40 04-Feb-12 22-Mar-12

S26AS232 Cap & Backfill - P6 -5 0% 36 22-Mar-12 09-May-12

S26AS242 Pier-P6 -5 0% 36 09-May-12 21-Jun-12

North AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth Abutment
S26AS224 Piling-North Abutment, Stage 1 (12no.) 127 0% 36 12-Oct-11 22-Nov-11

S26AS228 Piling-North Abutment, Stage 2 (Remain) -6 0% 36 22-Mar-12 09-May-12

S26AS234 Excavation & Cap-North Abutment -6 0% 36 09-May-12 21-Jun-12

S26AS244 Pier & backfill, North Abutment -6 0% 31 21-Jun-12 30-Jul-12

Decking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and Finishing
S26AS250 Bridge Deck (7 spans) (Bearing, Drainage & MJ included) -6 0% 317 22-Oct-11 15-Nov-12

S26AS251 Bridge Deck - Pier 1 to South Abutment 41 0% 90 22-Oct-11 10-Feb-12

S26AS252 Bridge Deck - Pier 2 to Pier 1 41 0% 90 26-Nov-11 16-Mar-12

S26AS253 Bridge Deck - Pier 3 to Pier 2 41 0% 90 04-Jan-12 25-Apr-12

S26AS254 Bridge Deck - Pier 4 to Pier 3 41 0% 90 11-Feb-12 01-Jun-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Construct Beam Barrier

Beam Barrier : Erection of Short Column

Beam Barrier : Installation of M-Barrier

CLP

2 nos. Existing fresh water mains diversion

Existing tel cable diversion, PCCW

HyD/Lighting

Piling - South Abutmentt, P1 to P5

Excavation & Cap-South Abutment, P1 to P5

Pier & backfill, South Abutment, P1 to P5

Piling - South Abutment

Cap & Backfill - South Abutment

South Abutment

Piling - P1

Cap & Backfill - P1

Pier - P1

Piling - P2

Cap & Backfill - P2

Pier - P2

Piling - P3

Cap & Backfill - P3

Pier - P3

Piling - P4

Cap & Backfill - P4

Pier - P4

Piling - P5

Cap & Backfill - P5

Pier - P5

Piling-P6 Stage 1 (6 no.)

Piling-P6 Stage 2 (Remain)

Cap & Backfill - P6

Pier-P6

Piling-North Abutment, Stage 1 (12no.)

Piling-North Abutment, Stage 2 (Remain)

Excavation & Cap-North Abutment

Pier & backfill, North Abutment

Bridge Deck (7 spans) (Bearing, Drainage & MJ included

Bridge Deck - Pier 1 to South Abutment

Bridge Deck - Pier 2 to Pier 1

Bridge Deck - Pier 3 to Pier 2

Bridge Deck - Pier 4 to Pier 3
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S26AS255 Bridge Deck - Pier 5 to Pier 4 41 0% 90 17-Mar-12 09-Jul-12

S26AS256 Bridge Deck - Pier 6 to Pier 5 -5 0% 90 21-Jun-12 09-Oct-12

S26AS257 Bridge Deck - North Abutment to Pier 6 -6 0% 90 30-Jul-12 15-Nov-12

S26AS258 Parapet -6 0% 60 03-Oct-12 13-Dec-12

S26AS260 Noise Barrier for Bridge 15A -6 0% 60 17-Oct-12 29-Dec-12

S26AS262 Surfacing -6 0% 60 15-Nov-12 28-Jan-13

S26AS265 Lighting -6 0% 50 13-Dec-12 16-Feb-13

S26AS280 Handover Inspection of Bridge 15A -6 0% 3 16-Feb-13 20-Feb-13

Section 4Section 4Section 4Section 4Section 4Section 4Section 4

Site Area SASite Area SA28Site Area SA28Site Area SA28Site Area SA28Site Area SA28Site Area SA28
PHSA2820 Possession of SA28 (Day0) 100% 0 26-Feb-10 A

SA280000 Site Area SA28 Works Period -21 41.74% 1216 26-Feb-10 A 03-Sep-13

SA280010 Site Area SA28 Works Completion -21 0% 0 03-Sep-13*

SA280030 Temporary Traffic Arrangement (Detail shall refer to supplementary 
information)

-18 41.56% 983 26-Feb-10 A 03-Sep-13

SA280040 Overall Utilities Diversion (Detail shall refer to supplementary 
information)

-18 41.56% 983 26-Feb-10 A 03-Sep-13

North BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S28N0000 Site Clearance/Access Rd 100% 239 26-Feb-10 A 19-Feb-11 A

S28N0010 Site Clearance (ch 4830-5250) 100% 75 26-Feb-10 A 05-Jun-10 A

S28N0020 Site Clearance (ch 5250-5700) 100% 75 17-Apr-10 A 23-Jul-10 A

S28N0110 Access Rd (ch 4830-5250) 100% 75 30-Jun-10 A 04-Oct-10 A

S28N0120 Access Rd (ch 5250-5700) 100% 75 09-Sep-10 A 19-Feb-11 A

SlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworksSlopeworks
S28N5000 Slopeworks Fill S44 -18 0% 36 08-Dec-11 26-Jan-12

S28N5010 Slopeworks Fill S45 9 0% 40 05-Sep-12 24-Oct-12

Construction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining WallConstruction of Retaining Wall

Retaining Wall WRetaining Wall W72B (CSD 1)Retaining Wall W72B (CSD 1)Retaining Wall W72B (CSD 1)Retaining Wall W72B (CSD 1)Retaining Wall W72B (CSD 1)Retaining Wall W72B (CSD 1)
S28N2010 Prepare Piling Platform for W72B 100% 13 14-Sep-10 A 29-Sep-10 A

S28N2020 Pre-drilling for W72B 100% 13 14-Sep-10 A 29-Sep-10 A

S28N2040 Piling works 100% 24 01-Mar-11 A 21-Mar-11 A

S28N2050 Capping/Walling for W72B 100% 50 26-May-11 A 25-Jul-11 A

S28N2051 Pile Cap for W72B 100% 30 26-May-11 A 09-Jun-11 A

S28N2052 Walling for W72B 100% 75 21-Jun-11 A 17-Sep-11 A

S28N2060 Backfilling -18 10% 68 10-Sep-11 A 08-Dec-11

Retaining Wall WRetaining Wall W73 (CSD 1)Retaining Wall W73 (CSD 1)Retaining Wall W73 (CSD 1)Retaining Wall W73 (CSD 1)Retaining Wall W73 (CSD 1)Retaining Wall W73 (CSD 1)
S28N2071 Excavation & ELS 100% 24 14-Sep-10 A 13-Oct-10 A

S28N2072 W73 wall Structure (7 bays) 100% 45 01-Mar-11 A 20-Apr-11 A

S28N2073 Base Slab W73 100% 24 01-Mar-11 A 28-Mar-11 A

S28N2074 Wall Stem & W73 100% 24 25-Mar-11 A 20-Apr-11 A

S28N2080 Backfill -2 40% 75 09-Jul-11 A 18-Nov-11

Retaining Wall for AccomRetaining Wall for Accom. Underpass Extn. (CSD 1)Retaining Wall for Accom. Underpass Extn. (CSD 1)Retaining Wall for Accom. Underpass Extn. (CSD 1)Retaining Wall for Accom. Underpass Extn. (CSD 1)Retaining Wall for Accom. Underpass Extn. (CSD 1)Retaining Wall for Accom. Underpass Extn. (CSD 1)
S28N230 Pre-drilling for Accommodation Underpass Extension 100% 30 30-Jun-10 A 04-Aug-10 A

S28N240 Prepare Piling Platform for Accom.Underpass Extn 100% 30 30-Jun-10 A 04-Aug-10 A

S28N250 Piling works 100% 45 01-Mar-11 A 25-Mar-11 A

S28N260 Capping/Walling 100% 54 26-Mar-11 A 03-Jun-11 A

S28N270 Capping (AUE) 100% 45 26-Mar-11 A 25-May-1...

S28N280 Walling (AUE) 100% 55 26-May-11 A 30-Jul-11 A

S28N290 Backfilling -18 0% 62 26-Sep-11 08-Dec-11

Retaining Wall WRetaining Wall W74Retaining Wall W74Retaining Wall W74Retaining Wall W74Retaining Wall W74Retaining Wall W74
S28N2105 Liasion with location resident for slip road diversion 100% 75 26-Feb-10 A 05-Jun-10 A

S28N2115 Utilities Diversion 100% 60 07-Jun-10 A 17-Aug-10 A

S28N2120 Temporary road and pedestrian diversion 100% 60 18-Aug-10 A 29-Oct-10 A

S28N2125 Pre-drilling for Piles 100% 15 21-Oct-10 A 19-Nov-10 A

S28N2130 Confirmation of Founding Level 100% 19 26-Mar-11 A 18-Apr-11 A

S28N2135 Piling work for W74 7 0% 73 05-Dec-11 05-Mar-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Bridge Deck - Pier 5 to Pier 4

Bridge Deck - Pier 6 to Pier 5

Bridge Deck - North Abutment to Pier 6

Parapet

Noise Barrier for Bridge 15A

Surfacing

Lighting

Handover Inspection of Bridge 15A

Site Area SA

Site Area SA

Tempor

Overall 

Site Clearance/Access Rd

)

4830-5250)

Access Rd (ch 5250-5700)

Slopeworks Fill S44

Slopeworks Fill S45

Prepare Piling Platform for W72B

B

Piling works

Capping/Walling for W72B

Pile Cap for W72B

Walling for W72B

Backfilling

W73 wall Structure (7 bays)

Base Slab W73

Wall Stem & W73

Backfill

drilling for Accommodation Underpass Extension

Prepare Piling Platform for Accom.Underpass Extn

Piling works

Capping/Walling

Capping (AUE)

Walling (AUE)

Backfilling

Liasion with location resident for slip road diversion

Temporary road and pedestrian diversion

drilling for Piles

Confirmation of Founding Level

Piling work for W74
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S28N2140 Temporary Work for Excavation 7 0% 20 06-Mar-12 28-Mar-12

S28N2145 Excavation and Tie Back to Formation Level 7 0% 18 29-Mar-12 23-Apr-12

S28N2150 Pile Head Trimming and bearing plate 7 0% 14 24-Apr-12 10-May-12

S28N2155 Retaining Wall Construction (10 bays) 7 0% 137 14-May-12 26-Oct-12

S28N2156 Base Slab (W74) (Bay 1-5) 7 0% 32 14-May-12 20-Jun-12

S28N2157 Base Slab (W74) (Bay 6-10) 7 0% 32 21-Jun-12 30-Jul-12

S28N2158 Wall Stem (W74) (Bay 1-5) 39 0% 31 21-Jun-12 28-Jul-12

S28N2159 Wall Stem (W74) (Bay 6-10) 7 0% 31 31-Jul-12 04-Sep-12

S28N2160 Backfilling 7 0% 42 05-Sep-12 26-Oct-12

Noise Barrier NBNoise Barrier NB38, 39& 41(AD5)Noise Barrier NB38, 39& 41(AD5)Noise Barrier NB38, 39& 41(AD5)Noise Barrier NB38, 39& 41(AD5)Noise Barrier NB38, 39& 41(AD5)Noise Barrier NB38, 39& 41(AD5)
S28N2301 WSD/DSD/HKCG/PCCW/HGC/CATV/NWT/HKBN/TGT/CLP Divers... 100% 124 19-May-10 A 15-Oct-10 A

S28N2302 Temporary Noise Barrier Installation 100% 45 18-Oct-10 A 26-Dec-10 A

S28N2303 Pre-Drilling for NB39 & NB41 100% 21 26-Jan-11 A 22-Feb-11 A

S28N2304 Confirmation of Founding Level 100% 14 26-Mar-11 A 12-Apr-11 A

S28N2310 Excavation 100% 10 25-Aug-11 A 05-Sep-11 A

S28N2314 Noise barrier Construction 40 0% 105 26-Apr-11 A 08-Oct-12

S28N2316 Noise barrier Construction NB39 11 0% 36 26-Oct-11 06-Dec-11

S28N2318 Noise barrier Construction NB38 40 0% 24 08-Sep-12 08-Oct-12

S28N2320 Noise barrier Construction NB41 100% 50 26-Apr-11 A 25-Jun-11 A

Noise Barrier NBNoise Barrier NB43 (AD5)Noise Barrier NB43 (AD5)Noise Barrier NB43 (AD5)Noise Barrier NB43 (AD5)Noise Barrier NB43 (AD5)Noise Barrier NB43 (AD5)
S28N2500 Utilities Diversion 100% 127 01-Jun-10 A 10-Feb-11 A

S28N2510 Temporary Noise Barrier Installation 100% 46 16-Nov-10 A 26-Dec-10 A

S28N2520 Noise Barrier Construction (Steel & Panel included) of NB43 292 0% 72 26-Sep-11 20-Dec-11

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S28N3980 TTA Stage 2 8 0% 0 20-Feb-13

S28N4000 Stage 1, Slip Road T 7 0% 75 17-Nov-12 19-Feb-13

S28N4002 Roadworks, Drainages & Utilities (Stage 2), at grade 7 0% 75 27-Oct-12 25-Jan-13

S28N4004 Removal of existing paving (incl. TWSRW & Slip Rd T) 50 0% 50 27-Oct-12 24-Dec-12

S28N4006 Realignment of Tai Wo Service Road West 7 0% 75 27-Oct-12 25-Jan-13

S28N4010 Roadworks to NKL Flyover and Ramps -18 0% 184 18-Jan-13 03-Sep-13

S28N4012 Roadworks to NKL Flyover and Ramp - Stage 1 (South) -18 0% 50 18-Jan-13 21-Mar-13

S28N4014 Roadworks to NKL Flyover and Ramp - Stage 2 (North) -18 0% 50 21-Mar-13 25-May-13

S28N4020 Road Marking of New Lam Kam Bridge and Final Diversion of South 
Bound Traffic from NLK Bridge to Modified Lam Kam Bridge

-18 0% 31 29-Jul-13 03-Sep-13

S28N4030 300d & 1200d watermain (chA9.00-ch182.00) 102 0% 362 06-Aug-10 A 28-Feb-13

S28N4040 Cable Detection and Trial Pit Excavation 100% 72 06-Aug-10 A 19-Sep-10 A

S28N4050 Sheet Pile & ELS 100% 72 20-Sep-10 A 15-Feb-11 A

S28N4060 TBM Boring and Installation of Sleeve Pipe 100% 60 16-Feb-11 A 23-Mar-11 A

S28N4070 Water Pipe installation - inside the sleeve pipe (ch0.00-ch70.00) 100% 50 24-Mar-11 A 28-Jul-11 A

S28N4080 Water Pipe installation (DN1200 chA9.00-0 & DN300 CHA7.3 - 0) 102 0% 62 14-Nov-11 31-Jan-12

S28N4090 Water Pipe installation (DN1200 CH70-165 & CH210-530 approx) 102 0% 102 26-Sep-11 31-Jan-12

S28N4200 Water Pipe installation (DN1200 CH165 -210 cross road) 102 0% 148 01-Feb-12 31-Jul-12

S28N4210 Water Pipe installation (DN1200 CH530 - 762 (Excision) 102 0% 121 03-Oct-12 28-Feb-13

S28N4220 Water Pipe installation (DN300 CH70 -166) 102 0% 100 14-Nov-11 15-Mar-12

S28N4230 Water Pipe installation (DN300 CH166 -247) 102 0% 148 01-Feb-12 31-Jul-12

S28N4240 Water Pipe installation (DN300 CHBB5 -49) 116 0% 96 16-Mar-12 14-Jul-12

S28N4250 Water Pipe installation (DN600 CHB0-84 & CHC0-76 Cross Road) 127 0% 147 14-Nov-11 15-May-12

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers
S28N3000 Construct Noise Barrier & Beam Barrier 81 0% 284 21-Dec-11 05-Dec-12

S28N3002 Noise Barrier: Foundation Works, NB40 292 0% 24 21-Dec-11 20-Jan-12

S28N3010 Construct Noise Barrier(steel & panel), NB38, 39, 40, 41 & 43 81 0% 24 09-Oct-12 06-Nov-12

S28N3020 Construct Beam Barrier 81 0% 25 07-Nov-12 05-Dec-12

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S28N4800 TCSS (ch4820-ch5640) 22 0% 182 03-Dec-12 18-Jul-13

S28N4810 TCSS - Stage 1 (ch4820-ch4980) 24 0% 60 03-Dec-12 16-Feb-13

S28N4820 TCSS - Stage 2 (ch4980-ch5150) 24 0% 60 18-Feb-13 03-May-13

S28N4830 TCSS - Stage 3 (ch5150-ch5310) 24 0% 60 04-May-13 16-Jul-13

S28N4840 TCSS - Stage 4 (ch5310-ch5520), G29 22 0% 60 20-Feb-13 06-May-13

S28N4850 TCSS - Stage 5 (ch5520-ch5640) 22 0% 60 07-May-13 18-Jul-13

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Temporary Work for Excavation

Excavation and Tie Back to Formation Level

Pile Head Trimming and bearing plate

Retaining Wall Construction (10 bays)

Base Slab (W74) (Bay 1-5)

Base Slab (W74) (Bay 6-10)

Wall Stem (W74) (Bay 1-5)

Wall Stem (W74) (Bay 6-10)

Backfilling

/PCCW/HGC/CATV/NWT/HKBN/TGT/CLP Diversion

Temporary Noise Barrier Installation

Pre-Drilling for NB39 & NB41

Confirmation of Founding Level

Excavation

Noise barrier Construction

Noise barrier Construction NB39

Noise barrier Construction NB38

Noise barrier Construction NB41

Utilities Diversion

Temporary Noise Barrier Installation

Noise Barrier Construction (Steel & Panel included) of NB43

TTA Stage 2

Stage 1, Slip Road T

Roadworks, Drainages & Utilities (Stage 

Removal of existing paving (incl. TWSRW & 

Realignment of Tai Wo Service Road West

Roadwo

Roadworks to NKL Flyover and Ramp 

Roadworks to NKL Flyo

Road M

300d & 1200d watermain (chA9.00-

Cable Detection and Trial Pit Excavation

Sheet Pile & ELS

TBM Boring and Installation of Sleeve Pipe

Water Pipe installation - inside the sleeve pipe (ch0.00-ch70.00)

Water Pipe installation (DN1200 chA9.00-0 & DN300 CHA7.3 - 0)

Water Pipe installation (DN1200 CH70-165 & CH210-530 approx)

Water Pipe installation (DN1200 CH165 -210 cross road)

Water Pipe installation (DN1200 CH

Water Pipe installation (DN300 CH70 -166)

Water Pipe installation (DN300 CH166 -247)

Water Pipe installation (DN300 CHBB5 -49)

Water Pipe installation (DN600 CHB0-84 & CHC0-76 Cross Road)

Construct Noise Barrier & Beam Barrier

Noise Barrier: Foundation Works, NB40

Construct Noise Barrier(steel & panel), NB38, 39, 40

Construct Beam Barrier

TCSS (ch4820

TCSS - Stage 1 (ch4820-ch4980)

TCSS - Stage 2 (ch4980-

TCSS - Stage 

TCSS - Stage 4 (ch5310-

TCSS - Stage 
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Activity ID Activity Name Total 
Float

Activity %
Complete

Original
Duration

Start Finish

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S28N6000 Landscaping Works 54 0% 150 03-Dec-12 08-Jun-13

S28N6010 Landscaping Works - Stage 1 (ch4820 - 5220) 54 0% 75 03-Dec-12 06-Mar-13

S28N6040 Landscaping Works - Stage 4 (ch5220 - 5640) 54 0% 75 07-Mar-13 08-Jun-13

South BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth BoundSouth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S28S0000 Site Clearance/Access Rd 100% 0 23-Jun-10 A 01-Feb-11 A

S28S0010 Site Clearance 100% 75 23-Jun-10 A 18-Sep-10 A

S28S0020 Access Rd 100% 75 27-Jul-10 A 01-Feb-11 A

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S28S4010 Roadworks, Drainages & Utilities 0 0% 270 13-Mar-12 06-Feb-13

S28S4012 Removal of existing paving - Stage 1 (ch5300 - 5700 & Slip Rd W) 10 0% 50 13-Mar-12 15-May-12

S28S4016 Utilities - Stage 1 (ch5300 - 5700) 0 0% 75 13-Mar-12 14-Jun-12

S28S4020 Drainages - Stage 1 0 0% 75 14-Apr-12 14-Jul-12

S28S4022 Road Surface, Roadmark - Stage 1 0 0% 75 29-May-12 25-Aug-12

S28S4024 Removal of existing paving - Stage 2 (ch4800 - 5340) 10 0% 50 27-Aug-12 26-Oct-12

S28S4026 Utilities - Stage 2 (ch4800 - 5300) 0 0% 75 27-Aug-12 24-Nov-12

S28S4028 Drainages - Stage 2 0 0% 75 24-Sep-12 22-Dec-12

S28S4030 Road Surface, Roadmark and Lane Shifting - Stage 2 0 0% 75 08-Nov-12 06-Feb-13

Noise Barriers Noise Barriers 44 & Road BarriersNoise Barriers 44 & Road BarriersNoise Barriers 44 & Road BarriersNoise Barriers 44 & Road BarriersNoise Barriers 44 & Road BarriersNoise Barriers 44 & Road Barriers
S28S2000 Excavation for NB44 100% 219 25-Aug-10 A 24-May-1...

S28S2010 Excavation for NB44 (Bay1& Bay2) 100% 44 25-Aug-10 A 18-Oct-10 A

S28S2020 Excavation for NB44 (Bay3 & Bay4) 100% 44 19-Oct-10 A 08-Dec-10 A

S28S2030 Excavation for NB44 (Bay5 & Bay6) 100% 44 26-Apr-11 A 26-May-1...

S28S2040 Excavation for NB44 (Bay7 & Bay8) 34 60% 36 26-Aug-11 A 14-Oct-11

S28S2050 Excavation for NB44 (Bay9 & Bay10) 39 0% 43 14-Oct-11 03-Dec-11

S28S2060 Noise Barrier Footing Construction for NB44 0 51.42% 282 26-Mar-11 A 12-Mar-12

S28S2070 Noise Barrier Footing Construction for NB44 (Bay 1) 100% 32 26-Mar-11 A 15-Apr-11 A

S28S2080 Noise Barrier Footing Construction for NB44 (Bay 2) 100% 32 06-Apr-11 A 21-Apr-11 A

S28S2090 Noise Barrier Footing Construction for NB44 (Bay 3) 100% 32 26-May-11 A 04-Jun-11 A

S28S2100 Noise Barrier Footing Construction for NB44 (Bay 4) 100% 30 26-Apr-11 A 26-May-1...

S28S2110 Noise Barrier Footing Construction for NB44 (Bay 5) 0 0% 24 26-Sep-11 25-Oct-11

S28S2120 Noise Barrier Footing Construction for NB44 (Bay 6) 0 0% 24 26-Oct-11 22-Nov-11

S28S2130 Noise Barrier Footing Construction for NB44 (Bay 7) 0 0% 24 23-Nov-11 20-Dec-11

S28S2140 Noise Barrier Footing Construction for NB44 (Bay 8) 0 0% 24 21-Dec-11 20-Jan-12

S28S2150 Noise Barrier Footing Construction for NB44 (Bay 9) 0 0% 23 21-Jan-12 20-Feb-12

S28S2160 Noise Barrier Footing Construction for NB44 (Bay 10) 0 0% 18 21-Feb-12 12-Mar-12

S28S3050 Construct Beam Barrier NB44: Erecting Short Column 6 0% 72 07-Feb-13 10-May-13

S28S3060 Construct Beam Barrier NB44: Installation of M-Panel 6 0% 72 11-May-13 06-Aug-13

Traffic Control Traffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance SystemTraffic Control & Survelance System
S28S4800 TCSS 0 0% 150 07-Feb-13 13-Aug-13

S28S4810 TCSS - Stage 1 (ch4820 - ch5520) 0 0% 75 07-Feb-13 14-May-13

S28S4850 TCSS - Stage 5 (ch5520 - ch5640), G56 0 0% 75 15-May-13 13-Aug-13

Modification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing BridgeModification of Existing Bridge
S28S1200 Modification of Lam Kam Rd. Flyover -18 0% 53 25-May-13 29-Jul-13

S28S1210 Removing Central Barrier -18 0% 28 25-May-13 28-Jun-13

S28S1220 TTA Stage 10 -22 0% 0 28-Jun-13

S28S1230 Raising Carriage Level and Installation of parapet -18 0% 25 28-Jun-13 29-Jul-13

Road Resufacing Road Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line MarkingRoad Resufacing & Line Marking
S28S4900 Resurfacing/Line Marking S/B SA28/SA26A(part) 6 0% 144 07-Feb-13 06-Aug-13

S28S4910 Resurfacing S/B SA28 6 0% 36 07-Feb-13 23-Mar-13

S28S4920 Resurfacing S/B SA26A(part) 6 0% 36 25-Mar-13 10-May-13

S28S4930 Line Marking S/B SA28 6 0% 36 11-May-13 24-Jun-13

S28S4940 Line Marking S/B SA26A(part) 6 0% 36 25-Jun-13 06-Aug-13

Site Area SASite Area SA29Site Area SA29Site Area SA29Site Area SA29Site Area SA29Site Area SA29
PHSA2920 Possession of SA29 (Day270) 100% 0 27-Jul-10 A

SA290000 Site Area SA29 Works Period 0 32.56% 946 27-Jul-10 A 25-Jun-13

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Landscaping Works

Landscaping Works - Stage 1 (ch4820 

Landscaping Works 

Site Clearance/Access Rd

Access Rd

Roadworks, Drainages & Utilities

Removal of existing paving - Stage 1 (ch5300 - 5700 & Slip Rd W)

Utilities - Stage 1 (ch5300 - 5700)

Drainages - Stage 1

Road Surface, Roadmark - Stage 1

Removal of existing paving - Stage 2 (ch4800 - 5340)

Utilities - Stage 2 (ch4800 - 5300)

Drainages - Stage 2

Road Surface, Roadmark and Lane Shifting 

Excavation for NB44

Excavation for NB44 (Bay1& Bay2)

Excavation for NB44 (Bay3 & Bay4)

Excavation for NB44 (Bay5 & Bay6)

Excavation for NB44 (Bay7 & Bay8)

Excavation for NB44 (Bay9 & Bay10)

Noise Barrier Footing Construction for NB44

Noise Barrier Footing Construction for NB44 (Bay 1)

Noise Barrier Footing Construction for NB44 (Bay 2)

Noise Barrier Footing Construction for NB44 (Bay 3)

Noise Barrier Footing Construction for NB44 (Bay 4)

Noise Barrier Footing Construction for NB44 (Bay 5)

Noise Barrier Footing Construction for NB44 (Bay 6)

Noise Barrier Footing Construction for NB44 (Bay 7)

Noise Barrier Footing Construction for NB44 (Bay 8)

Noise Barrier Footing Construction for NB44 (Bay 9)

Noise Barrier Footing Construction for NB44 (Bay 10)

Construct Beam Barrier NB

Construct Be

TCSS

TCSS - Stage 1 (ch4820 

TCSS - Stage 

Modification o

Removing Central Barrier

TTA Stage 10

Raising Carri

Resurfacing

Resurfacing S/B SA28

Resurfacing S/B SA26A(

Line Marking S/B SA

Line Marking S

Site Area SA29 W
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SA290010 Site Area SA29 Works Completion 0 0% 0 25-Jun-13*

SA290020 Temporary Traffic Arrangement (Detail shall refer to supplementary 
information)

0 32.59% 764 27-Jul-10 A 25-Jun-13

SA290030 Overall Utilities Diversion (Detail shall refer to supplementary 
information)

0 32.59% 764 27-Jul-10 A 25-Jun-13

North BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth BoundNorth Bound
PreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminariesPreliminaries
S29N0000 Site Clearance/Access Rd 100% 60 26-Jan-11 A 09-Apr-11 A

RoadworksRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & UtilitiesRoadworks, Drainage & Utilities
S29N4010 Realignment of Tai Wo Service Rd. West (8 sections) 11 0% 387 15-Feb-12 06-Jun-13

S29N4021 Realignment of Tai Wo Service Rd. West - Section 1 (ch5340-5370) 11 0% 50 15-Feb-12 17-Apr-12

S29N4022 Realignment of Tai Wo Service Rd. West - Section 2 (ch5370-5400) 11 0% 49 18-Apr-12 15-Jun-12

S29N4023 Realignment of Tai Wo Service Rd. West - Section 3 (ch5400-5430) 11 0% 48 16-Jun-12 13-Aug-12

S29N4024 Realignment of Tai Wo Service Rd. West - Section 4 (ch5430-5460) 11 0% 48 14-Aug-12 10-Oct-12

S29N4025 Realignment of Tai Wo Service Rd. West - Section 5 (ch5460-5490) 11 0% 48 11-Oct-12 06-Dec-12

S29N4028 Realignment of Tai Wo Service Rd. West - Section 6 (ch5490-5520) 11 0% 48 07-Dec-12 04-Feb-13

S29N4029 Realignment of Tai Wo Service Rd. West - Section 7 (ch5520-5550) 11 0% 48 05-Feb-13 09-Apr-13

S29N4030 Realignment of Tai Wo Service Rd. West - Section 8 (ch5550-5580) 11 0% 48 10-Apr-13 06-Jun-13

S29N4100 Gravity Sewer Line (4 sections) 31 0% 111 03-Jan-11 A 20-Mar-12

S29N4110 Gravity Sewer Line - Stage 1 (STS10.30-80) 100% 30 03-Jan-11 A 16-Jul-11 A

S29N4120 Gravity Sewer Line - Stage 2 (STS10.10-30) 11 0% 30 07-Jan-12 14-Feb-12

S29N4130 Gravity Sewer Line - Stage 2 (STS10.80-105) 31 0% 30 15-Feb-12 20-Mar-12

Noise Barriers Noise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road BarriersNoise Barriers & Road Barriers

Noise Barrier NBNoise Barrier NB42 on Mini-Piles (AD)Noise Barrier NB42 on Mini-Piles (AD)Noise Barrier NB42 on Mini-Piles (AD)Noise Barrier NB42 on Mini-Piles (AD)Noise Barrier NB42 on Mini-Piles (AD)Noise Barrier NB42 on Mini-Piles (AD)
S29N2000 WSD/DSD/HKCG/PCCW/HGC/CATV/NWT/HKBN/TGT/CLP Divers... 247 45% 72 11-Apr-11 A 12-Nov-11

S29N2020 Footing for NB42 (Bay1 - Bay9) 100% 110 06-Dec-10 A 05-Jul-11 A

S29N2030 Footing for NB42 (Bay1 - Bay5) 100% 60 06-Dec-10 A 05-Jul-11 A

S29N2040 Footing for NB42 (Bay6 - Bay9) 100% 50 06-Dec-10 A 05-Jul-11 A

S29N3000 Construct Noise Barrier & Beam Barrier 247 0% 60 12-Nov-11 28-Jan-12

LandscapingLandscapingLandscapingLandscapingLandscapingLandscapingLandscaping
S29N6000 Landscaping Works 11 0% 45 07-Jun-13 31-Jul-13

Site Area SASite Area SA32Site Area SA32Site Area SA32Site Area SA32Site Area SA32Site Area SA32
PHSA3210 Possession of SA32 (Day365) 100% 0 25-Feb-11 A

SA320000 Site Area SA32 Works Period 154 33.21% 265 25-Feb-11 A 20-Mar-12

SA320010 Site Area SA32 Works Completion 0 0% 0 25-Jun-13*

GeneralGeneralGeneralGeneralGeneralGeneralGeneral
S32G0000 Site Clearance/TTM 100% 72 26-Mar-11 A 25-Jun-11 A

S32G4010 Construct Roadside Fully Variable Message Sign - Stage 1 (2 nos) 124 0% 72 26-Sep-11 20-Dec-11

S32G4020 Construct Roadside Fully Variable Message Sign - Stage 2 (2 nos) 124 0% 72 21-Dec-11 20-Mar-12

S32G4030 600mm dia Live Gas Main Diversion, HKCG 33 0% 72 26-Sep-11 20-Dec-11

S32G4040 18 nos. cables diversion, PCCW 136 0% 36 26-Sep-11 08-Nov-11

S32G4050 132 KV Diversion, CLP 136 0% 24 09-Nov-11 06-Dec-11

Construction of New Lam Kam RoadConstruction of New Lam Kam RoadConstruction of New Lam Kam RoadConstruction of New Lam Kam RoadConstruction of New Lam Kam RoadConstruction of New Lam Kam RoadConstruction of New Lam Kam Road
Substructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier ConstructionSubstructure and Pier Construction
South RampSouth RampSouth RampSouth RampSouth RampSouth RampSouth Ramp
S28N1213 Temporary Work for Excavation -18 0% 12 24-Jul-12 07-Aug-12

S28N1214 Excavation -18 0% 16 07-Aug-12 25-Aug-12

S28N1215 Construction of South Ramp -18 0% 119 25-Aug-12 18-Jan-13

S28N1216 Base Slab -18 0% 51 25-Aug-12 27-Oct-12

S28N1217 Wing Wall -18 0% 68 27-Oct-12 18-Jan-13

South AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth Abutment
S28N1220 Gas Main Diversion 81 0% 24 21-Dec-11 20-Jan-12

S28N1230 Piling Work (24shp) -18 0% 48 25-May-12 24-Jul-12

S28N1240 Cap and Abutment -12 0% 56 24-Jul-12 27-Sep-12

S28N1250 Pile Cap -12 0% 30 24-Jul-12 28-Aug-12

S28N1260 Abutment -12 0% 26 28-Aug-12 27-Sep-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Site Area SA29 W

Temporary Traffic 

Overall Utilities Diversion 

Site Clearance/Access Rd

Realignment of Tai W

Realignment of Tai Wo Service Rd. West - Section 1 (ch5340-5370)

Realignment of Tai Wo Service Rd. West - Section 2 (ch5370-5400)

Realignment of Tai Wo Service Rd. West - Section 3 (ch5400-5430

Realignment of Tai Wo Service Rd. West - Section 4 (ch

Realignment of Tai Wo Service Rd. West - Section 

Realignment of Tai Wo Service Rd. West 

Realignment of Tai Wo Service Rd

Realignment of Tai W

Gravity Sewer Line (4 sections)

Gravity Sewer Line - Stage 1 (STS10.30-80)

Gravity Sewer Line - Stage 2 (STS10.10-30)

Gravity Sewer Line - Stage 2 (STS10.80-105)

WSD/DSD/HKCG/PCCW/HGC/CATV/NWT/HKBN/TGT/CLP Diversion

Footing for NB42 (Bay1 - Bay9)

Footing for NB42 (Bay1 - Bay5)

Footing for NB42 (Bay6 - Bay9)

Construct Noise Barrier & Beam Barrier

Landscaping Works

Possession of SA32 (Day365)

Site Area SA32 Works Period

Site Area SA32 W

Site Clearance/TTM

Construct Roadside Fully Variable Message Sign - Stage 1 (2 nos)

Construct Roadside Fully Variable Message Sign - Stage 2 (2 nos)

600mm dia Live Gas Main Diversion, HKCG

18 nos. cables diversion, PCCW

132 KV Diversion, CLP

Temporary Work for Excavation

Excavation

Construction of South Ramp

Base Slab

Wing Wall

Gas Main Diversion

Piling Work (24shp)

Cap and Abutment

Pile Cap

Abutment
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Pier NLKP1Pier NLKP1Pier NLKP1Pier NLKP1Pier NLKP1Pier NLKP1Pier NLKP1
S28N1200 Gas Main Diversion 33 0% 24 21-Dec-11 20-Jan-12

S28N1232 Piling -18 0% 48 24-Mar-12 25-May-12

S28N1234 Cap and Pier -14 0% 56 25-May-12 02-Aug-12

S28N1236 Pile Cap -14 0% 30 25-May-12 03-Jul-12

S28N1238 Pier -14 0% 26 03-Jul-12 02-Aug-12

Pier NLKP2Pier NLKP2Pier NLKP2Pier NLKP2Pier NLKP2Pier NLKP2Pier NLKP2
S28N1254 Piling Work (28shp) 100% 57 20-Sep-10 A 11-Nov-10 A

S28N1259 Pile Cap Construction 100% 46 06-Dec-10 A 10-Feb-11 A

S28N1261 Pier Construction 100% 36 11-Feb-11 A 18-Jul-11 A

Pier NLKP3Pier NLKP3Pier NLKP3Pier NLKP3Pier NLKP3Pier NLKP3Pier NLKP3
S28N1271 Pre-drilling for Piles 100% 11 11-Sep-10 A 24-Sep-10 A

S28N1272 Confirmation of Founding Level 100% 21 12-Sep-10 A 15-Oct-10 A

S28N1273 Piling Work (24shp) 100% 68 20-Sep-10 A 16-Nov-10 A

S28N1274 Temporary Shoring System 100% 31 17-Nov-10 A 03-Dec-10 A

S28N1275 Excavation to Formation Level 100% 10 06-Dec-10 A 18-Dec-10 A

S28N1276 Pile Head Trimming and bearing plate 100% 11 20-Dec-10 A 24-Dec-10 A

S28N1277 Pile Cap Construction 100% 24 20-Dec-10 A 05-Jan-11 A

S28N1278 Backfilling 100% 30 26-Feb-11 A 01-Apr-11 A

S28N1279 Pier Construction 100% 61 02-Apr-11 A 11-Jun-11 A

Pier NLKP4Pier NLKP4Pier NLKP4Pier NLKP4Pier NLKP4Pier NLKP4Pier NLKP4
S28N1281 Gas main Diversion 100% 120 13-May-10 A 31-Jul-10 A

S28N1282 Pre-drilling for Piles 100% 9 01-Aug-10 A 14-Aug-10 A

S28N1283 Confirmation of Founding Level 100% 22 16-Aug-10 A 31-Aug-10 A

S28N1284 Piling Work (16shp) 100% 63 01-Sep-10 A 30-Sep-10 A

S28N1285 Temporary Shoring System 100% 44 20-Oct-10 A 23-Oct-10 A

S28N1286 Excavation to Formation Level 100% 7 25-Oct-10 A 28-Oct-10 A

S28N1287 Pile Head Trimming and bearing plate 100% 14 29-Oct-10 A 06-Nov-10 A

S28N1288 Pile Cap Construction 100% 21 08-Nov-10 A 19-Nov-10 A

S28N1289 Backfilling 100% 30 20-Dec-10 A 11-Jan-11 A

S28N1290 Pier Construction 100% 71 02-Feb-11 A 26-Mar-11 A

Pier NLKP5Pier NLKP5Pier NLKP5Pier NLKP5Pier NLKP5Pier NLKP5Pier NLKP5
S28N1301 Gas main Diversion 100% 120 13-May-10 A 31-Aug-10 A

S28N1302 Pre-drilling for Piles 100% 7 01-Sep-10 A 11-Sep-10 A

S28N1303 Confirmation of Founding Level 100% 14 13-Sep-10 A 25-Sep-10 A

S28N1304 Piling Work (16shp) 100% 62 26-Sep-10 A 19-Oct-10 A

S28N1305 Temporary Shoring System 100% 44 20-Oct-10 A 05-Nov-10 A

S28N1306 Excavation to Formation Level 100% 7 08-Nov-10 A 12-Nov-10 A

S28N1307 Pile Head Trimming and bearing plate 100% 14 15-Nov-10 A 27-Nov-10 A

S28N1308 Pile Cap Construction 100% 21 29-Nov-10 A 11-Dec-10 A

S28N1309 Backfilling 100% 30 13-Dec-10 A 18-Dec-10 A

S28N1310 Pier Construction 100% 74 28-Dec-10 A 28-Mar-11 A

Pier NLKP6Pier NLKP6Pier NLKP6Pier NLKP6Pier NLKP6Pier NLKP6Pier NLKP6
S28N1321 Gas main Diversion 100% 150 13-May-10 A 10-Nov-10 A

S28N1322 Pre-drilling for Piles 100% 14 21-Jul-10 A 23-Feb-11 A

S28N1323 Confirmation of Founding Level 100% 14 21-Jul-10 A 25-Feb-11 A

S28N1324 Piling Work (23shp) 100% 75 28-Feb-11 A 28-Mar-11 A

S28N1325 Temporary Shoring System 100% 44 26-May-11 A 18-Jul-11 A

S28N1326 Excavation to Formation Level 100% 7 05-May-11 A 23-Jun-11 A

S28N1327 Pile Head Trimming and bearing plate 100% 14 29-Jun-11 A 05-Jul-11 A

S28N1328 Pile Cap Construction 100% 23 28-Jul-11 A 24-Aug-11 A

S28N1329 Backfilling 74 0% 28 26-Sep-11 29-Oct-11

S28N1330 Pier Construction 74 60% 71 12-Sep-11 A 02-Dec-11

Pier NLKP7Pier NLKP7Pier NLKP7Pier NLKP7Pier NLKP7Pier NLKP7Pier NLKP7
S28N1341 Realignment of Existing slip road 100% 45 19-May-10 A 13-Jul-10 A

S28N1342 Existing Water main Diversion 100% 45 14-Jul-10 A 03-Sep-10 A

S28N1343 Pre-drilling for Piles 100% 7 04-Sep-10 A 18-Sep-10 A

S28N1344 Confirmation of Founding Level 100% 14 13-Sep-10 A 25-Sep-10 A

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Gas Main Diversion

Piling

Cap and Pier

Pile Cap

Pier

28shp)

Pile Cap Construction

Pier Construction

Confirmation of Founding Level

24shp)

Temporary Shoring System

Excavation to Formation Level

Pile Head Trimming and bearing plate

Pile Cap Construction

Backfilling

Pier Construction

Confirmation of Founding Level

Temporary Shoring System

Excavation to Formation Level

Pile Head Trimming and bearing plate

Pile Cap Construction

Backfilling

Pier Construction

Confirmation of Founding Level

shp)

Temporary Shoring System

Excavation to Formation Level

Pile Head Trimming and bearing plate

Pile Cap Construction

Backfilling

Pier Construction

Gas main Diversion

Pre-drilling for Piles

Confirmation of Founding Level

Piling Work (23shp)

Temporary Shoring System

Excavation to Formation Level

Pile Head Trimming and bearing plate

Pile Cap Construction

Backfilling

Pier Construction

Realignment of Existing slip road

Existing Water main Diversion

Confirmation of Founding Level
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Activity %
Complete

Original
Duration

Start Finish

S28N1345 Piling Work (16shp) 100% 62 26-Jan-11 A 28-Feb-11 A

S28N1346 Temporary Shoring System 100% 44 08-Mar-11 A 16-Apr-11 A

S28N1347 Excavation to Formation Level 100% 7 08-Mar-11 A 16-Apr-11 A

S28N1348 Pile Head Trimming and bearing plate 100% 14 27-Apr-11 A 17-May-1...

S28N1349 Pile Cap Construction 100% 21 19-May-11 A 31-May-1...

S28N1350 Backfilling 123 0% 30 26-Sep-11 01-Nov-11

S28N1351 Pier Construction 123 70% 72 12-Sep-11 A 26-Nov-11

Pier NLKP8Pier NLKP8Pier NLKP8Pier NLKP8Pier NLKP8Pier NLKP8Pier NLKP8
S28N1361 Realignment of Existing slip road 100% 45 19-May-10 A 13-Jul-10 A

S28N1363 Existing Water main Diversion 100% 45 14-Jul-10 A 03-Sep-10 A

S28N1364 Pre-drilling for Piles 100% 18 04-Sep-10 A 25-Sep-10 A

S28N1365 Confirmation of Founding Level 100% 14 27-Sep-10 A 13-Oct-10 A

S28N1366 Piling Work (24shp) 100% 75 14-Jan-11 A 05-Feb-11 A

S28N1367 Temporary Shoring System 100% 44 26-Apr-11 A 25-May-1...

S28N1368 Excavation to Formation Level -18 50% 30 20-Jun-11 A 14-Oct-11

S28N1369 Pile Head Trimming and bearing plate 7 0% 7 15-Oct-11 22-Oct-11

S28N1370 Pile Cap Construction 7 0% 24 24-Oct-11 19-Nov-11

S28N1371 Backfilling 7 0% 24 21-Nov-11 17-Dec-11

S28N1372 Pier Construction 93 0% 72 19-Dec-11 17-Mar-12

Pier NLKP9Pier NLKP9Pier NLKP9Pier NLKP9Pier NLKP9Pier NLKP9Pier NLKP9
S28N1381 Realignment of Existing slip road 100% 45 19-May-10 A 13-Jul-10 A

S28N1382 Existing Water main Diversion 100% 45 14-Jul-10 A 03-Sep-10 A

S28N1383 Pre-drilling for Piles 100% 14 04-Sep-10 A 20-Sep-10 A

S28N1384 Confirmation of Founding Level 100% 14 21-Sep-10 A 08-Oct-10 A

S28N1385 Piling Work (24shp) -18 0% 75 06-Oct-11 04-Jan-12

S28N1386 Temporary Shoring System -18 0% 44 05-Jan-12 28-Feb-12

S28N1387 Excavation to Formation Level -18 0% 7 29-Feb-12 07-Mar-12

S28N1388 Pile Head Trimming and bearing plate -18 0% 14 08-Mar-12 23-Mar-12

S28N1389 Pile Cap Construction -18 0% 36 24-Mar-12 10-May-12

S28N1390 Backfilling -18 0% 25 11-May-12 09-Jun-12

S28N1391 Pier Construction -18 0% 75 11-Jun-12 07-Sep-12

Pier NLKPPier NLKP10Pier NLKP10Pier NLKP10Pier NLKP10Pier NLKP10Pier NLKP10
S28N1401 132 kv Cable Diversion 2 0% 75 06-Oct-11 04-Jan-12

S28N1402 Existing Water main Diversion 2 0% 39 05-Jan-12 22-Feb-12

S28N1405 Piling Work (17shp) 24 0% 60 23-Feb-12 08-May-12

S28N1409 Pile Cap construction 24 0% 42 09-May-12 28-Jun-12

S28N1411 Pier Construction 24 0% 75 29-Jun-12 25-Sep-12

North Abutment NKLNorth Abutment NKLNorth Abutment NKLNorth Abutment NKLNorth Abutment NKLNorth Abutment NKLNorth Abutment NKL
S28N1422 Existing Water Main Utilities Diversion 2 0% 52 23-Feb-12 27-Apr-12

S28N1425 Piling Work (24shp) 2 0% 75 28-Apr-12 28-Jul-12

S28N1429 Pile Cap Construction 2 0% 50 30-Jul-12 25-Sep-12

S28N1430 Abutment 2 0% 52 26-Sep-12 28-Nov-12

North RampNorth RampNorth RampNorth RampNorth RampNorth RampNorth Ramp
S28N1435 Construction of North Ramp 3 0% 171 30-Jul-12 23-Feb-13

S28N1436 Temporary Work for Excavation 3 0% 24 30-Jul-12 25-Aug-12

S28N1437 Excavation 3 0% 24 27-Aug-12 22-Sep-12

S28N1438 Base Slab 3 0% 52 24-Sep-12 26-Nov-12

S28N1439 Wing Wall 3 0% 71 27-Nov-12 23-Feb-13

Decking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and FinishingDecking and Finishing
S28N1440 Decking (Bearing, Drainage & MJ included) 2 23.97% 559 27-Jun-11 A 02-Mar-13

S28N1450 NLKP4 to NLKP5 48 66% 75 27-Jun-11 A 27-Oct-11

S28N1460 NLKP3 to NLKP4 48 0% 75 14-Oct-11 12-Jan-12

S28N1470 NLKP2 to NLKP3 48 0% 75 15-Feb-12 17-May-12

S28N1480 NLKP1 to NLKP2 -14 0% 75 02-Aug-12 01-Nov-12

S28N1490 South Abutment to NLKP1 -14 0% 75 29-Sep-12 02-Jan-13

S28N1500 NLKP5 to NLKP6 74 0% 75 02-Dec-11 06-Mar-12

S28N1510 NLKP6 to NLKP7 74 0% 75 31-Jan-12 03-May-12

S28N1520 NLKP7 to NLKP8 74 0% 75 14-Apr-12 16-Jul-12

14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 4546
Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2011 2012 2013

Piling Work (16shp)

Temporary Shoring System

Excavation to Formation Level

Pile Head Trimming and bearing plate

Pile Cap Construction

Backfilling

Pier Construction

Realignment of Existing slip road

Existing Water main Diversion

Confirmation of Founding Level

Piling Work (24shp)

Temporary Shoring System

Excavation to Formation Level

Pile Head Trimming and bearing plate

Pile Cap Construction

Backfilling

Pier Construction

Realignment of Existing slip road

Existing Water main Diversion

Confirmation of Founding Level

Piling Work (24shp)

Temporary Shoring System

Excavation to Formation Level

Pile Head Trimming and bearing plate

Pile Cap Construction

Backfilling

Pier Construction

132 kv Cable Diversion

Existing Water main Diversion

Piling Work (17shp)

Pile Cap construction

Pier Construction

Existing Water Main Utilities Diversion

Piling Work (24shp)

Pile Cap Construction

Abutment

Construction of North Ramp

Temporary Work for Excavation

Excavation

Base Slab

Wing Wall

Decking (Bearing, Drainage & MJ included

NLKP4 to NLKP5

NLKP3 to NLKP4

NLKP2 to NLKP3

NLKP1 to NLKP2

South Abutment to NLKP1

NLKP5 to NLKP6

NLKP6 to NLKP7

NLKP7 to NLKP8
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