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Appendix A 
Construction Programme 



Activity ID Activity Name OD RD Start Finish TF

3-Month Rolling Programme 2018-12-21 (Based on (UMP06C}3-Month Rolling Programme 2018-12-21 (Based on (UMP06C}3-Month Rolling Programme 2018-12-21 (Based on (UMP06C}3-Month Rolling Programme 2018-12-21 (Based on (UMP06C}3-Month Rolling Programme 2018-12-21 (Based on (UMP06C}3-Month Rolling Programme 2018-12-21 (Based on (UMP06C}3-Month Rolling Programme 2018-12-21 (Based on (UMP06C}

Key Dates (Contractual)Key Dates (Contractual)Key Dates (Contractual)Key Dates (Contractual)Key Dates (Contractual)Key Dates (Contractual)Key Dates (Contractual)

KD-0100b KD1: Section 1A - all HyD's works in Zone3 & SBZ2 excl. Landscape Works (Potential 
EOT by Claim 63 & Inclement Weather)

0 0 20-Jan-19* -94

KD-0400a KD4: Section 3 - Remainder of Landscape Softworks not included in Section 3A (Prel. 
EOT by Claim 56, 58)

0 0 20-Jan-19* -93

KD-0500 KD4A: Section 3A - Landscape Softworks in NBZ1 (Potential EOT by Inclement 
Weather)

0 0 20-Jan-19* -93

Section IA & IB - Fanling Highway Widening (KD-1 & KD-2)Section IA & IB - Fanling Highway Widening (KD-1 & KD-2)Section IA & IB - Fanling Highway Widening (KD-1 & KD-2)Section IA & IB - Fanling Highway Widening (KD-1 & KD-2)Section IA & IB - Fanling Highway Widening (KD-1 & KD-2)Section IA & IB - Fanling Highway Widening (KD-1 & KD-2)Section IA & IB - Fanling Highway Widening (KD-1 & KD-2)

Fanling Highway South Portion between CH6935 and CH7470Fanling Highway South Portion between CH6935 and CH7470Fanling Highway South Portion between CH6935 and CH7470Fanling Highway South Portion between CH6935 and CH7470Fanling Highway South Portion between CH6935 and CH7470Fanling Highway South Portion between CH6935 and CH7470Fanling Highway South Portion between CH6935 and CH7470

Fanling Highway Zone 1 between CH6935 and CH7130 (within SBZ2)Fanling Highway Zone 1 between CH6935 and CH7130 (within SBZ2)Fanling Highway Zone 1 between CH6935 and CH7130 (within SBZ2)Fanling Highway Zone 1 between CH6935 and CH7130 (within SBZ2)Fanling Highway Zone 1 between CH6935 and CH7130 (within SBZ2)Fanling Highway Zone 1 between CH6935 and CH7130 (within SBZ2)Fanling Highway Zone 1 between CH6935 and CH7130 (within SBZ2)

Noise BarrierNoise BarrierNoise BarrierNoise BarrierNoise BarrierNoise BarrierNoise Barrier

FHW-1110b Noise Barrier NB6 and NB7 - Remaining Stem Wall (28m, maintain access for 
extensioin of NB 70, VO199)

30 177 16-Aug-18 A 30-Aug-19 -255

FHW-1140c Noise Barrier NB70 - Footing (extended 10m under VO199) 153 153 21-Jan-19* 02-Aug-19 -237

At-Grade Roadworks (195m)At-Grade Roadworks (195m)At-Grade Roadworks (195m)At-Grade Roadworks (195m)At-Grade Roadworks (195m)At-Grade Roadworks (195m)At-Grade Roadworks (195m)

FHW-1350b Road Pavement (FLH NB 1st lane and Hard Shoulder) 138 138 21-Mar-19* 06-Sep-19 -261

Fanling Highway Zone 2 between CH7130 and CH7290Fanling Highway Zone 2 between CH7130 and CH7290Fanling Highway Zone 2 between CH7130 and CH7290Fanling Highway Zone 2 between CH7130 and CH7290Fanling Highway Zone 2 between CH7130 and CH7290Fanling Highway Zone 2 between CH7130 and CH7290Fanling Highway Zone 2 between CH7130 and CH7290

Noise BarrierNoise BarrierNoise BarrierNoise BarrierNoise BarrierNoise BarrierNoise Barrier

FHW-2340b Noise Barrier NB67-2 - Cap ID4-1A_1 and Cap ID4-1A_2 head beam (affected by Tau 
Pass, VO 191)

27 27 06-Apr-19* 11-May-19 -209

FHW-2370c Access Ramp at Tau Pass - Additional Mini-Piling (3 nos.) (under VO191) 34 34 19-Feb-19* 29-Mar-19 -236

FHW-2370d Access Ramp at Tau Pass - Pile caps and other structures (under VO191) 105 105 30-Mar-19* 08-Aug-19 -236

At-Grade Roadworks (160m)At-Grade Roadworks (160m)At-Grade Roadworks (160m)At-Grade Roadworks (160m)At-Grade Roadworks (160m)At-Grade Roadworks (160m)At-Grade Roadworks (160m)

FHW-2240 Permanent Street Light Installation (due to Claim No. 63) 21 21 20-Jun-18 A 20-Feb-19 -110

FHW-2250 Road Pavement on FLH SB 4th lane after Removal of Temp. Street Light (due to Claim 
No. 63)

11 11 21-Feb-19* 05-Mar-19 -110

FHW-2350a Road Drainage and Pavement (near NB67-2, MN7.9 to MN7.11) 58 33 29-Mar-18 A 06-Mar-19 -111

FHW-2350b Installation of Drain pipe and Manholes (MN7.12 & MN7.12A)  (affected by Tau Pass 
under VO191)

29 157 26-Nov-18 A 07-Aug-19 -235

Fanling Highway Zone 3 between CH7290 and CH7380Fanling Highway Zone 3 between CH7290 and CH7380Fanling Highway Zone 3 between CH7290 and CH7380Fanling Highway Zone 3 between CH7290 and CH7380Fanling Highway Zone 3 between CH7290 and CH7380Fanling Highway Zone 3 between CH7290 and CH7380Fanling Highway Zone 3 between CH7290 and CH7380

Noise BarrierNoise BarrierNoise BarrierNoise BarrierNoise BarrierNoise BarrierNoise Barrier

FHW-3340 Noise Barrier NB69 - Pile cap/ Footing and Stem Wall adjacent to NB lane (108m) 77 35 16-Oct-17 A 08-Mar-19 -131

At-Grade Roadworks (130m)At-Grade Roadworks (130m)At-Grade Roadworks (130m)At-Grade Roadworks (130m)At-Grade Roadworks (130m)At-Grade Roadworks (130m)At-Grade Roadworks (130m)

FHW-3240 Road Pavement on FLH SB 4th lane after Removal of Temp. Street Light (due to Claim 
No. 63)

10 10 31-Aug-18 A 31-Jan-19 -88

FHW-3350a Road Drainage (FLH NB hard shoulder, next to NB69) 61 50 26-Feb-18 A 26-Mar-19 -153

FHW-3350b Road Formation and Pavement (FLH NB 1st lane and HS next to NB69, due to Tau 
Pass under VO191)

25 25 27-Mar-19* 29-Apr-19 -153

Fanling Highway North Portion between CH7470 and CH7925Fanling Highway North Portion between CH7470 and CH7925Fanling Highway North Portion between CH7470 and CH7925Fanling Highway North Portion between CH7470 and CH7925Fanling Highway North Portion between CH7470 and CH7925Fanling Highway North Portion between CH7470 and CH7925Fanling Highway North Portion between CH7470 and CH7925

Fanling Highway Zone 4 between CH7380 and CH7470Fanling Highway Zone 4 between CH7380 and CH7470Fanling Highway Zone 4 between CH7380 and CH7470Fanling Highway Zone 4 between CH7380 and CH7470Fanling Highway Zone 4 between CH7380 and CH7470Fanling Highway Zone 4 between CH7380 and CH7470Fanling Highway Zone 4 between CH7380 and CH7470

At-Grade Roadworks (90m)At-Grade Roadworks (90m)At-Grade Roadworks (90m)At-Grade Roadworks (90m)At-Grade Roadworks (90m)At-Grade Roadworks (90m)At-Grade Roadworks (90m)

FHW-4150 Road Pavement (FLH SB 1st lane) by re-surfacing (due to Claim No. 63) 15 33 10-Sep-18 A 06-Mar-19 -111

Dec Jan Feb Mar Apr May

2018 2019

KD1: Section 1A - all HyD's works in Zone3 & SBZ2 excl.  Landscape Works (Potential EOT by Claim 63 & Inclement Weather)

KD4: Section 3 - Remainder of Landscape Softworks not included in Section 3A (Prel. EOT by Claim 56, 58)

KD4A: Section 3A - Landscape Softworks in NBZ1 (Potential EOT by Inclement Weather)

Access Ramp at Tau Pass - Additional Mini-Piling (3 nos.) (under VO191)

Permanent Street Light Installation (due to Claim No. 63), Permanent Street Light Installation (due to Claim No. 63)

Road Pavement on FLH SB 4th lane after Removal of Temp. Street Light (due to Claim No. 63)

Road Drainage and Pavement (near NB67-2, MN7.9 to MN7.11), Road Drainage and Pavement (near NB67-2, MN7.9 to MN7.11)

Noise Barrier NB69 - Pile cap/ Footing and Stem Wall adjacent to NB lane (108m), Noise Barrier NB69 - Pile cap/ Footing and Stem Wall adjacent to NB lane (108m)

Road Pavement on FLH SB 4th lane after Removal of Temp. Street Light (due to Claim No. 63), Road Pavement on FLH SB 4th lane after Removal of Temp. Street Light (due to Claim No. 63)

Road Drainage (FLH NB hard shoulder, next to NB69), Road Drainage (FLH NB hard shoulder, next to NB69)

Road Formation and Pavement (FLH NB 1st lane and HS next to NB69, due to Tau Pass under VO191)

Road Pavement (FLH SB 1st lane) by re-surfacing (due to Claim No. 63), Road Pavement (FLH SB 1st lane) by re-surfacing (due to Claim No. 63)

Actual Work

Remaining Work

Summary Bar

Critical Remaining Work

Milestone

Project Baseline Bar

CEDD Contract No. CV/2012/09

Liantang / Heung Yuen Wai BCP - Site Formation &

Infrastructure Works, Contract 3

3-Month Rolling Programme

3MPR066_______________Page 1 of 6__________20-Jan-19

3-Month Rolling Programme updated to 2019-1-20

Date Revision Checked Approved



Activity ID Activity Name OD RD Start Finish TF

FHW-4150a Road Drainage and Road Pavement (FLH H.S., Merging Lane)(due to Claim No. 63) 48 48 10-Sep-18 A 23-Mar-19 -126

FHW-4330c Construction of FL/RW2 (mass concrete wall, VO not yet received) 38 38 27-Aug-18 A 12-Mar-19 -121

FHW-4330d Remaining Gullies and Road Pavement after Construction of FL/RW2 (VO not yet 
received)

25 25 18-Feb-19* 18-Mar-19 -121

FHW-4330e Road Drainage MN9.1 - MN9.3 24 0 23-Aug-18 A 21-Jan-19 -78

Fanling Highway Zone 5 between CH7470 and CH7600 (Provision of Kiu Tau Footbridge)Fanling Highway Zone 5 between CH7470 and CH7600 (Provision of Kiu Tau Footbridge)Fanling Highway Zone 5 between CH7470 and CH7600 (Provision of Kiu Tau Footbridge)Fanling Highway Zone 5 between CH7470 and CH7600 (Provision of Kiu Tau Footbridge)Fanling Highway Zone 5 between CH7470 and CH7600 (Provision of Kiu Tau Footbridge)Fanling Highway Zone 5 between CH7470 and CH7600 (Provision of Kiu Tau Footbridge)Fanling Highway Zone 5 between CH7470 and CH7600 (Provision of Kiu Tau Footbridge)

Kiu Tau Footbridge Reprovision (East)Kiu Tau Footbridge Reprovision (East)Kiu Tau Footbridge Reprovision (East)Kiu Tau Footbridge Reprovision (East)Kiu Tau Footbridge Reprovision (East)Kiu Tau Footbridge Reprovision (East)Kiu Tau Footbridge Reprovision (East)

FHW-5070 Installation of Lighting Facilities (affect by design change which is under VO) 21 46 20-Jun-18 A 21-Mar-19 -124

FHW-5080 Fabrication of Pillar Box  (affect by design change which is under VO) 32 8 15-Jun-18 A 29-Jan-19 341

FHW-5090 Erection of Pillar Box  (affect by design change which is under VO) 30 30 30-Jan-19* 12-Mar-19 341

FHW-5100 Power Cable Laying Works  (affect by design change which is under VO) 36 36 21-Jan-19* 09-Mar-19 -135

FHW-5110 Permanent Power Supply Connection  (affect by design change which is under VO) 10 10 11-Mar-19 21-Mar-19 -124

FHW-5110a Installation of Drainage Pipe 32 38 10-Sep-18 A 12-Mar-19 -116

FHW-5110b Laying of Floor Tiles  (affect by design change which is under VO) 72 62 28-Jun-18 A 10-Apr-19 -140

FHW-5110c Installation of Suspended Ceiling  (affect by design change which is under VO) 104 55 21-May-18 A 01-Apr-19 -133

Provision of BFA Facilities (Lift)Provision of BFA Facilities (Lift)Provision of BFA Facilities (Lift)Provision of BFA Facilities (Lift)Provision of BFA Facilities (Lift)Provision of BFA Facilities (Lift)Provision of BFA Facilities (Lift)

FHW-L-1030Lift Delivery and Installation 70 0 08-Jan-18 A 23-Nov-18 A

FHW-L-1040Permanent Power Supply  (affect by design change which is under VO) 10 10 11-Mar-19* 21-Mar-19 -135

FHW-L-1060Testing & Commissioning  (affect by design change which is under VO) 11 11 22-Mar-19* 03-Apr-19 -135

Works at existing TWSREWorks at existing TWSREWorks at existing TWSREWorks at existing TWSREWorks at existing TWSREWorks at existing TWSREWorks at existing TWSRE

FHW-5480e Noise Barrier NB73 Footing Bay 8 & 9 (after completion of Bay 1-3 of FR32, due to 
claim no. 62)

30 0 31-Oct-18 A 20-Nov-18 A

FHW-5481 Noise Barrier NB72 Bay 5 - 9 (after water shutdown for twin DN1400 WM, due to claim) 73 51 26-Feb-18 A 27-Mar-19 -145

FHW-5490 Road Drainage, Pavement and TCSS duct laying (Merging lane next to NB72)(due to 
claim)

2 2 28-Mar-19* 29-Mar-19 -131

FHW-5500 Road Drainage (MS10.1-10.3A), Road Pavement and TCSS duct laying (Merging lane 
next to NB73)

31 44 21-Apr-18 A 19-Mar-19 -122

At-Grade Road Works (130m)At-Grade Road Works (130m)At-Grade Road Works (130m)At-Grade Road Works (130m)At-Grade Road Works (130m)At-Grade Road Works (130m)At-Grade Road Works (130m)

FHW-5130 Road Pavement (FLH SB 1st lane) by re-surfacing (due to claim 63) 15 18 10-Sep-18 A 16-Feb-19 -96

FHW-5330a Road Drainage (MN10.1-10.3A, gullies affected by Slope F18) 60 15 16-Dec-17 A 13-Feb-19 -93

FHW-5330c Fill Replacement Works 3SW-D/F18 next to FLH NB (further modified by VO not yet 
received)

73 24 01-Aug-18 A 23-Feb-19 -141

FHW-5330d Remaining Gullies, road formation and TCSS duct laying (log on effect by Slope F18 
under VO)

25 25 25-Feb-19 25-Mar-19 -141

FHW-5330e Road Pavement (log on effect by Slope F18 under VO) 14 14 26-Mar-19* 11-Apr-19 -141

Fanling Highway Zone 6 between CH7600 and CH7660 (Existing Vehicular Bridge)Fanling Highway Zone 6 between CH7600 and CH7660 (Existing Vehicular Bridge)Fanling Highway Zone 6 between CH7600 and CH7660 (Existing Vehicular Bridge)Fanling Highway Zone 6 between CH7600 and CH7660 (Existing Vehicular Bridge)Fanling Highway Zone 6 between CH7600 and CH7660 (Existing Vehicular Bridge)Fanling Highway Zone 6 between CH7600 and CH7660 (Existing Vehicular Bridge)Fanling Highway Zone 6 between CH7600 and CH7660 (Existing Vehicular Bridge)

At-Grade Roadworks (60m)At-Grade Roadworks (60m)At-Grade Roadworks (60m)At-Grade Roadworks (60m)At-Grade Roadworks (60m)At-Grade Roadworks (60m)At-Grade Roadworks (60m)

FHW-6330a Road Drainage and Road Formation (FLH NB hard shoulder) 60 18 16-Dec-17 A 16-Feb-19 -96

Fanling Highway Zone 7 between CH7660 and CH7925 at NBZ (Section 1B)Fanling Highway Zone 7 between CH7660 and CH7925 at NBZ (Section 1B)Fanling Highway Zone 7 between CH7660 and CH7925 at NBZ (Section 1B)Fanling Highway Zone 7 between CH7660 and CH7925 at NBZ (Section 1B)Fanling Highway Zone 7 between CH7660 and CH7925 at NBZ (Section 1B)Fanling Highway Zone 7 between CH7660 and CH7925 at NBZ (Section 1B)Fanling Highway Zone 7 between CH7660 and CH7925 at NBZ (Section 1B)

At-Grade Roadworks (265m)At-Grade Roadworks (265m)At-Grade Roadworks (265m)At-Grade Roadworks (265m)At-Grade Roadworks (265m)At-Grade Roadworks (265m)At-Grade Roadworks (265m)

Dec Jan Feb Mar Apr May

2018 2019

Road Drainage and Road Pavement (FLH H.S., Merging Lane)(due to Claim No. 63), Road Drainage and Road Pavement (FLH H.S., Merging Lane)(due to Claim No. 63)

Construction of FL/RW2 (mass concrete wall, VO not yet received), Construction of FL/RW2 (mass concrete wall, VO not yet received)

Remaining Gullies and Road Pavement after Construction of FL/RW2 (VO not yet received)

Road Drainage MN9.1 - MN9.3, Road Drainage MN9.1 - MN9.3

Installation of Lighting Facilities (affect by design change which is under VO), Installation of Lighting Facilities (affect by design change which is under VO)

Fabrication of Pillar Box  (affect by design change which is under VO), Fabrication of Pillar Box  (affect by design change which is under VO)

Erection of Pillar Box  (affect by design change which is under VO)

Power Cable Laying Works  (affect by design change which is under VO)

Permanent Power Supply Connection  (affect by design change which is under VO)

Installation of Drainage Pipe, Installation of Drainage Pipe

Laying of Floor Tiles  (affect by design change which is under VO), Laying of Floor Tiles  (affect by design change which is under VO)

Installation of Suspended Ceiling  (affect by design change which is under VO), Installation of Suspended Ceiling  (affect by design change which is under VO)

Lift Delivery and Installation

Permanent Power Supply  (affect by design change which is under VO)

Testing & Commissioning  (affect by design change which is under VO)

Noise Barrier NB73 Footing Bay 8 & 9 (after completion of Bay 1-3 of FR32, due to claim no. 62)

Noise Barrier NB72 Bay 5 - 9 (after water shutdown for twin DN1400 WM, due to claim), Noise Barrier NB72 Bay 5 - 9 (after water shutdown for twin DN1400 WM, due to claim)

Road Drainage, Pavement and TCSS duct laying (Merging lane next to NB72)(due to claim)

Road Drainage (MS10.1-10.3A), Road Pavement and TCSS duct laying (Merging lane next to NB73), Road Drainage (MS10.1-10.3A), Road Pavement and TCSS duct laying (Merging lane next to NB73)

Road Pavement (FLH SB 1st lane) by re-surfacing (due to claim 63), Road Pavement (FLH SB 1st lane) by re-surfacing (due to claim 63)

Road Drainage (MN10.1-10.3A, gullies affected by Slope F18), Road Drainage (MN10.1-10.3A, gullies affected by Slope F18)

Fill Replacement Works 3SW-D/F18 next to FLH NB (further modified by VO not yet received), Fill Replacement Works 3SW-D/F18 next to FLH NB (further modified by VO not yet received)

Remaining Gullies, road formation and TCSS duct laying (log on effect by Slope F18 under VO)

Road Pavement (log on effect by Slope F18 under VO)

Road Drainage and Road Formation (FLH NB hard shoulder), Road Drainage and Road Formation (FLH NB hard shoulder)

Actual Work

Remaining Work

Summary Bar

Critical Remaining Work

Milestone

Project Baseline Bar

CEDD Contract No. CV/2012/09

Liantang / Heung Yuen Wai BCP - Site Formation &

Infrastructure Works, Contract 3

3-Month Rolling Programme

3MPR066_______________Page 2 of 6__________20-Jan-19

3-Month Rolling Programme updated to 2019-1-20

Date Revision Checked Approved



Activity ID Activity Name OD RD Start Finish TF

FHW-7330 Road Pavement (FLH NB 3rd lane at NBZ joint with CSHK) by re-surfacing 24 35 20-Aug-18 A 08-Mar-19 344

FHW-7340 Road Pavement, Central Barrier (FLH NB 4th lane) by re-surfacing 24 24 20-Aug-18 A 23-Feb-19 355

Remaining Works for Noise Barrier along widened Fanling HighwayRemaining Works for Noise Barrier along widened Fanling HighwayRemaining Works for Noise Barrier along widened Fanling HighwayRemaining Works for Noise Barrier along widened Fanling HighwayRemaining Works for Noise Barrier along widened Fanling HighwayRemaining Works for Noise Barrier along widened Fanling HighwayRemaining Works for Noise Barrier along widened Fanling Highway

FHW-NB-110a Installation of Steelworks & Panel for NB70 (25m, and extended 10m under VO199), 
adjacent to FLH SB lanes at Zone 1

6 6 03-Aug-19* 09-Aug-19 -237

FHW-NB-150 Installation of  Steelworks & Panel for NB72 & NB73 (248m), adjacent to FLH SB lanes 
at Zones 4, 5 & 6

16 16 28-Mar-19 16-Apr-19 -145

FHW-NB-320 Installation of  Steelworks & Panel for NB67-2 (85m), adjacent to FLH NB lanes at 
Zones 2 & 3

14 14 21-Jan-19* 12-Feb-19 -110

FHW-NB-330 Installation of  Steelworks & Panel for NB69 (109m), adjacent to FLH NB lanes near 
LR1 at Zone 3

18 18 09-Mar-19* 29-Mar-19 -131

Section II - Remainder of the Works (KD-3)Section II - Remainder of the Works (KD-3)Section II - Remainder of the Works (KD-3)Section II - Remainder of the Works (KD-3)Section II - Remainder of the Works (KD-3)Section II - Remainder of the Works (KD-3)Section II - Remainder of the Works (KD-3)

At Grade Link Road at Fanling Highway InterchangeAt Grade Link Road at Fanling Highway InterchangeAt Grade Link Road at Fanling Highway InterchangeAt Grade Link Road at Fanling Highway InterchangeAt Grade Link Road at Fanling Highway InterchangeAt Grade Link Road at Fanling Highway InterchangeAt Grade Link Road at Fanling Highway Interchange

Link Road 1 (near Abutment AB1)Link Road 1 (near Abutment AB1)Link Road 1 (near Abutment AB1)Link Road 1 (near Abutment AB1)Link Road 1 (near Abutment AB1)Link Road 1 (near Abutment AB1)Link Road 1 (near Abutment AB1)

FHI-LR1-1020cBackfilling works of abutment, Gully and Profile Barrier at Abutment AB1 20 34 28-May-18 A 07-Mar-19 345

FHI-LR1-1110 Road Formation and Pavement (CH 240 - CH 340, nr AB1) 15 15 19-Sep-18 A 13-Feb-19 364

FHI-LR1-1120 Road Formation, Road Drainage, TCSS ducting, Profile Barrier and Pavement (CH 80 - 
CH 240, nr NB66 & 67-1)

70 49 07-Feb-18 A 25-Mar-19 330

Noise BarrierNoise BarrierNoise BarrierNoise BarrierNoise BarrierNoise BarrierNoise Barrier

FHI-LR1-1090Noise Barrier NB67-1 - Remaining ground beam of Bay 3 (allow access from TWSRW) 7 7 21-Jan-19* 28-Jan-19 372

Link Road 2 (near Abutment AA1)Link Road 2 (near Abutment AA1)Link Road 2 (near Abutment AA1)Link Road 2 (near Abutment AA1)Link Road 2 (near Abutment AA1)Link Road 2 (near Abutment AA1)Link Road 2 (near Abutment AA1)

FHI-LR2-2020aConstruction of Fill slope FL/F10 and Road Formation of Link Road nr Abutment AA1 78 55 25-Apr-18 A 01-Apr-19 324

FHI-LR2-2020bTCSS Duct Laying along Link Road next to FL/F10 52 52 28-Jul-18 A 28-Mar-19 327

FHI-LR2-2030f3SW-D/FR32 Bay 3207 (including temporary works) 43 37 19-Jul-18 A 11-Mar-19 342

FHI-LR2-2030g3SW-D/FR32 Bay 3208 (including temporary works) 46 46 27-Aug-18 A 21-Mar-19 333

FHI-LR2-2030h3SW-D/FR32 Bay 3209 (including temporary works) 46 20 15-Aug-18 A 19-Feb-19 359

FHI-LR2-2030i 3SW-D/FR32 Bay 3210 (including temporary works) 45 45 30-Jun-18 A 20-Mar-19 298

FHI-LR2-2040b3SW-D/FR32 Bay 3212 (including temporary works) 37 37 21-Jan-19* 11-Mar-19 342

FHI-LR2-2040c3SW-D/FR32 Bay 3213 (including temporary works) 35 35 14-Mar-19 27-Apr-19 298

FHI-LR2-2040d3SW-D/FR32 Bay 3214 (including temporary works) 36 36 21-Mar-19 07-May-19 298

FHI-LR2-2050aRoad Pavement and Drainage next to Abutment (after completion of NB73 Bay 12&13 
Stem Wall)

20 20 21-Jan-19 19-Feb-19 359

FHI-LR2-2050bRoad Formation, Road Drainage and Pavement (SMH1302 - 1303 & MY2.4 - 2.5) at 
grade

72 72 01-Mar-18 A 25-Apr-19 307

FHW-SG-1030Fabrication and Delivery of Sign Gantry DS11 99 26 28-Dec-17 A 26-Feb-19 338

FHW-SG-1030aErection of Sign Gantry DS11 (include On-site Fabrication) 15 15 27-Feb-19 15-Mar-19 338

FHW-SG-1040Fabrication and Delivery of Sign Gantry FADS11 and DS64 99 34 02-Feb-18 A 07-Mar-19 330

FHW-SG-1040aErection of Sign Gantry FADS11 and DS64 (include On-site Fabrication) 15 15 08-Mar-19 25-Mar-19 330

Link Road 3 (near Abutment AD1)Link Road 3 (near Abutment AD1)Link Road 3 (near Abutment AD1)Link Road 3 (near Abutment AD1)Link Road 3 (near Abutment AD1)Link Road 3 (near Abutment AD1)Link Road 3 (near Abutment AD1)

FHI-LR3-3020bPermanent Fill Slope, Construction of Gullies and Profile Barriers 48 35 25-Apr-18 A 08-Mar-19 319

FHI-LR3-3030 Road Pavement 1 1 09-Mar-19* 09-Mar-19 319

Dec Jan Feb Mar Apr May

2018 2019

Road Pavement (FLH NB 3rd lane at NBZ joint with CSHK) by re-surfacing, Road Pavement (FLH NB 3rd lane at NBZ joint with CSHK) by re-surfacing

Road Pavement, Central Barrier (FLH NB 4th lane) by re-surfacing, Road Pavement, Central Barrier (FLH NB 4th lane) by re-surfacing

Installation of  Steelworks & Panel for NB72 & NB73 (248m), adjacent to FLH SB lanes at Zones 4, 5 & 6

Installation of  Steelworks & Panel for NB67-2 (85m), adjacent to FLH NB lanes at Zones 2 & 3

Installation of  Steelworks & Panel for NB69 (109m), adjacent to FLH NB lanes near LR1 at Zone 3

Backfilling works of abutment, Gully and Profile Barrier at Abutment AB1, Backfilling works of abutment, Gully and Profile Barrier at Abutment AB1

Road Formation and Pavement (CH 240 - CH 340, nr AB1), Road Formation and Pavement (CH 240 - CH 340, nr AB1)

Road Formation, Road Drainage, TCSS ducting, Profile Barrier and Pavement (CH 80 - CH 240, nr NB66 & 67-1), Road Formation, Road Drainage, TCSS ducting, Profile Barrier and Pavement (CH 80 - CH 240, nr NB66 & 67-1)

Noise Barrier NB67-1 - Remaining ground beam of Bay 3 (allow access from TWSRW)

Construction of Fill slope FL/F10 and Road Formation of Link Road nr Abutment AA1, Construction of Fill slope FL/F10 and Road Formation of Link Road nr Abutment AA1

TCSS Duct Laying along Link Road next to FL/F10, TCSS Duct Laying along Link Road next to FL/F10

3SW-D/FR32 Bay 3207 (including temporary works), 3SW-D/FR32 Bay 3207 (including temporary works)

3SW-D/FR32 Bay 3208 (including temporary works), 3SW-D/FR32 Bay 3208 (including temporary works)

3SW-D/FR32 Bay 3209 (including temporary works), 3SW-D/FR32 Bay 3209 (including temporary works)

3SW-D/FR32 Bay 3210 (including temporary works), 3SW-D/FR32 Bay 3210 (including temporary works)

3SW-D/FR32 Bay 3212 (including temporary works)

3SW-D/FR32 Bay 3213 (including temporary works)

3SW-D/FR32 Bay 3214 (including temporary works)

Road Pavement and Drainage next to Abutment (after completion of NB73 Bay 12&13 Stem Wall)

Road Formation, Road Drainage and Pavement (SMH1302 - 1303 & MY2.4 - 2.5) at grade, Road Formation, Road Drainage and Pavement (SMH1302 - 1303 & MY2.4 - 2.5) at grade

Fabrication and Delivery of Sign Gantry DS11, Fabrication and Delivery of Sign Gantry DS11

Erection of Sign Gantry DS11 (include On-site Fabrication)

Fabrication and Delivery of Sign Gantry FADS11 and DS64, Fabrication and Delivery of Sign Gantry FADS11 and DS64

Erection of Sign Gantry FADS11 and DS64 (include On-site Fabrication)

Permanent Fill Slope, Construction of Gullies and Profile Barriers, Permanent Fill Slope, Construction of Gullies and Profile Barriers

Road Pavement

Actual Work

Remaining Work

Summary Bar

Critical Remaining Work

Milestone

Project Baseline Bar

CEDD Contract No. CV/2012/09

Liantang / Heung Yuen Wai BCP - Site Formation &

Infrastructure Works, Contract 3

3-Month Rolling Programme
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Activity ID Activity Name OD RD Start Finish TF

FHI-LR3-3040 Other Civil Works for TCSS duct laying - along Link Road 3 25 25 09-Mar-19 08-Apr-19 319

Link Road 4 (near Abutment AC1)Link Road 4 (near Abutment AC1)Link Road 4 (near Abutment AC1)Link Road 4 (near Abutment AC1)Link Road 4 (near Abutment AC1)Link Road 4 (near Abutment AC1)Link Road 4 (near Abutment AC1)

FHI-LR4-4030 Road Formation, Road Drainage, TCSS ducting and Pavement 55 35 27-Nov-17 A 08-Mar-19 300

FHI-LR4-4040 Remaining Section of Carriageway connect to FLH 44 44 09-Mar-19* 04-May-19 300

Viaduct - Pavement, Street Furnitures, Lighting inside Internal Voids and OthersViaduct - Pavement, Street Furnitures, Lighting inside Internal Voids and OthersViaduct - Pavement, Street Furnitures, Lighting inside Internal Voids and OthersViaduct - Pavement, Street Furnitures, Lighting inside Internal Voids and OthersViaduct - Pavement, Street Furnitures, Lighting inside Internal Voids and OthersViaduct - Pavement, Street Furnitures, Lighting inside Internal Voids and OthersViaduct - Pavement, Street Furnitures, Lighting inside Internal Voids and Others

RS-1010d Installation of Lighting 96 49 09-Mar-18 A 25-Mar-19 330

RS-1010e Cable Connection 31 23 22-Oct-18 A 22-Feb-19 356

RS-1020a Allow Access for Street Lighting Installation 132 23 11-Jan-18 A 22-Feb-19 356

RS-1020b Other Street Furniture including Sign Gantry, NB, Handrail, traffic signs, etc, for Bridge A,
B, C and D

112 49 26-Feb-18 A 25-Mar-19 330

RS-1040b Watermains Laying at Pier AC4 on Viaduct (under VO171) 45 42 21-May-18 A 16-Mar-19 294

RS-1040c Watermains Laying at Pier AD9 on Viaduct (under VO171) 36 36 18-Mar-19* 03-May-19 301

RS-1040d Watermains Laying at Pier AB7 on Viaduct (under VO171) 43 43 18-Mar-19* 11-May-19 294

RS-1040e Watermains Laying at Pier AA12 on Viaduct (under VO171) 52 42 21-May-18 A 16-Mar-19 301

RS-1040f Watermains Laying at Pier AA7 on Viaduct (under VO171) 36 36 18-Mar-19* 03-May-19 301

RS-1070c Road Pavement AA1 - AA18 (base coarse only) 6 10 28-May-18 A 31-Jan-19 369

RS-1080e Waterproofing on Walkway AB6 - AB12 18 18 21-Jan-19* 16-Feb-19 361

RS-1090c Waterproofing on Walkway (AD8-AD14 West and East Sides) 20 20 21-Jan-19* 19-Feb-19 359

RS-1110 Final Pavement and Road Marking 12 12 21-Jan-19* 02-Feb-19 367

WSD WorksWSD WorksWSD WorksWSD WorksWSD WorksWSD WorksWSD Works

DN450 Fire Mains (CHA)DN450 Fire Mains (CHA)DN450 Fire Mains (CHA)DN450 Fire Mains (CHA)DN450 Fire Mains (CHA)DN450 Fire Mains (CHA)DN450 Fire Mains (CHA)

WA-1010c Pipe Laying - CHA 38 - 113 (DN450) near Ext. TWSRW, 20m 11 102 16-Apr-18 A 01-Jun-19 -278

WA-1020 Pipe Laying - CHA 113 - 135 (DN450) near Ext. TWSRW, 20m 102 102 21-Jan-19* 01-Jun-19 -193

WA-1030 Pipe Laying - CHA 135 - 160 (DN450) near Ext. TWSRW, 25m 19 102 18-Apr-18 A 01-Jun-19* -180

WA-1110a Pipe Laying - CHA 185 - 228 (DN450) near Ext. TWSRW, 43m 24 24 21-Jan-19* 23-Feb-19 -102

WA-1130b Pipe Laying - CHA 373 - 380 (DN450) near Ext. TWSRW, 7m 18 18 21-Jan-19* 16-Feb-19 -109

WA-1130c Pipe Laying - CHA 380 - 388 (DN450) near Ext. TWSRW, 8m 12 12 21-Jan-19* 02-Feb-19 -103

WA-2080 Pipe Laying - CHA 624 - 663 (DN450) along Ext. TWSRW SB, 39m 75 0 30-Nov-18 A 19-Jan-19 A

WA-3040 Pipe Laying - CHA 810 - 835 (DN450) along Ext. TWSRW SB, 25m (NBZ) 74 74 20-Feb-19* 23-May-19 -172

WA-3050 Pipe Laying - CHA 835 - 880 (DN450) along Ext. TWSRW SB, 45m (NBZ) 74 74 20-Feb-19* 23-May-19 -172

WA-3060 Pipe Laying - CHA 880 - 925 (DN450) along Ext. TWSRW SB, 45m (NBZ) 68 68 27-Feb-19* 23-May-19 -274

DN1200 Water Mains (CHC)DN1200 Water Mains (CHC)DN1200 Water Mains (CHC)DN1200 Water Mains (CHC)DN1200 Water Mains (CHC)DN1200 Water Mains (CHC)DN1200 Water Mains (CHC)

WC-1030 Construction of IT inspection tee chamber(s) near the Jacking Pits 47 47 10-May-18 A 22-Mar-19 332

DN2200 Water Mains (CHF)DN2200 Water Mains (CHF)DN2200 Water Mains (CHF)DN2200 Water Mains (CHF)DN2200 Water Mains (CHF)DN2200 Water Mains (CHF)DN2200 Water Mains (CHF)

WF-4000 Modification of Existing DN2200 DAV Chamber at FLH NB near Kiu Tau Footbridge 
(covered by VO no.50)

35 35 21-Jan-19* 08-Mar-19 344

Dec Jan Feb Mar Apr May

2018 2019

Other Civil Works for TCSS duct laying - along Link Road 3

Road Formation, Road Drainage, TCSS ducting and Pavement, Road Formation, Road Drainage, TCSS ducting and Pavement

Remaining Section of Carriageway connect to FLH

Installation of Lighting, Installation of Lighting

Cable Connection, Cable Connection

Allow Access for Street Lighting Installation, Allow Access for Street Lighting Installation

Other Street Furniture including Sign Gantry, NB, Handrail, traffic signs, etc, for Bridge A, B, C and D, Other Street Furniture including Sign Gantry, NB, Handrail, traffic signs, etc, for Bridge A, B, C and D

Watermains Laying at Pier AC4 on Viaduct (under VO171), Watermains Laying at Pier AC4 on Viaduct (under VO171)

Watermains Laying at Pier AD9 on Viaduct (under VO171)

Watermains Laying at Pier AA12 on Viaduct (under VO171), Watermains Laying at Pier AA12 on Viaduct (under VO171)

Watermains Laying at Pier AA7 on Viaduct (under VO171)

Road Pavement AA1 - AA18 (base coarse only), Road Pavement AA1 - AA18 (base coarse only)

Waterproofing on Walkway AB6 - AB12

Waterproofing on Walkway (AD8-AD14 West and East Sides)

Final Pavement and Road Marking

Pipe Laying - CHA 185 - 228 (DN450) near Ext. TWSRW, 43m

Pipe Laying - CHA 373 - 380 (DN450) near Ext. TWSRW, 7m

Pipe Laying - CHA 380 - 388 (DN450) near Ext. TWSRW, 8m

Pipe Laying - CHA 624 - 663 (DN450) along Ext. TWSRW SB, 39m

Construction of IT inspection tee chamber(s) near the Jacking Pits, Construction of IT inspect ion tee chamber(s) near the Jacking Pits

Modification of Existing DN2200 DAV Chamber at FLH NB near Kiu Tau Footbridge (covered by VO no.50)

Actual Work

Remaining Work

Summary Bar

Critical Remaining Work

Milestone

Project Baseline Bar

CEDD Contract No. CV/2012/09
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3-Month Rolling Programme
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Activity ID Activity Name OD RD Start Finish TF

Existing Nam Wa Po Trunk Sewage Pumping Station (PST3)Existing Nam Wa Po Trunk Sewage Pumping Station (PST3)Existing Nam Wa Po Trunk Sewage Pumping Station (PST3)Existing Nam Wa Po Trunk Sewage Pumping Station (PST3)Existing Nam Wa Po Trunk Sewage Pumping Station (PST3)Existing Nam Wa Po Trunk Sewage Pumping Station (PST3)Existing Nam Wa Po Trunk Sewage Pumping Station (PST3)

PS-1010 Construction of New Boundary Wall for Pumping Station (PST3) 80 74 25-Nov-16 A 27-Apr-19 305

Stage 1A - Realignment of Tai Wo Service Road West (KD-7)Stage 1A - Realignment of Tai Wo Service Road West (KD-7)Stage 1A - Realignment of Tai Wo Service Road West (KD-7)Stage 1A - Realignment of Tai Wo Service Road West (KD-7)Stage 1A - Realignment of Tai Wo Service Road West (KD-7)Stage 1A - Realignment of Tai Wo Service Road West (KD-7)Stage 1A - Realignment of Tai Wo Service Road West (KD-7)

TWSRW Zone 5 betweeen CH376 and CH520TWSRW Zone 5 betweeen CH376 and CH520TWSRW Zone 5 betweeen CH376 and CH520TWSRW Zone 5 betweeen CH376 and CH520TWSRW Zone 5 betweeen CH376 and CH520TWSRW Zone 5 betweeen CH376 and CH520TWSRW Zone 5 betweeen CH376 and CH520

Construction of Retaining StructuresConstruction of Retaining StructuresConstruction of Retaining StructuresConstruction of Retaining StructuresConstruction of Retaining StructuresConstruction of Retaining StructuresConstruction of Retaining Structures

TWSRW-5120Remaining works incl. railing, u-channel on top of Bored Pile Wall (wait for VO) 22 22 25-Jun-18 A 21-Feb-19 -100

TWSRW-5150Slope Works and Retaining Wall of FL-C2 (covered by VO183) 60 25 01-Dec-17 A 25-Feb-19 -103

At-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade Roadworks

TWSRW-5110Retaining Wall RW9 - Bay 9002 & 9003 (covered by VO No.116) 45 26 05-Feb-16 A 26-Feb-19 -104

TWSRW-5120AFilling Works between Retaining Wall RW7 and RW8 192 39 07-Jun-16 A 13-Mar-19 -117

TWSRW-5120BRoad Pavement and remaining works of Vehicular Access to Lot 81 27 27 12-Jul-18 A 27-Feb-19 -120

TWSRW-5160Construction of Extended Podium near RW7 incl. filling works & slope protection 
(covered by VO No.100)

85 48 27-Oct-16 A 23-Mar-19 -126

TWSRW-5170bConstruction of Pavilion (covered by VO No.137) 49 49 10-Aug-18 A 25-Mar-19 -127

TWSRW Zone 7 betweeen CH530 and CH640TWSRW Zone 7 betweeen CH530 and CH640TWSRW Zone 7 betweeen CH530 and CH640TWSRW Zone 7 betweeen CH530 and CH640TWSRW Zone 7 betweeen CH530 and CH640TWSRW Zone 7 betweeen CH530 and CH640TWSRW Zone 7 betweeen CH530 and CH640

At-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade Roadworks

TWSRW-7190Remaining Road Drainage, Road Formation, Road Pavement and Footpath (incl. Zone 
6 & Zone 7)

44 44 21-Jan-19* 19-Mar-19 -122

TWSRW Zone 8 betweeen CH640 and CH695TWSRW Zone 8 betweeen CH640 and CH695TWSRW Zone 8 betweeen CH640 and CH695TWSRW Zone 8 betweeen CH640 and CH695TWSRW Zone 8 betweeen CH640 and CH695TWSRW Zone 8 betweeen CH640 and CH695TWSRW Zone 8 betweeen CH640 and CH695

At-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade Roadworks

TWSRW-8120BRemaining Road Drainage, Road Formation, Road Pavement and Footpath 60 60 21-Jan-19* 08-Apr-19 319

Remainder of the WorksRemainder of the WorksRemainder of the WorksRemainder of the WorksRemainder of the WorksRemainder of the WorksRemainder of the Works

TWSRW-9020 Filling Works to the abandoned section of TWSRW and modify existing sewerage 
manhole

75 75 21-Jan-19* 29-Apr-19 304

Utilities Laying WorksUtilities Laying WorksUtilities Laying WorksUtilities Laying WorksUtilities Laying WorksUtilities Laying WorksUtilities Laying Works

UU-1010A Utilities Duct Laying in Area 1, Phase 2, CLP - 132kV(150mVA), approx.30m at interface
section

16 12 10-Jan-18 A 02-Feb-19 -188

UU-1010B Utilities Duct Laying in Area 1, Phase 2, Towngas - DN600, approx.20m at interface 
section

58 58 29-Mar-19 12-Jun-19 -188

UU-1030 Utilities Duct Laying in Area 3, Phase 1 (along existing TWSRW, Approx. 150m) (by 
utilities undertakers)

7 7 20-Jan-19* 26-Jan-19 -101

UU-1030A Utilities Duct Laying in Area 3, Phase 2, CLP - 132kV(150mVA), approx. 30m 27 49 10-Jan-18 A 25-Mar-19 -127

UU-1040A Utilities Duct Laying in Area 4, Phase 2, Towngas - DN600 & DN400, approx. 50m (by 
their own TTA)

121 50 15-Sep-16 A 26-Mar-19 -161

UU-1040B Utilities Duct Laying in Area 4, Phase 2, CLP - 132kV(150mVA), approx. 50m (by their 
own TTA)

33 33 27-Mar-19 09-May-19 -161

Switch-Over of Existing UtilitiessSwitch-Over of Existing UtilitiessSwitch-Over of Existing UtilitiessSwitch-Over of Existing UtilitiessSwitch-Over of Existing UtilitiessSwitch-Over of Existing UtilitiessSwitch-Over of Existing Utilitiess

UU-SO-2520 Switch-over Works (CLP 11kV) 16 16 20-Jan-19* 04-Feb-19 449

UU-SO-3500 Switch-over Works (Towngas, DN400) 30 30 27-Mar-19* 25-Apr-19 369

Remaining Works for Noise Barrier along realigned TWSRWRemaining Works for Noise Barrier along realigned TWSRWRemaining Works for Noise Barrier along realigned TWSRWRemaining Works for Noise Barrier along realigned TWSRWRemaining Works for Noise Barrier along realigned TWSRWRemaining Works for Noise Barrier along realigned TWSRWRemaining Works for Noise Barrier along realigned TWSRW

TWSRW-NB-140Noise Barrier Steelworks & Panel for NB2 at Zone 5 15 15 28-Feb-19* 16-Mar-19 -120

Stage N4A & N4B - Realignment of Tai Wo Service Road East (KD-13 & KD-14)Stage N4A & N4B - Realignment of Tai Wo Service Road East (KD-13 & KD-14)Stage N4A & N4B - Realignment of Tai Wo Service Road East (KD-13 & KD-14)Stage N4A & N4B - Realignment of Tai Wo Service Road East (KD-13 & KD-14)Stage N4A & N4B - Realignment of Tai Wo Service Road East (KD-13 & KD-14)Stage N4A & N4B - Realignment of Tai Wo Service Road East (KD-13 & KD-14)Stage N4A & N4B - Realignment of Tai Wo Service Road East (KD-13 & KD-14)

Dec Jan Feb Mar Apr May

2018 2019

Construction of New Boundary Wall for Pumping Station (PST3), Construction of New Boundary Wall for Pumping Station (PST3)

Remaining works incl. railing, u-channel on top of Bored Pile Wall (wait for VO), Remaining works incl. railing, u-channel on top of Bored Pile Wall (wait  for VO)

Slope Works and Retaining Wall of FL-C2 (covered by VO183), Slope Works and Retaining Wall of FL-C2 (covered by VO183)

Retaining Wall RW9 - Bay 9002 & 9003 (covered by VO No.116), Retaining Wall RW9 - Bay 9002 & 9003 (covered by VO No.116)

Filling Works between Retaining Wall RW7 and RW8, Filling Works between Retaining Wall RW7 and RW8

Road Pavement and remaining works of Vehicular Access to Lot 81, Road Pavement and remaining works of Vehicular Access to Lot 81

Construction of Extended Podium near RW7 incl. filling works & slope protection (covered by VO No.100), Construction of Extended Podium near RW7 incl. f illing works & slope protection (covered by VO No.100)

Construction of Pavilion (covered by VO No.137), Construction of Pavilion (covered by VO No.137)

Remaining Road Drainage, Road Formation, Road Pavement and Footpath (incl. Zone 6 & Zone 7)

Remaining Road Drainage, Road Formation, Road Pavement and Footpath

Filling Works to the abandoned section of TWSRW and modify existing sewerage manhole

Utilities Duct Laying in Area 1, Phase 2, CLP - 132kV(150mVA), approx.30m at interface section, Utilities Duct Laying in Area 1, Phase 2, CLP - 132kV(150mVA), approx.30m at interface section

Utilities Duct Laying in Area 3, Phase 1 (along exist ing TWSRW, Approx. 150m) (by utilities undertakers)

Utilities Duct Laying in Area 3, Phase 2, CLP - 132kV(150mVA), approx. 30m, Utilities Duct Laying in Area 3, Phase 2, CLP - 132kV(150mVA), approx. 30m

Utilities Duct Laying in Area 4, Phase 2, Towngas - DN600 & DN400, approx. 50m (by their own TTA), Utilities Duct Laying in Area 4, Phase 2, Towngas - DN600 & DN400, approx. 50m (by their own TTA)

Switch-over Works (CLP 11kV)

Switch-over Works (Towngas, DN400)

Noise Barrier Steelworks & Panel for NB2 at Zone 5

Actual Work

Remaining Work

Summary Bar

Critical Remaining Work

Milestone

Project Baseline Bar
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Activity ID Activity Name OD RD Start Finish TF

TWSRE Zone 1 between CH100 and CH270TWSRE Zone 1 between CH100 and CH270TWSRE Zone 1 between CH100 and CH270TWSRE Zone 1 between CH100 and CH270TWSRE Zone 1 between CH100 and CH270TWSRE Zone 1 between CH100 and CH270TWSRE Zone 1 between CH100 and CH270

At-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade Roadworks

TWSRE-1180 Road Formation, Kerb and Pavement (Incl. FL/F8A, FL/F9) 24 42 11-Oct-17 A 16-Mar-19 337

TWSRE-1190 Drainage Works on Permanent Cycle Track (under VO159) 80 56 15-Jan-18 A 02-Apr-19 291

TWSRE-1200 Road Pavement on Permanent Cycle Track 32 32 03-Apr-19 16-May-19 291

TWSRE Zone 2 between CH270 and CH380TWSRE Zone 2 between CH270 and CH380TWSRE Zone 2 between CH270 and CH380TWSRE Zone 2 between CH270 and CH380TWSRE Zone 2 between CH270 and CH380TWSRE Zone 2 between CH270 and CH380TWSRE Zone 2 between CH270 and CH380

At-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade Roadworks

TWSRE-2100 Road Formation, Kerb and Pavement 20 22 23-Oct-17 A 16-Mar-19 337

TWSRE-2110 Drainage Works on Permanent Cycle Track (under VO159) 80 55 26-Mar-18 A 01-Apr-19 291

TWSRE-2120 Road Pavement on Permanent Cycle Track 33 33 02-Apr-19 16-May-19 291

TWSRE Zone 3 between CH380 and CH456TWSRE Zone 3 between CH380 and CH456TWSRE Zone 3 between CH380 and CH456TWSRE Zone 3 between CH380 and CH456TWSRE Zone 3 between CH380 and CH456TWSRE Zone 3 between CH380 and CH456TWSRE Zone 3 between CH380 and CH456

At-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade RoadworksAt-Grade Roadworks

TWSRE-3050 Drainage Works on Permanent Cycle Track (under VO159) 45 45 03-Apr-18 A 20-Mar-19 294

TWSRE-3060 Road Pavement on Permanent Cycle Track 40 40 21-Mar-19 11-May-19 294

Remaining Works for Noise Barrier along realigned TWSR EastRemaining Works for Noise Barrier along realigned TWSR EastRemaining Works for Noise Barrier along realigned TWSR EastRemaining Works for Noise Barrier along realigned TWSR EastRemaining Works for Noise Barrier along realigned TWSR EastRemaining Works for Noise Barrier along realigned TWSR EastRemaining Works for Noise Barrier along realigned TWSR East

TWSRE-NB-120Installation of Steelwork & Transparent Panel - Noise Barrier NB3 (254m) 35 78 09-Jun-17 A 03-May-19 301

Stage 1C - Viaduct Structure & TCSS Civil Provisions (KD-9)Stage 1C - Viaduct Structure & TCSS Civil Provisions (KD-9)Stage 1C - Viaduct Structure & TCSS Civil Provisions (KD-9)Stage 1C - Viaduct Structure & TCSS Civil Provisions (KD-9)Stage 1C - Viaduct Structure & TCSS Civil Provisions (KD-9)Stage 1C - Viaduct Structure & TCSS Civil Provisions (KD-9)Stage 1C - Viaduct Structure & TCSS Civil Provisions (KD-9)

Viaduct Bridge Segement ErectionViaduct Bridge Segement ErectionViaduct Bridge Segement ErectionViaduct Bridge Segement ErectionViaduct Bridge Segement ErectionViaduct Bridge Segement ErectionViaduct Bridge Segement Erection

Key Segment Erection and Stitch Casting (Narrow-box Section)Key Segment Erection and Stitch Casting (Narrow-box Section)Key Segment Erection and Stitch Casting (Narrow-box Section)Key Segment Erection and Stitch Casting (Narrow-box Section)Key Segment Erection and Stitch Casting (Narrow-box Section)Key Segment Erection and Stitch Casting (Narrow-box Section)Key Segment Erection and Stitch Casting (Narrow-box Section)

KD-D-2000 Construction of longitudinal stitch at Bridge D3 35 19 11-May-18 A 18-Feb-19 360

Landscaping & Establishment Works (KD-4, 4A, 5, 5A, 6)Landscaping & Establishment Works (KD-4, 4A, 5, 5A, 6)Landscaping & Establishment Works (KD-4, 4A, 5, 5A, 6)Landscaping & Establishment Works (KD-4, 4A, 5, 5A, 6)Landscaping & Establishment Works (KD-4, 4A, 5, 5A, 6)Landscaping & Establishment Works (KD-4, 4A, 5, 5A, 6)Landscaping & Establishment Works (KD-4, 4A, 5, 5A, 6)

Secton 3A - Landscaping Softworks in NBZ1Secton 3A - Landscaping Softworks in NBZ1Secton 3A - Landscaping Softworks in NBZ1Secton 3A - Landscaping Softworks in NBZ1Secton 3A - Landscaping Softworks in NBZ1Secton 3A - Landscaping Softworks in NBZ1Secton 3A - Landscaping Softworks in NBZ1

S3A-1000 Transplant and Landscaping Softworks in NBZ1 50 50 21-Jan-19* 26-Mar-19 -164

Secton 3 - Remainder of Landscaping Softworks Not Included in Secton 3ASecton 3 - Remainder of Landscaping Softworks Not Included in Secton 3ASecton 3 - Remainder of Landscaping Softworks Not Included in Secton 3ASecton 3 - Remainder of Landscaping Softworks Not Included in Secton 3ASecton 3 - Remainder of Landscaping Softworks Not Included in Secton 3ASecton 3 - Remainder of Landscaping Softworks Not Included in Secton 3ASecton 3 - Remainder of Landscaping Softworks Not Included in Secton 3A

S3-1000 Transplant and Landscaping Softworks on At grade Road 131 75 26-Mar-18 A 29-Apr-19 -188

S3-1010 Transplant and Landscaping Softworks on Viaduct or other remaining area 48 48 21-Jan-19* 23-Mar-19 -125

Section 4A: Establishment Works for Landscape Softworks under Section 3ASection 4A: Establishment Works for Landscape Softworks under Section 3ASection 4A: Establishment Works for Landscape Softworks under Section 3ASection 4A: Establishment Works for Landscape Softworks under Section 3ASection 4A: Establishment Works for Landscape Softworks under Section 3ASection 4A: Establishment Works for Landscape Softworks under Section 3ASection 4A: Establishment Works for Landscape Softworks under Section 3A

S4A-1000 Establishment Works at NBZ1 365 365 27-Mar-19 25-Mar-20 -206

Dec Jan Feb Mar Apr May

2018 2019

Road Formation, Kerb and Pavement (Incl. FL/F8A, FL/F9), Road Formation, Kerb and Pavement (Incl. FL/F8A, FL/F9)

Drainage Works on Permanent Cycle Track (under VO159), Drainage Works on Permanent Cycle Track (under VO159)

Road Formation, Kerb and Pavement, Road Formation, Kerb and Pavement

Drainage Works on Permanent Cycle Track (under VO159), Drainage Works on Permanent Cycle Track (under VO159)

Drainage Works on Permanent Cycle Track (under VO159), Drainage Works on Permanent Cycle Track (under VO159)

Installation of Steelwork & Transparent Panel - Noise Barrier NB3 (254m), Installat ion of Steelwork & Transparent Panel - Noise Barrier NB3 (254m)

Construction of longitudinal stitch at Bridge D3, Construction of longitudinal stitch at Bridge D3

Transplant and Landscaping Softworks in NBZ1

Transplant and Landscaping Softworks on At grade Road, Transplant and Landscaping Softworks on At grade Road

Transplant and Landscaping Softworks on Viaduct or other remaining area

Actual Work

Remaining Work

Summary Bar

Critical Remaining Work

Milestone

Project Baseline Bar
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