
Activity ID Activity Name Duration %
 Complete

Remaining
Duration

Original
Duration

Start Finish Total
Float

Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
Contract CoContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
KD03a KD-3a (270d) - Comprises all works 

in SA322A (Area: Resite Houses)
0% 0 0 20-Jan-15* -281

POSSA323A Site Area SA323A (360d) (not 
required)

0% 0 0 20-Jan-15* -191

POSSA327 Site Area SA327 (180d) 0% 0 0 20-Jan-15* -19

ZONE 1 (CZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB42 (Ch.5NB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00110 NB42 (Ch5640-5740) - Footing & 

Wall Structure
0% 45 45 13-Feb-15 17-Apr-15 39

NB00120 NB42 (Ch5640-5740) - NB 
production

0% 45 45 18-Apr-15 01-Jun-15 1259

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10100 Sheet Piling & Excavation(~5m 

below ground) (along NB42)
0% 21 21 20-Jan-15 12-Feb-15 24

TSZ10130 Watermain installation (along NB42) 0% 30 30 13-Feb-15 27-Mar-15 24

TSZ10140 Firemain installation (along NB42) 0% 30 30 28-Mar-15 06-May-15 24

NB42A (Ch.NB42A (Ch.5750-5810)-TWSR West SidNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00190 NB42A (Ch5750-5810) - Footing & 

Wall Structure
0% 30 30 10-Feb-15 24-Mar-15 -39

NB00200 NB42A (Ch5750-5810) - NB 
production

0% 45 45 25-Mar-15 08-May-15 1283

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10150 Sheet Piling & Excavation(~5m 

below ground) (along NB42A)
0% 18 18 20-Jan-15 09-Feb-15 -39

TSZ10180 Watermain installation (along 
NB42A)

0% 20 20 25-Mar-15 20-Apr-15 -39

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10110 Utility cable laying by Utility 

companies (Along NB42A)
0% 24 24 25-Mar-15 24-Apr-15 -23

ZONE 2 (CZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
DemolitionDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition Work
Z2.P2N.1250 Construction of proposed SHRINE 0% 165 165 20-Jan-15 15-Aug-15 957

Z2.P2N.1290 Demolition of Man Ching Lung Tong 0% 15 15 26-Jan-15* 11-Feb-15 0

NB47 (Ch.5NB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00270 NB47 (Ch5880-5930)- Footing & 

Wall Structure
0% 30 30 30-Mar-15 07-May-15 -332

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10250 Sheet Piling & Excavation(~6m 

below ground) (along NB47)
0% 18 18 20-Jan-15 09-Feb-15 -332

TSZ10260 DSD Trunk Sewer laying (along 
NB47)

0% 18 18 10-Feb-15 10-Mar-15 -332

TSZ10270 Backfill up to NB47 footing level 0% 16 16 11-Mar-15 28-Mar-15 -332

TSZ10280 Watermain installation (along NB47) 0% 26 26 30-Mar-15 02-May-15 -330

NB47A (Ch.NB47A (Ch.5950-5975)-TWSR West SidNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00300 NB47A - ID1-1 piling (0.19m -24no) 0% 50 50 01-Apr-15 03-Jun-15 -290

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10560 Watermain & Firemain installation 

(Along NB47A-above ID1)
0% 28 28 01-Apr-15 07-May-15 121

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20240 Utility cable laying by Utility 

companies (Along NB47A-above 
0% 12 12 01-Apr-15 17-Apr-15 137

NB48 (Ch.5NB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00415 NB48 (NB48/5-10) Pre-drilling 76.56% 15 64 18-Dec-14 A 05-Feb-15 -57

NB00420 NB48 (NB48/5-10) piling (0.19m 
-64no)

0% 96 96 06-Feb-15 11-Jun-15 -57

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10400 Sheet Piling & Excavation(~5m 

below ground) (along NB48, 0-60m)
0% 21 21 20-Jan-15 12-Feb-15 -121

TSZ10410 DSD Trunk Sewer laying (along 
NB48, 0-60m)

0% 18 18 13-Feb-15 13-Mar-15 -121

TSZ10420 Backfill up to NB48, 0-60m footing 
level

0% 32 32 14-Mar-15 23-Apr-15 -121

NB49 (Ch.6NB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00485 NB49 - Pre-drilling 70% 15 50 03-Nov-14 A 05-Feb-15 4

NB00490 NB49 piling (0.19m -96no) 0% 96 96 12-Jan-15 A 23-May-15 -47

NB54 (Ch.6NB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00605 NB54 - ID2-1 Pre-drilling) (Deleted 

notified on 14-5, VO issued 
0% 0 0 20-Jan-15 20-Jan-15 -100

NB00610 NB54 - ID2-1 piling (0.19m -18no)-) 
(Deleted notified on 14-5, VO issued

0% 0 0 01-Apr-15 01-Apr-15 -154

NB00620 NB54 - ID2-1 Sheet piling & 
excavation (~3m)

0% 18 18 01-Apr-15 24-Apr-15 -38

NB00665 NB54 -Pre-drilling 20.83% 19 24 15-Nov-14 A 10-Feb-15 -119

NB00670 NB54 piling (0.19m -24no)-1 rigs 0% 72 72 01-Apr-15 30-Jun-15 -154

NB54A (Ch.NB54A (Ch.6290-6350)-TWSR West SidNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00730 NB54A -Pre-drilling 33.33% 24 36 26-Feb-14 A 16-Feb-15 -24

NB00740 NB54A piling (0.19m -72no) 48.15% 56 108 05-May-14 A 02-Apr-15 -26
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Widening of Fanling Highway - Tai Hang to Wo Hop Shek Interchange
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Activity ID Activity Name Duration %
 Complete
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NB57 (Ch.6NB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10700 Sheet Piling & Excavation(~5m 

below ground) (along NB57)
0% 21 21 15-Dec-14 A 12-Feb-15 -130

TSZ10710 DSD Trunk Sewer laying (along 
NB57)

0% 18 18 13-Feb-15 13-Mar-15 -130

TSZ10720 Backfill up to NB57 footing level 0% 20 20 14-Mar-15 09-Apr-15 -130

TSZ10730 Watermain installation (along NB57) 0% 30 30 10-Apr-15 15-May-15 -88

NB59 (Ch.6NB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00950 NB59 - piling (0.19m -94no) 75.69% 35 144 02-Jan-15 A 09-Mar-15 -124

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10800 Sheet Piling & Excavation(~5m 

below ground) (along NB59)
0% 28 28 10-Mar-15 14-Apr-15 -124

TSZ10810 DSD Trunk Sewer laying (along 
NB59)

0% 30 30 15-Apr-15 20-May-15 -124

NB63 (Ch.6NB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01030 NB63 - backfilling 0% 50 50 25-Mar-15 27-May-15 -126

NB01040 NB63 - NB production 0% 45 45 20-Jan-15 05-Mar-15 1347

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10300 Sheet Piling & Excavation(~7m 

below ground) (along NB63)
0% 12 12 20-Jan-15 02-Feb-15 -54

TSZ10310 DSD Trunk Sewer laying (along 
NB63)

0% 18 18 03-Feb-15 03-Mar-15 1719

TSZ10330 Watermain installation (along NB63) 0% 30 30 04-Mar-15 10-Apr-15 1719

TSZ10340 Firemain installation (along NB63) 0% 30 30 11-Apr-15 16-May-15 1719

DSD SouthDSD Southern Trunk Sewer - TrenchDSD Southern Trunk Sewer - Trenchless ConDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless Construction
TSZ10950 Construct Pipe jacking pits 0% 60 60 03-Feb-15 24-Apr-15 -54

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20230 Utility cable laying by Utility 

companies (Along NB63~100m)
0% 48 48 27-Dec-14 A 24-Mar-15 -126

Box Culvert Box Culvert Extension ID1Box Culvert Extension ID1Box Culvert Extension ID1Box Culvert Extension ID1Box Culvert Extension ID1Box Culvert Extension ID1Box Culvert Extension ID1
Structure WStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure Works
ID1-0100 Box Culvert Extension ID1 structure 54.24% 54 118 20-Oct-14 A 31-Mar-15 -119

Box Culvert Box Culvert Extension ID2Box Culvert Extension ID2Box Culvert Extension ID2Box Culvert Extension ID2Box Culvert Extension ID2Box Culvert Extension ID2Box Culvert Extension ID2
Structure WStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure Works
ID2-0100 Box Culvert Extension ID2 structure 54.24% 54 118 20-Oct-14 A 31-Mar-15 -119

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Tai HaNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
THBF0330 Structure steel Shop drawing 

submission (THFB)
0% 60 60 20-Jan-15 10-Apr-15 496

THBF0335 Structure steel Shop drawing 
approval (THFB)

0% 30 30 21-Mar-15 28-Apr-15 496

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
THBF0120 THP5 - Pre-bored H pile (8 nos) 75% 6 24 13-Nov-14 A 26-Jan-15 713

THBF0130 THP5 - Pile Test 0% 28 28 27-Jan-15 23-Feb-15 898

THBF0140 THP5 - Pile cap, Pier and Pier Head 0% 45 45 10-Feb-15 14-Apr-15 713

THBF0160 THP8, THP9 - Pre-bored H pile (8 
nos)

50% 12 24 08-Nov-14 A 02-Feb-15 812

THBF0170 THP8, THP9 - Pile Test 0% 28 28 03-Feb-15 02-Mar-15 1017

THBF0180 THP8, THP9 - Pile cap, Pier and 
Pier Head

0% 30 30 17-Feb-15 31-Mar-15 812

THBF0200 THAB3 - Pre-bored H pile (4 nos) 50% 6 12 08-Nov-14 A 26-Jan-15 792

THBF0210 THAB3 - Pile Test 0% 28 28 27-Jan-15 23-Feb-15 993

THBF0220 THAB3 - pile cap & abutment wall 0% 30 30 10-Feb-15 24-Mar-15 791

THBF0230 THAB3 - Backfilling (~4m) 0% 27 27 25-Mar-15 28-Apr-15 791

THBF0250 THP6, THP7 - Pre-bored H pile (14 
nos)

42.86% 24 42 17-Nov-14 A 16-Feb-15 609

THBF0260 THP6, THP7 - Pile Test 0% 28 28 17-Feb-15 16-Mar-15 895

THBF0270 THP6, THP7 - Pile cap, Pier and 
Pier Head

0% 30 30 03-Mar-15 09-Apr-15 717

THBF0290 THAB2 - Pre-bored H pile (18 nos) 55.56% 24 54 12-Dec-14 A 16-Feb-15 -114

THBF0300 THAB2 - Pile Test 0% 28 28 17-Feb-15 16-Mar-15 -139

THBF0310 THAB2 - pile cap & abutment wall 0% 30 30 03-Mar-15 09-Apr-15 -109

THBF0320 THAB2 - Backfilling (~3m) 0% 20 20 10-Apr-15 04-May-15 697

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
THBF0440 THAB1 - Predrilling 0% 12 12 20-Jan-15 02-Feb-15 621

THBF0450 THAB1 - Pre-bored H pile (4 nos) 0% 12 12 17-Feb-15 10-Mar-15 609

THBF0460 THAB1 - Pile Test 0% 28 28 11-Mar-15 07-Apr-15 794

THBF0470 THAB1 - pile cap & abutment wall 0% 30 30 25-Mar-15 02-May-15 633

THBF0490 THP2 - Predrilling 0% 12 12 03-Feb-15 16-Feb-15 621

THBF0500 THP2 - Pre-bored H pile (8 nos) 0% 24 24 11-Mar-15 10-Apr-15 609

THBF0510 THP2 - Pile Test 0% 28 28 11-Apr-15 08-May-15 824

THBF0700 THP3 - Predrilling 0% 6 6 17-Feb-15 03-Mar-15 639

THBF0710 THP3 - Pre-bored H pile (4 nos) 0% 16 16 11-Apr-15 29-Apr-15 609

THBF0740 THP4 - Predrilling 0% 6 6 04-Mar-15 10-Mar-15 649

New Tai WoNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
TWFB1020 Structure steel Shop drawing 

submission (TWFB)
0% 90 90 20-Jan-15 16-May-15 717

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB1280 TWP4, TWP5 - Pre-bored H pile (14 

nos)
0% 42 42 01-Apr-15 23-May-15 -149

TWFB1320 TWAB1 - Pre-bored H pile (18 nos) 0% 54 54 20-Jan-15 31-Mar-15 -166

TWFB1330 TWAB1 - Pile Test 0% 28 28 01-Apr-15 28-Apr-15 -209

Jan Feb Mar Apr
2014 2015
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TWFB1340 TWAB1 - pile cap & abutment wall 0% 30 30 15-Apr-15 20-May-15 -164

Temporary TTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo Footbridge
Design WoDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign Works
TWFB-T1010 Design preparation 66.67% 30 90 01-Nov-14 A 03-Mar-15 208

TWFB-T1020 Engineer Comment 0% 26 26 04-Mar-15 02-Apr-15 208

TWFB-T1030 Design amendment 0% 26 26 07-Apr-15 07-May-15 208

Demolition oDemolition of Existing Tai Wo FootbridgDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo Footbridge
TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB-DE0900 Site Clearance 0% 30 30 01-Nov-14 A 03-Mar-15 535

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/B
NB51 (Ch.5NB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02270 NB51 ID1-3 (0-25m) - Sheet piling &

Excavation
0% 21 21 22-Jan-15 A 12-Feb-15 283

NB02280 NB51 ID1-3 (0-25m) - Footing & 
Wall Structure

0% 90 90 13-Feb-15 11-Jun-15 283

NB53 (Ch.6NB53 (Ch.6125-6300) -FH S/B Side (MTNB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P ANB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02420 Coordinate with MTRC for 

Precautionary Measure
0% 60 60 20-Jan-15 10-Apr-15 473

NB02430 Precautionary Measure installation 0% 26 26 11-Apr-15 12-May-15 473

NB55 (Ch.6NB55 (Ch.6300-6360)-FH S/B Side (MTNB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P ANB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02640 NB55 - Footing & Wall Structure 31.67% 41 60 07-Nov-14 A 16-Mar-15 505

NB02650 NB55- backfilling 0% 50 50 17-Mar-15 18-May-15 505

NB02660 NB55 - NB production 0% 45 45 17-Mar-15 30-Apr-15 1291

NB56 (Ch.6NB56 (Ch.6360-6400)-FH S/B Side (MTNB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P ANB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02710 NB56 - Footing & Wall Structure 0% 60 60 20-Dec-14 A 10-Apr-15 1021

NB02720 NB56- backfilling 0% 50 50 11-Apr-15 10-Jun-15 1699

NB02730 NB56 - NB production 0% 45 45 11-Apr-15 25-May-15 1266

NB61 (Ch.6NB61 (Ch.6400-6560)-FH S/B Side (MTNB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P ANB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02830 NB61 (50-160m)  - Footing & Wall 

Structure
76.25% 19 80 19-Jul-14 A 10-Feb-15 944

NB02840 NB61 (50-160m) - backfilling 0% 50 50 11-Feb-15 21-Apr-15 944

NB02850 NB61 (50-160m) - NB production 0% 45 45 11-Feb-15 27-Mar-15 1325

NB02860 NB61 (50-160m) - NB post & panel 
installation

0% 5 5 28-Mar-15 02-Apr-15 1066

NB61A (Ch.NB61A (Ch.6560-6745)-FH S/B Side (MNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&PNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02910 NB61A (0-50m)- backfilling 0% 50 50 20-Jan-15 26-Mar-15 1759

NB02920 NB61A (0-50m) - NB production 0% 45 45 20-Jan-15 05-Mar-15 1347

NB02930 NB61A (0-50m) - NB post & panel 
installation

0% 5 5 06-Mar-15 11-Mar-15 1085

NB02960 NB61A ID2-3 (50-75m)- Sheet piling
& Excavation

0% 10 10 21-Jan-15 A 30-Jan-15 987

NB02970 NB61A ID2-3 (50-75m) - Footing & 
Wall Structure

0% 70 70 31-Jan-15 05-May-15 987

NB03040 NB61A (75-190m) - NB production 0% 45 45 20-Jan-15 05-Mar-15 1347

NB03050 NB61A (75-190m) - NB post & panel
installation

0% 5 5 06-Mar-15 11-Mar-15 1085

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
MCLT1030 Design Preparation 46.15% 14 26 06-Aug-14 A 04-Feb-15 -163

MCLT1040 Engineer approval 0% 12 12 05-Feb-15 18-Feb-15 -163

MCLT1050 Apply cert for exemption by DLO by 
Engineer

0% 12 12 27-Feb-15 12-Mar-15 -163

MCLT1060 Design available for construction 0% 0 0 12-Mar-15 -163

MCLT1080 Construct New MCLT (Structure) 0% 60 60 13-Mar-15 27-May-15 -163

South BufSouth Buffer Zone 1 (SBZ1) (witSouth Buffer Zone 1 (SBZ1) (within ZonSouth Buffer Zone 1 (SBZ1) (within Zone 2)(ChSouth Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB63A (Ch.NB63A (Ch.6710-6840)-TWSR West SidNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01090 NB63A-1 - NB production 0% 45 45 20-Jan-15 05-Mar-15 707

NB01120 NB63A-2 - Footing & Wall Structure 
(ch10.7-24.2)

0% 30 30 20-Jan-15 03-Mar-15 24

NB01140 NB63A-2 - NB production 0% 45 45 04-Mar-15 17-Apr-15 664

NB01170 NB63A-3 - Footing & Wall Structure 
(ch24.2-86.9)

0% 50 50 04-Mar-15 05-May-15 24

NB64 & NB6NB64 & NB64A (Ch.6860-6920)-TWSR NB64 & NB64A (Ch.6860-6920)-TWSR West SidNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10900 Sheet Piling & Excavation(~5m 

below ground) (along NB64)
0% 21 21 20-Jan-15 12-Feb-15 -131

TSZ10910 DSD Trunk Sewer laying (along 
NB64)

0% 18 18 13-Feb-15 13-Mar-15 -131

TSZ10920 Backfill up to NB64 footing level 0% 32 32 14-Mar-15 23-Apr-15 -131

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
Kau Lung HKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular Bridge
KLH BridgKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West Ramp
Z2.KLH.1002 West Abutment- Pile cap & 

Structural Wall
25.56% 67 90 20-Dec-14 A 18-Apr-15 -85

KLH BridgKLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1
Z2.KLH.1012 Pier VBP1- Pile testing 32.14% 19 28 20-Nov-14 A 10-Feb-15 13

KLH BridgKLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1
Z2.KLH.1450 Ramp R1 - Pile caps and pier 

construction (R1P1)
0% 40 40 20-Jan-15 14-Mar-15 191

Z2.KLH.1660 Ramp R1 - Pile caps and pier 
construction (R1P2)

0% 40 40 16-Mar-15 05-May-15 191

Z2.KLH.1710 Ramp R1 - Abutment R1 - base slab 
& wall

0% 45 45 20-Jan-15 20-Mar-15 236

Z2.KLH.1720 Ramp R1 - Abutment R1 - Top slab 0% 30 30 21-Mar-15 28-Apr-15 236

Jan Feb Mar Apr
2014 2015

12-Mar-15 Design available for construction
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KLH BridgKLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3
Z2.KLH.1350 VBP6 - Pre-bored H-pile piling 

works (12 Nos.)
75% 15 60 22-Dec-14 A 05-Feb-15 -79

Z2.KLH.1360 VBP6 - Pile cap, pier construction 0% 90 90 06-Feb-15 04-Jun-15 -79

Z2.KLH.1810 East Abutment - Pile caps, abutment 
wall construction

36% 48 75 20-Oct-14 A 24-Mar-15 -112

Z2.KLH.1890 VBP8 -  Pile caps, pier and pier 
head construction

0% 75 75 25-Mar-15 26-Jun-15 -112

KLH BridgKLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2
Z2.KLH.1144 Deck 2 Precast concrete beam 

production (30 beams)
0% 150 150 18-Mar-15 14-Aug-15 92

Z2.KLH.1158 VBP4-Pre-drilling work 0% 15 15 28-Feb-15 17-Mar-15 81

Z2.KLH.1160 VBP4- Pre-bored H-pile piling works
(9 Nos.)

0% 27 27 16-Mar-15 18-Apr-15 81

Z2.KLH.1170 VBP4- Pile cap, pier & pier head 
construction

0% 80 80 17-Apr-15 23-Jul-15 81

Z2.KLH.1220 VBP5- Pile cap, pier, pier head 
construction

83.75% 13 80 20-Nov-14 A 03-Feb-15 25

Z2.KLH.1222 VBP5 - Backfilling & Road Work for 
TTA for VBP4

0% 14 14 04-Feb-15 27-Feb-15 81

KLH BridgKLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2
Z2.KLH.1520 Ramp R2 - Pre-bored H-pile piling 

works (18 Nos.)
20.37% 43 54 27-Jun-14 A 18-Mar-15 31

Z2.KLH.1530 Ramp R2 - Pile cap, abutment and 
pier construction

0% 120 120 16-Mar-15 10-Aug-15 31

Z2.KLH.1590 Land Possession for House 190B 0% 0 0 20-Jan-15* -90

Demolition oDemolition of Existing Nam Wa Po FootDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
Z2.NWP.1020 Temp. Steel Ramp, Pier, Deck 

Construction
82.22% 8 45 20-Oct-14 A 28-Jan-15 -99

Z2.NWP.1030 Diversion of Existing Pedestrian to 
Temp. Steel Ramp

0% 1 1 29-Jan-15 29-Jan-15 -99

Z2.NWP.1050 Removal of Existing Ramp Portion 
and Deck Above Existing TWSR 

0% 30 30 30-Jan-15 13-Mar-15 -99

North BuffNorth Buffer Zone 2 (NBZ2) (witNorth Buffer Zone 2 (NBZ2) (within ZonNorth Buffer Zone 2 (NBZ2) (within Zone 4) (ChNorth Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)
Site FormaSite FormationSite FormationSite FormationSite FormationSite FormationSite FormationSite Formation
Site FormatSite Formation WorksSite Formation WorksSite Formation WorksSite Formation WorksSite Formation WorksSite Formation WorksSite Formation Works
Site FormaSite Formation WorkSite Formation WorkSite Formation WorkSite Formation WorkSite Formation WorkSite Formation WorkSite Formation Work
Z4SF1070 Backfilling (~20000m3) 70% 54 180 10-May-14 A 31-Mar-15 -184

Retaining WRetaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76
Structure WStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure Works
RW761085 Wall construction - W76 (~7m high) 42.5% 23 40 03-Oct-14 A 14-Feb-15 -153

Z4SF1090 Watermains installation 0% 21 21 01-Apr-15 28-Apr-15 -184

Z4SF1100 Firemain installation 0% 21 21 01-Apr-15 28-Apr-15 -184

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Ho Ka New Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
HKY1050 Structure steel procurement  (HKYB) 17.33% 124 150 10-Dec-14 A 23-May-15 -226

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
HKY1135 Soil nail works 0% 50 50 13-Dec-14 A 26-Mar-15 -195

HKY1150 HKYP6 - Pre-bored H pile (8 nos) 0% 24 24 27-Mar-15 27-Apr-15 -195

HKY1172 HKYP1 - Predrilling 0% 12 12 20-Jan-15 02-Feb-15 -38

HKY1275 Existing HKY bridge structure 
removed (TWSR-W)

0% 0 0 20-Jan-15 -133

HKY1280 HKYP7 - Predrilling 0% 18 18 17-Feb-15 17-Mar-15 -101

HKY1320 HKYAB4 - Predrilling 0% 24 24 20-Jan-15 16-Feb-15 -133

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1530 HKYAB1 - pile cap & abutment wall 13.33% 26 30 24-Nov-14 A 18-Feb-15 -90

HKY1540 HKYAB1 - Backfilling (~3m) 0% 20 20 27-Feb-15 21-Mar-15 -90

HKY1580 HKYP3 - Pile cap, Pier and Pier 
Head

42.22% 26 45 24-Nov-14 A 18-Feb-15 -70

HKY1760 HKYP4 - Pile cap, Pier and Pier 
Head

0% 54 45 15-Oct-14 A 31-Mar-15 -68

HKY1800 HKYP5 - Pile cap, Pier and Pier 
Head

0% 77 45 18-Sep-14 A 30-Apr-15 -91

HKY1840 HKYAB2 - pile cap & abutment wall 0% 88 60 01-Nov-14 A 14-May-15 -129

TWSR-EasTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East Construction
NB74 (Ch.7NB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4005 NB74 - Footing & Wall Structure 0% 70 70 01-Apr-15 27-Jun-15 128

ZONE 4 (CZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB75 (Ch.7NB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4100 NB75 -Pre-drilling 

(Ch7990-8000)-(HKY-P1)
0% 24 24 03-Feb-15 10-Mar-15 -38

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Wo HoNew Wo Hop Shek Pedstrian & Cycle BNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle Bridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
WHS1040 Structure steel procurement (WHSB) 18% 123 150 10-Dec-14 A 22-May-15 331

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
WHS1160 WHSP2 - Pre-bored H pile (8 nos) 0% 24 24 03-Feb-15 10-Mar-15 224

WHS1170 WHSP2 - Pile Test 0% 28 28 11-Mar-15 07-Apr-15 273

WHS1180 WHSP2 - Pile cap, Pier and Pier 
Head

0% 45 45 25-Mar-15 20-May-15 224

WHS1200 WHSP6 - Pre-bored H pile (6 nos) 0% 18 18 11-Mar-15 31-Mar-15 255

WHS1210 WHSP6 - Pile Test 0% 28 28 01-Apr-15 28-Apr-15 317

WHS1224 WHSP7 - Pre-bored H pile (6 nos) 0% 18 18 01-Apr-15 24-Apr-15 278

WHS1240 WHSAB1 - Pre-bored H pile (4 nos) 0% 12 12 20-Jan-15 02-Feb-15 224

WHS1250 WHSAB1 - Pile Test 0% 28 28 03-Feb-15 02-Mar-15 886

WHS1260 WHSAB1 - pile cap & abutment wall 0% 30 30 17-Feb-15 31-Mar-15 703

WHS1270 WHSAB1 - Backfilling (~4m) 0% 27 27 01-Apr-15 06-May-15 703

Jan Feb Mar Apr
2014 2015

20-Jan-15* Land Possession for House 190B

20-Jan-15 Existing HKY bridge structure removed (TWSR-W)
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WHS1894 WHSP3  - Pre-bored H pile (6 nos) 0% 18 18 20-Jan-15 09-Feb-15 283

WHS1896 WHSP3 - Pile Test 0% 28 28 10-Feb-15 09-Mar-15 353

WHS1898 WHSP3 - Pile cap, Pier and Pier 
Head

0% 30 30 10-Mar-15 16-Apr-15 282

WHS1910 WHSP4  - Pre-bored H pile (6 nos) 0% 18 18 10-Feb-15 10-Mar-15 303

WHS1920 WHSP4 - Pile Test 0% 28 28 11-Mar-15 07-Apr-15 378

WHS1930 WHSP4 - Pile cap, Pier and Pier 
Head

0% 30 30 17-Apr-15 22-May-15 282

WHS1950 WHSP5  - Pre-bored H pile (6 nos) 0% 18 18 11-Mar-15 31-Mar-15 312

WHS1960 WHSP5 - Pile Test 0% 28 28 01-Apr-15 28-Apr-15 393

Crossing FCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway Section
WHS1470 WHSP1 - Pile cap, Pier and Pier 

Head
0% 54 52 18-Jun-14 A 31-Mar-15 640

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
WHS2075 North Abutment Wall (AW1) - Temp 

Shoring
77.78% 10 45 24-Nov-14 A 30-Jan-15 249

WHS2080 North Abutment Wall (AW1) -p ile 
cap & abutment wall

0% 60 60 31-Jan-15 22-Apr-15 509

Slip Road YSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41000 Construct Slip Rd Y  

(Ch8250-8370)(SA340) (Z4 
0% 95 95 15-Apr-15 07-Aug-15 -361

UndergrounUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
DN600 andDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 Watermain
DN1030 DN600 & DN900 watermain laying  

(Ch7925-8050)(SA346)
16.67% 100 120 15-Nov-14 A 29-May-15 -88

VO - Wall 7VO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A Construction
Retaining WRetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
W76A1018 PCCW drawpit construction 0% 26 26 19-Jan-15 A 18-Feb-15 -371

W76A1019 W76A construction (bay 4,5 wall) 0% 23 1 15-Jan-15 A 14-Feb-15 -368

W76A1020 W76A construction (bay 9) 0% 12 12 27-Feb-15 12-Mar-15 -371

W76A1030 W76A backfilling work (bay 4,5,9) 0% 25 25 13-Mar-15 14-Apr-15 -371

W76A1040 Stage 1 road work ready to start 0% 0 0 15-Apr-15 -371

W76A1050 Drainage work for Caltex access 
road

0% 150 150 15-Apr-15 13-Oct-15 759

Fanling HigFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41005 Construct FH S/B Lane 1,2  

(Ch8250-8370)(SA340) (Z4 
0% 100 100 15-Apr-15 13-Aug-15 -371

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Retaining WRetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1060 Base slab & Wall (0-3m high)- 

RW77A (Ch.50-130)
0% 60 60 20-Jan-15 10-Apr-15 244

RWZ4.1070 Backfilling (0-3m) - RW77A 
(Ch.50-130)

0% 30 30 11-Apr-15 16-May-15 499

RWZ4.1075 Temp Shoring & Excavation 0% 45 45 31-Jan-15 01-Apr-15 249

RWZ4.1080 Base slab & Wall (3-7m high)- 
RW77A (Ch.0-50)

0% 90 90 11-Apr-15 29-Jul-15 244

Retaining WRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77B
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1100 Base slab & Wall (0-3m high)- 

RW77B (Ch 0-40)
0% 60 60 11-Apr-15 23-Jun-15 319

Retaining WRetaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.0900 Site Clearance 0% 30 30 20-Jan-15 03-Mar-15 409

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
TCSS Pre-TCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction Works
TCSS0100 Acquire Design Criteria from 

Drawing & procurement
0% 180 180 20-Jan-15 02-Sep-15 310

Jan Feb Mar Apr
2014 2015

Sta

HY/2012/06: Works Programme Rev. 1 (1501) 3 Month Rolling Program Page 5 of 5 (26-Jan-15)


