
Activity ID Activity Name Dur. %
Complete

Rem.
Duration

Original
Duration

Start Finish Total
Float

Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
Contract CoContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
POSSA323A Site Area SA323A (360d) (not 

required)
0% 0 0 20-Jun-15* -342

POSSA327 Site Area SA327 (180d) 0% 0 0 20-Jun-15* -170

POSSA327A Site Area SA327A (730d) 0% 0 0 18-Jul-15* 0

ZONE 1 (CZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB42 (Ch.5NB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00115 NB42 (Ch5640-5740) - Backfilling 0% 12 12 06-Aug-15 19-Aug-15 201

NB00120 NB42 (Ch5640-5740) - NB 
production

0% 45 45 20-Jun-15 03-Aug-15 1385

NB00130 NB42 (Ch5640-5740) - NB post & 
panel installation

0% 5 5 20-Aug-15 25-Aug-15 1101

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10130 Watermain installation (along NB42) 0% 30 30 22-Jun-15 27-Jul-15 341

TSZ10140 Firemain installation (along NB42) 0% 30 30 28-Jul-15 31-Aug-15 341

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10100 Utility cable laying by Utility 

companies (Along NB42)
0% 38 38 22-Jun-15 05-Aug-15 201

NB42A (Ch.NB42A (Ch.5750-5810)-TWSR West SidNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00190 NB42A (Ch5750-5810) - Footing & 

Wall Structure - 5 bays
86.89% 8 61 13-Apr-15 A 30-Jun-15 181

NB00195 NB42A (Ch5750-5810) - backfilling 0% 12 12 29-Aug-15 11-Sep-15 181

NB00200 NB42A (Ch5750-5810) - NB 
production

0% 45 45 01-Jul-15 14-Aug-15 1374

NB00210 NB42A (Ch5750-5810) - NB post & 
panel installation

0% 5 5 12-Sep-15 17-Sep-15 1081

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10150 Sheet Piling & Excavation(~5m 

below ground) (along NB42A)
0% 18 18 22-Jun-15 13-Jul-15 181

TSZ10180 Watermain installation (along 
NB42A)

0% 20 20 14-Jul-15 05-Aug-15 181

TSZ10190 Firemain installation (along NB42A) 0% 20 20 06-Aug-15 28-Aug-15 181

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10110 Utility cable laying by Utility 

companies (Along NB42A)
0% 20 20 02-Jul-15 24-Jul-15 211

NB47B (Ch.NB47B (Ch.5820-5880)-TWSR West SiNB47B (Ch.5820-5880)-TWSR West SideNB47B (Ch.5820-5880)-TWSR West SideNB47B (Ch.5820-5880)-TWSR West SideNB47B (Ch.5820-5880)-TWSR West SideNB47B (Ch.5820-5880)-TWSR West SideNB47B (Ch.5820-5880)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00230 NB47B (Ch5820-5880)- Footing & 

Wall Structure - 4 bays
0% 30 30 14-Jul-15 17-Aug-15 171

NB00235 NB47B (Ch5820-5880)- backfilling 0% 12 12 10-Sep-15 23-Sep-15 171

NB00240 NB47B (Ch5820-5880) - NB 
production

0% 45 45 18-Aug-15 01-Oct-15 1326

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10200 Sheet Piling & Excavation(~5m 

below ground) (along NB47B)
0% 18 18 19-Jun-15 A 13-Jul-15 171

TSZ10230 Watermain installation (along 
NB47B)

0% 20 20 14-Jul-15 05-Aug-15 181

TSZ10240 Firemain installation (along NB47B) 0% 20 20 06-Aug-15 28-Aug-15 181

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10120 Utility cable laying by Utility 

companies (Along NB47B)
0% 20 20 18-Aug-15 09-Sep-15 171

ZONE 2 (CZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
DemolitionDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition Work
Z2.P2N.1250 Construction of proposed SHRINE 0% 165 165 22-Jun-15 07-Jan-16 971

NB47 (Ch.5NB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00270 NB47 (Ch5880-5930)- Footing & 

Wall Structure - 5 bays
57.58% 28 66 11-Mar-15 A 24-Jul-15 59

NB00280 NB47 (Ch5880-5930)- NB 
production

0% 45 45 25-Jul-15 07-Sep-15 1325

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10260 DSD Trunk Sewer laying (along 

NB47)
0% 18 18 25-Jul-15 14-Aug-15 59

TSZ10270 Backfill up to NB47 footing level 0% 6 6 15-Aug-15 21-Aug-15 59

TSZ10280 Watermain installation (along NB47) 0% 26 26 22-Aug-15 21-Sep-15 59

NB47A (Ch.NB47A (Ch.5950-5975)-TWSR West SidNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00330 NB47A - backfilling 0% 12 12 13-Aug-15 26-Aug-15 195

NB00335 Backfilling (Along NB47A-above 
ID1)

0% 12 12 25-Jul-15 07-Aug-15 211

NB00340 NB47A - NB production 0% 45 45 20-Jun-15 03-Aug-15 1360

NB00350 NB47A - NB post & panel installation 0% 5 5 27-Aug-15 01-Sep-15 1075

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10350 Sheet Piling & Excavation(~5m 

below ground) (along NB47A)
15.79% 16 19 05-May-15 A 10-Jul-15 28

TSZ10380 Watermain installation (along 
NB47A)

0% 14 14 11-Jul-15 27-Jul-15 195

TSZ10390 Firemain installation (along NB47A) 0% 14 14 28-Jul-15 12-Aug-15 195

TSZ10560 Watermain & Firemain installation 
(Along NB47A-above ID1)

0% 28 28 22-Jun-15 24-Jul-15 211

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20110 Utility cable laying by Utility 

companies (Along NB47A)
0% 10 10 11-Jul-15 22-Jul-15 213
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Activity ID Activity Name Dur. %
Complete

Rem.
Duration

Original
Duration

Start Finish Total
Float

UUZ20240 Utility cable laying by Utility 
companies (Along NB47A-above 

0% 10 10 11-Jul-15 22-Jul-15 213

NB48 (Ch.5NB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00380 NB48 (Ch5995-6060) - Footing & 

Wall Structure - 4 bays
39.39% 40 66 18-Apr-15 A 07-Aug-15 175

NB00400 NB48 (Ch5995-6060) - NB 
production

0% 45 45 08-Aug-15 21-Sep-15 1311

NB00440 NB48 (Ch6060-6120) - Footing & 
Wall Structure - 5 bays

0% 40 40 15-Jun-15 A 07-Aug-15 179

NB00460 NB48 (Ch6060-6120) - NB 
production

0% 45 45 08-Aug-15 21-Sep-15 1311

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10400 Sheet Piling & Excavation(~5m 

below ground) (along NB48, 0-60m)
41.67% 21 36 02-May-15 A 16-Jul-15 134

TSZ10410 DSD Trunk Sewer laying (along 
NB48, 0-60m)

0% 18 18 17-Jul-15 06-Aug-15 134

TSZ10420 Backfill up to NB48, 0-60m footing 
level

0% 6 6 07-Aug-15 13-Aug-15 134

TSZ10430 Watermain installation (along NB48,
0-60m)

0% 30 30 14-Aug-15 17-Sep-15 134

TSZ10440 Firemain installation (along NB48, 
0-60m)

0% 30 30 18-Sep-15 26-Oct-15 134

TSZ10450 Sheet Piling & Excavation(~5m 
below ground) (along NB48, 

0% 26 26 22-Jun-15 22-Jul-15 111

TSZ10460 DSD Trunk Sewer laying (along 
NB48, 60-110m)

0% 18 18 23-Jul-15 12-Aug-15 137

TSZ10470 Backfill up to NB48, 60-110m footing
level

0% 6 6 13-Aug-15 19-Aug-15 137

TSZ10480 Watermain installation (along NB48,
60-110m)

0% 26 26 20-Aug-15 18-Sep-15 137

TSZ10490 Firemain installation (along NB48, 
60-110m)

0% 26 26 19-Sep-15 22-Oct-15 137

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20120 Utility cable laying by Utility 

companies (Along NB48, 0-60m)
0% 24 24 08-Aug-15 04-Sep-15 175

UUZ20130 Utility cable laying by Utility 
companies (Along NB48, 60-110m)

0% 20 20 08-Aug-15 31-Aug-15 179

NB49 (Ch.6NB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00510 NB49 - Footing & Wall Structure - 5 

bays
0% 54 54 22-Jun-15 A 24-Aug-15 83

NB00530 NB49 - NB production 0% 45 45 25-Aug-15 08-Oct-15 1294

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10500 Sheet Piling & Excavation(~7m 

below ground) (along NB49)
0% 14 14 25-Aug-15 09-Sep-15 83

TSZ10510 DSD Trunk Sewer laying (along 
NB49)

0% 12 12 10-Sep-15 23-Sep-15 83

NB49B (Ch.NB49B (Ch.6215-6235)-TWSR West SiNB49B (Ch.6215-6235)-TWSR West SideNB49B (Ch.6215-6235)-TWSR West SideNB49B (Ch.6215-6235)-TWSR West SideNB49B (Ch.6215-6235)-TWSR West SideNB49B (Ch.6215-6235)-TWSR West SideNB49B (Ch.6215-6235)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00550 NB49B piling (0.19m -20no)- rigs 

1&2
0% 21 21 27-Jul-15* 19-Aug-15 0

NB54 (Ch.6NB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00620 NB54 - ID2-1 Sheet piling & 

excavation (~3m)
0% 18 18 22-Jun-15 13-Jul-15 37

NB00630 NB54 - ID2-1 Footing & Wall 
Structure - 2 bays

0% 60 60 14-Jul-15 21-Sep-15 37

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10600 Sheet Piling & Excavation(~5m 

below ground) (along NB54)
0% 14 14 14-Jul-15 29-Jul-15 56

TSZ10610 DSD Trunk Sewer laying (along 
NB54 excep ID2-1 section)

0% 21 21 30-Jul-15 22-Aug-15 56

TSZ10620 Backfill up to NB54 footing level 0% 6 6 24-Aug-15 29-Aug-15 56

TSZ10630 Watermain installation (along NB54) 0% 30 30 31-Aug-15 06-Oct-15 120

NB54A (Ch.NB54A (Ch.6290-6350)-TWSR West SidNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00750 NB54A pile testing 73.33% 8 30 12-Jun-15 A 30-Jun-15 167

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10650 Sheet Piling & Excavation(~5m 

below ground) (along NB54A)
0% 26 26 22-Jun-15 22-Jul-15 29

TSZ10660 DSD Trunk Sewer laying (along 
NB54A)

0% 18 18 23-Jul-15 12-Aug-15 125

TSZ10670 Backfill up to NB54A footing level 0% 6 6 13-Aug-15 19-Aug-15 125

TSZ10680 Watermain installation (along 
NB54A)

0% 30 30 20-Aug-15 23-Sep-15 129

NB57 (Ch.6NB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00830 NB57 - Footing & Wall Structure - 7 

bays
77.44% 60 266 15-Dec-14 A 04-Jan-16 77

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10774 Completion NB57 Bay 1 & 2 and 

preparation works
0% 26 25 02-May-15 A 22-Jul-15 77

TSZ10775 Wash-out chamber water pipe 
diversion at the site access for NB57

0% 52 52 23-Jul-15 21-Sep-15 77

NB58 (Ch.6NB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00900 NB58 - Footing & Wall Structure - 3 

bays
0% 50 50 26-Aug-15 26-Oct-15 114

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10750 Sheet Piling & Excavation(~5m 

below ground) (along NB58)
0% 21 21 11-Jul-15 04-Aug-15 28

TSZ10760 DSD Trunk Sewer laying (along 
NB58)

0% 18 18 05-Aug-15 25-Aug-15 28

TSZ10780 Watermain installation (along NB58) 0% 20 20 26-Aug-15 17-Sep-15 28

TSZ10790 Firemain installation (along NB58) 0% 20 20 18-Sep-15 13-Oct-15 28

NB59 (Ch.6NB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00970 NB59 - Footing & Wall Structure - 9 

bays
39.81% 62 103 02-May-15 A 02-Sep-15 139

NB00990 NB59 - NB production 0% 45 45 03-Sep-15 17-Oct-15 1273

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10810 DSD Trunk Sewer laying (along 

NB59)
53.85% 30 65 08-Apr-15 A 27-Jul-15 123

TSZ10820 Backfill up to NB59 footing level 0% 6 6 28-Jul-15 03-Aug-15 123

TSZ10830 Watermain installation (along NB59) 0% 30 30 04-Aug-15 07-Sep-15 123

TSZ10840 Firemain installation (along NB59) 0% 30 30 08-Sep-15 14-Oct-15 123

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20200 Utility cable laying by Utility 

companies (Along NB59, 0-95m)
0% 38 38 03-Sep-15 19-Oct-15 139

NB63 (Ch.6NB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West Side
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Activity ID Activity Name Dur. %
Complete

Rem.
Duration

Original
Duration

Start Finish Total
Float

Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01040 NB63 - NB production 0% 45 45 20-Jun-15 03-Aug-15 1360

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10300 Sheet Piling & Excavation(~7m 

below ground) (along NB63)
0% 12 12 22-Jun-15 06-Jul-15 149

TSZ10310 DSD Trunk Sewer laying (along 
NB63)

0% 18 18 07-Jul-15 27-Jul-15 149

TSZ10330 Watermain installation (along NB63) 0% 30 30 28-Jul-15 31-Aug-15 149

TSZ10340 Firemain installation (along NB63) 0% 30 30 01-Sep-15 07-Oct-15 149

DSD SouthDSD Southern Trunk Sewer - TrenchDSD Southern Trunk Sewer - Trenchless ConDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless Construction
TSZ10960 DSD Trunk Sewer laying (along 

NB63 - ID3-1)-Trenchless
0% 40 40 22-Jun-15 07-Aug-15 137

TSZ10970 Both end manholes construction & 
trench sewer connection

0% 60 60 08-Aug-15 19-Oct-15 137

TSZ11025 Town gas pjpe jacking work 0% 101 101 31-Aug-15* 31-Dec-15 77

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20230 Utility cable laying by Utility 

companies (Along NB63~100m)
91.95% 12 149 27-Dec-14 A 06-Jul-15 227

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Tai HaNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
THBF0335 Structure steel Shop drawing 

approval (THFB)
81.13% 30 159 04-Dec-14 A 27-Jul-15 226

THBF0340 Structure steel procurement (THFB) 0% 150 150 28-Jul-15 24-Dec-15 285

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
THBF0140 THP5 - Pile cap, Pier and Pier Head 0% 45 45 22-Jun-15 13-Aug-15 454

THBF0180 THP8, THP9 - Pile cap, Pier and 
Pier Head

0% 30 30 22-Jun-15 27-Jul-15 529

THBF0220 THAB3 - pile cap & abutment wall 0% 30 30 22-Jun-15 27-Jul-15 502

THBF0230 THAB3 - Backfilling (~4m) 0% 27 27 28-Jul-15 27-Aug-15 502

THBF0235 Steel Staircase ready for erection 
(THFB-TWSR-W side)

0% 0 0 27-Aug-15 502

THBF0270 THP6, THP7 - Pile cap, Pier and 
Pier Head

0% 30 30 22-Jun-15 27-Jul-15 439

THBF0310 THAB2 - pile cap & abutment wall 0% 30 30 22-Jun-15 27-Jul-15 419

THBF0320 THAB2 - Backfilling (~3m) 0% 20 20 28-Jul-15 19-Aug-15 419

THBF0325 Steel Ramp ready for erection 
(THFB-TWSR-W side)

0% 0 0 19-Aug-15 419

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
THBF0440 THAB1 - Predrilling 94.12% 3 51 20-Mar-15 A 24-Jun-15 341

THBF0450 THAB1 - Pre-bored H pile (4 nos) 0% 12 12 17-Jul-15 30-Jul-15 323

THBF0460 THAB1 - Pile Test 0% 28 28 31-Jul-15 27-Aug-15 448

THBF0470 THAB1 - pile cap & abutment wall 0% 30 30 14-Aug-15 17-Sep-15 359

THBF0480 THAB1 - Backfilling (~3m) 0% 20 20 18-Sep-15 13-Oct-15 359

THBF0500 THP2 - Pre-bored H pile (8 nos) 0% 24 24 31-Jul-15 27-Aug-15 323

THBF0510 THP2 - Pile Test 0% 28 28 28-Aug-15 24-Sep-15 482

THBF0710 THP3 - Pre-bored H pile (4 nos) 0% 16 16 28-Aug-15 15-Sep-15 323

THBF0720 THP3 - Pile Test 0% 28 28 16-Sep-15 13-Oct-15 463

THBF0750 THP4 - Pre-bored H pile (4 nos) 0% 16 16 16-Sep-15 06-Oct-15 323

New Tai WoNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
TWFB1030 Structure steel Shop drawing 

approval  (TWFB)
81.13% 30 159 04-Dec-14 A 27-Jul-15 63

TWFB1040 Structure steel procurement  (TWFB) 0% 150 150 28-Jul-15 24-Dec-15 76

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB1140 TWP1 - Pre-bored H pile (8 nos) 55.32% 21 47 22-Apr-15 A 16-Jul-15 117

TWFB1150 TWP1 - Pile Test 0% 28 28 17-Jul-15 13-Aug-15 140

TWFB1160 TWP1 - Pile cap, Pier and Pier Head 0% 45 45 31-Jul-15 21-Sep-15 117

TWFB1220 TWAB2  - Pre-bored H pile (4 nos) 82.35% 6 34 18-Apr-15 A 27-Jun-15 121

TWFB1230 TWAB2  - Pile Test 0% 28 28 27-Jun-15 25-Jul-15 146

TWFB1240 TWAB2 - pile cap & abutment wall 0% 30 30 13-Jul-15 15-Aug-15 122

TWFB1250 TWAB2 - Backfilling (~4m) 0% 27 27 17-Aug-15 16-Sep-15 972

TWFB1280 TWP4, TWP5 - Pre-bored H pile (14 
nos)

50% 24 48 11-May-15 A 20-Jul-15 191

TWFB1290 TWP4, TWP5 - Pile Test 0% 28 28 21-Jul-15 17-Aug-15 239

TWFB1300 TWP4, TWP5 - Pile cap, Pier and 
Pier Head

0% 30 30 04-Aug-15 07-Sep-15 188

TWFB1320 TWAB1 - Pre-bored H pile (18 nos) 49.15% 30 59 27-Apr-15 A 27-Jul-15 167

TWFB1330 TWAB1 - Pile Test 0% 28 28 28-Jul-15 24-Aug-15 211

TWFB1340 TWAB1 - pile cap & abutment wall 0% 30 30 11-Aug-15 14-Sep-15 167

TWFB1350 TWAB1 - Backfilling (~3m) 0% 20 20 15-Sep-15 09-Oct-15 178

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
TWFB1480 Precautionary work for MTRC I&P 

area
0% 45 45 22-Jun-15 13-Aug-15 886

TWFB1540 TWP3 - Predrilling 0% 12 12 14-Aug-15 27-Aug-15 886

Temporary TTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo Footbridge
Design WoDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign Works
TWFB-T1010 Design preparation 0% 60 60 22-Jun-15* 31-Aug-15 118

TWFB-T1020 Engineer Comment 0% 26 26 01-Sep-15 02-Oct-15 118

ConstructiConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction Works
TWFB-T1050 TTA for Temp ramp working space 86.67% 4 30 20-May-15 A 25-Jun-15 11

TWFB-T1060 Erect Temp Ramp 0% 90 90 26-Jun-15 12-Oct-15 11

Demolition oDemolition of Existing Tai Wo FootbridgDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo Footbridge
TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB-T1230 Watermain & Firemain at NB58 & 

backfill
0% 52 52 26-Aug-15 28-Oct-15 28

Jun Jul Aug Sep
2015

27-Aug-15 Steel Staircase read

19-Aug-15 Steel Ramp ready for erect

WP Rev. 2 (Progress Update)(20-Jun-15) - Acceleration Programme 3 Month Rolling Program Page 3 of 6 (24-Jun-15)



Activity ID Activity Name Dur. %
Complete

Rem.
Duration

Original
Duration

Start Finish Total
Float

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/B
NB51 (Ch.5NB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02280 NB51 ID1-3 (0-25m) - Footing & 

Wall Structure
0% 90 90 22-Jun-15 07-Oct-15 338

NB53 (Ch.6NB53 (Ch.6125-6300) -FH S/B Side (MTNB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P ANB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02420 Coordinate with MTRC for 

Precautionary Measure
41.67% 35 60 20-Apr-15 A 01-Aug-15 808

NB02430 Precautionary Measure installation 0% 26 26 03-Aug-15 01-Sep-15 808

NB02490 NB53 ID2-3 (100-125m), 18nos 
Predrilling

0% 10 10 02-Sep-15 12-Sep-15 902

NB02500 NB53 ID2-3 (100-125m) 18nos 
Piling- 1 rigs

0% 27 27 14-Sep-15 16-Oct-15 902

NB02570 NB53 (125-180m) - Footing & Wall 
Structure

50% 46 92 23-Mar-15 A 14-Aug-15 773

NB02580 NB53 (125-180m)- backfilling 0% 50 50 15-Aug-15 14-Oct-15 773

NB02590 NB53 (125-180m) - NB production 0% 45 45 15-Aug-15 28-Sep-15 1304

NB55 (Ch.6NB55 (Ch.6300-6360)-FH S/B Side (MTNB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P ANB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02640 NB55 - Footing & Wall Structure 86.36% 24 176 07-Nov-14 A 20-Jul-15 926

NB02650 NB55- backfilling 0% 50 50 21-Jul-15 16-Sep-15 926

NB02660 NB55 - NB production 0% 45 45 21-Jul-15 03-Sep-15 1329

NB02670 NB55 - NB post & panel installation 0% 5 5 04-Sep-15 09-Sep-15 1068

NB56 (Ch.6NB56 (Ch.6360-6400)-FH S/B Side (MTNB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P ANB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02720 NB56- backfilling 50% 25 50 20-Apr-15 A 21-Jul-15 1462

NB02730 NB56 - NB production 0% 45 45 20-Jun-15 03-Aug-15 1360

NB02740 NB56 - NB post & panel installation 0% 5 5 04-Aug-15 08-Aug-15 1095

NB61 (Ch.6NB61 (Ch.6400-6560)-FH S/B Side (MTNB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P ANB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02770 NB61 (0-50m) - Sheet piling & 

Excavation
0% 18 18 22-Jun-15 13-Jul-15 1018

NB02780 NB61 (0-50m) - Footing & Wall 
Structure

0% 50 50 14-Jul-15 09-Sep-15 1018

NB02790 NB61 (0-50m)- backfilling 0% 50 50 10-Sep-15 10-Nov-15 1018

NB02800 NB61 (0-50m) - NB production 0% 45 45 10-Sep-15 24-Oct-15 1278

NB02850 NB61 (50-160m) - NB production 0% 45 45 20-Jun-15 03-Aug-15 1360

NB02860 NB61 (50-160m) - NB post & panel 
installation

0% 5 5 04-Aug-15 08-Aug-15 1095

NB61A (Ch.NB61A (Ch.6560-6745)-FH S/B Side (MNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&PNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02920 NB61A (0-50m) - NB production 0% 45 45 20-Jun-15 03-Aug-15 1360

NB02930 NB61A (0-50m) - NB post & panel 
installation

0% 5 5 04-Aug-15 08-Aug-15 1095

NB02970 NB61A ID2-3 (50-75m) - Footing & 
Wall Structure

54.29% 32 70 01-Apr-15 A 29-Jul-15 1064

NB02980 NB61A ID2-3 (50-75m)- backfilling 0% 20 20 30-Jul-15 21-Aug-15 1079

NB02990 NB61A ID2-3 (50-75m) - NB 
production

0% 45 45 30-Jul-15 12-Sep-15 1320

NB03000 NB61A ID2-3 (50-75m) - NB post & 
panel installation

0% 5 5 14-Sep-15 18-Sep-15 1060

NB03040 NB61A (75-190m) - NB production 0% 45 45 20-Jun-15 03-Aug-15 1360

NB03050 NB61A (75-190m) - NB post & panel
installation

0% 5 5 04-Aug-15 08-Aug-15 1095

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
MCLT1040 Engineer approval 0% 12 12 13-Jun-15 A 06-Jul-15 7

MCLT1050 Apply cert for exemption by DLO by 
Engineer

0% 0 0 22-Jun-15 22-Jun-15 19

MCLT1060 Design available for construction 0% 0 0 07-Jul-15 7

MCLT1080 Construct New MCLT (Structure) 0% 90 90 07-Jul-15 22-Oct-15 7

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
G54G54G54G54G54G54G54G54
TCSS1500 Slow lane footing - G54 (NB61) 0% 0 0 22-Jun-15 986

South BufSouth Buffer Zone 1 (SBZ1) (witSouth Buffer Zone 1 (SBZ1) (within ZonSouth Buffer Zone 1 (SBZ1) (within Zone 2)(ChSouth Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB63A (Ch.NB63A (Ch.6710-6840)-TWSR West SidNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01090 NB63A-1 - NB production 0% 45 45 20-Jun-15 03-Aug-15 756

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10850 Sheet Piling & Excavation(~6m 

below ground) (along NB63A)
0% 26 26 15-Aug-15 14-Sep-15 9

TSZ10860 DSD Trunk Sewer laying (along 
NB63A)

0% 26 26 15-Sep-15 16-Oct-15 9

NB64 & NB6NB64 & NB64A (Ch.6860-6920)-TWSR NB64 & NB64A (Ch.6860-6920)-TWSR West SidNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB001030 NB64 & NB64A -Footing & Wall 

Structure - 7 bays
45% 33 60 19-May-15 A 30-Jul-15 194

NB001050 NB64 & NB64A -NB production 0% 45 45 31-Jul-15 13-Sep-15 715

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10900 Sheet Piling & Excavation(~5m 

below ground) (along NB64)
57.14% 21 49 16-Apr-15 A 16-Jul-15 170

TSZ10910 DSD Trunk Sewer laying (along 
NB64)

0% 18 18 17-Jul-15 06-Aug-15 170

TSZ10920 Backfill up to NB64 footing level 0% 6 6 07-Aug-15 13-Aug-15 170

TSZ10930 Watermain installation (along NB64) 0% 30 30 14-Aug-15 17-Sep-15 170

TSZ10940 Firemain installation (along NB64) 0% 30 30 18-Sep-15 26-Oct-15 170

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20220 Utility cable laying by Utility 

companies (Along NB64, 60m)
0% 24 24 31-Jul-15 27-Aug-15 194

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
Kau Lung HKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular Bridge

Jun Jul Aug Sep
2015

Design available for construction

22-Jun-15 Slow lane footing - G54 (NB61)
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Activity ID Activity Name Dur. %
Complete

Rem.
Duration

Original
Duration

Start Finish Total
Float

KLH BridgKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West Ramp
Z2.KLH.1140 West Ramp - Backfilling 

(5m-Dx112m-L)-change to Rock fill
0% 20 20 15-Jun-15 A 15-Jul-15 93

Z2.KLH.1230 West Ramp - Road Slab 0% 90 90 16-Jul-15 31-Oct-15 103

Advance WAdvance Works for VBP3 constructioAdvance Works for VBP3 constructionAdvance Works for VBP3 constructionAdvance Works for VBP3 constructionAdvance Works for VBP3 constructionAdvance Works for VBP3 constructionAdvance Works for VBP3 construction
Z2.KLH.1280 Pier VBP3 complete and road 

reinstatement work
0% 12 12 01-Aug-15 14-Aug-15 9

Z2.KLH.1290 Affected NB construction at 
TWSR-W resume

0% 0 0 15-Aug-15 9

KLH BridgKLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1
Z2.KLH.1014 Pier VBP1- Pile caps, pier and pier 

head construction
80.77% 20 104 11-Feb-15 A 15-Jul-15 93

Z2.KLH.1022 Pier VBP2- Pile caps, pier and pier 
head construction

64.95% 34 97 03-Mar-15 A 31-Jul-15 79

Z2.KLH.1050 Pier VBP3 Pile caps, pier and pier 
head construction

34.62% 34 52 30-May-15 A 31-Jul-15 9

Z2.KLH.1120 Deck 1 - Bridge deck construction 
(West Abutment to VBP1)

0% 100 100 16-Jul-15 12-Nov-15 93

Z2.KLH.1125 Deck 1 - Bridge deck construction 
(VBP1 to VBP2)

0% 100 100 01-Aug-15 28-Nov-15 79

Z2.KLH.1130 Deck 1 - Bridge deck construction 
(VBP2 to VBP3)

0% 38 38 01-Aug-15 14-Sep-15 141

KLH BridgKLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1
Z2.KLH.1450 Ramp R1 - Pile caps and pier 

construction (R1P1)
0% 40 40 22-Jun-15 07-Aug-15 2

Z2.KLH.1660 Ramp R1 - Pile caps and pier 
construction (R1P2)

0% 40 40 08-Aug-15 23-Sep-15 2

Z2.KLH.1680 Ramp R1 - Ramp construction 
(Abutment R1 to R1P1)

0% 45 45 08-Aug-15 30-Sep-15 82

KLH BridgKLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3
Z2.KLH.1360 VBP6 - Pile cap, pier construction 82.02% 16 89 26-Feb-15 A 10-Jul-15 7

Z2.KLH.1370 Deck - East abutment to VBP8 0% 90 90 18-Sep-15 07-Jan-16 96

Z2.KLH.1400 Deck - VBP7 to VBP8 0% 90 90 18-Sep-15 07-Jan-16 96

Z2.KLH.1850 VBP7 - Pile caps, pier and pier head
construction

37.66% 48 77 18-May-15 A 17-Aug-15 44

Z2.KLH.1890 VBP8 -  Pile caps, pier and pier 
head construction

0% 75 75 22-Jun-15 17-Sep-15 96

KLH BridgKLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2
Z2.KLH.1144 Deck 2 Precast concrete beam 

production (10 beams)
82.05% 21 117 16-Mar-15 A 10-Jul-15 20

Z2.KLH.1146 Deck 2 Precast concrete beam 
available on site

0% 0 0 10-Jul-15 17

Z2.KLH.1159 Piling Rig Remobilisation Period 
due to TGC VO

0% 34 5 30-May-15 A 31-Jul-15 33

Z2.KLH.1160 VBP4- Pre-bored H-pile piling works
(9 Nos.)

0% 27 27 01-Aug-15 01-Sep-15 33

Z2.KLH.1170 VBP4- Pile cap, pier & pier head 
construction

0% 80 80 31-Aug-15 04-Dec-15 33

Z2.KLH.1220 VBP5- Pile cap, pier, pier head 
construction

90.48% 8 84 27-Feb-15 A 30-Jun-15 15

Z2.KLH.1222 VBP5 - Backfilling & Road Work for 
TTA for VBP4

0% 14 14 02-Jul-15 17-Jul-15 310

Z2.KLH.1260 Beam Erection - Above MTRC rail 
track (2C) (Bet P5 to P6)

0% 30 30 24-Jul-15 02-Oct-15 3

KLH BridgKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East Ramp
Z2.KLH.1410 East Ramp - excavation 22.08% 60 77 08-Apr-15 A 31-Aug-15 219

Z2.KLH.1420 East Ramp base slab & Abutment 
wall

7.22% 90 97 12-May-15 A 07-Oct-15 129

KLH BridgKLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2
Z2.KLH.1523 VO 028 -  Boundary Wall to Hse 

190B structure
0% 24 24 22-Jun-15 20-Jul-15 1086

Z2.KLH.1524 VO 028 -  Boundary Wall to Hse 
190B E&M, Drainage

0% 26 26 21-Jul-15 19-Aug-15 1086

Z2.KLH.1525 Ramp R2 - mini piling 
(0.32m-30nos) works - R2P4-5 & R2

69.01% 22 71 19-Mar-15 A 17-Jul-15 40

Z2.KLH.1530 Ramp R2 - Pile cap, abutment and 
pier construction

0% 120 120 18-Jul-15 08-Dec-15 40

North BuffNorth Buffer Zone 2 (NBZ2) (witNorth Buffer Zone 2 (NBZ2) (within ZonNorth Buffer Zone 2 (NBZ2) (within Zone 4) (ChNorth Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)
Site FormaSite FormationSite FormationSite FormationSite FormationSite FormationSite FormationSite Formation
Retaining WRetaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76
Structure WStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure Works
Z4SF1110 Backfilling up to road finishes level 0% 12 12 22-Jun-15 06-Jul-15 63

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Ho Ka New Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
HKY1060 Steel Staircase & Ramp 

prefabrication (HKYB-TWSR-W 
0% 30 30 22-Jun-15 27-Jul-15 193

HKY1070 Steel Staircase & Ramp available 
on site (HKYB-TWSR-W side)

0% 0 0 28-Jul-15 193

HKY1080 Steel Staircase & Ramp 
prefabrication (HKYB-TWSR-E side)

0% 40 40 22-Jun-15 07-Aug-15 138

HKY1090 Steel Staircase & Ramp available 
on site (HKYB-TWSR-E side)

0% 0 0 08-Aug-15 138

HKY1100 Steel Bridge prefabrication (HKYB) 0% 50 50 22-Jun-15 19-Aug-15 239

HKY1110 Steel Bridge available on site 
(HKYB)

0% 0 0 20-Aug-15 239

HKY1210 HKY footbridge design available for 
FLHY & TWSR-W section

86.56% 25 186 28-Oct-14 A 21-Jul-15 152

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
HKY1278 HKYP7 - Remove existing structure 0% 30 30 18-Jul-15 21-Aug-15 4

HKY1290 HKYP7  - Pre-bored H pile (6 nos) 0% 18 18 22-Aug-15 11-Sep-15 4

HKY1310 HKYP7 - Pile cap, Pier and Pier 
Head

0% 30 30 12-Sep-15 19-Oct-15 4

HKY1330 HKYAB4 - Pre-bored H pile (16 nos) 60% 22 55 12-May-15 A 17-Jul-15 4

HKY1340 HKYAB4 - Pile Test 0% 28 28 18-Jul-15 14-Aug-15 19

HKY1350 HKYAB4 - pile cap & abutment wall 0% 30 30 15-Aug-15 18-Sep-15 16

HKY1360 HKYAB4 - Backfilling (~3m) 0% 12 12 19-Sep-15 05-Oct-15 16

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1580 HKYP3 - Pile cap, Pier and Pier 

Head
86.25% 22 160 24-Nov-14 A 17-Jul-15 156

HKY1590 Erect Stairecase (HKYFB-TWSR-E 
side)

0% 30 30 08-Aug-15 11-Sep-15 138

HKY1600 Finishes Work 0% 30 30 12-Sep-15 19-Oct-15 213

HKY1760 HKYP4 - Pile cap, Pier and Pier 
Head

88.66% 22 194 15-Oct-14 A 17-Jul-15 186

HKY1800 HKYP5 - Pile cap, Pier and Pier 
Head

88.66% 22 194 15-Oct-14 A 17-Jul-15 186

HKY1860 Erect Steel Ramp (HKYFB-TWSR-E 
side)

0% 75 75 12-Sep-15 11-Dec-15 138

Demolition oDemolition of Existing Ho Ka Yuen FootDemolition of Existing Ho Ka Yuen FootbridgeDemolition of Existing Ho Ka Yuen FootbridgeDemolition of Existing Ho Ka Yuen FootbridgeDemolition of Existing Ho Ka Yuen FootbridgeDemolition of Existing Ho Ka Yuen FootbridgeDemolition of Existing Ho Ka Yuen Footbridge

Jun Jul Aug Sep
2015

Affected NB construction at TW

10-Jul-15 Deck 2 Precast concrete beam available on site

Steel Staircase & Ramp available on site (HKY

Steel Staircase & Ramp available on 

Steel Bridge available on s
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Activity ID Activity Name Dur. %
Complete

Rem.
Duration

Original
Duration

Start Finish Total
Float

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1950 Erection of Temp Ramp at TWSR-E 

Existing Staircase location
82.5% 14 80 30-Mar-15 A 08-Jul-15 0

HKY1960 Demolish existing TWSR-E existing 
Ramp

0% 60 60 09-Jul-15 16-Sep-15 0

HKY1970 1 lane of slip road Y space available 0% 0 0 16-Sep-15 0

TWSR-EasTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
TWSRE1000 Road work for New TWSR-East 17.33% 124 150 15-May-15 A 17-Nov-15 26

ZONE 4 (CZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)
Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Wo HoNew Wo Hop Shek Pedstrian & Cycle BNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle Bridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
WHS1040 Structure steel procurement (WHSB) 98.45% 3 194 10-Dec-14 A 22-Jun-15 86

WHS1050 Steel Ramp prefabrication (WHSB) 0% 50 50 23-Jun-15 20-Aug-15 73

WHS1060 Steel Ramp available on site  
(WHSB)

0% 0 0 21-Aug-15 73

WHS1070 Steel Staircase prefabrication 
(WHSB)

0% 40 40 23-Jun-15 08-Aug-15 158

WHS1080 Steel Staircase available on site 
(WHSB)

0% 0 0 10-Aug-15 158

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
WHS1170 WHSP2 - Pile Test 60.71% 11 28 27-May-15 A 30-Jun-15 55

WHS1180 WHSP2 - Pile cap, Pier and Pier 
Head

0% 45 45 22-Jun-15 13-Aug-15 42

WHS1220 WHSP6 - Pile cap, Pier and Pier 
Head

0% 45 45 05-Aug-15 25-Sep-15 42

WHS1228 WHSP7 - Pile cap, Pier and Pier 
Head

0% 45 45 22-Jun-15 13-Aug-15 79

WHS1260 WHSAB1 - pile cap & abutment wall 0% 30 30 14-Aug-15 17-Sep-15 97

WHS1270 WHSAB1 - Backfilling (~4m) 0% 27 27 18-Sep-15 22-Oct-15 97

WHS1898 WHSP3 - Pile cap, Pier and Pier 
Head

0% 30 30 28-Jul-15 31-Aug-15 34

WHS1930 WHSP4 - Pile cap, Pier and Pier 
Head

0% 30 30 22-Jun-15 27-Jul-15 34

WHS1970 WHSP5 - Pile cap, Pier and Pier 
Head

0% 30 30 01-Sep-15 07-Oct-15 34

Crossing FCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway Section
WHS1470 WHSP1 - Pile cap, Pier and Pier 

Head
97.37% 8 304 18-Jun-14 A 30-Jun-15 101

WHS1480 Erect WHS bridge Structure across 
fanling highway

0% 90 90 14-Aug-15 30-Nov-15 64

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
WHS2090 North Abutment Wall (AW1) - 

Backfilling (~6m)
74.12% 22 85 02-Apr-15 A 17-Jul-15 87

Slip Road YSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41000 Construct Slip Rd Y  

(Ch8250-8370)(SA340) (Z4 
96.77% 3 93 02-Mar-15 A 24-Jun-15 4

RDZ41010 Construct Slip Rd Y  
(Ch8100-8250)(SA342) (Z4 

0% 95 95 25-Jun-15 16-Oct-15 4

RDZ41020 Construct Slip Rd Y @ existing 
TWSR-E junction 

0% 70 70 31-Jul-15 23-Oct-15 63

RDZ41082 Construct Slip Rd Y 
(Ch7925-8050)(SA3460) - 1 lane @ 

0% 120 120 17-Sep-15 19-Feb-16 0

UndergrounUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
DN600 andDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 Watermain
DN1010 DN600 & DN900 watermain laying  

(Ch8100-8250)(SA342) (near Z4 
0% 75 75 25-Jun-15 21-Sep-15 16

VO - Wall 7VO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A Construction
Retaining WRetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
W76A1020 W76A construction (bay 9) 0% 12 12 27-Jun-15 11-Jul-15 0

W76A1026 WSD installation for Caltex (CS) 0% 5 5 22-Jun-15 26-Jun-15 0

W76A1030 W76A backfilling work (bay 4,5,9) 0% 7 7 13-Jul-15 20-Jul-15 0

W76A1050 Drainage work for Caltex access 
road

0% 150 150 21-Jul-15 18-Jan-16 844

Fanling HigFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1412 Construct temp road for TWSR-East 

& FH S/B diversion
0% 21 21 07-Jul-15 30-Jul-15 63

RDZ41005 Construct FH S/B Lane 1,2  
(Ch8250-8370)(SA340) (Z4 

68.09% 30 94 02-Mar-15 A 27-Jul-15 0

RDZ41015 Construct FH S/B Lane 1,2  
(Ch8100-8250)(SA342) (Z4 

0% 72 72 28-Jul-15 22-Oct-15 0

RDZ41025 Construct FH S/B Lane 1,2  @ 
existing TWSR-E junction 

0% 60 60 31-Jul-15 10-Oct-15 127

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Retaining WRetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1060 Base slab & Wall (0-3m high)- 

RW77A (Ch.50-130)
61.11% 42 108 27-Feb-15 A 10-Aug-15 258

RWZ4.1070 Backfilling (0-3m) - RW77A 
(Ch.50-130)

0% 30 30 11-Aug-15 14-Sep-15 333

Retaining WRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77B
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1100 Base slab & Wall (0-3m high)- 

RW77B (Ch 0-40)
0% 60 60 11-Aug-15 22-Oct-15 258

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
TCSS Pre-TCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction Works
TCSS0100 Acquire Design Criteria from 

Drawing & procurement
44.88% 113 205 27-Feb-15 A 04-Nov-15 379

DS50DS50DS50DS50DS50DS50DS50DS50
TCSS1590 Slow lane footing -DS50 (NB74) 0% 0 0 22-Jun-15 866

FADS8FADS8FADS8FADS8FADS8FADS8FADS8FADS8
TCSS1620 Slow lane footing - FADS8 (CH8220,

S/B)
0% 30 30 28-Jul-15 31-Aug-15 836

Jun Jul Aug Sep
2015

16-Sep-15 1 

Steel Ramp available on 

Steel Staircase available on site (W

22-Jun-15 Slow lane footing -DS50 (NB74)
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