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Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
Contract CoContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
KD12 KD-12 (1239d) - S2:Achievement 

Demolition of Nam Wa Po 
0% 0 0 21-Apr-17* -66

POSSA323A Site Area SA323A (360d) (not 
required)

0% 0 0 20-Feb-17 1235

POSSA327 Site Area SA327 (180d) 0% 0 0 20-Feb-17* -781

POSSA327A Site Area SA327A (730d) 0% 0 0 20-Feb-17* -583

POSSA345 Site Area SA345 (0d) 0% 0 0 20-Feb-17* -448

ZONE 1 (CZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB42 (Ch.5NB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10140 Firemain installation (along NB42) 94.67% 8 150 20-Aug-16 A 28-Feb-17 2

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/B
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
ADVZ20180 Utility cable changeover period 

(NWT)
29.47% 146 207 21-Dec-16 A 15-Jul-17 185

ADVZ20182 Additional Utilitly cable changeover 
period (PCCW, HCG)

29.81% 146 208 20-Dec-16 A 15-Jul-17 185

TWSR-WesTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
Ch 5640-58Ch 5640-5880Ch 5640-5880Ch 5640-5880Ch 5640-5880Ch 5640-5880Ch 5640-5880Ch 5640-5880
RDZ10090 Z1: New Tai  Wo Service Road West 

- Drainage & Road works (2 lanes)
80.98% 35 184 15-Aug-16 A 31-Mar-17 0

ZONE 2 (CZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
DRM PropoDRM ProposalDRM ProposalDRM ProposalDRM ProposalDRM ProposalDRM ProposalDRM Proposal
DRM PropDRM ProposalDRM ProposalDRM ProposalDRM ProposalDRM ProposalDRM ProposalDRM Proposal
ADVZ20200 Utility cable changeover period (All 

Utility Companies)(9 months)
43.16% 162 285 20-Oct-16 A 31-Jul-17* 0

ADVZ20220 New TWSR-W construction period 80.98% 35 184 15-Aug-16 A 31-Mar-17 0

ADVZ20225 Divert Existing TWSR-W to New 
TWSR-W

0% 5 5 01-Apr-17 07-Apr-17 0

ADVZ20230 Construct Temp Road at NB at North
bound (0.5 HS+Lane 1 & 2)

0% 100 100 08-Apr-17 10-Aug-17 0

Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB48 (Ch.5NB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00390 NB48 (Ch5995-6060) - backfilling 93.62% 6 94 05-Oct-16 A 25-Feb-17 998

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10440 Firemain installation (along NB48, 

0-60m)
95.59% 9 204 20-Jun-16 A 01-Mar-17 1

TSZ10490 Firemain installation (along NB48, 
60-110m)

95.59% 9 204 20-Jun-16 A 01-Mar-17 1

NB54 (Ch.6NB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00720 NB54 - NB post & panel installation 0% 5 5 20-Feb-17 24-Feb-17 646

NB54A (Ch.NB54A (Ch.6290-6350)-TWSR West SidNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00790 NB54A - NB post & panel installation 0% 5 5 20-Feb-17 24-Feb-17 646

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10680 Watermain installation (along 

NB54A)
94.53% 15 274 14-Mar-16 A 08-Mar-17 989

TSZ10690 Firemain installation (along NB54A) 59.62% 21 52 19-Dec-16 A 15-Mar-17 0

NB57 (Ch.6NB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10730 Watermain installation (along NB57) 71.15% 15 52 12-Dec-16 A 08-Mar-17 0

TSZ10740 Firemain installation (along NB57) 0% 20 20 21-Feb-17 15-Mar-17 0

TSZ10990 Backfilling for UU and Firemain & 
Watermain

0% 12 12 16-Mar-17 29-Mar-17 0

NB58 (Ch.6NB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West SideNB58 (Ch.6445-6480)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00930 NB58 - NB post & panel installation 83.8% 23 142 20-Sep-16 A 17-Mar-17 628

NB59 (Ch.6NB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01000 NB59 - NB post installation 89.19% 12 111 15-Oct-16 A 04-Mar-17 639

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/B
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
ADVZ20160 TTA for NB works 0% 60 60 20-Feb-17 06-May-17 210

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Tai HaNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
THBF0370 Steel Staircase & Bridge 

prefabrication (THFB-TWSR-E side)
98.7% 2 154 20-Jul-16 A 21-Feb-17 348

THBF0380 Steel Staircase & Bridge available 
on site (THFB-TWSR-E side)

0% 0 0 22-Feb-17 348

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
THBF0620 Finishes Work 0% 60 60 20-Feb-17 06-May-17 380

THBF0625 Bridge Structure complete 
(THFB-TWSR-W side)

0% 0 0 06-May-17 380

Crossing FCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway Section

Feb Mar Apr May
2017

21-Apr-17* KD-12 (1239d) - S2:Achi

Site Area SA323A (360d) (not required)

Site Area SA327 (180d)

Site Area SA327A (730d)

Site Area SA345 (0d)

Steel Staircase & Bridge available on site (THFB-TWSR-E side)

06-May-17 Bridge Stru
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THBF0530 THP1 - Predrilling 0% 12 12 20-Feb-17 04-Mar-17 181

THBF0540 THP1 - Pre-bored H pile (6 nos) 0% 45 45 06-Mar-17 02-May-17 181

THBF0550 THP1 - Pile Test 0% 28 28 03-May-17 30-May-17 218

THBF0560 THP1 - Pile cap, Pier and Pier Head 0% 100 100 17-May-17 12-Sep-17 182

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
THBF0470 THAB1 - pile cap & abutment wall 62.39% 41 109 21-Nov-16 A 08-Apr-17 244

THBF0480 THAB1 - Backfilling (~3m) 0% 20 20 10-Apr-17 08-May-17 244

THBF0520 THP2 - Pile cap, Pier and Pier Head 0% 45 45 09-May-17 30-Jun-17 244

THBF0730 THP3 - Pile cap, Pier and Pier Head 63.64% 36 99 26-Nov-16 A 01-Apr-17 314

THBF0770 THP4 - Pile cap, Pier and Pier Head 82.21% 37 208 20-Jul-16 A 03-Apr-17 253

THBF0780 Modified existing column head of 
existing footbridge

0% 30 30 04-Apr-17 15-May-17 253

THBF0785 Reconstruction of existing span 
between P4 and existing pier

0% 30 30 16-May-17 20-Jun-17 253

Lift at TWSLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W Side
L1520 Lift shaft & roof 74.16% 54 209 16-Jul-16 A 27-Apr-17 266

L1530 Structural Laminated glass wall 
installation

0% 30 30 28-Apr-17 05-Jun-17 310

L1540 RC Platform connect to bridge 0% 30 30 28-Apr-17 05-Jun-17 266

L1557 Lift submission & ordering period 69.58% 73 240 02-Jul-16 A 22-May-17 321

L1600 CLP Power available (by CLP) 54.06% 181 394 21-Jun-16 A 19-Aug-17 388

Lift at FLHLift at FLHY S/BLift at FLHY S/BLift at FLHY S/BLift at FLHY S/BLift at FLHY S/BLift at FLHY S/BLift at FLHY S/B
L1370 Lift shaft & roof 74.07% 35 135 20-Sep-16 A 31-Mar-17 302

L1380 Structural Laminated glass wall 
installation

0% 30 30 01-Apr-17 12-May-17 332

L1390 RC Platform connect to bridge 
(THSC-2 & TH-P2)

0% 30 30 01-Apr-17 12-May-17 302

L1400 Roof cover for RC Platform 0% 30 30 13-May-17 17-Jun-17 302

L1450 CLP Power available (by CLP) 54.06% 181 394 21-Jun-16 A 19-Aug-17 391

New Tai WoNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
TWFB1090 Steel Bridge prefabrication (TWFB) 73.76% 37 141 15-Aug-16 A 03-Apr-17 464

TWFB1100 Steel Bridge available on site 
(TWFB)

0% 0 0 04-Apr-17 464

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB1370 Erect Stairecase (TWFB-TWSR-W 

side)
68.63% 16 51 07-Dec-16 A 09-Mar-17 37

TWFB1390 Finishes Work 0% 30 30 10-Mar-17 18-Apr-17 591

TWFB1400 Bridge Structure complete 
(TWFB-TWSR-W side)

0% 0 0 18-Apr-17 591

Crossing FCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway Section
TWFB1410 TWP2 - Predrilling 0% 18 18 27-Feb-17* 18-Mar-17 31

TWFB1420 TWP2 - Pre-bored H pile (6 nos) 0% 30 30 20-Mar-17 27-Apr-17 31

TWFB1430 TWP2 - Pile Test 0% 28 28 28-Apr-17 25-May-17 40

TWFB1440 TWP2 - Pile cap 0% 45 45 12-May-17 05-Jul-17 33

Lift at TWSLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W Side
L1670 Lift shaft & roof 84.78% 35 230 21-Jun-16 A 31-Mar-17 422

L1680 Structural Laminated glass wall 
installation

0% 30 30 01-Apr-17 12-May-17 465

L1690 RC Link slab connect to bridge 0% 30 30 01-Apr-17 12-May-17 422

L1700 Metal cover on RC platform 0% 30 30 13-May-17 17-Jun-17 422

L1730 Lift submission & ordering period 63.27% 108 294 02-Jul-16 A 04-Jul-17 422

L1780 CLP Power available (by CLP) 46.58% 211 395 20-Aug-16 A 18-Sep-17 526

Temporary TTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo Footbridge
Design WoDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign Works
TWFB-T1020 Engineer Comment 88.54% 22 192 28-Jun-16 A 16-Mar-17 22

TWFB-T1030 Design amendment 0% 73 73 17-Mar-17 17-Jun-17 22

TWSR-WesTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
Ch 5880-67Ch 5880-6740Ch 5880-6740Ch 5880-6740Ch 5880-6740Ch 5880-6740Ch 5880-6740Ch 5880-6740
RDZ20160 Z2 : New TWSR-West D&R Works 

(lane 1)
70.83% 35 120 01-Nov-16 A 31-Mar-17 0

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/B
NB46A (Ch.NB46A (Ch.5880-5935)-FH S/B SideNB46A (Ch.5880-5935)-FH S/B SideNB46A (Ch.5880-5935)-FH S/B SideNB46A (Ch.5880-5935)-FH S/B SideNB46A (Ch.5880-5935)-FH S/B SideNB46A (Ch.5880-5935)-FH S/B SideNB46A (Ch.5880-5935)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB03230 Sheet piling for DN600 watermain 

diversion work (VO70)
0% 14 14 20-Feb-17* 07-Mar-17 412

NB03240 Excavation & DN600 pipe laying 0% 75 75 08-Mar-17 10-Jun-17 412

NB51 (Ch.5NB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02280 NB51 ID1-3 (0-25m) - Footing & 

Wall Structure
0% 90 90 20-Feb-17 12-Jun-17 506

NB02320 NB51(25-118m) - Sheet piling & 
Excavation

79.07% 18 86 29-Oct-16 A 11-Mar-17 357

NB02330 NB51(25-118m) - Footing & Wall 
Structure

0% 90 90 13-Mar-17 04-Jul-17 357

NB52 (Ch.6NB52 (Ch.6055-6125) -FH S/B Side (MTNB52 (Ch.6055-6125) -FH S/B Side (MTRC I&P ANB52 (Ch.6055-6125) -FH S/B Side (MTRC I&P Area)NB52 (Ch.6055-6125) -FH S/B Side (MTRC I&P Area)NB52 (Ch.6055-6125) -FH S/B Side (MTRC I&P Area)NB52 (Ch.6055-6125) -FH S/B Side (MTRC I&P Area)NB52 (Ch.6055-6125) -FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02370 NB52 - Sheet piling & Excavation 70.79% 26 89 04-Nov-16 A 21-Mar-17 570

NB02380 NB52 - Footing & Wall Structure 50.5% 50 101 18-Nov-16 A 22-Apr-17 546

NB02390 NB52- backfilling 0% 50 50 24-Apr-17 23-Jun-17 546

NB02400 NB52 - NB production 0% 45 45 22-Apr-17 06-Jun-17 688

NB53 (Ch.6NB53 (Ch.6125-6300) -FH S/B Side (MTNB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P ANB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02430 Precautionary Measure installation 0% 26 26 20-Feb-17 21-Mar-17 452

NB02440 NB53 (0-100m) - Sheet piling & 
Excavation

0% 26 26 22-Mar-17 25-Apr-17 499

Feb Mar Apr May
2017

Steel Bridge available on site (TWFB)

18-Apr-17 Bridge Structure complete (
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NB02450 NB53 (0-100m) - Footing & Wall 
Structure

0% 60 60 26-Apr-17 08-Jul-17 499

NB02490 NB53 ID2-3 (100-125m), 18nos 
Predrilling

0% 10 10 04-Apr-17 19-Apr-17 441

NB02500 NB53 ID2-3 (100-125m) 18nos 
Piling- 1 rigs

0% 27 27 20-Apr-17 23-May-17 441

NB02590 NB53 (125-180m) - NB production 94.59% 14 259 20-May-16 A 05-Mar-17 781

NB02600 NB53 (125-180m) - NB post & panel
installation

0% 5 5 06-Mar-17 10-Mar-17 634

NB55 (Ch.6NB55 (Ch.6300-6360)-FH S/B Side (MTNB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P ANB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02640 NB55 - Footing & Wall Structure 96.41% 24 669 07-Nov-14 A 18-Mar-17 441

NB02650 NB55- backfilling 0% 50 50 20-Mar-17 23-May-17 441

NB02660 NB55 - NB production 90.27% 40 411 15-Jan-16 A 31-Mar-17 755

NB56 (Ch.6NB56 (Ch.6360-6400)-FH S/B Side (MTNB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P ANB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02730 NB56 - NB production 95.99% 14 349 20-Feb-16 A 05-Mar-17 781

NB02740 NB56 - NB post & panel installation 0% 5 5 06-Mar-17 10-Mar-17 634

NB61 (Ch.6NB61 (Ch.6400-6560)-FH S/B Side (MTNB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P ANB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02770 NB61 (0-50m) - Sheet piling & 

Excavation
0% 18 18 20-Feb-17 11-Mar-17 533

NB02780 NB61 (0-50m) - Footing & Wall 
Structure

0% 50 50 13-Mar-17 16-May-17 533

NB02790 NB61 (0-50m)- backfilling 0% 50 50 17-May-17 15-Jul-17 533

NB02800 NB61 (0-50m) - NB production 0% 45 45 17-May-17 30-Jun-17 664

NB02850 NB61 (50-160m) - NB production 0% 45 45 20-Feb-17 05-Apr-17 750

NB02860 NB61 (50-160m) - NB post & panel 
installation

0% 5 5 06-Apr-17 11-Apr-17 608

NB61A (Ch.NB61A (Ch.6560-6745)-FH S/B Side (MNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&PNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02920 NB61A (0-50m) - NB production 88.16% 45 380 20-Feb-16 A 05-Apr-17 750

NB02930 NB61A (0-50m) - NB post & panel 
installation

0% 5 5 06-Apr-17 11-Apr-17 608

NB02970 NB61A ID2-3 (50-75m) - Footing & 
Wall Structure

90.31% 57 588 01-Apr-15 A 02-May-17 554

NB02980 NB61A ID2-3 (50-75m)- backfilling 0% 20 20 04-May-17 26-May-17 569

NB02990 NB61A ID2-3 (50-75m) - NB 
production

0% 45 45 03-May-17 16-Jun-17 678

NB03040 NB61A (75-190m) - NB production 95.71% 15 350 20-Feb-16 A 06-Mar-17 780

NB03050 NB61A (75-190m) - NB post & panel
installation

0% 5 5 07-Mar-17 11-Mar-17 633

Box Culvert Box Culvert ID3 WorksBox Culvert ID3 WorksBox Culvert ID3 WorksBox Culvert ID3 WorksBox Culvert ID3 WorksBox Culvert ID3 WorksBox Culvert ID3 Works
VO58 ExteVO58 Extension of ID3VO58 Extension of ID3VO58 Extension of ID3VO58 Extension of ID3VO58 Extension of ID3VO58 Extension of ID3VO58 Extension of ID3
ID30100 Demolish existing wing walls (N&S) 80% 6 30 08-Feb-17 A 25-Feb-17 197

ID30110 Rock fill to the box culvert level 0% 20 20 27-Feb-17 21-Mar-17 197

ID30120 Box culvert extension structure 0% 20 20 22-Mar-17 18-Apr-17 197

ID30140 Wing Wall Construction 0% 75 75 19-Apr-17 19-Jul-17 471

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
MCLT1090 New MCLT - finishes works 67.11% 99 301 20-May-16 A 22-Jun-17 552

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
G54G54G54G54G54G54G54G54
TCSS1500 Slow lane footing - G54 (NB61) 0% 0 0 20-Feb-17 621

South BufSouth Buffer Zone 1 (SBZ1) (witSouth Buffer Zone 1 (SBZ1) (within ZonSouth Buffer Zone 1 (SBZ1) (within Zone 2)(ChSouth Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB63A (Ch.NB63A (Ch.6710-6840)-TWSR West SidNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01200 NB63A-3 - NB post installation 80.95% 24 126 17-Sep-16 A 18-Mar-17 627

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10880 Watermain installation (along 

NB63A)
79.81% 21 104 02-Nov-16 A 15-Mar-17 0

TSZ10890 Firemain installation (along NB63A) 6.67% 28 30 16-Feb-17 A 23-Mar-17 0

NB64 & NB6NB64 & NB64A (Ch.6860-6920)-TWSR NB64 & NB64A (Ch.6860-6920)-TWSR West SidNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB001060 NB64 & NB64A -NB post & panel 

installation
89.12% 31 285 14-Mar-16 A 27-Mar-17 620

NB003060 NB64A -Footing & Wall Structure - 1 
bays

0% 35 35 22-Apr-17 05-Jun-17 567

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
Kau Lung HKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular Bridge
KLH BridgKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West Ramp
KLH.1290 West Ramp - Planting 0% 21 21 20-Feb-17 15-Mar-17 630

KLH BridgKLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1
KLH.3430 Deck 1 - Planting 0% 21 21 20-Feb-17 15-Mar-17 630

KLH.3640 Pedestrian walkway floor finishes 
P2 to P3

0% 14 14 15-Mar-17 30-Mar-17 -44

KLH BridgKLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2
KLH.3170 Pedestrian walkway floor finishes 

P5-P6 (include barrier and lighting)
0% 14 14 15-Mar-17 30-Mar-17 -44

KLH.3270 Pedestrian walkway floor finishes 
P4 to P5 (include barrier and 

0% 14 14 15-Mar-17 30-Mar-17 -44

KLH.3370 Pedestrian walkway floor finishes 
P3 to P4 (include barrier and 

0% 14 14 15-Mar-17 30-Mar-17 -44

KLH BridgKLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3
KLH.3500 Deck 3 - Planting 0% 21 21 20-Feb-17 15-Mar-17 662

KLH.3660 Pedestrian walkway floor finishes 
P6 to P7 (include barrier and 

0% 14 14 20-Feb-17 07-Mar-17 -24

KLH BridgKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East Ramp
KLH.3590 East Ramp - Planting 0% 34 34 20-Feb-17 30-Mar-17 970

KLH BridgKLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1
Z2.KLH.1740 Ramp R1 complete 0% 0 0 14-Mar-17 -31

Feb Mar Apr May
2017

20-Feb-17 Slow lane footing - G54 (NB61)

14-Mar-17 Ramp R1 complete
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Z2.KLH.3610 Ramp R1 - Steel roof 0% 35 28 19-Jan-17 A 31-Mar-17 8

Z2.KLH.3620 Ramp R1 - finishes work (include 
barrier and lighting)

0% 12 12 01-Mar-17* 14-Mar-17 0

KLH BridgKLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2
Z2.KLH.1523 VO 028 -  Boundary Wall to Hse 

190B structure
0% 24 24 20-Feb-17* 18-Mar-17 601

Z2.KLH.1524 VO 028 -  Boundary Wall to Hse 
190B E&M, Drainage

0% 26 26 20-Mar-17 22-Apr-17 601

Z2.KLH.1550 Ramp R2 - Steel roof 0% 24 24 13-Mar-17 10-Apr-17 -53

Z2.KLH.1920 Ramp R2 - finishes work (include 
barrier and lighting)

0% 25 25 20-Feb-17 20-Mar-17 -36

Z2.KLH.2050 Factory fabrication 61.7% 18 47 12-Jan-17 A 11-Mar-17 -53

Bridge RoaBridge Road WorkBridge Road WorkBridge Road WorkBridge Road WorkBridge Road WorkBridge Road WorkBridge Road Work
Z2.KLH.2030 Diversion of existing pedestrian to 

proposed Kiu Lung Hang Vehicular 
0% 1 1 11-Apr-17 11-Apr-17 -53

Z2.KLH.2040 Landscape work of KLHVB 0% 120 120 20-Feb-17 18-Jul-17 531

Lift at TWSLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W SideLift at TWSR-W Side
L01040 Temp work & Pile cap 0% 45 45 15-Mar-17 12-May-17 391

L01050 Lift pit 0% 24 24 13-May-17 10-Jun-17 391

L01094 Lift submission & ordering period 44.51% 177 319 01-Aug-16 A 22-Sep-17 385

L01140 CLP Power available (by CLP) 72.69% 121 443 04-Apr-16 A 20-Jun-17 654

Lift at FLHLift at FLHY S/BLift at FLHY S/BLift at FLHY S/BLift at FLHY S/BLift at FLHY S/BLift at FLHY S/BLift at FLHY S/B
L01180 Earliest date for lift construction 

resume
0% 0 0 20-Feb-17 366

L01190 Set up & Pile test 0% 30 30 20-Feb-17 25-Mar-17 366

L01200 Temp work & Pier cap 0% 45 45 27-Mar-17 24-May-17 366

L01300 CLP Power available (by CLP) 67.93% 152 474 04-Apr-16 A 21-Jul-17 629

Demolition oDemolition of Existing Nam Wa Po FootDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po Footbridge
DemolitionDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition Work
Z2.NWP.1060 Temporary support installation at 

existing Fanling Highway
0% 30 30 07-Mar-17 11-Apr-17 -53

Z2.NWP.1070 Removal of existing NWP 
Footbridge

0% 6 6 12-Apr-17 21-Apr-17 -53

Z2.NWP.1090 Existing Nam Wa Po Footbridge 
removed

0% 0 0 21-Apr-17 -53

Z2.NWP.1130 Procurment period for VO 0% 21 21 25-Jan-17 A 15-Mar-17 -46

Z2.NWP.1140 Temp Lighting Design and 
submission

0% 14 14 20-Feb-17 07-Mar-17 -53

Z2.NWP.1150 Design approval 0% 14 14 08-Mar-17 23-Mar-17 -53

Z2.NWP.1160 Temp lighting installation 0% 15 15 24-Mar-17 11-Apr-17 -53

TWSR-WesTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West ConstructionTWSR-West Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
CW01 1st interface connection to CW at 

S/B
0% 0 0 20-Feb-17* -19

RDZ20130 Z2: S3: Connection of realigned 
TWSR-W at interface Zone 2 & 3

0% 60 60 22-Apr-17 05-Jul-17 52

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/B
NB62 (Ch.6NB62 (Ch.6745-6910)-FH S/B Side (MTNB62 (Ch.6745-6910)-FH S/B Side (MTRC I&P ANB62 (Ch.6745-6910)-FH S/B Side (MTRC I&P Area)NB62 (Ch.6745-6910)-FH S/B Side (MTRC I&P Area)NB62 (Ch.6745-6910)-FH S/B Side (MTRC I&P Area)NB62 (Ch.6745-6910)-FH S/B Side (MTRC I&P Area)NB62 (Ch.6745-6910)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB03090 NB62 (0-80m)  - Footing & Wall 

Structure
51.67% 29 60 12-Dec-16 A 24-Mar-17 582

NB03100 NB62 (0-80m) - backfilling 0% 20 20 25-Mar-17 21-Apr-17 597

NB03110 NB62 (0-80m) - NB production 0% 45 45 25-Mar-17 08-May-17 717

NB03120 NB62 (0-80m) - NB post & panel 
installation

0% 5 5 09-May-17 13-May-17 585

NB03130 NB62 (80-110m) Under bridge - 
Sheet piling & Excavation

0% 12 12 20-Feb-17* 04-Mar-17 521

NB03140 NB62 (80-110m) Under bridge - 
Footing & Wall Structure

0% 25 25 06-Mar-17 03-Apr-17 574

NB03150 NB62 (80-110m) Under bridge - 
backfilling

0% 14 14 04-Apr-17 24-Apr-17 595

NB03160 NB62 (80-110m) Under bridge - NB 
production

0% 45 45 04-Apr-17 18-May-17 707

NB03170 NB62 (80-110m) Under bridge - NB 
post & panel installation

0% 5 5 19-May-17 24-May-17 576

NB03180 NB62 (110-170m) - Sheet piling & 
Excavation

0% 18 18 06-Mar-17 25-Mar-17 521

NB03190 NB62 (110-170m)  - Footing & Wall 
Structure

0% 60 60 27-Mar-17 12-Jun-17 521

NB70 (Ch.6NB70 (Ch.6910-6930)-FH S/B SideNB70 (Ch.6910-6930)-FH S/B SideNB70 (Ch.6910-6930)-FH S/B SideNB70 (Ch.6910-6930)-FH S/B SideNB70 (Ch.6910-6930)-FH S/B SideNB70 (Ch.6910-6930)-FH S/B SideNB70 (Ch.6910-6930)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB03290 NB70- NB post & panel installation 0% 5 5 20-Feb-17 24-Feb-17 646

North BuffNorth Buffer Zone 2 (NBZ2) (witNorth Buffer Zone 2 (NBZ2) (within ZonNorth Buffer Zone 2 (NBZ2) (within Zone 4) (ChNorth Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)
Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Ho Ka New Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen Footbridge
TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
HKY1273 Erect Stairecase (HKY-TWSR-W 

side)
0% 30 30 20-Feb-17 25-Mar-17 653

HKY1440 Remaining Finishes works of 
HKYFB

45.03% 83 151 21-Nov-16 A 03-Jun-17 555

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1870 Steel Ramp finishes work 

(HKYFB-TWSR-E side)
73.21% 30 112 13-Oct-16 A 25-Mar-17 653

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Slope WorksSlope WorksSlope WorksSlope WorksSlope WorksSlope WorksSlope WorksSlope Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
S1000 Slope S51-Fill ~3m 0% 40 40 20-Feb-17 07-Apr-17 547

ZONE 4 (CZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)
Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/BNoise Barrier Along Fanling Highway N/B
NB75 (Ch.7NB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4060 NB75 - Footing & Wall Structure 

(Ch7930-7990)
0% 60 60 20-Feb-17 06-May-17 39

NB4070 NB75 - backfilling (Ch7930-7990) 0% 20 20 08-May-17 31-May-17 39

NB4080 NB75 - NB production 
(Ch7930-7990)

0% 45 45 06-May-17 20-Jun-17 210

NB4120 NB75 - Footing & Wall Structure 
(Ch7990-8000) & G34

0% 30 30 20-Feb-17 25-Mar-17 77

NB4130 NB75 - backfilling 
(Ch7990-8000)-(HKY-P1)

0% 12 12 27-Mar-17 10-Apr-17 77

Feb Mar Apr May
2017

Earliest date for lift construction resume

21-Apr-17 Existing Nam Wa Po Foo

20-Feb-17* 1st interface connection to CW at S/B
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NB4140 NB75 - NB production 
(Ch7990-8000)-(HKY-P1)

0% 45 45 25-Mar-17 09-May-17 258

NB4170 NB75 - piling (NB75/07-10, 0.19m 
-20no)

0% 10 10 15-Feb-17 A 02-Mar-17 32

NB4180 NB75 - Footing & Wall Structure  
(Ch8000-8050)

0% 50 50 03-Mar-17 06-May-17 40

NB4200 NB75 - NB production 
(Ch8000-8050)

0% 45 45 06-May-17 20-Jun-17 216

NB4230 NB75 - piling (NB75/11-14, 0.19m 
-18no)

0% 9 9 03-Mar-17 13-Mar-17 32

NB4240 NB75 - Footing & Wall Structure 
(Ch8050-8090)

0% 50 50 08-May-17 06-Jul-17 40

NB77 (Ch.8NB77 (Ch.8090-8450)-FH N/B SideNB77 (Ch.8090-8450)-FH N/B SideNB77 (Ch.8090-8450)-FH N/B SideNB77 (Ch.8090-8450)-FH N/B SideNB77 (Ch.8090-8450)-FH N/B SideNB77 (Ch.8090-8450)-FH N/B SideNB77 (Ch.8090-8450)-FH N/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4300 NB77 - piling (NB77/01-08, 0.19m 

-34no)
0% 18 18 14-Mar-17 03-Apr-17 32

NB4310 NB77 - Footing & Wall Structure 
(Ch8090-8190)

0% 90 90 04-Apr-17 26-Jul-17 32

NB4360 NB77 - piling (NB77/09-17, 0.19m 
-36no)

0% 18 18 04-Apr-17 28-Apr-17 58

NB4370 NB77 - Footing & Wall Structure  
(Ch8190-8290)

0% 90 90 29-Apr-17 16-Aug-17 66

NB4420 NB77 - piling (NB77/18-25, 0.19m 
-34no)

0% 26 26 29-Apr-17 01-Jun-17 58

NB4470 NB77 -Pre-drilling  (Ch8390-8450)&
G35

0% 20 20 20-Feb-17 14-Mar-17 134

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Wo HoNew Wo Hop Shek Pedstrian & Cycle BNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle Bridge
TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
WHS1360 WHSAB2 - Pre-bored H pile (9 nos) 

(VO018)
0% 30 30 20-Feb-17 25-Mar-17 309

WHS1370 WHSAB2, P8, P9 - Pile Test 0% 28 28 25-Mar-17 22-Apr-17 384

WHS1380 WHSAB2, P8, P9 - pile cap & 
abutment wall

0% 90 90 10-Apr-17 31-Jul-17 310

Demolition oDemolition of Existing Wo Hop Shek PeDemolition of Existing Wo Hop Shek Pedstrian &Demolition of Existing Wo Hop Shek Pedstrian & Cycle BrDemolition of Existing Wo Hop Shek Pedstrian & Cycle BridgeDemolition of Existing Wo Hop Shek Pedstrian & Cycle BridgeDemolition of Existing Wo Hop Shek Pedstrian & Cycle BridgeDemolition of Existing Wo Hop Shek Pedstrian & Cycle Bridge
Crossing FCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway Section
WHS1800 Demolish existing WHS Footbridge 0% 60 60 16-Feb-17 A 06-May-17 407

WHS1810 Removal of temporary platform 0% 30 30 08-May-17 12-Jun-17 407

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
WHS1840 Demolish existing WHS Footbridge 

abutment wall at W77A
0% 20 20 20-Feb-17 14-Mar-17 527

Slip Road YSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41085 Construct Slip Rd Y 

(Ch7925-8050)(SA346) - remaining 
0% 150 150 20-Feb-17 22-Aug-17 321

UndergrounUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
DN600 andDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 Watermain
DN1070 DN600 watermain laying  (Ch8400 -

8600) (W77A to 
0% 110 110 13-Apr-17 26-Aug-17 2

VO - Wall 7VO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A Construction
Retaining WRetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
W76A1050 Drainage work for Caltex access 

road
0% 150 150 20-Feb-17 22-Aug-17 383

Fanling HigFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41086 Construct FH S/B Lane 1 & 2 

(Ch7925-8000)(SA346) (after HKY 
0% 145 145 20-Feb-17 16-Aug-17 195

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Retaining WRetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1075 Temp Shoring & Excavation 75.56% 11 45 01-Feb-17 A 03-Mar-17 85

RWZ4.1080 Base slab & Wall (3-7m high)- 
RW77A (Ch.0-20)

0% 35 35 04-Mar-17 18-Apr-17 85

RWZ4.1090 Backfilling  (3-7m high) - RW77A 
(Ch.0-20)

0% 50 50 27-Mar-17 31-May-17 76

RWZ4.1150 Backfilling (0-3m) - RW77A 
(Ch.92-120)

0% 30 30 01-Feb-17 A 25-Mar-17 76

RWZ4.1160 CLP 132kV cable diversion 73.86% 23 88 15-Nov-16 A 17-Mar-17 2

RWZ4.1170 Base slab & Wall (0-3m high)- 
RW77A last 1 bay at CH120

0% 21 21 18-Mar-17 12-Apr-17 2

RWZ4.1180 DN600 pipe installation ready to 
start

0% 0 0 13-Apr-17 2

Retaining WRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77B
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1100 Base slab & Wall (0-3m high)- 

RW77B (Ch 0-23)
0% 38 32 20-Jan-17 A 04-Apr-17 53

RWZ4.1110 Backfilling (0-3m) - RW77B (Ch 
0-23)

0% 30 30 06-Apr-17 16-May-17 53

RWZ4.1130 Backfilling  (3-4m high) - RW77B 
(Ch.23-75)

0% 35 35 17-May-17 27-Jun-17 53

Retaining WRetaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.0900 Site Clearance 0% 30 30 20-Feb-17 25-Mar-17 126

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
TCSS Pre-TCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction Works
TCSS0120 Prepare Shop Drawing-TCSS 0% 45 45 20-Feb-17 13-Apr-17 158

TCSS0130 Shop Drawing Comment & Approval 0% 21 21 14-Apr-17 04-May-17 195

TCSS0140 Revised & Re-submission TCSS 
shop Drawing

0% 18 18 05-May-17 25-May-17 162

G35G35G35G35G35G35G35G35
TCSS1550 Slip road island footing -  G35 

(CH8410, N/B)
0% 30 30 20-Feb-17 25-Mar-17 411

FVMS2 (DeFVMS2 (Deleted by RFI-138, PendingFVMS2 (Deleted by RFI-138, Pending for VO)FVMS2 (Deleted by RFI-138, Pending for VO)FVMS2 (Deleted by RFI-138, Pending for VO)FVMS2 (Deleted by RFI-138, Pending for VO)FVMS2 (Deleted by RFI-138, Pending for VO)FVMS2 (Deleted by RFI-138, Pending for VO)
TCSS1640 Slow lane footing - FVMS2 

(CH8400, S/B)- Deleted by RFI-138 
0% 30 30 20-Feb-17 25-Mar-17 531

Feb Mar Apr May
2017

DN600 pipe installation ready to 
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