
Activity ID Activity Name Duration
%

omplete

maining

uration

Origina
Duration

Start Finish Total
Float

Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
Contract CoContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
POSSA323A Site Area SA323A (360d) (not 

required)
0% 0 0 20-Feb-15* -222

POSSA327 Site Area SA327 (180d) 0% 0 0 20-Feb-15* -50

ZONE 1 (CZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayNoise Barrier Along TWSR-West and Laying NNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB42 (Ch.5NB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00110 NB42 (Ch5640-5740) - Footing & 

Wall Structure
0% 45 45 13-Feb-15 A 23-Apr-15 34

NB00120 NB42 (Ch5640-5740) - NB 
production

0% 45 45 24-Apr-15 07-Jun-15 1253

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10130 Watermain installation (along NB42) 0% 30 30 27-Feb-15 02-Apr-15 19

TSZ10140 Firemain installation (along NB42) 0% 30 30 07-Apr-15 12-May-15 19

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10100 Utility cable laying by Utility 

companies (Along NB42)
0% 48 48 13-May-15 10-Jul-15 19

NB42A (Ch.NB42A (Ch.5750-5810)-TWSR West SidNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00190 NB42A (Ch5750-5810) - Footing & 

Wall Structure
0% 30 30 20-Mar-15 27-Apr-15 -65

NB00200 NB42A (Ch5750-5810) - NB 
production

0% 45 45 28-Apr-15 11-Jun-15 1249

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10150 Sheet Piling & Excavation(~5m 

below ground) (along NB42A)
0% 18 18 27-Feb-15 19-Mar-15 -65

TSZ10180 Watermain installation (along 
NB42A)

0% 20 20 28-Apr-15 21-May-15 -65

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10110 Utility cable laying by Utility 

companies (Along NB42A)
0% 24 24 28-Apr-15 27-May-15 -49

ZONE 2 (CZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayNoise Barrier Along TWSR-West and Laying NNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
DemolitionDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition Work
Z2.P2N.1250 Construction of proposed SHRINE 0% 165 165 27-Feb-15 15-Sep-15 931

NB47 (Ch.5NB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00270 NB47 (Ch5880-5930)- Footing & 

Wall Structure
0% 30 30 23-Apr-15 29-May-15 -350

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10250 Sheet Piling & Excavation(~6m 

below ground) (along NB47)
44.44% 10 18 21-Feb-15 A 10-Mar-15 -350

TSZ10260 DSD Trunk Sewer laying (along 
NB47)

0% 18 18 11-Mar-15 31-Mar-15 -350

TSZ10270 Backfill up to NB47 footing level 0% 16 16 01-Apr-15 22-Apr-15 -350

TSZ10280 Watermain installation (along NB47) 0% 26 26 23-Apr-15 23-May-15 -348

NB47A (Ch.NB47A (Ch.5950-5975)-TWSR West SidNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00300 NB47A - ID1-1 piling (0.19m -24no) 0% 50 50 27-Feb-15 29-Apr-15 -262

NB00335 Backfilling (Along NB47A-above 
ID1)

0% 25 25 01-Apr-15 04-May-15 149

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10560 Watermain & Firemain installation 

(Along NB47A-above ID1)
0% 28 28 27-Feb-15 31-Mar-15 149

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20240 Utility cable laying by Utility 

companies (Along NB47A-above 
0% 12 12 27-Feb-15 12-Mar-15 165

NB48 (Ch.5NB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00420 NB48 (NB48/5-10) piling (0.19m 

-64no)
0% 96 96 27-Feb-15 25-Jun-15 -68

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10400 Sheet Piling & Excavation(~5m 

below ground) (along NB48, 0-60m)
0% 21 21 27-Feb-15 23-Mar-15 -147

TSZ10410 DSD Trunk Sewer laying (along 
NB48, 0-60m)

0% 18 18 24-Mar-15 16-Apr-15 -147

TSZ10420 Backfill up to NB48, 0-60m footing 
level

0% 32 32 17-Apr-15 26-May-15 -147

NB49 (Ch.6NB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00490 NB49 piling (0.19m -96no) 51.04% 47 96 12-Jan-15 A 25-Apr-15 -24

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10500 Sheet Piling & Excavation(~7m 

below ground) (along NB49)
0% 14 14 27-Apr-15 13-May-15 -24

TSZ10510 DSD Trunk Sewer laying (along 
NB49)

0% 12 12 14-May-15 28-May-15 -24

NB54 (Ch.6NB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00605 NB54 - ID2-1 Pre-drilling) (Deleted 

notified on 14-5, VO issued 
0% 0 0 27-Feb-15 27-Feb-15 -126

NB00610 NB54 - ID2-1 piling (0.19m -18no)-) 
(Deleted notified on 14-5, VO issued

0% 0 0 27-Feb-15 27-Feb-15 -126

NB00620 NB54 - ID2-1 Sheet piling & 
excavation (~3m)

0% 18 18 27-Feb-15 19-Mar-15 -10

NB00630 NB54 - ID2-1 Footing & Wall 
Structure

0% 60 60 20-Mar-15 03-Jun-15 -10

NB00665 NB54 -Pre-drilling 20.83% 19 24 15-Nov-14 A 20-Mar-15 -145

NB00670 NB54 piling (0.19m -24no)-1 rigs 0% 72 72 21-Mar-15 18-Jun-15 -145

NB54A (Ch.NB54A (Ch.6290-6350)-TWSR West SidNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00740 NB54A piling (0.19m -72no) 65.74% 37 108 05-May-14 A 14-Apr-15 -33

NB57 (Ch.6NB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West Side

Feb Mar Apr May
2015

Site Area SA323A (360d) (not required)

Site Area SA327 (180d)
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DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10700 Sheet Piling & Excavation(~5m 

below ground) (along NB57)
0% 21 21 15-Dec-14 A 23-Mar-15 -156

TSZ10710 DSD Trunk Sewer laying (along 
NB57)

0% 18 18 24-Mar-15 16-Apr-15 -156

TSZ10720 Backfill up to NB57 footing level 0% 20 20 17-Apr-15 11-May-15 -156

TSZ10730 Watermain installation (along NB57) 0% 30 30 12-May-15 16-Jun-15 -114

NB59 (Ch.6NB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10800 Sheet Piling & Excavation(~5m 

below ground) (along NB59)
0% 28 28 27-Feb-15 31-Mar-15 -115

TSZ10810 DSD Trunk Sewer laying (along 
NB59)

0% 30 30 01-Apr-15 09-May-15 -115

TSZ10820 Backfill up to NB59 footing level 0% 36 36 11-May-15 23-Jun-15 -115

NB63 (Ch.6NB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01030 NB63 - backfilling 0% 50 50 28-Apr-15 27-Jun-15 -152

NB01040 NB63 - NB production 0% 45 45 20-Feb-15 05-Apr-15 1316

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10300 Sheet Piling & Excavation(~7m 

below ground) (along NB63)
0% 12 12 27-Feb-15 12-Mar-15 -80

TSZ10310 DSD Trunk Sewer laying (along 
NB63)

0% 18 18 13-Mar-15 02-Apr-15 1693

TSZ10330 Watermain installation (along NB63) 0% 30 30 07-Apr-15 12-May-15 1693

TSZ10340 Firemain installation (along NB63) 0% 30 30 13-May-15 17-Jun-15 1693

DSD SouthDSD Southern Trunk Sewer - TrenchDSD Southern Trunk Sewer - Trenchless CDSD Southern Trunk Sewer - Trenchless ConstruDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless Construction
TSZ10950 Construct Pipe jacking pits 0% 60 60 13-Mar-15 27-May-15 -80

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20230 Utility cable laying by Utility 

companies (Along NB63~100m)
0% 48 48 27-Dec-14 A 27-Apr-15 -152

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Tai HaNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
THBF0330 Structure steel Shop drawing 

submission (THFB)
0% 60 60 27-Feb-15 12-May-15 470

THBF0335 Structure steel Shop drawing 
approval (THFB)

0% 30 30 24-Apr-15 30-May-15 470

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
THBF0130 THP5 - Pile Test 0% 28 28 20-Feb-15 19-Mar-15 874

THBF0140 THP5 - Pile cap, Pier and Pier Head 0% 45 45 06-Mar-15 30-Apr-15 699

THBF0160 THP8, THP9 - Pre-bored H pile (8 
nos)

50% 12 24 08-Nov-14 A 12-Mar-15 786

THBF0170 THP8, THP9 - Pile Test 0% 28 28 13-Mar-15 09-Apr-15 979

THBF0180 THP8, THP9 - Pile cap, Pier and 
Pier Head

0% 30 30 27-Mar-15 05-May-15 786

THBF0210 THAB3 - Pile Test 0% 28 28 20-Feb-15 19-Mar-15 969

THBF0220 THAB3 - pile cap & abutment wall 0% 30 30 06-Mar-15 13-Apr-15 777

THBF0230 THAB3 - Backfilling (~4m) 0% 27 27 14-Apr-15 15-May-15 777

THBF0235 Steel Staircase ready for erection 
(THFB-TWSR-W side)

0% 0 0 15-May-15 777

THBF0250 THP6, THP7 - Pre-bored H pile (14 
nos)

54.76% 19 42 17-Nov-14 A 20-Mar-15 588

THBF0260 THP6, THP7 - Pile Test 0% 28 28 21-Mar-15 17-Apr-15 863

THBF0270 THP6, THP7 - Pile cap, Pier and 
Pier Head

0% 30 30 07-Apr-15 12-May-15 690

THBF0290 THAB2 - Pre-bored H pile (18 nos) 81.48% 10 54 12-Dec-14 A 10-Mar-15 -126

THBF0300 THAB2 - Pile Test 0% 28 28 11-Mar-15 07-Apr-15 -161

THBF0310 THAB2 - pile cap & abutment wall 0% 30 30 25-Mar-15 02-May-15 -128

THBF0320 THAB2 - Backfilling (~3m) 0% 20 20 04-May-15 27-May-15 678

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
THBF0440 THAB1 - Predrilling 0% 12 12 27-Feb-15 12-Mar-15 595

THBF0450 THAB1 - Pre-bored H pile (4 nos) 0% 12 12 21-Mar-15 07-Apr-15 588

THBF0460 THAB1 - Pile Test 0% 28 28 08-Apr-15 05-May-15 766

THBF0470 THAB1 - pile cap & abutment wall 0% 30 30 22-Apr-15 28-May-15 612

THBF0490 THP2 - Predrilling 0% 12 12 13-Mar-15 26-Mar-15 595

THBF0500 THP2 - Pre-bored H pile (8 nos) 0% 24 24 08-Apr-15 06-May-15 588

THBF0510 THP2 - Pile Test 0% 28 28 07-May-15 03-Jun-15 798

THBF0700 THP3 - Predrilling 0% 6 6 27-Mar-15 02-Apr-15 613

THBF0710 THP3 - Pre-bored H pile (4 nos) 0% 16 16 07-May-15 26-May-15 588

THBF0740 THP4 - Predrilling 0% 6 6 07-Apr-15 13-Apr-15 623

New Tai WoNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
TWFB1020 Structure steel Shop drawing 

submission (TWFB)
0% 90 90 27-Feb-15 17-Jun-15 691

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB1280 TWP4, TWP5 - Pre-bored H pile (14 

nos)
0% 42 42 06-May-15 25-Jun-15 -175

TWFB1320 TWAB1 - Pre-bored H pile (18 nos) 0% 54 54 27-Feb-15 05-May-15 -192

TWFB1330 TWAB1 - Pile Test 0% 28 28 06-May-15 02-Jun-15 -244

Temporary TTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo Footbridge
Design WoDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign Works
TWFB-T1010 Design preparation 87.78% 11 90 01-Nov-14 A 11-Mar-15 201

TWFB-T1020 Engineer Comment 0% 26 26 12-Mar-15 14-Apr-15 201

TWFB-T1030 Design amendment 0% 26 26 15-Apr-15 15-May-15 201

Feb Mar Apr May
2015
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TWFB-T1040 Design Available 0% 0 0 15-May-15 201

ConstructiConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction Works
TWFB-T1045 Sub-contractor procurement 0% 52 52 16-May-15 18-Jul-15 201

Demolition oDemolition of Existing Tai Wo FootbridgDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo Footbridge
TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB-DE0900 Site Clearance 0% 30 30 01-Nov-14 A 02-Apr-15 509

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/B
NB51 (Ch.5NB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02280 NB51 ID1-3 (0-25m) - Footing & 

Wall Structure
5.56% 85 90 13-Feb-15 A 11-Jun-15 283

NB53 (Ch.6NB53 (Ch.6125-6300) -FH S/B Side (MTNB53 (Ch.6125-6300) -FH S/B Side (MTRC I&NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P AreaNB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02420 Coordinate with MTRC for 

Precautionary Measure
0% 60 60 27-Feb-15 12-May-15 447

NB02430 Precautionary Measure installation 0% 26 26 13-May-15 12-Jun-15 447

NB55 (Ch.6NB55 (Ch.6300-6360)-FH S/B Side (MTNB55 (Ch.6300-6360)-FH S/B Side (MTRC I&NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P AreaNB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02640 NB55 - Footing & Wall Structure 31.67% 41 60 07-Nov-14 A 18-Apr-15 479

NB02650 NB55- backfilling 0% 50 50 20-Apr-15 18-Jun-15 479

NB02660 NB55 - NB production 0% 45 45 18-Apr-15 02-Jun-15 1258

NB56 (Ch.6NB56 (Ch.6360-6400)-FH S/B Side (MTNB56 (Ch.6360-6400)-FH S/B Side (MTRC I&NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P AreaNB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02710 NB56 - Footing & Wall Structure 43.33% 34 60 20-Dec-14 A 10-Apr-15 1021

NB02720 NB56- backfilling 0% 50 50 11-Apr-15 10-Jun-15 1699

NB02730 NB56 - NB production 0% 45 45 11-Apr-15 25-May-15 1266

NB61 (Ch.6NB61 (Ch.6400-6560)-FH S/B Side (MTNB61 (Ch.6400-6560)-FH S/B Side (MTRC I&NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P AreaNB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02770 NB61 (0-50m) - Sheet piling & 

Excavation
0% 18 18 30-Apr-15 21-May-15 937

NB02840 NB61 (50-160m) - backfilling 0% 50 50 27-Feb-15 29-Apr-15 937

NB02850 NB61 (50-160m) - NB production 0% 45 45 20-Feb-15 05-Apr-15 1316

NB02860 NB61 (50-160m) - NB post & panel 
installation

0% 5 5 07-Apr-15 11-Apr-15 1061

NB61A (Ch.NB61A (Ch.6560-6745)-FH S/B Side (MNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P AreNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02910 NB61A (0-50m)- backfilling 60% 20 50 20-Jan-15 A 21-Mar-15 1763

NB02920 NB61A (0-50m) - NB production 0% 45 45 20-Feb-15 05-Apr-15 1316

NB02930 NB61A (0-50m) - NB post & panel 
installation

0% 5 5 07-Apr-15 11-Apr-15 1061

NB02960 NB61A ID2-3 (50-75m)- Sheet piling
& Excavation

0% 10 10 21-Jan-15 A 10-Mar-15 961

NB02970 NB61A ID2-3 (50-75m) - Footing & 
Wall Structure

0% 70 70 11-Mar-15 05-Jun-15 961

NB03040 NB61A (75-190m) - NB production 0% 45 45 20-Feb-15 05-Apr-15 1316

NB03050 NB61A (75-190m) - NB post & panel
installation

0% 5 5 07-Apr-15 11-Apr-15 1061

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
MCLT1030 Design Preparation 46.15% 14 26 06-Aug-14 A 14-Mar-15 928

MCLT1040 Engineer approval 0% 12 12 16-Mar-15 28-Mar-15 928

MCLT1050 Apply cert for exemption by DLO by 
Engineer

0% 12 12 30-Mar-15 15-Apr-15 928

MCLT1060 Design available for construction 0% 0 0 15-Apr-15 928

MCLT1080 Construct New MCLT (Structure) 0% 60 60 16-Apr-15 27-Jun-15 928

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
G54G54G54G54G54G54G54G54
TCSS1500 Slow lane footing - G54 (NB61) 0% 0 0 29-Apr-15 1016

South BufSouth Buffer Zone 1 (SBZ1) (witSouth Buffer Zone 1 (SBZ1) (within ZSouth Buffer Zone 1 (SBZ1) (within Zone 2South Buffer Zone 1 (SBZ1) (within Zone 2)(ChSouth Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 toSouth Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayNoise Barrier Along TWSR-West and Laying NNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB63A (Ch.NB63A (Ch.6710-6840)-TWSR West SidNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01090 NB63A-1 - NB production 0% 45 45 20-Feb-15 05-Apr-15 676

NB01120 NB63A-2 - Footing & Wall Structure 
(ch10.7-24.2)

0% 30 30 27-Feb-15 02-Apr-15 -2

NB01140 NB63A-2 - NB production 0% 45 45 03-Apr-15 17-May-15 634

NB01170 NB63A-3 - Footing & Wall Structure 
(ch24.2-86.9)

0% 50 50 07-Apr-15 05-Jun-15 -2

NB64 & NB6NB64 & NB64A (Ch.6860-6920)-TWSR NB64 & NB64A (Ch.6860-6920)-TWSR West SNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main FiDSD Southern Trunk Sewer, Water Main Fire MaDSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10900 Sheet Piling & Excavation(~5m 

below ground) (along NB64)
0% 21 21 27-Feb-15 23-Mar-15 -157

TSZ10910 DSD Trunk Sewer laying (along 
NB64)

0% 18 18 24-Mar-15 16-Apr-15 -157

TSZ10920 Backfill up to NB64 footing level 0% 32 32 17-Apr-15 26-May-15 -157

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
Kau Lung HKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular Bridge
KLH BridgKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West Ramp
Z2.KLH.1002 West Abutment- Pile cap & 

Structural Wall
25.56% 67 90 20-Dec-14 A 20-May-15 -111

KLH BridgKLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1
Z2.KLH.1014 Pier VBP1- Pile caps, pier and pier 

head construction
0% 90 90 11-Feb-15 A 17-Jun-15 6

KLH BridgKLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1
Z2.KLH.1450 Ramp R1 - Pile caps and pier 

construction (R1P1)
0% 40 40 27-Feb-15 17-Apr-15 165

Feb Mar Apr May
2015

15-May-15 De

15-Apr-15 Design available for construction

29-Apr-15 Slow lane footing - 
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Z2.KLH.1660 Ramp R1 - Pile caps and pier 
construction (R1P2)

0% 40 40 18-Apr-15 05-Jun-15 165

Z2.KLH.1710 Ramp R1 - Abutment R1 - base slab 
& wall

0% 45 45 27-Feb-15 23-Apr-15 210

Z2.KLH.1720 Ramp R1 - Abutment R1 - Top slab 0% 30 30 24-Apr-15 30-May-15 210

KLH BridgKLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3
Z2.KLH.1360 VBP6 - Pile cap, pier construction 0% 90 90 27-Feb-15 17-Jun-15 -90

Z2.KLH.1810 East Abutment - Pile caps, abutment 
wall construction

70.67% 22 75 20-Oct-14 A 24-Mar-15 -112

Z2.KLH.1890 VBP8 -  Pile caps, pier and pier 
head construction

0% 75 75 25-Mar-15 26-Jun-15 -112

KLH BridgKLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2
Z2.KLH.1144 Deck 2 Precast concrete beam 

production (30 beams)
0% 150 150 01-Apr-15 28-Aug-15 78

Z2.KLH.1158 VBP4-Pre-drilling work 0% 15 15 16-Mar-15 01-Apr-15 68

Z2.KLH.1160 VBP4- Pre-bored H-pile piling works
(9 Nos.)

0% 27 27 31-Mar-15 05-May-15 68

Z2.KLH.1170 VBP4- Pile cap, pier & pier head 
construction

0% 80 80 04-May-15 07-Aug-15 68

Z2.KLH.1222 VBP5 - Backfilling & Road Work for 
TTA for VBP4

0% 14 14 27-Feb-15 A 14-Mar-15 68

Z2.KLH.1255 Relocate MTRC OHL for deck 
construction

0% 30 30 14-May-15 18-Jun-15 -79

KLH BridgKLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2
Z2.KLH.1520 Ramp R2 - Pre-bored H-pile piling 

works (18 Nos.)
20.37% 43 54 27-Jun-14 A 21-Apr-15 5

Z2.KLH.1530 Ramp R2 - Pile cap, abutment and 
pier construction

0% 120 120 18-Apr-15 09-Sep-15 5

Z2.KLH.1590 Land Possession for House 190B 0% 0 0 27-Feb-15* -116

Demolition oDemolition of Existing Nam Wa Po FootDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po FootbridgeDemolition of Existing Nam Wa Po Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
Z2.NWP.1020 Temp. Steel Ramp, Pier, Deck 

Construction
82.22% 8 45 20-Oct-14 A 07-Mar-15 -125

Z2.NWP.1030 Diversion of Existing Pedestrian to 
Temp. Steel Ramp

0% 1 1 09-Mar-15 09-Mar-15 -125

Z2.NWP.1050 Removal of Existing Ramp Portion 
and Deck Above Existing TWSR 

0% 30 30 10-Mar-15 16-Apr-15 -125

North BuffNorth Buffer Zone 2 (NBZ2) (witNorth Buffer Zone 2 (NBZ2) (within ZNorth Buffer Zone 2 (NBZ2) (within Zone 4North Buffer Zone 2 (NBZ2) (within Zone 4) (CNorth Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 tNorth Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)
Site FormaSite FormationSite FormationSite FormationSite FormationSite FormationSite FormationSite Formation
Site FormatSite Formation WorksSite Formation WorksSite Formation WorksSite Formation WorksSite Formation WorksSite Formation WorksSite Formation Works
Site FormaSite Formation WorkSite Formation WorkSite Formation WorkSite Formation WorkSite Formation WorkSite Formation WorkSite Formation Work
Z4SF1070 Backfilling (~20000m3) 84.44% 28 180 10-May-14 A 31-Mar-15 -184

Retaining WRetaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76
Structure WStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure Works
Z4SF1090 Watermains installation 0% 21 21 01-Apr-15 28-Apr-15 -184

Z4SF1100 Firemain installation 0% 21 21 01-Apr-15 28-Apr-15 -184

Z4SF1110 Backfilling up to road finishes level 0% 30 30 29-Apr-15 04-Jun-15 -184

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Ho Ka New Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
HKY1050 Structure steel procurement  (HKYB) 38% 93 150 10-Dec-14 A 23-May-15 -226

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
HKY1150 HKYP6 - Pre-bored H pile (8 nos) 0% 24 24 27-Feb-15 26-Mar-15 -171

HKY1160 HKYP6 - Pile Test 0% 28 28 27-Mar-15 23-Apr-15 -111

HKY1170 HKYP6 - Pile cap, Pier and Pier 
Head

0% 45 45 10-Apr-15 03-Jun-15 -82

HKY1172 HKYP1 - Predrilling 0% 12 12 27-Feb-15 12-Mar-15 -64

HKY1174 HKYP1 - Pre-bored H pile (4 nos) 0% 12 12 27-Mar-15 13-Apr-15 -64

HKY1176 HKYP1 - Pile Test 0% 28 28 14-Apr-15 11-May-15 -73

HKY1230 HKYAB3 - Pre-bored H pile (4 nos) 0% 12 12 27-Mar-15 13-Apr-15 -171

HKY1240 HKYAB3 - Pile Test 0% 28 28 14-Apr-15 11-May-15 -94

HKY1250 HKYAB3 - pile cap & abutment wall 0% 30 30 28-Apr-15 03-Jun-15 -70

HKY1275 Existing HKY bridge structure 
removed (TWSR-W)

0% 0 0 27-Feb-15 -25

HKY1330 HKYAB4 - Pre-bored H pile (16 nos) 0% 48 48 14-Apr-15 10-Jun-15 -171

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1540 HKYAB1 - Backfilling (~3m) 0% 20 20 27-Feb-15 21-Mar-15 -90

HKY1580 HKYP3 - Pile cap, Pier and Pier 
Head

95.56% 2 45 24-Nov-14 A 28-Feb-15 -72

HKY1760 HKYP4 - Pile cap, Pier and Pier 
Head

0% 54 45 15-Oct-14 A 05-May-15 -94

HKY1800 HKYP5 - Pile cap, Pier and Pier 
Head

0% 51 45 18-Sep-14 A 30-Apr-15 -91

HKY1850 HKYAB2 - Backfilling (~4m) 0% 27 27 27-Feb-15 30-Mar-15 -67

TWSR-EasTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East Construction
NB74 (Ch.7NB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4005 NB74 - Footing & Wall Structure 0% 70 70 01-Apr-15 27-Jun-15 128

ZONE 4 (CZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayNoise Barrier Along TWSR-West and Laying NNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB75 (Ch.7NB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4100 NB75 -Pre-drilling 

(Ch7990-8000)-(HKY-P1)
0% 24 24 13-Mar-15 13-Apr-15 -64

NB4110 NB75 - piling (NB75/06, 0.19m 
-8no)-with HKY-P1

0% 24 24 14-Apr-15 12-May-15 -64

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Wo HoNew Wo Hop Shek Pedstrian & Cycle BNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle Bridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
WHS1040 Structure steel procurement (WHSB) 38.67% 92 150 10-Dec-14 A 22-May-15 331

Feb Mar Apr May
2015

27-Feb-15* Land Possession for House 190B

27-Feb-15 Existing HKY bridge structure removed (TWSR-W)
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TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
WHS1160 WHSP2 - Pre-bored H pile (8 nos) 0% 24 24 13-Mar-15 13-Apr-15 198

WHS1170 WHSP2 - Pile Test 0% 28 28 14-Apr-15 11-May-15 239

WHS1180 WHSP2 - Pile cap, Pier and Pier 
Head

0% 45 45 28-Apr-15 22-Jun-15 198

WHS1200 WHSP6 - Pre-bored H pile (6 nos) 0% 18 18 14-Apr-15 05-May-15 229

WHS1210 WHSP6 - Pile Test 0% 28 28 06-May-15 02-Jun-15 282

WHS1224 WHSP7 - Pre-bored H pile (6 nos) 0% 18 18 06-May-15 27-May-15 252

WHS1240 WHSAB1 - Pre-bored H pile (4 nos) 0% 12 12 27-Feb-15 12-Mar-15 198

WHS1250 WHSAB1 - Pile Test 0% 28 28 13-Mar-15 09-Apr-15 848

WHS1260 WHSAB1 - pile cap & abutment wall 0% 30 30 27-Mar-15 05-May-15 677

WHS1270 WHSAB1 - Backfilling (~4m) 0% 27 27 06-May-15 06-Jun-15 677

WHS1894 WHSP3  - Pre-bored H pile (6 nos) 0% 18 18 27-Feb-15 19-Mar-15 257

WHS1896 WHSP3 - Pile Test 0% 28 28 20-Mar-15 16-Apr-15 315

WHS1898 WHSP3 - Pile cap, Pier and Pier 
Head

0% 30 30 17-Apr-15 22-May-15 252

WHS1910 WHSP4  - Pre-bored H pile (6 nos) 0% 18 18 20-Mar-15 13-Apr-15 277

WHS1920 WHSP4 - Pile Test 0% 28 28 14-Apr-15 11-May-15 344

WHS1950 WHSP5  - Pre-bored H pile (6 nos) 0% 18 18 14-Apr-15 05-May-15 286

WHS1960 WHSP5 - Pile Test 0% 28 28 06-May-15 02-Jun-15 358

Crossing FCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway Section
WHS1470 WHSP1 - Pile cap, Pier and Pier 

Head
1.92% 51 52 18-Jun-14 A 30-Apr-15 617

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
WHS2080 North Abutment Wall (AW1) -p ile 

cap & abutment wall
51.67% 29 60 31-Jan-15 A 01-Apr-15 524

WHS2090 North Abutment Wall (AW1) - 
Backfilling (~6m)

0% 60 60 02-Apr-15 16-Jun-15 524

Slip Road YSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41000 Construct Slip Rd Y  

(Ch8250-8370)(SA340) (Z4 
0% 95 95 15-Apr-15 07-Aug-15 -361

UndergrounUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
DN600 andDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 Watermain
DN1030 DN600 & DN900 watermain laying  

(Ch7925-8050)(SA346)
38.33% 74 120 15-Nov-14 A 29-May-15 -88

VO - Wall 7VO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A Construction
Retaining WRetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
W76A1020 W76A construction (bay 9) 0% 12 12 27-Feb-15 12-Mar-15 -371

W76A1030 W76A backfilling work (bay 4,5,9) 0% 25 25 13-Mar-15 14-Apr-15 -371

W76A1040 Stage 1 road work ready to start 0% 0 0 15-Apr-15 -371

W76A1050 Drainage work for Caltex access 
road

0% 150 150 15-Apr-15 13-Oct-15 759

Fanling HigFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41005 Construct FH S/B Lane 1,2  

(Ch8250-8370)(SA340) (Z4 
0% 100 100 15-Apr-15 13-Aug-15 -371

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Retaining WRetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1060 Base slab & Wall (0-3m high)- 

RW77A (Ch.50-130)
0% 60 60 27-Feb-15 12-May-15 218

RWZ4.1070 Backfilling (0-3m) - RW77A 
(Ch.50-130)

0% 30 30 13-May-15 17-Jun-15 473

RWZ4.1075 Temp Shoring & Excavation 0% 45 45 27-Feb-15 23-Apr-15 233

RWZ4.1080 Base slab & Wall (3-7m high)- 
RW77A (Ch.0-50)

0% 90 90 13-May-15 28-Aug-15 218

Retaining WRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77B
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1100 Base slab & Wall (0-3m high)- 

RW77B (Ch 0-40)
0% 60 60 13-May-15 24-Jul-15 293

Retaining WRetaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.0900 Site Clearance 0% 30 30 27-Feb-15 02-Apr-15 383

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
TCSS Pre-TCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction Works
TCSS0100 Acquire Design Criteria from 

Drawing & procurement
0% 180 180 27-Feb-15 05-Oct-15 284

Feb Mar Apr May
2015

Stage 1 road work ready to start
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Remaining
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Start Finish Total
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Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
Contract CoContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
POSSA323A Site Area SA323A (360d) (not 

required)
0% 0 0 20-Mar-15* -250

POSSA327 Site Area SA327 (180d) 0% 0 0 20-Mar-15* -78

ZONE 1 (CZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB42 (Ch.5NB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00110 NB42 (Ch5640-5740) - Footing & 

Wall Structure
51.11% 22 45 13-Feb-15 A 17-Apr-15 39

NB00120 NB42 (Ch5640-5740) - NB 
production

0% 45 45 18-Apr-15 01-Jun-15 1259

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10130 Watermain installation (along NB42) 0% 30 30 20-Mar-15 27-Apr-15 1

TSZ10140 Firemain installation (along NB42) 0% 30 30 28-Apr-15 03-Jun-15 1

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10100 Utility cable laying by Utility 

companies (Along NB42)
0% 48 48 04-Jun-15 31-Jul-15 1

NB42A (Ch.NB42A (Ch.5750-5810)-TWSR West SidNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00190 NB42A (Ch5750-5810) - Footing & 

Wall Structure
0% 30 30 14-Apr-15 19-May-15 -83

NB00200 NB42A (Ch5750-5810) - NB 
production

0% 45 45 20-May-15 03-Jul-15 1227

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10150 Sheet Piling & Excavation(~5m 

below ground) (along NB42A)
0% 18 18 20-Mar-15 13-Apr-15 -83

TSZ10180 Watermain installation (along 
NB42A)

0% 20 20 20-May-15 12-Jun-15 -83

TSZ10190 Firemain installation (along NB42A) 0% 20 20 13-Jun-15 08-Jul-15 -83

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10110 Utility cable laying by Utility 

companies (Along NB42A)
0% 24 24 20-May-15 17-Jun-15 -67

ZONE 2 (CZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
DemolitionDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition Work
Z2.P2N.1250 Construction of proposed SHRINE 0% 165 165 20-Mar-15 08-Oct-15 913

NB47 (Ch.5NB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00270 NB47 (Ch5880-5930)- Footing & 

Wall Structure
0% 30 30 11-Mar-15 A 27-Apr-15 -290

NB00280 NB47 (Ch5880-5930)- NB 
production

0% 45 45 28-Apr-15 11-Jun-15 1249

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10260 DSD Trunk Sewer laying (along 

NB47)
0% 18 18 28-Apr-15 19-May-15 -290

TSZ10270 Backfill up to NB47 footing level 0% 16 16 20-May-15 08-Jun-15 -290

TSZ10280 Watermain installation (along NB47) 0% 26 26 09-Jun-15 10-Jul-15 -290

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20100 Utility cable laying by Utility 

companies (Along NB47)
0% 24 24 28-Apr-15 27-May-15 -228

NB47A (Ch.NB47A (Ch.5950-5975)-TWSR West SidNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00300 NB47A - ID1-1 piling (0.19m 

-24no)(Delete)
0% 0 0 20-Mar-15 20-Mar-15 1724

NB00320 NB47A - ID1-1 Footing & Wall 
Structure

0% 45 45 16-Mar-15 A 15-May-15 -218

NB00330 NB47A - backfilling 0% 25 25 03-Jun-15 03-Jul-15 -218

NB00335 Backfilling (Along NB47A-above 
ID1)

0% 25 25 25-Apr-15 26-May-15 131

NB00340 NB47A - NB production 0% 45 45 16-May-15 29-Jun-15 1231

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10380 Watermain installation (along 

NB47A)
0% 14 14 16-May-15 02-Jun-15 -218

TSZ10390 Firemain installation (along NB47A) 0% 14 14 16-May-15 02-Jun-15 -218

TSZ10560 Watermain & Firemain installation 
(Along NB47A-above ID1)

0% 28 28 20-Mar-15 24-Apr-15 131

DSD SouthDSD Southern Trunk Sewer - TrenchDSD Southern Trunk Sewer - Trenchless ConDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless Construction
TSZ11070 Construct Pipe jacking pits 0% 60 60 20-Mar-15 03-Jun-15 -86

TSZ11080 DSD Trunk Sewer laying (along 
NB47A - ID1-1)-Trenchless

0% 120 120 04-Jun-15 27-Oct-15 -86

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20110 Utility cable laying by Utility 

companies (Along NB47A)
0% 12 12 16-May-15 30-May-15 -216

UUZ20240 Utility cable laying by Utility 
companies (Along NB47A-above 

0% 12 12 20-Mar-15 02-Apr-15 147

NB48 (Ch.5NB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00420 NB48 (NB48/5-10) piling (0.19m 

-64no)
75% 24 96 25-Feb-15 A 20-Apr-15 -189

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10400 Sheet Piling & Excavation(~5m 

below ground) (along NB48, 0-60m)
0% 21 21 21-Apr-15 15-May-15 -189

TSZ10410 DSD Trunk Sewer laying (along 
NB48, 0-60m)

0% 18 18 16-May-15 06-Jun-15 -189

TSZ10420 Backfill up to NB48, 0-60m footing 
level

0% 32 32 08-Jun-15 16-Jul-15 -189

NB49 (Ch.6NB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00510 NB49 - Footing & Wall Structure 0% 52 52 11-May-15 13-Jul-15 5

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10500 Sheet Piling & Excavation(~7m 

below ground) (along NB49)
0% 14 14 20-Mar-15 08-Apr-15 5

Mar Apr May Jun
2015

Site Area SA323A (360d) (not required)

Site Area SA327 (180d)
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TSZ10510 DSD Trunk Sewer laying (along 
NB49)

0% 12 12 09-Apr-15 22-Apr-15 5

TSZ10520 Backfill up to NB49 footing level 0% 14 14 23-Apr-15 09-May-15 5

TSZ10530 Watermain installation (along NB49) 0% 20 20 11-May-15 03-Jun-15 17

TSZ10540 Firemain installation (along NB49) 0% 20 20 04-Jun-15 27-Jun-15 17

NB54 (Ch.6NB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00605 NB54 - ID2-1 Pre-drilling) (Deleted 

notified on 14-5, VO issued 
0% 0 0 20-Mar-15 20-Mar-15 -72

NB00610 NB54 - ID2-1 piling (0.19m -18no)-) 
(Deleted notified on 14-5, VO issued

0% 0 0 20-Mar-15 20-Mar-15 -72

NB00620 NB54 - ID2-1 Sheet piling & 
excavation (~3m)

0% 18 18 20-Mar-15 13-Apr-15 -28

NB00630 NB54 - ID2-1 Footing & Wall 
Structure

0% 60 60 14-Apr-15 25-Jun-15 -28

NB00670 NB54 piling (0.19m -24no)-1 rigs 0% 72 72 16-Mar-15 A 17-Jun-15 -144

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10600 Sheet Piling & Excavation(~5m 

below ground) (along NB54)
0% 14 14 18-Jun-15 06-Jul-15 -144

NB54A (Ch.NB54A (Ch.6290-6350)-TWSR West SidNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00740 NB54A piling (0.19m -72no) 82.41% 19 108 05-May-14 A 14-Apr-15 -33

NB57 (Ch.6NB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10700 Sheet Piling & Excavation(~5m 

below ground) (along NB57)
0% 21 21 15-Dec-14 A 16-Apr-15 -174

TSZ10710 DSD Trunk Sewer laying (along 
NB57)

0% 18 18 17-Apr-15 08-May-15 -174

TSZ10720 Backfill up to NB57 footing level 0% 20 20 09-May-15 02-Jun-15 -174

TSZ10730 Watermain installation (along NB57) 0% 30 30 03-Jun-15 09-Jul-15 -132

NB59 (Ch.6NB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10800 Sheet Piling & Excavation(~5m 

below ground) (along NB59)
0% 28 28 18-Mar-15 A 24-Apr-15 -133

TSZ10810 DSD Trunk Sewer laying (along 
NB59)

0% 30 30 25-Apr-15 01-Jun-15 -133

TSZ10820 Backfill up to NB59 footing level 0% 36 36 02-Jun-15 15-Jul-15 -133

NB63 (Ch.6NB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01030 NB63 - backfilling 0% 50 50 16-Apr-15 15-Jun-15 -142

NB01040 NB63 - NB production 0% 45 45 20-Mar-15 03-May-15 1288

NB01050 NB63 - NB post & panel installation 0% 5 5 16-Jun-15 22-Jun-15 1003

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10300 Sheet Piling & Excavation(~7m 

below ground) (along NB63)
0% 12 12 20-Mar-15 02-Apr-15 -98

TSZ10310 DSD Trunk Sewer laying (along 
NB63)

0% 18 18 07-Apr-15 27-Apr-15 1634

TSZ10330 Watermain installation (along NB63) 0% 30 30 28-Apr-15 03-Jun-15 1634

TSZ10340 Firemain installation (along NB63) 0% 30 30 04-Jun-15 10-Jul-15 1634

DSD SouthDSD Southern Trunk Sewer - TrenchDSD Southern Trunk Sewer - Trenchless ConDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless Construction
TSZ10950 Construct Pipe jacking pits 0% 60 60 07-Apr-15 17-Jun-15 -98

TSZ10960 DSD Trunk Sewer laying (along 
NB63 - ID3-1)-Trenchless

0% 120 120 18-Jun-15 10-Nov-15 -98

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20230 Utility cable laying by Utility 

companies (Along NB63~100m)
58.33% 20 48 27-Dec-14 A 15-Apr-15 -142

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Tai HaNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
THBF0330 Structure steel Shop drawing 

submission (THFB)
0% 60 60 20-Mar-15 03-Jun-15 452

THBF0335 Structure steel Shop drawing 
approval (THFB)

0% 30 30 16-May-15 22-Jun-15 452

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
THBF0130 THP5 - Pile Test 0% 28 28 20-Mar-15 16-Apr-15 846

THBF0140 THP5 - Pile cap, Pier and Pier Head 0% 45 45 07-Apr-15 30-May-15 675

THBF0170 THP8, THP9 - Pile Test 0% 28 28 20-Mar-15 16-Apr-15 972

THBF0180 THP8, THP9 - Pile cap, Pier and 
Pier Head

0% 30 30 07-Apr-15 12-May-15 780

THBF0210 THAB3 - Pile Test 0% 28 28 20-Mar-15 16-Apr-15 941

THBF0220 THAB3 - pile cap & abutment wall 0% 30 30 07-Apr-15 12-May-15 753

THBF0230 THAB3 - Backfilling (~4m) 0% 27 27 13-May-15 13-Jun-15 753

THBF0235 Steel Staircase ready for erection 
(THFB-TWSR-W side)

0% 0 0 13-Jun-15 753

THBF0260 THP6, THP7 - Pile Test 0% 28 28 20-Mar-15 16-Apr-15 864

THBF0270 THP6, THP7 - Pile cap, Pier and 
Pier Head

0% 30 30 07-Apr-15 12-May-15 690

THBF0300 THAB2 - Pile Test 0% 28 28 20-Mar-15 16-Apr-15 -170

THBF0310 THAB2 - pile cap & abutment wall 0% 30 30 07-Apr-15 12-May-15 -136

THBF0320 THAB2 - Backfilling (~3m) 0% 20 20 13-May-15 05-Jun-15 670

THBF0325 Steel Ramp ready for erection 
(THFB-TWSR-W side)

0% 0 0 05-Jun-15 670

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
THBF0440 THAB1 - Predrilling 0% 12 12 20-Mar-15 02-Apr-15 577

THBF0450 THAB1 - Pre-bored H pile (4 nos) 0% 12 12 07-Apr-15 20-Apr-15 577

THBF0460 THAB1 - Pile Test 0% 28 28 21-Apr-15 18-May-15 753

THBF0470 THAB1 - pile cap & abutment wall 0% 30 30 05-May-15 09-Jun-15 602

THBF0480 THAB1 - Backfilling (~3m) 0% 20 20 10-Jun-15 04-Jul-15 602

THBF0500 THP2 - Pre-bored H pile (8 nos) 0% 24 24 21-Apr-15 19-May-15 577

THBF0510 THP2 - Pile Test 0% 28 28 20-May-15 16-Jun-15 785

THBF0700 THP3 - Predrilling 0% 6 6 23-Mar-15 A 26-Mar-15 619

THBF0710 THP3 - Pre-bored H pile (4 nos) 0% 16 16 20-May-15 08-Jun-15 577

THBF0720 THP3 - Pile Test 0% 28 28 09-Jun-15 06-Jul-15 800

THBF0740 THP4 - Predrilling 0% 6 6 27-Mar-15 02-Apr-15 629

Mar Apr May Jun
2015

13-Jun-15 Stee

05-Jun-15 Steel Ramp
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THBF0750 THP4 - Pre-bored H pile (4 nos) 0% 16 16 09-Jun-15 27-Jun-15 577

New Tai WoNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
TWFB1020 Structure steel Shop drawing 

submission (TWFB)
0% 90 90 20-Mar-15 10-Jul-15 673

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB1280 TWP4, TWP5 - Pre-bored H pile (14 

nos)
0% 42 42 28-May-15 17-Jul-15 -193

TWFB1320 TWAB1 - Pre-bored H pile (18 nos) 0% 54 54 20-Mar-15 27-May-15 -210

TWFB1330 TWAB1 - Pile Test 0% 28 28 28-May-15 24-Jun-15 -266

TWFB1340 TWAB1 - pile cap & abutment wall 0% 30 30 11-Jun-15 17-Jul-15 -211

Temporary TTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo Footbridge
Design WoDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign Works
TWFB-T1010 Design preparation 87.78% 11 90 01-Nov-14 A 01-Apr-15 183

TWFB-T1020 Engineer Comment 0% 26 26 02-Apr-15 06-May-15 183

TWFB-T1030 Design amendment 0% 26 26 07-May-15 06-Jun-15 183

TWFB-T1040 Design Available 0% 0 0 06-Jun-15 183

ConstructiConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction Works
TWFB-T1045 Sub-contractor procurement 0% 52 52 08-Jun-15 08-Aug-15 183

Demolition oDemolition of Existing Tai Wo FootbridgDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo Footbridge
TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB-DE0900 Site Clearance 0% 30 30 01-Nov-14 A 27-Apr-15 491

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/B
NB51 (Ch.5NB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02280 NB51 ID1-3 (0-25m) - Footing & 

Wall Structure
5.56% 85 90 13-Feb-15 A 04-Jul-15 265

NB53 (Ch.6NB53 (Ch.6125-6300) -FH S/B Side (MTNB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P ANB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02420 Coordinate with MTRC for 

Precautionary Measure
0% 60 60 20-Mar-15 03-Jun-15 429

NB02430 Precautionary Measure installation 0% 26 26 04-Jun-15 06-Jul-15 429

NB55 (Ch.6NB55 (Ch.6300-6360)-FH S/B Side (MTNB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P ANB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02640 NB55 - Footing & Wall Structure 61.67% 23 60 07-Nov-14 A 18-Apr-15 479

NB02650 NB55- backfilling 0% 50 50 20-Apr-15 18-Jun-15 479

NB02660 NB55 - NB production 0% 45 45 18-Apr-15 02-Jun-15 1258

NB02670 NB55 - NB post & panel installation 0% 5 5 02-Jun-15 08-Jun-15 1014

NB56 (Ch.6NB56 (Ch.6360-6400)-FH S/B Side (MTNB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P ANB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02710 NB56 - Footing & Wall Structure 43.33% 34 60 20-Dec-14 A 02-May-15 1003

NB02720 NB56- backfilling 0% 50 50 04-May-15 03-Jul-15 1640

NB02730 NB56 - NB production 0% 45 45 02-May-15 16-Jun-15 1244

NB02740 NB56 - NB post & panel installation 0% 5 5 16-Jun-15 23-Jun-15 1002

NB61 (Ch.6NB61 (Ch.6400-6560)-FH S/B Side (MTNB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P ANB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02770 NB61 (0-50m) - Sheet piling & 

Excavation
0% 18 18 30-Apr-15 21-May-15 937

NB02780 NB61 (0-50m) - Footing & Wall 
Structure

0% 50 50 22-May-15 22-Jul-15 937

NB02840 NB61 (50-160m) - backfilling 36% 32 50 27-Feb-15 A 29-Apr-15 937

NB02850 NB61 (50-160m) - NB production 0% 45 45 20-Mar-15 03-May-15 1288

NB02860 NB61 (50-160m) - NB post & panel 
installation

0% 5 5 04-May-15 08-May-15 1039

NB61A (Ch.NB61A (Ch.6560-6745)-FH S/B Side (MNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&PNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02910 NB61A (0-50m)- backfilling 60% 20 50 20-Jan-15 A 15-Apr-15 1704

NB02920 NB61A (0-50m) - NB production 0% 45 45 20-Mar-15 03-May-15 1288

NB02930 NB61A (0-50m) - NB post & panel 
installation

0% 5 5 04-May-15 08-May-15 1039

NB02960 NB61A ID2-3 (50-75m)- Sheet piling
& Excavation

0% 10 10 21-Jan-15 A 31-Mar-15 943

NB02970 NB61A ID2-3 (50-75m) - Footing & 
Wall Structure

0% 70 70 01-Apr-15 27-Jun-15 943

NB03040 NB61A (75-190m) - NB production 0% 45 45 20-Mar-15 03-May-15 1288

NB03050 NB61A (75-190m) - NB post & panel
installation

0% 5 5 04-May-15 08-May-15 1039

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
MCLT1030 Design Preparation 46.15% 14 26 06-Aug-14 A 08-Apr-15 910

MCLT1040 Engineer approval 0% 12 12 09-Apr-15 22-Apr-15 910

MCLT1050 Apply cert for exemption by DLO by 
Engineer

0% 12 12 23-Apr-15 07-May-15 910

MCLT1060 Design available for construction 0% 0 0 07-May-15 910

MCLT1080 Construct New MCLT (Structure) 0% 60 60 08-May-15 20-Jul-15 910

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
G54G54G54G54G54G54G54G54
TCSS1500 Slow lane footing - G54 (NB61) 0% 0 0 29-Apr-15 1016

South BufSouth Buffer Zone 1 (SBZ1) (witSouth Buffer Zone 1 (SBZ1) (within ZonSouth Buffer Zone 1 (SBZ1) (within Zone 2)(ChSouth Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB63A (Ch.NB63A (Ch.6710-6840)-TWSR West SidNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01090 NB63A-1 - NB production 0% 45 45 20-Mar-15 03-May-15 648

NB01120 NB63A-2 - Footing & Wall Structure 
(ch10.7-24.2)

0% 30 30 20-Mar-15 27-Apr-15 -20

NB01140 NB63A-2 - NB production 0% 45 45 28-Apr-15 11-Jun-15 609

NB01170 NB63A-3 - Footing & Wall Structure 
(ch24.2-86.9)

0% 50 50 28-Apr-15 27-Jun-15 -20

NB64 & NB6NB64 & NB64A (Ch.6860-6920)-TWSR NB64 & NB64A (Ch.6860-6920)-TWSR West SidNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works

Mar Apr May Jun
2015

06-Jun-15 Design Ava

07-May-15 Design available for construction

29-Apr-15 Slow lane footing - G54 (NB61)
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NB001030 NB64 & NB64A -Footing & Wall 
Structure

0% 30 30 17-Jun-15 23-Jul-15 -175

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10900 Sheet Piling & Excavation(~5m 

below ground) (along NB64)
0% 21 21 20-Mar-15 16-Apr-15 -175

TSZ10910 DSD Trunk Sewer laying (along 
NB64)

0% 18 18 17-Apr-15 08-May-15 -175

TSZ10920 Backfill up to NB64 footing level 0% 32 32 09-May-15 16-Jun-15 -175

TSZ10930 Watermain installation (along NB64) 0% 30 30 17-Jun-15 23-Jul-15 -175

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
Kau Lung HKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular Bridge
KLH BridgKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West Ramp
Z2.KLH.1002 West Abutment- Pile cap & 

Structural Wall
48.89% 46 90 20-Dec-14 A 16-May-15 -108

Z2.KLH.1140 West Ramp - Backfilling 
(5m-Dx112m-L)

0% 140 140 18-May-15 03-Nov-15 -108

KLH BridgKLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1
Z2.KLH.1014 Pier VBP1- Pile caps, pier and pier 

head construction
27.78% 65 90 11-Feb-15 A 09-Jun-15 13

Z2.KLH.1022 Pier VBP2- Pile caps, pier and pier 
head construction

0% 90 90 27-Feb-15 A 10-Jul-15 88

KLH BridgKLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1
Z2.KLH.1450 Ramp R1 - Pile caps and pier 

construction (R1P1)
0% 40 40 20-Mar-15 09-May-15 147

Z2.KLH.1660 Ramp R1 - Pile caps and pier 
construction (R1P2)

0% 40 40 11-May-15 27-Jun-15 147

Z2.KLH.1710 Ramp R1 - Abutment R1 - base slab 
& wall

0% 45 45 20-Mar-15 15-May-15 192

Z2.KLH.1720 Ramp R1 - Abutment R1 - Top slab 0% 30 30 16-May-15 22-Jun-15 192

KLH BridgKLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3
Z2.KLH.1360 VBP6 - Pile cap, pier construction 0% 90 90 27-Feb-15 A 10-Jul-15 -108

Z2.KLH.1810 East Abutment - Pile caps, abutment 
wall construction

70.67% 22 75 20-Oct-14 A 17-Apr-15 -130

Z2.KLH.1890 VBP8 -  Pile caps, pier and pier 
head construction

0% 75 75 18-Apr-15 18-Jul-15 -130

KLH BridgKLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2
Z2.KLH.1144 Deck 2 Precast concrete beam 

production (30 beams)
0% 150 150 16-Mar-15 A 16-Aug-15 90

Z2.KLH.1220 VBP5- Pile cap, pier, pier head 
construction

22.5% 62 80 20-Nov-14 A 05-Jun-15 -68

Z2.KLH.1222 VBP5 - Backfilling & Road Work for 
TTA for VBP4

0% 14 14 06-Jun-15 23-Jun-15 -12

Z2.KLH.1255 Relocate MTRC OHL for deck 
construction

0% 30 30 05-Jun-15 11-Jul-15 -97

KLH BridgKLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2
Z2.KLH.1520 Ramp R2 - Pre-bored H-pile piling 

works (18 Nos.)
20.37% 43 54 27-Jun-14 A 13-May-15 -13

Z2.KLH.1530 Ramp R2 - Pile cap, abutment and 
pier construction

0% 120 120 11-May-15 02-Oct-15 -13

Z2.KLH.1590 Land Possession for House 190B 0% 0 0 20-Mar-15* -134

North BuffNorth Buffer Zone 2 (NBZ2) (witNorth Buffer Zone 2 (NBZ2) (within ZonNorth Buffer Zone 2 (NBZ2) (within Zone 4) (ChNorth Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)
Site FormaSite FormationSite FormationSite FormationSite FormationSite FormationSite FormationSite Formation
Retaining WRetaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76
Structure WStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure Works
Z4SF1090 Watermains installation 0% 31 21 10-Mar-15 A 28-Apr-15 -184

Z4SF1110 Backfilling up to road finishes level 0% 30 30 29-Apr-15 04-Jun-15 -184

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Ho Ka New Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
HKY1050 Structure steel procurement  (HKYB) 56.67% 65 150 10-Dec-14 A 23-May-15 -226

HKY1060 Steel Staircase & Ramp 
prefabrication (HKYB-TWSR-W 

0% 30 30 26-May-15 30-Jun-15 -125

HKY1080 Steel Staircase & Ramp 
prefabrication (HKYB-TWSR-E side)

0% 40 40 26-May-15 13-Jul-15 -180

HKY1100 Steel Bridge prefabrication (HKYB) 0% 50 50 26-May-15 24-Jul-15 -79

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
HKY1150 HKYP6 - Pre-bored H pile (8 nos) 0% 24 24 20-Mar-15 20-Apr-15 -189

HKY1160 HKYP6 - Pile Test 0% 28 28 21-Apr-15 18-May-15 -136

HKY1170 HKYP6 - Pile cap, Pier and Pier 
Head

0% 45 45 05-May-15 27-Jun-15 -102

HKY1172 HKYP1 - Predrilling 0% 12 12 20-Mar-15 02-Apr-15 -82

HKY1174 HKYP1 - Pre-bored H pile (4 nos) 0% 12 12 21-Apr-15 05-May-15 -82

HKY1176 HKYP1 - Pile Test 0% 28 28 06-May-15 02-Jun-15 -95

HKY1230 HKYAB3 - Pre-bored H pile (4 nos) 0% 12 12 21-Apr-15 05-May-15 -189

HKY1240 HKYAB3 - Pile Test 0% 28 28 06-May-15 02-Jun-15 -116

HKY1250 HKYAB3 - pile cap & abutment wall 0% 30 30 20-May-15 25-Jun-15 -88

HKY1275 Existing HKY bridge structure 
removed (TWSR-W)

0% 0 0 20-Mar-15 -43

HKY1330 HKYAB4 - Pre-bored H pile (16 nos) 0% 48 48 06-May-15 03-Jul-15 -189

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1580 HKYP3 - Pile cap, Pier and Pier 

Head
26.67% 33 45 24-Nov-14 A 30-Apr-15 -121

HKY1760 HKYP4 - Pile cap, Pier and Pier 
Head

20% 36 45 15-Oct-14 A 05-May-15 -94

HKY1800 HKYP5 - Pile cap, Pier and Pier 
Head

26.67% 33 45 18-Sep-14 A 30-Apr-15 -91

TWSR-EasTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East Construction
NB74 (Ch.7NB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4005 NB74 - Footing & Wall Structure 0% 70 70 20-Mar-15 15-Jun-15 138

NB4010 NB74 - backfilling 0% 30 30 16-Jun-15 22-Jul-15 138

NB4020 NB74 - NB production 0% 45 45 16-Jun-15 30-Jul-15 1200

Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
TWSRE1000 Road work for New TWSR-East 0% 150 150 05-Jun-15 02-Dec-15 13

ZONE 4 (CZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB75 (Ch.7NB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4100 NB75 -Pre-drilling 

(Ch7990-8000)-(HKY-P1)
0% 24 24 07-Apr-15 05-May-15 -82

Mar Apr May Jun
2015

20-Mar-15* Land Possession for House 190B

20-Mar-15 Existing HKY bridge structure removed (TWSR-W)
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Activity ID Activity Name Duration %
 Complete

Remaining
Duration

Original
Duration

Start Finish Total
Float

NB4110 NB75 - piling (NB75/06, 0.19m 
-8no)-with HKY-P1

0% 24 24 06-May-15 03-Jun-15 -82

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Wo HoNew Wo Hop Shek Pedstrian & Cycle BNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle Bridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
WHS1040 Structure steel procurement (WHSB) 57.33% 64 150 10-Dec-14 A 22-May-15 331

WHS1050 Steel Ramp prefabrication (WHSB) 0% 50 50 23-May-15 23-Jul-15 262

WHS1070 Steel Staircase prefabrication 
(WHSB)

0% 40 40 23-May-15 11-Jul-15 1633

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
WHS1160 WHSP2 - Pre-bored H pile (8 nos) 0% 60 24 23-Mar-15 A 03-Jun-15 156

WHS1170 WHSP2 - Pile Test 0% 28 28 04-Jun-15 01-Jul-15 188

WHS1180 WHSP2 - Pile cap, Pier and Pier 
Head

0% 45 45 18-Jun-15 11-Aug-15 156

WHS1200 WHSP6 - Pre-bored H pile (6 nos) 0% 78 18 07-Mar-15 A 25-Jun-15 187

WHS1224 WHSP7 - Pre-bored H pile (6 nos) 0% 96 18 05-Mar-15 A 17-Jul-15 210

WHS1240 WHSAB1 - Pre-bored H pile (4 nos) 0% 12 12 23-Mar-15 A 02-Apr-15 659

WHS1250 WHSAB1 - Pile Test 0% 28 28 03-Apr-15 30-Apr-15 827

WHS1260 WHSAB1 - pile cap & abutment wall 0% 30 30 17-Apr-15 22-May-15 662

WHS1270 WHSAB1 - Backfilling (~4m) 0% 27 27 23-May-15 25-Jun-15 662

WHS1894 WHSP3  - Pre-bored H pile (6 nos) 0% 18 18 20-Mar-15 13-Apr-15 239

WHS1896 WHSP3 - Pile Test 0% 28 28 14-Apr-15 11-May-15 290

WHS1898 WHSP3 - Pile cap, Pier and Pier 
Head

0% 30 30 12-May-15 16-Jun-15 232

WHS1910 WHSP4  - Pre-bored H pile (6 nos) 0% 18 18 05-Mar-15 A 13-Apr-15 277

WHS1920 WHSP4 - Pile Test 0% 28 28 14-Apr-15 11-May-15 344

WHS1930 WHSP4 - Pile cap, Pier and Pier 
Head

0% 30 30 17-Jun-15 23-Jul-15 232

WHS1950 WHSP5  - Pre-bored H pile (6 nos) 0% 18 18 14-Apr-15 05-May-15 286

WHS1960 WHSP5 - Pile Test 0% 28 28 06-May-15 02-Jun-15 358

Crossing FCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway Section
WHS1470 WHSP1 - Pile cap, Pier and Pier 

Head
36.54% 33 52 18-Jun-14 A 30-Apr-15 617

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
WHS2080 North Abutment Wall (AW1) -p ile 

cap & abutment wall
81.67% 11 60 31-Jan-15 A 01-Apr-15 524

WHS2090 North Abutment Wall (AW1) - 
Backfilling (~6m)

0% 60 60 02-Apr-15 16-Jun-15 524

Slip Road YSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41000 Construct Slip Rd Y  

(Ch8250-8370)(SA340) (Z4 
16.84% 79 95 02-Mar-15 A 26-Jun-15 -326

UndergrounUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
DN600 andDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 Watermain
DN1030 DN600 & DN900 watermain laying  

(Ch7925-8050)(SA346)
83.33% 20 120 15-Nov-14 A 15-Apr-15 -52

VO - Wall 7VO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A Construction
Retaining WRetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
W76A1020 W76A construction (bay 9) 0% 12 12 16-Apr-15 29-Apr-15 721

W76A1022 Watermain installation 0% 15 15 20-Mar-15 09-Apr-15 721

W76A1024 WSD installation for Caltex 0% 5 5 10-Apr-15 15-Apr-15 721

W76A1030 W76A backfilling work (bay 4,5,9) 0% 25 25 30-Apr-15 30-May-15 721

W76A1040 Stage 1 road work ready to start 0% 0 0 01-Jun-15 1667

W76A1050 Drainage work for Caltex access 
road

0% 150 150 01-Jun-15 27-Nov-15 721

Fanling HigFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1412 Construct temp road for TWSR-East 

& FH S/B diversion
0% 21 21 05-Jun-15 30-Jun-15 -184

RDZ41005 Construct FH S/B Lane 1,2  
(Ch8250-8370)(SA340) (Z4 

22% 78 100 02-Mar-15 A 25-Jun-15 -330

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Retaining WRetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1060 Base slab & Wall (0-3m high)- 

RW77A (Ch.50-130)
10% 54 60 27-Feb-15 A 27-May-15 206

RWZ4.1070 Backfilling (0-3m) - RW77A 
(Ch.50-130)

0% 30 30 28-May-15 03-Jul-15 461

RWZ4.1075 Temp Shoring & Excavation 0% 45 45 20-Mar-15 15-May-15 215

RWZ4.1080 Base slab & Wall (3-7m high)- 
RW77A (Ch.0-50)

0% 90 90 28-May-15 11-Sep-15 206

Retaining WRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77B
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1100 Base slab & Wall (0-3m high)- 

RW77B (Ch 0-40)
0% 60 60 28-May-15 07-Aug-15 281

Retaining WRetaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.0900 Site Clearance 0% 30 30 20-Mar-15 27-Apr-15 365

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
TCSS Pre-TCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction Works
TCSS0100 Acquire Design Criteria from 

Drawing & procurement
10% 162 180 27-Feb-15 A 05-Oct-15 284

Mar Apr May Jun
2015

Stage 1 road wo
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Activity ID Activity Name Duration %
 Complete

Remaining
Duration
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Duration

Start Finish Total
Float

Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
Contract CoContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
POSSA323A Site Area SA323A (360d) (not 

required)
0% 0 0 20-Apr-15* -281

POSSA327 Site Area SA327 (180d) 0% 0 0 20-Apr-15* -109

POSSA327A Site Area SA327A (730d) 0% 0 0 18-Jul-15* 0

ZONE 1 (CZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)ZONE 1 (Ch. 5640 to 5880)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB42 (Ch.5NB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West SideNB42 (Ch.5640-5740)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00110 NB42 (Ch5640-5740) - Footing & 

Wall Structure
71.11% 13 45 13-Feb-15 A 05-May-15 25

NB00120 NB42 (Ch5640-5740) - NB 
production

0% 45 45 06-May-15 19-Jun-15 1241

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10130 Watermain installation (along NB42) 0% 30 30 20-Apr-15 26-May-15 -22

TSZ10140 Firemain installation (along NB42) 0% 30 30 27-May-15 02-Jul-15 -22

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10100 Utility cable laying by Utility 

companies (Along NB42)
0% 48 48 03-Jul-15 27-Aug-15 -22

NB42A (Ch.NB42A (Ch.5750-5810)-TWSR West SidNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West SideNB42A (Ch.5750-5810)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00190 NB42A (Ch5750-5810) - Footing & 

Wall Structure
0% 30 30 12-May-15 16-Jun-15 -106

NB00200 NB42A (Ch5750-5810) - NB 
production

0% 45 45 17-Jun-15 31-Jul-15 1199

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10150 Sheet Piling & Excavation(~5m 

below ground) (along NB42A)
0% 18 18 13-Apr-15 A 11-May-15 -106

TSZ10180 Watermain installation (along 
NB42A)

0% 20 20 17-Jun-15 11-Jul-15 -106

TSZ10190 Firemain installation (along NB42A) 0% 20 20 13-Jul-15 04-Aug-15 -106

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ10110 Utility cable laying by Utility 

companies (Along NB42A)
0% 24 24 17-Jun-15 16-Jul-15 -90

ZONE 2 (CZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)ZONE 2 (Ch. 5880 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
DemolitionDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition WorkDemolition Work
Z2.P2N.1250 Construction of proposed SHRINE 0% 165 165 20-Apr-15 05-Nov-15 890

NB47 (Ch.5NB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West SideNB47 (Ch.5880-5930)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00270 NB47 (Ch5880-5930)- Footing & 

Wall Structure
36.67% 19 30 11-Mar-15 A 12-May-15 -302

NB00280 NB47 (Ch5880-5930)- NB 
production

0% 45 45 13-May-15 26-Jun-15 1234

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10260 DSD Trunk Sewer laying (along 

NB47)
0% 18 18 13-May-15 03-Jun-15 -302

TSZ10270 Backfill up to NB47 footing level 0% 16 16 04-Jun-15 23-Jun-15 -302

TSZ10280 Watermain installation (along NB47) 0% 26 26 24-Jun-15 24-Jul-15 -302

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20100 Utility cable laying by Utility 

companies (Along NB47)
0% 24 24 20-Apr-15 A 18-May-15 -221

NB47A (Ch.NB47A (Ch.5950-5975)-TWSR West SidNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West SideNB47A (Ch.5950-5975)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00300 NB47A - ID1-1 piling (0.19m 

-24no)(Delete)
0% 0 0 20-Apr-15 20-Apr-15 1701

NB00320 NB47A - ID1-1 Footing & Wall 
Structure

51.11% 22 45 16-Mar-15 A 15-May-15 -218

NB00330 NB47A - backfilling 0% 25 25 03-Jun-15 03-Jul-15 -218

NB00335 Backfilling (Along NB47A-above 
ID1)

0% 25 25 23-May-15 23-Jun-15 108

NB00340 NB47A - NB production 0% 45 45 16-May-15 29-Jun-15 1231

NB00350 NB47A - NB post & panel installation 0% 5 5 04-Jul-15 09-Jul-15 989

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10380 Watermain installation (along 

NB47A)
0% 14 14 16-May-15 02-Jun-15 -218

TSZ10390 Firemain installation (along NB47A) 0% 14 14 16-May-15 02-Jun-15 -218

TSZ10560 Watermain & Firemain installation 
(Along NB47A-above ID1)

0% 28 28 20-Apr-15 22-May-15 108

DSD SouthDSD Southern Trunk Sewer - TrenchDSD Southern Trunk Sewer - Trenchless ConDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless Construction
TSZ11070 Construct Pipe jacking pits 0% 60 60 20-Apr-15 02-Jul-15 -109

TSZ11080 DSD Trunk Sewer laying (along 
NB47A - ID1-1)-Trenchless

0% 120 120 03-Jul-15 23-Nov-15 -109

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20110 Utility cable laying by Utility 

companies (Along NB47A)
0% 12 12 16-May-15 30-May-15 -216

UUZ20240 Utility cable laying by Utility 
companies (Along NB47A-above 

0% 12 12 20-Apr-15 04-May-15 124

NB48 (Ch.5NB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West SideNB48 (Ch.5995-6120)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00420 NB48 (NB48/5-10) piling (0.19m 

-64no)
87.5% 12 96 25-Feb-15 A 04-May-15 -200

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10400 Sheet Piling & Excavation(~5m 

below ground) (along NB48, 0-60m)
0% 21 21 05-May-15 29-May-15 -200

TSZ10410 DSD Trunk Sewer laying (along 
NB48, 0-60m)

0% 18 18 30-May-15 19-Jun-15 -200

TSZ10420 Backfill up to NB48, 0-60m footing 
level

0% 32 32 22-Jun-15 29-Jul-15 -200

NB49 (Ch.6NB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West SideNB49 (Ch.6145-6215)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00510 NB49 - Footing & Wall Structure 0% 52 52 08-Jun-15 08-Aug-15 -18

Apr May Jun Jul
2015

Site Area SA323A (360d) (not required)

Site Area SA327 (180d)
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Activity ID Activity Name Duration %
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DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10500 Sheet Piling & Excavation(~7m 

below ground) (along NB49)
0% 14 14 20-Apr-15 06-May-15 -18

TSZ10510 DSD Trunk Sewer laying (along 
NB49)

0% 12 12 07-May-15 20-May-15 -18

TSZ10520 Backfill up to NB49 footing level 0% 14 14 21-May-15 06-Jun-15 -18

TSZ10530 Watermain installation (along NB49) 0% 20 20 08-Jun-15 02-Jul-15 -6

TSZ10540 Firemain installation (along NB49) 0% 20 20 03-Jul-15 25-Jul-15 -6

NB54 (Ch.6NB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West SideNB54 (Ch.6240-6280)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00605 NB54 - ID2-1 Pre-drilling) (Deleted 

notified on 14-5, VO issued 
0% 0 0 20-Apr-15 20-Apr-15 -95

NB00610 NB54 - ID2-1 piling (0.19m -18no)-) 
(Deleted notified on 14-5, VO issued

0% 0 0 20-Apr-15 20-Apr-15 -95

NB00620 NB54 - ID2-1 Sheet piling & 
excavation (~3m)

0% 18 18 20-Apr-15 11-May-15 -51

NB00630 NB54 - ID2-1 Footing & Wall 
Structure

0% 60 60 12-May-15 23-Jul-15 -51

NB00670 NB54 piling (0.19m -24no)-1 rigs 0% 72 72 16-Mar-15 A 16-Jul-15 -167

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10600 Sheet Piling & Excavation(~5m 

below ground) (along NB54)
0% 14 14 17-Jul-15 01-Aug-15 -167

NB54A (Ch.NB54A (Ch.6290-6350)-TWSR West SidNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West SideNB54A (Ch.6290-6350)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00740 NB54A piling (0.19m -72no) 82.41% 19 108 05-May-14 A 12-May-15 -56

NB57 (Ch.6NB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West SideNB57 (Ch.6365-6445)-TWSR West Side
DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10710 DSD Trunk Sewer laying (along 

NB57)
0% 18 18 24-Jan-15 A 11-May-15 -176

TSZ10720 Backfill up to NB57 footing level 0% 20 20 12-May-15 04-Jun-15 -176

TSZ10730 Watermain installation (along NB57) 0% 30 30 05-Jun-15 11-Jul-15 -134

TSZ10740 Firemain installation (along NB57) 0% 30 30 13-Jul-15 15-Aug-15 -134

NB59 (Ch.6NB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West SideNB59 (Ch.6490-6590)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB00970 NB59 - Footing & Wall Structure 0% 100 100 10-Jul-15 06-Nov-15 -128

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10810 DSD Trunk Sewer laying (along 

NB59)
0% 30 30 11-Apr-15 A 26-May-15 -128

TSZ10820 Backfill up to NB59 footing level 0% 36 36 27-May-15 09-Jul-15 -128

TSZ10830 Watermain installation (along NB59) 0% 30 30 10-Jul-15 13-Aug-15 -40

NB63 (Ch.6NB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West SideNB63 (Ch.6610-6700)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB01030 NB63 - backfilling 0% 50 50 14-May-15 14-Jul-15 -165

NB01040 NB63 - NB production 0% 45 45 20-Apr-15 03-Jun-15 1257

NB01050 NB63 - NB post & panel installation 0% 5 5 15-Jul-15 20-Jul-15 980

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10300 Sheet Piling & Excavation(~7m 

below ground) (along NB63)
0% 12 12 20-Apr-15 04-May-15 -121

TSZ10310 DSD Trunk Sewer laying (along 
NB63)

0% 18 18 05-May-15 26-May-15 1611

TSZ10330 Watermain installation (along NB63) 0% 30 30 27-May-15 02-Jul-15 1611

TSZ10340 Firemain installation (along NB63) 0% 30 30 03-Jul-15 06-Aug-15 1611

DSD SouthDSD Southern Trunk Sewer - TrenchDSD Southern Trunk Sewer - Trenchless ConDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless ConstructionDSD Southern Trunk Sewer - Trenchless Construction
TSZ10950 Construct Pipe jacking pits 0% 60 60 05-May-15 16-Jul-15 -121

TSZ10960 DSD Trunk Sewer laying (along 
NB63 - ID3-1)-Trenchless

0% 120 120 17-Jul-15 07-Dec-15 -121

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20230 Utility cable laying by Utility 

companies (Along NB63~100m)
58.33% 20 48 27-Dec-14 A 13-May-15 -165

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Tai HaNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang FootbridgeNew Tai Hang Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
THBF0330 Structure steel Shop drawing 

submission (THFB)
0% 60 60 20-Apr-15 02-Jul-15 429

THBF0335 Structure steel Shop drawing 
approval (THFB)

0% 30 30 13-Jun-15 20-Jul-15 429

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
THBF0130 THP5 - Pile Test 0% 28 28 20-Apr-15 17-May-15 815

THBF0140 THP5 - Pile cap, Pier and Pier Head 0% 45 45 04-May-15 26-Jun-15 653

THBF0170 THP8, THP9 - Pile Test 0% 28 28 20-Apr-15 17-May-15 941

THBF0180 THP8, THP9 - Pile cap, Pier and 
Pier Head

0% 30 30 04-May-15 08-Jun-15 758

THBF0210 THAB3 - Pile Test 0% 28 28 20-Apr-15 17-May-15 910

THBF0220 THAB3 - pile cap & abutment wall 0% 30 30 04-May-15 08-Jun-15 731

THBF0230 THAB3 - Backfilling (~4m) 0% 27 27 09-Jun-15 11-Jul-15 731

THBF0235 Steel Staircase ready for erection 
(THFB-TWSR-W side)

0% 0 0 11-Jul-15 731

THBF0260 THP6, THP7 - Pile Test 0% 28 28 20-Apr-15 17-May-15 833

THBF0270 THP6, THP7 - Pile cap, Pier and 
Pier Head

0% 30 30 04-May-15 08-Jun-15 668

THBF0300 THAB2 - Pile Test 0% 28 28 20-Apr-15 17-May-15 -201

THBF0310 THAB2 - pile cap & abutment wall 0% 30 30 04-May-15 08-Jun-15 -158

THBF0320 THAB2 - Backfilling (~3m) 0% 20 20 09-Jun-15 03-Jul-15 648

THBF0325 Steel Ramp ready for erection 
(THFB-TWSR-W side)

0% 0 0 03-Jul-15 648

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
THBF0440 THAB1 - Predrilling 75% 3 12 16-Apr-15 A 22-Apr-15 563

THBF0450 THAB1 - Pre-bored H pile (4 nos) 0% 12 12 23-Apr-15 07-May-15 563

THBF0460 THAB1 - Pile Test 0% 28 28 08-May-15 04-Jun-15 736

THBF0470 THAB1 - pile cap & abutment wall 0% 30 30 22-May-15 27-Jun-15 587

THBF0480 THAB1 - Backfilling (~3m) 0% 20 20 29-Jun-15 22-Jul-15 587

THBF0500 THP2 - Pre-bored H pile (8 nos) 0% 24 24 08-May-15 05-Jun-15 563

THBF0510 THP2 - Pile Test 0% 28 28 06-Jun-15 03-Jul-15 768

Apr May Jun Jul
2015

11-Jul-15 Steel S

03-Jul-15 Steel Ramp r
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THBF0710 THP3 - Pre-bored H pile (4 nos) 0% 16 16 06-Jun-15 25-Jun-15 563

THBF0720 THP3 - Pile Test 0% 28 28 26-Jun-15 23-Jul-15 783

THBF0730 THP3 - Pile cap, Pier and Pier Head 0% 45 45 10-Jul-15 31-Aug-15 628

THBF0750 THP4 - Pre-bored H pile (4 nos) 0% 16 16 26-Jun-15 15-Jul-15 563

THBF0760 THP4 - Pile Test 0% 28 28 16-Jul-15 12-Aug-15 728

New Tai WoNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo FootbridgeNew Tai Wo Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
TWFB1020 Structure steel Shop drawing 

submission (TWFB)
0% 90 90 20-Apr-15 06-Aug-15 650

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB1280 TWP4, TWP5 - Pre-bored H pile (14 

nos)
0% 42 42 25-Jun-15 13-Aug-15 -216

TWFB1320 TWAB1 - Pre-bored H pile (18 nos) 0% 54 54 20-Apr-15 24-Jun-15 -233

TWFB1330 TWAB1 - Pile Test 0% 28 28 25-Jun-15 22-Jul-15 -294

TWFB1340 TWAB1 - pile cap & abutment wall 0% 30 30 09-Jul-15 12-Aug-15 -233

Temporary TTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo FootbridgeTemporary Tai Wo Footbridge
Design WoDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign WorksDesign Works
TWFB-T1010 Design preparation 87.78% 11 90 01-Nov-14 A 02-May-15 160

TWFB-T1020 Engineer Comment 0% 26 26 04-May-15 03-Jun-15 160

TWFB-T1030 Design amendment 0% 26 26 04-Jun-15 06-Jul-15 160

TWFB-T1040 Design Available 0% 0 0 06-Jul-15 160

ConstructiConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction WorksConstruction Works
TWFB-T1045 Sub-contractor procurement 0% 52 52 07-Jul-15 04-Sep-15 160

Demolition oDemolition of Existing Tai Wo FootbridgDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo FootbridgeDemolition of Existing Tai Wo Footbridge
TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
TWFB-DE0900 Site Clearance 0% 30 30 01-Nov-14 A 26-May-15 468

Noise BarrNoise Barrier Along Fanling HighwNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/BNoise Barrier Along Fanling Highway S/B
NB51 (Ch.5NB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B SideNB51 (Ch.5935-6055)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02280 NB51 ID1-3 (0-25m) - Footing & 

Wall Structure
5.56% 85 90 13-Feb-15 A 31-Jul-15 242

NB53 (Ch.6NB53 (Ch.6125-6300) -FH S/B Side (MTNB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P ANB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)NB53 (Ch.6125-6300) -FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02420 Coordinate with MTRC for 

Precautionary Measure
0% 60 60 20-Apr-15 02-Jul-15 406

NB02430 Precautionary Measure installation 0% 26 26 03-Jul-15 01-Aug-15 406

NB55 (Ch.6NB55 (Ch.6300-6360)-FH S/B Side (MTNB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P ANB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)NB55 (Ch.6300-6360)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02640 NB55 - Footing & Wall Structure 61.67% 23 60 07-Nov-14 A 16-May-15 456

NB02650 NB55- backfilling 0% 50 50 18-May-15 17-Jul-15 456

NB02660 NB55 - NB production 0% 45 45 16-May-15 30-Jun-15 1230

NB02670 NB55 - NB post & panel installation 0% 5 5 30-Jun-15 07-Jul-15 991

NB56 (Ch.6NB56 (Ch.6360-6400)-FH S/B Side (MTNB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P ANB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)NB56 (Ch.6360-6400)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02720 NB56- backfilling 0% 50 50 20-Apr-15 18-Jun-15 1651

NB02730 NB56 - NB production 0% 45 45 20-Apr-15 03-Jun-15 1257

NB02740 NB56 - NB post & panel installation 0% 5 5 04-Jun-15 09-Jun-15 1013

NB61 (Ch.6NB61 (Ch.6400-6560)-FH S/B Side (MTNB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P ANB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)NB61 (Ch.6400-6560)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02770 NB61 (0-50m) - Sheet piling & 

Excavation
0% 18 18 20-Apr-15 11-May-15 946

NB02780 NB61 (0-50m) - Footing & Wall 
Structure

0% 50 50 12-May-15 11-Jul-15 946

NB02790 NB61 (0-50m)- backfilling 0% 50 50 13-Jul-15 08-Sep-15 1583

NB02800 NB61 (0-50m) - NB production 0% 45 45 11-Jul-15 25-Aug-15 1174

NB02850 NB61 (50-160m) - NB production 0% 45 45 20-Apr-15 03-Jun-15 1257

NB02860 NB61 (50-160m) - NB post & panel 
installation

0% 5 5 04-Jun-15 09-Jun-15 1013

NB61A (Ch.NB61A (Ch.6560-6745)-FH S/B Side (MNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&PNB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)NB61A (Ch.6560-6745)-FH S/B Side (MTRC I&P Area)
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB02910 NB61A (0-50m)- backfilling 60% 20 50 20-Jan-15 A 13-May-15 1681

NB02920 NB61A (0-50m) - NB production 0% 45 45 20-Apr-15 03-Jun-15 1257

NB02930 NB61A (0-50m) - NB post & panel 
installation

0% 5 5 04-Jun-15 09-Jun-15 1013

NB02970 NB61A ID2-3 (50-75m) - Footing & 
Wall Structure

18.57% 57 70 01-Apr-15 A 27-Jun-15 943

NB02980 NB61A ID2-3 (50-75m)- backfilling 0% 50 50 29-Jun-15 26-Aug-15 943

NB02990 NB61A ID2-3 (50-75m) - NB 
production

0% 45 45 27-Jun-15 11-Aug-15 1188

NB03040 NB61A (75-190m) - NB production 0% 45 45 20-Apr-15 03-Jun-15 1257

NB03050 NB61A (75-190m) - NB post & panel
installation

0% 5 5 04-Jun-15 09-Jun-15 1013

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Site ClearanSite Clearance & Demolition of ExistingSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing StructureSite Clearance & Demolition of Existing Structure
Contract CContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract ConditionContract Condition
MCLT1030 Design Preparation 46.15% 14 26 06-Aug-14 A 06-May-15 887

MCLT1040 Engineer approval 0% 12 12 07-May-15 20-May-15 887

MCLT1050 Apply cert for exemption by DLO by 
Engineer

0% 12 12 21-May-15 04-Jun-15 887

MCLT1060 Design available for construction 0% 0 0 04-Jun-15 887

MCLT1080 Construct New MCLT (Structure) 0% 60 60 05-Jun-15 15-Aug-15 887

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
G54G54G54G54G54G54G54G54
TCSS1500 Slow lane footing - G54 (NB61) 0% 0 0 20-Apr-15 1025

South BufSouth Buffer Zone 1 (SBZ1) (witSouth Buffer Zone 1 (SBZ1) (within ZonSouth Buffer Zone 1 (SBZ1) (within Zone 2)(ChSouth Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)South Buffer Zone 1 (SBZ1) (within Zone 2)(Ch.6740 to 6930)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB63A (Ch.NB63A (Ch.6710-6840)-TWSR West SidNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West SideNB63A (Ch.6710-6840)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works

Apr May Jun Jul
2015

06-Jul-15 Design Ava

04-Jun-15 Design available for construction

20-Apr-15 Slow lane footing - G54 (NB61)
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NB01090 NB63A-1 - NB production 0% 45 45 20-Apr-15 03-Jun-15 617

NB01120 NB63A-2 - Footing & Wall Structure 
(ch10.7-24.2)

0% 30 30 20-Apr-15 26-May-15 -43

NB01140 NB63A-2 - NB production 0% 45 45 27-May-15 10-Jul-15 580

NB01170 NB63A-3 - Footing & Wall Structure 
(ch24.2-86.9)

0% 50 50 27-May-15 25-Jul-15 -43

NB64 & NB6NB64 & NB64A (Ch.6860-6920)-TWSR NB64 & NB64A (Ch.6860-6920)-TWSR West SidNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West SideNB64 & NB64A (Ch.6860-6920)-TWSR West Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB001030 NB64 & NB64A -Footing & Wall 

Structure
0% 30 30 17-Apr-15 A 26-May-15 -127

NB001050 NB64 & NB64A -NB production 0% 45 45 27-May-15 10-Jul-15 580

DSD SouthDSD Southern Trunk Sewer, Water MDSD Southern Trunk Sewer, Water Main Fire DSD Southern Trunk Sewer, Water Main Fire Main WoDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main WorksDSD Southern Trunk Sewer, Water Main Fire Main Works
TSZ10900 Sheet Piling & Excavation(~5m 

below ground) (along NB64)
0% 21 21 20-Apr-15 14-May-15 -198

TSZ10910 DSD Trunk Sewer laying (along 
NB64)

0% 18 18 15-May-15 05-Jun-15 -198

TSZ10920 Backfill up to NB64 footing level 0% 32 32 06-Jun-15 15-Jul-15 -198

TSZ10930 Watermain installation (along NB64) 0% 30 30 16-Jul-15 19-Aug-15 -198

UndergrouUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
UUZ20220 Utility cable laying by Utility 

companies (Along NB64, 60m)
0% 30 30 27-May-15 02-Jul-15 -127

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
Kau Lung HKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular BridgeKau Lung Hang Vehicular Bridge
KLH BridgKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West RampKLH Bridge - West Ramp
Z2.KLH.1002 West Abutment- Pile cap & 

Structural Wall
74.44% 23 90 20-Dec-14 A 16-May-15 -108

Z2.KLH.1140 West Ramp - Backfilling 
(5m-Dx112m-L)

0% 140 140 18-May-15 03-Nov-15 -108

KLH BridgKLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1KLH Bridge - Deck 1
Z2.KLH.1014 Pier VBP1- Pile caps, pier and pier 

head construction
53.33% 42 90 11-Feb-15 A 09-Jun-15 13

Z2.KLH.1022 Pier VBP2- Pile caps, pier and pier 
head construction

45.56% 49 90 27-Feb-15 A 17-Jun-15 106

KLH BridgKLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1KLH Bridge - Ramp R1
Z2.KLH.1450 Ramp R1 - Pile caps and pier 

construction (R1P1)
0% 40 40 20-Apr-15 06-Jun-15 124

Z2.KLH.1660 Ramp R1 - Pile caps and pier 
construction (R1P2)

0% 40 40 08-Jun-15 25-Jul-15 124

Z2.KLH.1710 Ramp R1 - Abutment R1 - base slab 
& wall

0% 45 45 20-Apr-15 12-Jun-15 169

Z2.KLH.1720 Ramp R1 - Abutment R1 - Top slab 0% 30 30 13-Jun-15 20-Jul-15 169

KLH BridgKLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3KLH Bridge - Deck 3
Z2.KLH.1360 VBP6 - Pile cap, pier construction 56.67% 39 90 27-Feb-15 A 05-Jun-15 -80

Z2.KLH.1810 East Abutment - Pile caps, abutment 
wall construction

70.67% 22 75 20-Oct-14 A 15-May-15 -153

Z2.KLH.1890 VBP8 -  Pile caps, pier and pier 
head construction

0% 75 75 16-May-15 14-Aug-15 -153

KLH BridgKLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2KLH Bridge - Deck 2
Z2.KLH.1144 Deck 2 Precast concrete beam 

production (30 beams)
0% 150 150 16-Mar-15 A 16-Sep-15 59

Z2.KLH.1158 VBP4-Pre-drilling work 0% 15 15 24-Jun-15 11-Jul-15 -12

Z2.KLH.1160 VBP4- Pre-bored H-pile piling works
(9 Nos.)

0% 27 27 10-Jul-15 10-Aug-15 -12

Z2.KLH.1220 VBP5- Pile cap, pier, pier head 
construction

51.25% 39 80 20-Nov-14 A 05-Jun-15 -68

Z2.KLH.1222 VBP5 - Backfilling & Road Work for 
TTA for VBP4

0% 14 14 06-Jun-15 23-Jun-15 -12

Z2.KLH.1255 Relocate MTRC OHL for deck 
construction

0% 30 30 02-May-15 06-Jun-15 -69

Z2.KLH.1260 Beam Erection - Above MTRC rail 
track (2C) (Bet P5 to P6)

0% 30 30 08-Jun-15 17-Aug-15 -33

KLH BridgKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East RampKLH Bridge - East Ramp
Z2.KLH.1410 East Ramp - excavation 0% 18 18 08-Apr-15 A 11-May-15 -27

Z2.KLH.1420 East Ramp base slab & Abutment 
wall

0% 90 90 12-May-15 27-Aug-15 -27

KLH BridgKLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2KLH Bridge - Ramp R2
Z2.KLH.1520 Ramp R2 - Pre-bored H-pile piling 

works (18 Nos.)
59.26% 22 54 27-Jun-14 A 15-May-15 -15

Z2.KLH.1530 Ramp R2 - Pile cap, abutment and 
pier construction

0% 120 120 13-May-15 05-Oct-15 -15

Z2.KLH.1590 Land Possession for House 190B 0% 0 0 20-Apr-15* -157

North BuffNorth Buffer Zone 2 (NBZ2) (witNorth Buffer Zone 2 (NBZ2) (within ZonNorth Buffer Zone 2 (NBZ2) (within Zone 4) (ChNorth Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)North Buffer Zone 2 (NBZ2) (within Zone 4) (Ch. 7925 to 8100)
Site FormaSite FormationSite FormationSite FormationSite FormationSite FormationSite FormationSite Formation
Retaining WRetaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76Retaining Wall W76
Structure WStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure WorksStructure Works
Z4SF1090 Watermains installation 61.9% 8 21 10-Mar-15 A 28-Apr-15 -184

Z4SF1110 Backfilling up to road finishes level 0% 30 30 29-Apr-15 04-Jun-15 -184

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Ho Ka New Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen FootbridgeNew Ho Ka Yuen Footbridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
HKY1050 Structure steel procurement  (HKYB) 77.33% 34 150 10-Dec-14 A 23-May-15 -226

HKY1060 Steel Staircase & Ramp 
prefabrication (HKYB-TWSR-W 

0% 30 30 26-May-15 30-Jun-15 -125

HKY1070 Steel Staircase & Ramp available 
on site (HKYB-TWSR-W side)

0% 0 0 02-Jul-15 -125

HKY1080 Steel Staircase & Ramp 
prefabrication (HKYB-TWSR-E side)

0% 40 40 26-May-15 13-Jul-15 -180

HKY1090 Steel Staircase & Ramp available 
on site (HKYB-TWSR-E side)

0% 0 0 14-Jul-15 -180

HKY1100 Steel Bridge prefabrication (HKYB) 0% 50 50 26-May-15 24-Jul-15 -79

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
HKY1150 HKYP6 - Pre-bored H pile (8 

nos)(Deleted)
0% 0 0 20-Apr-15 20-Apr-15 -188

HKY1160 HKYP6 - Pile Test 0% 0 0 20-Apr-15 20-Apr-15 -107

HKY1170 HKYP6 - Pile cap, Pier and Pier 
Head

0% 45 45 20-Apr-15 12-Jun-15 -90

HKY1172 HKYP1 - Predrilling 0% 12 12 20-Apr-15 04-May-15 -105

HKY1174 HKYP1 - Pre-bored H pile (4 nos) 0% 12 12 05-May-15 18-May-15 -93

HKY1176 HKYP1 - Pile Test 0% 28 28 19-May-15 15-Jun-15 -108

HKY1178 HKYP1 - Pile cap, Pier and Pier 
Head

0% 45 45 03-Jul-15 24-Aug-15 -105

HKY1230 HKYAB3 - Pre-bored H pile (4 nos) 0% 12 12 20-Apr-15 04-May-15 -188

HKY1240 HKYAB3 - Pile Test 0% 28 28 05-May-15 01-Jun-15 -115

HKY1250 HKYAB3 - pile cap & abutment wall 0% 30 30 19-May-15 24-Jun-15 -87

HKY1260 HKYAB3 - Backfilling (~4m) 0% 27 27 25-Jun-15 27-Jul-15 -87

Apr May Jun Jul
2015

20-Apr-15* Land Possession for House 190B

Steel Staircase

Stee
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Activity ID Activity Name Duration %
 Complete

Remaining
Duration

Original
Duration

Start Finish Total
Float

HKY1275 Existing HKY bridge structure 
removed (TWSR-W)

0% 0 0 20-Apr-15 -66

HKY1290 HKYP7  - Pre-bored H pile (6 nos) 0% 18 18 03-Jul-15 23-Jul-15 -186

HKY1330 HKYAB4 - Pre-bored H pile (16 nos) 0% 48 48 05-May-15 02-Jul-15 -188

HKY1340 HKYAB4 - Pile Test 0% 28 28 03-Jul-15 30-Jul-15 -239

HKY1350 HKYAB4 - pile cap & abutment wall 0% 30 30 17-Jul-15 20-Aug-15 -188

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1580 HKYP3 - Pile cap, Pier and Pier 

Head
77.78% 10 45 24-Nov-14 A 30-Apr-15 -121

HKY1590 Erect Stairecase (HKYFB-TWSR-E 
side)

0% 30 30 14-Jul-15 17-Aug-15 -180

HKY1760 HKYP4 - Pile cap, Pier and Pier 
Head

71.11% 13 45 15-Oct-14 A 05-May-15 -94

HKY1800 HKYP5 - Pile cap, Pier and Pier 
Head

77.78% 10 45 18-Sep-14 A 30-Apr-15 -91

TWSR-EasTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East ConstructionTWSR-East Construction
NB74 (Ch.7NB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B SideNB74 (Ch.7930-7980)-FH S/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4005 NB74 - Footing & Wall Structure 0% 70 70 20-Apr-15 14-Jul-15 115

NB4010 NB74 - backfilling 0% 30 30 15-Jul-15 18-Aug-15 115

NB4020 NB74 - NB production 0% 45 45 15-Jul-15 28-Aug-15 1171

Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
TWSRE1000 Road work for New TWSR-East 0% 150 150 05-Jun-15 02-Dec-15 13

ZONE 4 (CZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)ZONE 4 (Ch. 7925 to 8700)
Noise BarrNoise Barrier Along TWSR-West anNoise Barrier Along TWSR-West and LayingNoise Barrier Along TWSR-West and Laying New UNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New UtilitiesNoise Barrier Along TWSR-West and Laying New Utilities
NB75 (Ch.7NB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B SideNB75 (Ch.7930-8090)-FH N/B Side
Noise BarrNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier WorksNoise Barrier Works
NB4100 NB75 -Pre-drilling 

(Ch7990-8000)-(HKY-P1)
0% 24 24 05-May-15 02-Jun-15 -105

NB4110 NB75 - piling (NB75/06, 0.19m 
-8no)-with HKY-P1

0% 24 24 03-Jun-15 02-Jul-15 -105

Bridge ConBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge ConstructionBridge Construction
New Wo HoNew Wo Hop Shek Pedstrian & Cycle BNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle BridgeNew Wo Hop Shek Pedstrian & Cycle Bridge
GeneralGeneralGeneralGeneralGeneralGeneralGeneralGeneral
WHS1040 Structure steel procurement (WHSB) 78% 33 150 10-Dec-14 A 22-May-15 331

WHS1050 Steel Ramp prefabrication (WHSB) 0% 50 50 23-May-15 23-Jul-15 262

WHS1070 Steel Staircase prefabrication 
(WHSB)

0% 40 40 23-May-15 11-Jul-15 1633

WHS1080 Steel Staircase available on site 
(WHSB)

0% 0 0 13-Jul-15 1633

TWSR-WesTWSR-West/ FL Highway N/B Side STWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side SectionTWSR-West/ FL Highway N/B Side Section
WHS1160 WHSP2 - Pre-bored H pile (8 nos) 50% 12 24 23-Mar-15 A 04-May-15 181

WHS1170 WHSP2 - Pile Test 0% 28 28 05-May-15 01-Jun-15 218

WHS1180 WHSP2 - Pile cap, Pier and Pier 
Head

0% 45 45 19-May-15 13-Jul-15 181

WHS1200 WHSP6 - Pre-bored H pile (6 nos) 33.33% 12 18 07-Mar-15 A 04-May-15 230

WHS1210 WHSP6 - Pile Test 0% 28 28 05-May-15 01-Jun-15 283

WHS1220 WHSP6 - Pile cap, Pier and Pier 
Head

0% 45 45 14-Jul-15 03-Sep-15 181

WHS1226 WHSP7 - Pile Test 0% 28 28 20-Apr-15 17-May-15 355

WHS1240 WHSAB1 - Pre-bored H pile (4 nos) 50% 6 12 23-Mar-15 A 25-Apr-15 642

WHS1250 WHSAB1 - Pile Test 0% 28 28 25-Apr-15 23-May-15 804

WHS1260 WHSAB1 - pile cap & abutment wall 0% 30 30 11-May-15 15-Jun-15 643

WHS1270 WHSAB1 - Backfilling (~4m) 0% 27 27 16-Jun-15 18-Jul-15 643

WHS1894 WHSP3  - Pre-bored H pile (6 nos) 0% 6 6 10-Apr-15 A 25-Apr-15 228

WHS1896 WHSP3 - Pile Test 0% 28 28 25-Apr-15 23-May-15 278

WHS1898 WHSP3 - Pile cap, Pier and Pier 
Head

0% 30 30 26-May-15 30-Jun-15 221

WHS1910 WHSP4  - Pre-bored H pile (6 nos) 50% 9 18 05-Mar-15 A 29-Apr-15 263

WHS1920 WHSP4 - Pile Test 0% 28 28 30-Apr-15 27-May-15 328

WHS1930 WHSP4 - Pile cap, Pier and Pier 
Head

0% 30 30 02-Jul-15 05-Aug-15 221

WHS1950 WHSP5  - Pre-bored H pile (6 nos) 33.33% 12 18 01-Apr-15 A 04-May-15 287

WHS1960 WHSP5 - Pile Test 0% 28 28 05-May-15 01-Jun-15 359

Crossing FCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway SectionCrossing Fanling Highway Section
WHS1470 WHSP1 - Pile cap, Pier and Pier 

Head
80.77% 10 52 18-Jun-14 A 30-Apr-15 617

WHS1480 Erect WHS bridge Structure across 
fanling highway

0% 90 90 14-Jul-15 29-Oct-15 558

TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
WHS2090 North Abutment Wall (AW1) - 

Backfilling (~6m)
20% 48 60 02-Apr-15 A 16-Jun-15 524

Slip Road YSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y ConstructionSlip Road Y Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RDZ41000 Construct Slip Rd Y  

(Ch8250-8370)(SA340) (Z4 
43.16% 54 95 02-Mar-15 A 24-Jun-15 -324

RDZ41010 Construct Slip Rd Y  
(Ch8100-8250)(SA342) (Z4 

0% 95 95 25-Jun-15 16-Oct-15 -324

RDZ41020 Construct Slip Rd Y @ existing 
TWSR-E junction 

0% 70 70 02-Jul-15 21-Sep-15 -184

UndergrounUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility WorksUnderground Utility Works
DN600 andDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 WatermainDN600 and DN900 Watermain
DN1010 DN600 & DN900 watermain laying  

(Ch8100-8250)(SA342) (near Z4 
0% 75 75 25-Jun-15 21-Sep-15 -244

VO - Wall 7VO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A ConstructionVO - Wall 76A Construction
Retaining WRetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76ARetaining Wall W76A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
W76A1020 W76A construction (bay 9) 0% 12 12 16-May-15 30-May-15 696

W76A1022 Watermain installation 0% 17 15 02-Mar-15 A 09-May-15 696

W76A1024 WSD installation for Caltex 0% 5 5 11-May-15 15-May-15 696

W76A1030 W76A backfilling work (bay 4,5,9) 0% 25 25 01-Jun-15 30-Jun-15 696

W76A1040 Stage 1 road work ready to start 0% 0 0 02-Jul-15 1642

Apr May Jun Jul
2015

20-Apr-15 Existing HKY bridge structure removed (TWSR-W)

Stee
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Activity ID Activity Name Duration %
 Complete

Remaining
Duration

Original
Duration

Start Finish Total
Float

W76A1050 Drainage work for Caltex access 
road

0% 150 150 02-Jul-15 29-Dec-15 696

Fanling HigFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway ConstructionFanling Highway Construction
Drainage & Drainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road WorksDrainage & Road Works
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
HKY1412 Construct temp road for TWSR-East 

& FH S/B diversion
0% 21 21 05-Jun-15 30-Jun-15 -184

RDZ41005 Construct FH S/B Lane 1,2  
(Ch8250-8370)(SA340) (Z4 

45% 55 100 02-Mar-15 A 25-Jun-15 -330

RDZ41015 Construct FH S/B Lane 1,2  
(Ch8100-8250)(SA342) (Z4 

0% 100 100 26-Jun-15 24-Oct-15 -330

RDZ41025 Construct FH S/B Lane 1,2  @ 
existing TWSR-E junction 

0% 60 60 02-Jul-15 09-Sep-15 -174

Other WorkOther WorksOther WorksOther WorksOther WorksOther WorksOther WorksOther Works
Retaining WRetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77ARetaining Wall W77A
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1060 Base slab & Wall (0-3m high)- 

RW77A (Ch.50-130)
10% 54 60 27-Feb-15 A 24-Jun-15 183

RWZ4.1070 Backfilling (0-3m) - RW77A 
(Ch.50-130)

0% 30 30 25-Jun-15 30-Jul-15 438

RWZ4.1075 Temp Shoring & Excavation 0% 45 45 20-Apr-15 12-Jun-15 192

RWZ4.1080 Base slab & Wall (3-7m high)- 
RW77A (Ch.0-50)

0% 90 90 25-Jun-15 10-Oct-15 183

Retaining WRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77BRetaining Wall W77B
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.1100 Base slab & Wall (0-3m high)- 

RW77B (Ch 0-40)
0% 60 60 25-Jun-15 03-Sep-15 258

Retaining WRetaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78Retaining Wall W78
TWSR-EasTWSR-East FL Highway S/B Side SeTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side SectionTWSR-East FL Highway S/B Side Section
RWZ4.0900 Site Clearance 0% 30 30 20-Apr-15 26-May-15 342

TCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS WorksTCSS Works
TCSS Pre-TCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction WorksTCSS Pre-Construction Works
TCSS0100 Acquire Design Criteria from 

Drawing & procurement
23.89% 137 180 27-Feb-15 A 02-Oct-15 286

FADS8FADS8FADS8FADS8FADS8FADS8FADS8FADS8
TCSS1620 Slow lane footing - FADS8 (CH8220,

S/B)
0% 30 30 26-Jun-15 31-Jul-15 940

Apr May Jun Jul
2015
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